2017-2021 Capital Investment Plan by Massachusetts Bay Transportation Authority.
2017-2021
Capital Investment Plan
Letter from the Secretary & CEO
On behalf of the Massachusetts Department of Transportation (MassDOT) and the 
Massachusetts Bay Transportation Authority (MBTA), I am pleased to present the 
2017-2021 Capital Investment Plan (CIP). Shaped by careful planning and 
prioritization work as well as by public participation and comment, this plan 
represents a significant and sustained investment in the transportation infrastructure 
that serves residents and businesses across the Commonwealth. And it reflects a 
transformative departure from past CIPs as MassDOT and the MBTA work to 
reinvent capital planning for the Commonwealth’s statewide, multi-modal 
transportation system.
This CIP contains a portfolio of strategic investments organized into three priority 
areas of descending importance: system reliability, asset modernization, and capacity 
expansion. These priorities form the foundation of not only this plan, but of a vision 
for MassDOT and the MBTA where all Massachusetts residents and businesses 
have access to safe and reliable transportation options.
For the first time, formal evaluation and scoring processes were used in selecting 
which transportation investments to propose for construction over the next five years, 
with projects prioritized based on their ability to efficiently meet the strategic goals of 
the MassDOT agencies. The result is a higher level of confidence that capital 
resources are going to the most beneficial and cost-effective projects.
The ultimate goal is for the Commonwealth to have a truly integrated and diversified 
transportation investment portfolio, not just a “capital plan.” Although the full 
realization of this reprioritization of capital investment will be an ongoing process and 
will evolve through several CIP cycles, this 2017-2021 Plan represents a major step 
closer to true performance-based capital planning.  
Under this new strategy, about 59 percent of the $14.8 billion in total capital 
investments detailed in this plan for the next five years will go to improve the 
reliability of the core transportation system. Another 18 percent is to modernize 
existing assets so that they can better accommodate current or anticipated growth 
and meet 21st century demands, such as increased accessibility and new safety 
requirements, which may have not existed when these assets were initially 
constructed.
Significantly, this CIP is the first fully integrated capital plan produced jointly by the 
MBTA and all of the MassDOT Divisions. Agency staff worked closely with both the 
MassDOT Board of Directors and the MBTA Fiscal and Management Control Board 
in developing this plan. 
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While the MBTA’s $7.4 billion in unmet maintenance needs has received 
significant public attention, less focus has been given to the long-term 
maintenance needs of the Commonwealth’s other transportation assets. This CIP 
therefore invests roughly equally on improving the condition of roads and bridges 
as on rail and rapid transit, with a heavy emphasis on gradually returning all 
transportation assets to a State of Good Repair. Though this plan is an important 
step toward that goal, it will succeed only if MassDOT and the MBTA properly 
execute and manage the plethora of projects contained in the CIP. 
While this emphasis on reliability will mean fewer new modernization and capacity 
projects, it will produce measurably increased reliability across modes in all parts 
of Massachusetts. Examples of this strategic focus on reliability include significant 
funding allocations for bridge and pavement repair. Based on a recent asset 
management report showing that the condition of pavement on state-owned, non-
Interstate highways is deteriorating badly at current spending levels, this CIP calls 
for investing $476 million over the five years in non-Interstate pavement upgrades, 
a level of spending that is about 80 percent higher than in the past. And the goal of 
the $2 billion bridge program is to reduce the proportion of structurally deficient 
state-owned bridges to just two percent, if the same level of funding continues for 
10 years.
Similarly, investments in the MBTA prioritize the repair and upgrade of the existing 
MBTA system, which is now unable to meet either the needs or expectations of its 
users. The CIP allocates nearly $4 billion to replace and rehabilitate the T’s aging 
infrastructure. This includes $1 billion for track, signal, and power improvements 
and $1.6 billion for new buses and new cars for the Red, Green and Oranges 
Lines, all of which will directly improve the reliability of the system and the 
experience of MBTA customers. 
This same emphasis on reliability extends to all MassDOT Divisions, from 
significantly greater spending to maintain non-MBTA rail assets to the repair and 
replacement of Regional Transit Authority vehicles to new technology to improve 
the digital experience of both Registry of Motor Vehicle customers and employees. 
Taken together, these investments will make the transportation system markedly 
more reliable, more modern, and more resilient. This CIP also seeks to modernize 
the existing transportation infrastructure through the deployment of new 
technologies, state-of-the-art vehicles and other equipment, and new materials.
1. Strategic priorities come first, expressing 
DOT’s broadest goals
Reliability A1
Maintain and 
improve the 
overall condition 
and reliability 
of the 
transportation 
system
Modernization B1
Modernize the 
transportation 
system to make 
it safer and more 
accessible and 
to accommodate 
growth
Expansion C1
Expand diverse 
transportation 
options for 
communities 
throughout the 
Commonwealth
2. Next each Division developed Programs to 
guide specific types of investment
Reliability A2
Example: 
Highway 
bridges
Modernization B2
Example: 
Industrial 
rail access 
program
Expansion C2
Example: 
Transit RTA 
Fleet 
Expansion
3. Finally CIP project lists were identified from 
within Programs
Reliability A3a
Project 1
Reliability A3b
Project 2
Modernization B3a
Project 1
Modernization B3b
Project 2
Expansion C3a
Project 1
Expansion C3b
Project 2
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This CIP will also fund continued study, permitting, and/or design of several complex 
and regionally significant projects, including the expansion of Boston South Station, 
the South Coast Rail project, and the multi-modal reconstruction of the I-90 
interchange in the Allston area of Boston. Overall, however, only 15 percent of this 
CIP has been set aside for the physical expansion of the transportation system. Of 
that approximately $2 billion, about $1.1 billion is set aside for the Green Line 
Extension project.  
This plan was shaped by comments and recommendations provided by 
transportation partners and stakeholders, as well as by elected officials and members 
of the public who participated both online and through a series of public workshops 
called “Capital Conversations.” This plan was further shaped by information and 
feedback collected at 15 public meetings held across the state following release of a 
draft of this plan in April and May.
The same transparency by which this CIP was developed will be carried forward 
through its implementation. MassDOT is committed to monitor and regularly report on 
Plan implementation, adjust the Plan as opportunities for new partnerships arise, and 
benchmark our progress toward meeting important statewide transportation goals. 
We look forward to further public participation as we now begin to implement this 
important plan to invest in and shape our transportation future.
Stephanie Pollack, Secretary & CEO 
June 20, 2016
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Notice of nondiscrimination 
rights and protections to beneficiaries 
Federal “Title VI/Nondiscrimination” protections 
The Massachusetts Department of Transportation 
(MassDOT) operates its programs, services, and 
activities in compliance with federal nondiscrimination 
laws including Title VI of the Civil Rights Act of 1964 
(Title VI), the Civil Rights Restoration Act of 1987, and 
related statutes and regulations. Title VI prohibits 
discrimination in federally assisted programs and 
requires that no person in the United States of 
America shall, on the grounds of race, color, or 
national origin (including limited English proficiency), 
be excluded from participation in, be denied the 
benefits of, or be otherwise subjected to discrimination 
under any program or activity receiving federal 
assistance. Related federal nondiscrimination laws 
administrated by the Federal Highway Administration, 
the Federal Transit Administration, or both prohibit 
discrimination on the basis of age, sex, and disability. 
These protected categories are contemplated within 
MassDOT’s Title VI Programs consistent with federal 
interpretation and administration. Additionally, 
MassDOT provides meaningful access to its 
programs, services, and activities to individuals with 
limited English proficiency, in compliance with US 
Department of Transportation policy and guidance on 
federal Executive Order 13166.
State nondiscrimination protections 
MassDOT also complies with the Massachusetts 
Public Accommodation Law, M.G.L. c 272 §§ 92a, 98, 
98a, prohibiting making any distinction, discrimination, 
or restriction in admission to or treatment in a place of 
public accommodation based on race, color, religious 
creed, national origin, sex, sexual orientation, 
disability, or ancestry. Likewise, MassDOT complies 
with the Governor’s Executive Order 526, section 4 
requiring all programs, activities, and services 
provided, performed, licensed, chartered, funded, 
regulated, or contracted for by the state shall be 
conducted without unlawful discrimination based on 
race, color, age, gender, ethnicity, sexual orientation, 
gender identity or expression, religion, creed, 
ancestry, national origin, disability, veteran's status 
(including Vietnam-era veterans), or background.
Additional information 
To request additional information regarding Title VI 
and related federal and state nondiscrimination 
obligations, please contact: 
Title VI Specialist
MassDOT Office of Diversity and Civil Rights 
10 Park Plaza
Boston, MA 02116            857-368-8580
TTY: 857-368-0603 
MASSDOT.CivilRights@state.ma.us
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Complaint filing 
To file a complaint alleging a violation of Title VI or 
related federal nondiscrimination law, contact the Title 
VI Specialist (above) within 180 days of the alleged 
discriminatory conduct. 
To file a complaint alleging a violation of the state’s 
Public Accommodation Law, contact the 
Massachusetts Commission Against Discrimination 
within 300 days of the alleged discriminatory conduct 
at: 
Massachusetts Commission Against Discrimination 
One Ashburton Place, 6th Floor
Boston, MA 02109
617-994-6000 
TTY: 617-994-6196 
ADA / 504 notice of nondiscrimination 
The Massachusetts Department of Transportation 
(MassDOT) does not discriminate on the basis of 
disability in admission to its programs, services, or 
activities; in access to them; in treatment of individuals 
with disabilities; or in any aspect of their operations. 
MassDOT also does not discriminate on the basis of 
disability in its hiring or employment practices. 
This notice is provided as required by Title II of the 
Americans with Disabilities Act of 1990 (ADA) and 
Section 504 of the Rehabilitation Act of 1973. 
Questions, complaints, or requests for additional 
information regarding ADA and Section 504 may be 
forwarded to: 
Office of Diversity and Civil Rights
Massachusetts Department of Transportation 
10 Park Plaza – 3rd floor
Boston, MA 02116-3969 
Phone: 857-368-8580 
TTY: 857-368-0603 
Fax: 857-368-0602 
Email: MASSDOT.CivilRights@state.ma.us 
Office hours: 9:00 am to 5:00pm 
This notice is available from the Office of Diversity and 
Civil Rights in large print, on audio tape, and in Braille 
upon request. 
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Translation 
English: If this information is needed in another 
language, please contact the MassDOT Title VI 
Specialist at 857-368-8580.
Portuguese: Caso esta informação seja necessária 
em outro idioma, favor contar o Especialista em Título 
VI do MassDOT pelo telefone 857-368-8580.
Spanish: Si necesita esta información en otro idioma, 
por favor contacte al especialista de MassDOT del 
Título VI al 857-368-8580.
Chinese Simplified: (mainland & Singapore): 如果需要
使用其它语言了解信息，请联系马萨诸塞州交通部
（MassDOT）《民权法案》第六章专员，电话857-
368-8580。
Chinese Traditional: (Hong Kong & Taiwan):如果需要
使用其它語言了解信息，請聯繫馬薩諸塞州交通部
（MassDOT）《民權法案》第六章專員，電話857-
368-8580。
Russian: Если Вам необходима данная 
информация на любом другом языке, пожалуйста, 
свяжитесь со cпециалистом по Титулу VI
Департамента Транспорта штата Массачусетс 
(MassDOT) по тел:
857-368-8580.
Haitian Creole: Si yon moun vle genyen enfòmasyon 
sa yo nan yon lòt lang, tanpri kontakte Espesyalis 
MassDOT Title VI la nan nimewo 857-368-8580.
Vietnamese: Nếu quý vị cần thông tin này bằng tiếng 
khác, vui lòng liên hệ Chuyên viên Luật VI của 
MassDOT theo số điện thoại 857-368-8580.
French: Si vous avez besoin d'obtenir une copie de la 
présente dans une autre langue, veuillez contacter le 
spécialiste du Titre VI de MassDOT en composant le 
857-368-8580.
Italian: Se ha bisogno di ricevere queste informazioni 
in un’altra lingua si prega di contattare lo Specialista 
MassDOT del Titolo VI al numero 857-368-8580.
Khmer: ្របសិនេបើេលាក-អ�ក្រត�វការបកែ្របពត័៌មានេនះ សូមទាក់ទកអ�កឯកេទសេលើជំពូកទី6 របស់
MassDot តាមរយៈេលខទូរស័ព� 857-368-8580
 ﻲﺋﺎﺻﺧﺄﺑ لﺎﺻﺗﻻا ﻰﺟرُﯾ ،ىرﺧأ ﺔﻐﻠﺑ تﺎﻣوﻠﻌﻣﻟا هذھ ﻰﻟإ ﺔﺟﺎﺣﺑ تﻧﻛ نإ
فﺗﺎﮭﻟا ﻰﻠﻋ ﺔﺳدﺎﺳﻟا ةرﻘﻔﻟاArabic: 857-368-8580
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Guide to this document
Investments and programs are designated a color to distinguish them 
by priority.
1 Reliability
2 Modernization
3 Expansion
The document is split into three parts: Part 1 explains the development 
of the 2017-2021 CIP, Part 2 provides detailed information on programs 
and their funding levels (program descriptions are found in the 
appendix), and Part 3 is a full list of recommended investments.
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Part I
How – and why – this plan was developed
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A more strategic approach
A safe, efficient, and well-functioning transportation system connects people and 
communities, supports economic growth, and improves the quality of life across the 
Commonwealth.  This makes transportation infrastructure less important for what it 
actually is – concrete, steel, rails and roads – and more important for what it does to 
link people and places, sellers and markets, employers and employees.
The Massachusetts Department of Transportation (MassDOT) and Massachusetts 
Bay Transportation Authority (MBTA) plan, fund, design, construct, and maintain 
transportation assets that enable the Commonwealth and its people and economy to 
flourish.  For this to happen, the MBTA and each MassDOT Division must identify 
and prioritize the most beneficial investments, those that will most help to meet long-
term goals for mobility, sustainability, and broad-based prosperity. These investments 
are funded through the Capital Investment Program (CIP), which uses state and 
federal funding to pay for long-term improvements to the transportation system.  
This MassDOT/MBTA Capital Investment Plan for fiscal years 2017-2021 represents 
a shift in the process of capital budgeting at MassDOT and the MBTA.  In the past, 
transportation capital plans consisted almost entirely of long lists of funded projects, 
with little strategic context and even less demonstrable evidence that the investments 
chosen out of thousands of possible projects would best accomplish the overall goals 
of the agency and of the Commonwealth.  This CIP is different in fundamental ways: 
it is informed by a strategic vision; influenced by public and stakeholder input sought 
from the beginning of the process; built around funding programs; and projects were 
selected based on an objective and comparative evaluation. 
Because this CIP is the first capital plan produced for all of the MassDOT Divisions, 
including the MBTA, all programs and projects were selected to shape a single vision 
of an improved transportation system. In the past, MassDOT and the MBTA prepared 
separate capital plans on different annual cycles and each MassDOT Division used 
its own method to identify and prioritize capital investments, making it almost 
impossible to compare the relative costs and benefits of different investments. For 
this CIP, all possible capital investments were considered together and funding 
programs were developed and sized taking all capital needs into account.
Prior CIP approach
Current CIP approach
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How this Capital Investment Plan is different 
Identifies capital priorities: 
► Articulate strategic priorities for the maintenance and improvement of the 
transportation system, with an emphasis on reliability.
► Set and size funding programs to contain projects with similar purposes or 
focus 
► Populate these funding programs with high-priority projects that have been 
scored using established evaluation systems.
Working together, the MassDOT Divisions and the MBTA prioritized the agency’s 
strategic goals, creating a decision-making framework reflected in the CIP: 
1 Reliability
Maintain and improve the overall 
condition and reliability of the 
transportation system
► Necessary routine and capital 
maintenance
► State of Good Repair projects 
designed primarily to bring asset 
condition up to an acceptable level
► Asset management and system 
preservation projects
2 Modernization
Modernize the transportation 
system to make it safer and more 
accessible and to accommodate 
growth
► Compliance with federal mandates 
or other statutory requirements for 
safety and/or accessibility 
improvements
► Projects that go beyond State of 
Good Repair and substantially 
modernize existing assets
► Projects that provide expanded 
capacity to accommodate current 
or anticipated demand on existing 
transportation systems
3 Expansion
Expand diverse transportation 
options for communities 
throughout the Commonwealth
► Projects that expand highway, 
transit and rail networks and/or 
services
► Projects that expand bicycle and 
pedestrian networks to provide 
more transportation options and 
address health and sustainability 
objectives
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The reality and reasoning behind setting these priorities is basic: investments must 
focus first and foremost on fixing and modernizing transportation assets that have 
been allowed to deteriorate or that fail to meet current customer needs and 
requirements.
Together, the MassDOT Divisions and the MBTA established approximately 59 
different funding programs. These programs encompass the most important capital 
responsibilities of the agency, from repairing pavement and bridges to purchasing 
new subway cars to upgrading runways at municipal airports, along with many other 
activities.  Each Division requested initial funding allocations for each program based 
on a variety of inputs, including existing multi-modal asset management systems and 
output from the Planning for Performance (PfP) asset management tool, which was 
custom built for MassDOT, as well as public input and staff recommendations. 
Program sizes were initially established to ensure that they were sufficient to cover 
projects already underway. A two-phase process was then used to sequence the 
allocation of remaining funds. The first phase allocated each Division’s federal and 
other restricted-use funds to projects already underway and those that are legally or 
in some other way mandated. Allocations were then continued based on the strategic 
priorities.
With this preliminary allocation as a starting point, staff and input from the Boards and 
strategic priorities were then considered to form the program sizes contained in the 
next section of this document.
Only once the programs were defined and assigned a funding level – based on the 
priority of the program, the types of funding available for it, and the ability of the 
program to move the agency towards its strategic goals – were individual investments 
considered for funding. Projects were selected from a “universe of projects,” which 
was developed by MassDOT staff based on all known project ideas. Projects were 
scored using either the evaluation process recommended by the independent Project 
Selection Advisory Council or by one of several asset management systems 
employed by the MassDOT Divisions. Projects were selected for funding based on 
their scores as well as other criteria.
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The “universe of projects” developed to inform this CIP is the most comprehensive list 
assembled of identified transportation needs for the Commonwealth.  It includes state 
and municipal project ideas that may have originated in legislation, in a regional long-
range plan, from customer feedback, or within MassDOT.
MassDOT incorporated public input throughout the development of this CIP. The 
public process began during the autumn of 2015 with 16 public workshops called 
Capital Conversations held across the Commonwealth to explain the CIP 
development process and seek public recommendations for transportation needs to 
be met in the CIP.  As the CIP was developed, MassDOT considered input from 
numerous stakeholders on both general areas of focus for the CIP as well as on 
individual projects.  In addition, this CIP is informed by and will inform other planning 
efforts underway at MassDOT and the MBTA, including the 25-year MBTA Program 
for Mass Transportation (Focus40), revised bicycle and pedestrian plans, updated 
state rail plan, and an updated freight plan and future State Transportation 
Improvement Programs and regional Long-Range Transportation Plans. 
This plan is a rolling capital planning document that will be regularly reviewed, with 
adjustments made as required. As with a rolling plan, annual updates will reflect the 
most current funding levels, the status of projects and add future projects to the 
final year of the plan.
Spring 2016 engagement
► 15 public meetings
► 135 comments at meetings
► 550 email comments
► 100 letters received
Capital Conversations Fall 2015
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Technical inputs for this CIP
Because state and certain federal monies can be spent across modes, the 
development of a single CIP required value comparisons across individual 
investments and across modes. To that end, MassDOT utilized two key resources to 
help determine how funding can be best allocated: the Planning for Performance tool 
(PfP), a scenario-planning tool that helps highlight the consequences of prioritizing 
one investment over another; and investment criteria established by the Project 
Selection Advisory Council (PSAC) to assess all investments against a similar set of 
mobility, economic, and environmental goals. Asset management systems, including 
for highway, bridge, and pavement, also contributed to this process.
Project Selection Advisory Council 
In 2013, the Massachusetts Legislature established the independent Project 
Selection Advisory Council to develop “uniform project selection criteria to be used in 
the development of a comprehensive state transportation plan.” In recommending 
project selection criteria, the Council received public input, considered legislative 
requirements, and leveraged the professional expertise of Council members. This is 
the first CIP which prioritized projects using their recommendations, which entailed 
scoring projects with a set of weights and criteria based on the project type and goal. 
This scoring approach was used across all the Divisions, helping to establish a 
systematic way to more transparently advance the projects that best achieve the 
desired goal.
One of the most important program areas in this CIP, State of Good Repair 
investments, is not scored through the evaluation system recommended by the 
Council. Rather, such investments are prioritized using existing asset management 
systems that help each MassDOT Division and the MBTA monitor system conditions 
and prioritize investments based on, among other factors, condition, usage, asset 
criticality, and maintenance and life-cycle cost impacts. Over time, MassDOT plans to 
increase both the rigor and the transparency of these asset management systems so 
that State of Good Repair programs and projects can be more easily prioritized and 
compared to other types of projects. 
Evaluation Criteria Description
System 
preservation
Projects should contribute to a state of 
good repair on the transportation 
system
Mobility Projects should provide modal options efficiently and effectively
Cost effectiveness
Projects should result in benefits 
commensurate with costs and should 
be aimed at maximizing the return on 
the public’s investment
Economic impact
Projects should support strategic 
economic growth in the 
Commonwealth
Safety
Projects should contribute to the safety 
and security of people and goods in 
transit
Social equity & 
fairness
Projects should equitably distribute 
both benefits and burdens of 
investments among all communities
Environment and 
health impacts
Projects should maximize the potential 
positive health and environmental 
aspects of the transportation system
Policy support
Projects should get credit if they 
support local or regional policies or 
plans; or state policies not addressed 
through the other criteria
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Planning for Performance (PfP)
The multi-modal Planning for Performance tool (PfP) uses MassDOT, MBTA and 
Regional Transit Authority asset performance data and models as well as national 
data commonly used by the transportation industry to predict the performance of 
assets over time. By making it possible to evaluate the impact of different funding 
levels on long-term asset condition, PfP provides MassDOT staff with a key piece of 
information for the allocation of funding across program levels. The tool is sensitive to 
limitations on how funding can be used based on its source, allowing for real-world 
scenario planning. Performance-based planning and the PfP tool allow MassDOT to 
use performance data to compare the impacts of investments across Divisions, asset 
types, and modes in order to better understand the most efficient and strategic 
allocation of resources to achieve goals for the Commonwealth’s transportation 
system.
The PfP tool will evolve over time as MassDOT continues to improve and expand its 
asset management data. A powerful use of PfP is that it can help MassDOT and the 
MBTA to better anticipate performance outcomes from this CIP and to monitor 
performance and adjust models accordingly.
The “your scenario” column shows how much this CIP funds on an average annual 
basis and the anticipated outcome in five years, assuming continued spending at the 
same rate. The baseline scenario shows recent historical spending levels on an 
annual basis and estimates what the performance outcomes would be if that same 
amount were spent annually for the next five years.  For the Highway Division, all 
outcomes improve over the baseline scenario, except for non-tolled Interstate 
pavement, which the model indicates will not vary from the baseline, despite a 
reduction in funding. 
The outputs of this tool are estimates based on averages using MassDOT data. 
MassDOT is working to develop performance goals and targets for each program and 
to measure actual performance against the predictions of the PfP tool. This can result 
in more refined program sizing in future CIPs.  MassDOT is also working to update 
the MBTA models and measures to correspond with models that are being revised in 
the SGR Database so that future CIPs will offer a more refined comparison across 
modes. For more information about model assumptions, please see the PfP Manual 
on the MassDOT website.
Asset management efforts
MassDOT is committed to the adoption of 
mature transportation asset management 
practices. The PfP tool represents a definitive 
step forward, and work is underway to further 
development of the business practices, data 
and systems necessary to expand the 
underlying information upon which the tool 
relies. Established by 2013 State Legislation, 
the Performance and Asset Management 
Advisory Council (PAMAC) has oversight on 
MassDOT asset management activities, and 
has provided valuable guidance to the Agency 
as it strives to meet its State and Federal 
reporting requirements, and ultimately better-
inform investment decisions. In fall 2016, the 
Council will file a report to the Legislature on 
processes in use at each Division within the 
Agency, and also outline the roadmap for the 
expansion of MassDOT Asset Management.  
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Select a Plan Year: 2025 
 
 
 
Current Scenario: 
If Average Annual 
Spend for FY17-21 
CIP Continued for 
10 Years 
  
Baseline Scenario: If Recent 
Historical Avg. Annual Spend 
Continued for 10 years 
      
 
FY17-FY21 
Avg Annual 
CIP 
Funding  
 
2025 
Performance 
  
Historical 
Funding 
Today's 
Performance 
2025 
Performance 
      
        
Highway Division         
NON-TOLLED INTERSTATE PAVEMENT 
% Good or Excellent | % Poor   $62 94% | 0%   $67 80% 94% | 0% 
DOT-OWNED NON-INTERSTATE PAVEMENT 
% Good or Excellent | % Poor   $96 32% | 66%   $52 63% 21% | 78% 
MULTI-USE PATH 
Miles of New Multi-Use Path   $32 155   $32 N/A 156 
BRIDGE 
Number of Bridges SD   $325 102   $197 444 542 
INTERSECTION SAFETY 
Economic-Weighted EPDO Crashes Reduced   $25 11,935   $22 N/A 10,553 
ROADWAY RECONSTRUCTION   $157 N/A   $115 N/A N/A 
ADA RETROFITS 
Number of ADA Retrofits Completed   $4 6,984   $2 N/A 3,600 
ITS   $16 N/A   $3 N/A N/A 
PEDESTRIAN 
Miles of New or Rebuilt Pedestrian Facilities     748     N/A 561 
 
Example of the Planning for Performance Tool in use; compare
the column on the left to the column on the right. The left column shows the performance 
with the CIP funding and the column on the right shows the performance with previous funding.
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Additional strategic planning inputs
While PSAC and PfP have been instrumental in helping this CIP identify investment 
criteria and priorities, other tools can be utilized as future CIPs are developed.
The proposed purchases of new MBTA vehicles, for example, may require 
adjustments to align with the MBTA fleet plan, which is still in development. More 
broadly, MassDOT and the MBTA will consider developing the capacity to more fully 
utilize scenario planning in making investment decisions, especially when a proposed 
investment falls in a grey area between priorities. Different investment scenarios 
could help clarify capital investment decision-making.
For example, this plan makes investments in MBTA signals. But looking forward, 
different scenarios might lead to different long-term signal investment decisions. One 
scenario might call for a level of investment to just get power and signals into a state 
of good repair. Another scenario, however, could suggest the level of spending that 
would be necessary to implement signal technology designed to last the next two or 
three decades and that would also help enable the realistic achievement of shorter 
headways.
By demonstrating different outcomes for different levels of investments, scenario 
planning has the opportunity to help improve CIP development in future years.
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Investments in planning and critical linkages
MassDOT must make hard choices about where to allocate limited capital dollars. All 
projects, even some that are worthy and popular, simply cannot be funded.  At the 
same time, MassDOT and the MBTA seek to advance important investments. This 
CIP therefore seeks opportunities to improve critical linkages in the transportation 
network that promote ease of travel, multimodal opportunities, and economic 
development.
This CIP funds study, design, permitting, and/or engineering (depending on the 
phase of the particular project) for the next generation of major investments that are 
important to the Commonwealth, even if construction financing has not yet been fully 
identified or committed for those projects. Because these investments are large, 
expensive, and complex, MassDOT will continue to move them through the important 
phases of planning, community outreach, concept and preliminary design, and 
permitting. Major projects of this type include:
► Boston South Station expansion
► South Coast Rail
► I-90 Interchange area in Allston 
Funding opportunities for the construction of these projects will be explored in future 
CIPs as the projects advance on their own timetables and as reliable construction 
cost estimates become available. MassDOT and the MBTA look forward to working 
with public and private sector partners and stakeholders to determine how best to 
advance these and other crucial investments in a manner that is fiscally prudent and 
sustainable, while continuing to aggressively pursue necessary steps to ready the 
projects for construction.
The Green Line Extension project is a case in point.  After projections of substantial 
cost overruns, that project underwent extensive review and redesign. This CIP 
includes the funding necessary to meet the Commonwealth’s commitments under the 
terms of a federal grant won by the MBTA to help fund the costs of the project.  As 
Federal Transit Administration review and other aspects of the GLX project become 
clearer, this CIP will be updated to reflect its true status and cash flows.
Transportation systems work only as networks, both modal  (among roads or transit 
lines) and intermodal  where users can switch from one mode (walking or biking) to 
another (transit or driving).  In choosing projects within modernization programs and
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Project
The I-90 interchange in Allston is both 
structurally deficient and functionally 
obsolete, prompting MassDOT to 
undertake its replacement while also 
preparing for the implementation of All-
Electronic Tolling. The project would 
improve multi-modal connectivity in the 
neighborhood while preserving and 
enhancing regional mobility. Among other 
items, the project will include bicycle and 
pedestrian improvements to Cambridge 
Street and connections to the Charles 
River; the construction of a new MBTA 
Commuter Rail station; a restored layover 
yard for Commuter Rail trains; and a 
replaced viaduct to safely and efficiently 
carry traffic to and from Boston.  The I-90 
Allston Interchange Project is currently in 
the planning and environmental review 
phases.
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in planning future modernization investments, this CIP therefore seeks opportunities 
to improve such network linkages and economic development.
For example, the interchange of the Massachusetts Turnpike (I-90) with I-495 has 
been identified both in a joint study by the Boston and Central Massachusetts MPOs 
and by elected officials in central Massachusetts as a critical linkage in need of 
redesign and re-construction.  The introduction of All-Electronic Tolling on I-90 
increases the importance of network improvements in this area.  This CIP therefore 
allocates toll revenue and reserves from the western Turnpike to design and 
construct improvements at this critical interchange.
In other cases, the existing transportation network omits critical linkages that are 
important for supporting economic development.  In Fall River, for example, local 
officials have long identified the “grounding” of an elevated section of Route 79 that 
separates the waterfront from the city as a critical investment that will spur private 
economic activity on the waterfront.  This CIP therefore allocates funding for design 
and construction of this project.
Multi-modal transportation projects are particularly important, creating linkages 
between existing highway, transit, bicycle and pedestrian networks in critical 
locations.  One of the Commonwealth’s most important multi-modal opportunities 
involves the re-construction of the I-90 viaduct that carries the Massachusetts 
Turnpike into Boston in Allston, along with the construction of a nearby commuter rail 
station and a new ramp and access system to better connect these transportation 
facilities to local streets and the Allston neighborhood to both transportation and the 
Charles River.  This CIP funds the ongoing design and environmental review with the 
intention that an annual update of the plan will address a finance plan to construct all 
elements of this multi-modal project.
Some of the least developed networks in the Commonwealth’s transportation system 
are those for pedestrians and cyclists and for freight.  This CIP provides multi-year 
funding for a municipal Complete Streets program to help cities and towns modernize 
their streets to accommodate all users, including pedestrians and bicyclists, thus 
building out these important networks as a regular part of roadway maintenance and 
reconstruction.  Similarly, the CIP sets aside $60 million ($15 million annually 
beginning in FY18) for projects that will address missing links in both pedestrian and 
bicycle networks after completion of the statewide pedestrian and bicycle plans that 
are also funded in this CIP.  Finally, planning resources programmed in this CIP will 
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In cooperation with the Federal Railroad 
Administration, Amtrak, and the MBTA, 
MassDOT is studying whether and how to 
expand Boston South Station. The study 
focuses on how to improve South 
Station’s tracks, platforms, signals, and 
passenger facilities, while also enhancing 
the station and streetscape environments 
for pedestrians, bicycles, and rail 
passengers. The project team is reviewing 
future opportunities for joint public/private 
development over and around South 
Station and is also examining locations for 
the midday storage of Commuter Rail 
trains. The South Station Expansion 
project is currently in the planning and 
environmental review phases.  
2017-2021 Capital Investment Plan19
fund the creation of a MassDOT freight plan that will identify priority investments to 
address gaps in the Commonwealth’s freight network. The timing of such a plan is 
particularly important as new freight funding has become available under the National 
Highway Freight Program created by the passage of the FAST Act.
Beyond this CIP, the MassDOT and MBTA Boards hope to receive input from 
regional planners, local elected officials, businesses and other stakeholders about 
other priority projects that could help complete critical linkages in the regional 
transportation system and require funding for planning/design, construction or both.
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Funding this CIP
The CIP is funded from a mix of federal and state sources, each of which varies with 
respect to its flexibility in uses for different parts of the transportation system. Some 
funding sources must be spent on specific policy goals or modes, while others may be 
applied across the transportation system. This CIP takes a conservative approach to 
other funding sources, including third-party opportunities. As MassDOT continues to 
build its P3 program and creates the foundation for successful P3 project delivery, these 
potential funding sources could play a significant role in future CIP's. 
Tables detailing federal and state funding programs across modes are on pages 24 and 
25 and assumptions are detailed in the Appendix.
An important point is that the federal-aid program operates on a commitment basis, while 
the CIP is a cash flow document. As a result, the spending in the CIP does not utilize all 
of the federal funding in the source tables because some of the cash flow of those 
sources will occur outside of the CIP’s five-year window.
As an example, the CIP includes funding for the I-495 bridge over the Merrimack River in 
Haverhill. This project, which is currently estimated to cost $48.2 million, is expected to 
be advertised in FY 2019. While all of the federal aid for the project will be committed in 
that year, approximately $27.2 million of spending will actually occur beyond the time 
frame of this CIP.
State funding
The primary source of state transportation capital funding comes from bonds issued by 
the Commonwealth. Debt is issued to investors and paid back with interest over the 
course of the bond’s life, similar to any person taking out a personal loan. The two main 
types of bonds issued for infrastructure spending are special obligation bonds (SOBs) 
and general obligations (GO) bonds, both of which are administered by the Executive 
Office for Administration and Finance (ANF). 
ANF issues bonds at its discretion, subject to legislative authorization, overall “bond cap” 
and debt affordability limitations on the ability of the Commonwealth to borrow. 
Transportation Bond Bills provide authorization to support transportation capital 
expenditures such as matching funds for federal transportation programs and Chapter 90 
municipal aid for transportation investments.
Chapter 90
The MassDOT Board recognizes the value 
and importance of the Chapter 90 program 
as a vital funding source for all cities and 
towns in the Commonwealth.  The five-year 
capital plan allows for a minimum funding 
level of $200 million per year which will 
produce a $1 billion dollar Chapter 90 
funding program over the lifespan of this 
capital plan. MassDOT further encourages 
the Legislature to support  a greater amount 
of funding towards the Chapter 90 program 
to incentivize municipalities in a matching 
fund program that will accelerate and 
prioritize the road repairs that are needed in 
the 6,000+ local roads that are under the 
jurisdiction of the cities and towns 
throughout the Commonwealth.
2017-2021 Capital Investment Plan21
► Special Obligation Bonds
Special Obligation Bonds (SOB) are backed by specific revenue sources, such as 
the motor fuels tax or transit fares, and are typically tied to a specific set of projects 
or policy objectives. Two major Commonwealth transportation SOBs are the Rail 
Enhancement Program, which aims to advance major transit projects statewide, 
and the Accelerated Bridge Program (ABP) which aims to greatly reduce the 
number of structurally deficient bridges statewide. Approximately $1.1 billion in 
transit SOBs is remaining to be issued over the time frame of this CIP. The ABP 
program is coming to a close as the final bridge construction investment is 
expected for advertisement in the spring of 2016.
► Commonwealth General Obligation Bonds
General Obligation bonds are backed by the Commonwealth’s revenues and 
provide a pool of funds that supports capital investments across all areas of 
government.
Federal funding
Massachusetts receives federal funding to improve our transportation system from 
several U.S. Department of Transportation agencies including the Federal Aviation 
Administration (FAA), Federal Highway Administration (FHWA), Federal Transit 
Administration (FTA), and the Federal Railroad Administration (FRA). The following 
pages highlight federal funding programs across modes. The graphs demonstrate 
five-year historical and forecasted funding and are accompanied with program 
descriptions.
FAA provides funding to the Commonwealth’s regional airports through MassDOT’s 
Aeronautics Division in the form of grants for capital investments. FHWA provides 
multi-modal funding to MassDOT, which is divided between “regional target funding” 
allocated to Metropolitan Planning Organizations (MPO) for municipal investments 
and statewide funding for MassDOT-owned assets. FHWA funds may also be 
“flexed” to transit and other surface transportation investments.
FTA provides funding to MassDOT, the MBTA, and the Commonwealth’s RTAs in the 
form of grants for capital investments. FRA provides funding to MassDOT and the 
MBTA in the form of grants for capital investments for railroad improvements.  
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MassDOT sources
Projected Sources FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 Total 
Known Sources
FHWA New 
Obligation 
Authority
N/A $525,270,486 $528,610,692 $537,050,412 $547,273,337 $542,636,887 $2,680,841,814 
FHWA Existing N/A $485,668,336 $200,927,403 $91,942,371 $43,534,509 $32,326,573 $854,399,191 
Federal Transit 
Funding N/A $35,000,000 $35,000,000 $35,000,000 $35,000,000 $35,000,000 $175,000,000 
Bond Cap1
Pass-through N/A
$765,838,677
$55,000,000
$762,684,374 
$60,000,000
$780,071,416 $790,805,287 $790,034,852 $3,889,434,606
$115,000,000 
ABP N/A $237,388,523 $77,143,116 $54,976,863 $18,999,605 $0 $388,508,107 
Toll Revenues and 
Reserves3 $229,928,838 $108,371,763 $123,610,767 $123,026,399 $121,322,015 $121,685,981 $827,945,763 
Subtotal Known
Sources $229,928,838 $2,212,537,785 $1,787,976,352 $1,622,067,461 $1,556,934,753 $1,521,684,293 $8,922,116,261 
Estimated Sources
FAA Discretionary 
Grants5 N/A $36,108,165 $37,662,363 $36,244,254 $46,463,500 $49,246,500 $205,724,782 
CA/T Trust and 
Reserves4 N/A $81,105,000 $77,555,000 $92,550,000 $78,249,541 $24,000,000 $381,439,896 
Third Party Funds N/A $6,600,000 $6,600,000 $6,600,000 $6,600,000 $6,600,000 $33,000,000 
Gaming 
Revenues6 N/A $10,000,000 N/A $31,000,000 $42,000,000 $42,000,000 $125,000,000 
Subtotal 
Estimated
Sources
N/A
$133,813,165 $121,817,363 $166,394,254 $173,313,041 $121,846,500 $745,164,678 
Total MassDOT 
Sources2 $229,928,838 $2,134,710,908 $1,806,482,768 $1,713,628,892 $1,633,715,352 $1,558,586,456 $9,105,033,568 
1 Preliminary assumption for planning purposes only    |   2 Totals may not add due to rounding    |    3 Anticipated balance as of 6/30/16.    |    4 Subject to FHWA approval      
5 Estimate based on past events    |    6 Per legislation, 50% will be spent on municipal projects including Complete Streets
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MBTA sources
Projected Sources - MBTA FY 20172 FY 2018 FY 2019 FY 2020 FY 2021 Total FY 17-21
FTA Funding - MBTA
Section 5307/5340 $332,609,078 $140,202,383 $142,183,024 $144,557,710 $144,557,710 $904,109,905 
Section 5337 $394,652,098 $140,394,801 $142,812,385 $145,271,551 $145,271,551 $968,402,387 
Section 5339 $23,154,989 $5,555,626 $5,676,308 $5,799,449 $5,799,449 $45,985,821 
Formula Funds 
Bought and paid for $433,624,489 $153,252,046 $58,964,212 $6,222,892 $0 $652,063,640 
FFGA (GLX) $55,000,000 $150,000,000 $150,000,000 $150,000,000 $150,000,000 $655,000,000 
Subtotal MBTA FTA Funding $1,239,040,654 $589,404,857 $499,635,928 $451,851,603 $445,628,710 $3,225,561,752 
Bond Cap - MBTA $26,093,626 $37,306 $0 $0 $0 $26,130,932 
ABP - MBTA $6,798,817 $2,000,000 $0 $0 $0 $8,798,817 
Transit 
Special Obligation Bonds $304,361,728 $374,942,589 $357,554,309 $326,882,714 $326,882,714 $1,681,469,631 
Revenue Bonds $150,000,000 $200,000,000 $200,000,000 $0 $200,000,000 $750,000,000 
Cash on hand $29,182,675 $1,571,890 $0 $0 $0 $30,754,565 
Pay-Go $100,000,000 $150,000,000 $150,000,000 $150,000,000 $150,000,000 $700,000,000 
Excess Debt Service 
Reserve Funds $60,000,000 $0 $0 $0 $0 $60,000,000 
Reimburseables $4,600,083 $0 $0 $0 $0 $4,600,083 
TIFIA3 $0 $154,535,000 $0 $0 $0 $154,535,000 
RIIF3 $0 $160,347,085 $0 $0 $0 $234,140,000 
Total MBTA Sources1 $1,920,077,583 $1,632,838,727 $1,207,190,237 $928,734,317 $1,122,511,424 $6,811,352,288 
1 Totals may not add due to rounding. Amounts are based on current project budget as of this date and will change as additional reviews and adjustments to budgets, schedules, and cash flows 
occur. Actual amount available for new projects and programs is much lower as commitments against these funds have been obligated through past CIPs and the Federal State Transportation 
Improvement Plan. Timing of some funding, especially REP and Federal (Existing Grants), will shift as project schedules are updated.    |    2 Includes carry-over from previous years.    |    3 
PTC values are under discussion and subject to change based on LOI.
2017-2021 Capital Investment Plan24
CIP and the STIP
MassDOT annually produces another multi-year capital-planning document called 
the State Transportation Improvement Program (STIP). While similar, the STIP 
and CIP are not the same. The STIP is a federally required planning document 
that lists all federally funded transportation projects, both highway and transit, by 
region of the Commonwealth and by federal fiscal year. The STIP is subject to 
approval by the U.S. Department of Transportation and the U.S. Environmental 
Protection Agency, as well as by the Massachusetts Department of Environmental 
Protection.  The STIP is developed in part by compiling the individual 
Transportation Improvement Programs (TIPs) from the 13 federally recognized 
transportation planning regions of the Commonwealth.
The CIP differs from the STIP in several ways, one of the most important of which 
is that the CIP identifies all of the sources and uses of transportation funding 
employed by Massachusetts, while the STIP is primarily dedicated to federal 
funding and federally funded transportation projects.  The STIP also does not 
make use of the priorities/programs/projects formulation around which the 
MassDOT agencies have built the 2017-2021 CIP.
In addition, the CIP also includes state capital funding for projects advanced by 
the Rail side of the Rail and Transit Division, the Aeronautics Division, and the 
Registry of Motor Vehicles, which do not generally receive funding through the 
STIP (which is compiled almost exclusively of roadway and public transit projects). 
The CIP is also not subject to federal approval.  Over time, the MassDOT 
agencies look forward to working with their federal and regional partners to more 
closely align – and perhaps ultimately combine – future CIPs and the STIPs.
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Implementing the strategy: Breakdown 
by priorities and Division
Some projects in this CIP were automatically included based on prior commitments.  This subset of projects, termed “underway,” consists of 
multiple year projects where a notice to proceed had been issued or procurement or construction had already begun.
The graphics below detail total spending by priority for all of MassDOT as well as by each division and selected enterprise service.  The 
following section of this document highlights spending on key programs by priority and Part II of this CIP illustrates how much funding was 
allocated toward new projects recommended by staff in this CIP for those programs.  A set of projects for each program is shown for 
illustrative purposes.  The full list of underway and recommended projects can be found in Part III.
Overall spending by priority
Spending Priority % of Total Spending
Reliability 59%
Modernization 18%
Expansion 15%
Planning & 
Enterprise Srvcs 1%
Chapter 90 7%
Combined Total N/A
59%18%
15%
1%
7%
Overall Spending by Priority
Reliability
Modernization
Expansion
Planning & Enterprise Srvcs
Chapter 90
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Division spending by priority (numbers have been rounded)
Spending Priority Highway Spending(Millions)
MBTA Spending 
(Millions)
Reliability $4,192 $3,854 
Modernization $1,107 $1,156
Expansion $556 $1,567 
Planning & 
Enterprise Srvcs $  - $  -
Chapter 90 $1,000 $  -
Division Totals
(Millions) $6,855 $6,577
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$6,855 $6,577
Division spending by priority (numbers have been rounded)
Spending Priority Aeronautics (Millions)
IT 
(Millions)
Planning & 
Enterprise
(Millions)
Rail
(Millions)
RMV
(Millions)
RTA Transit
(Millions)
Reliability $264 $19 $ - $241 $  - $228 
Modernization $14 $50 $ - $42 $120 $149
Expansion $  - $  - $  - $24 $  - $  -
Planning & 
Enterprise Srvcs $  - $  - $203 $  - $  - $  -
Chapter 90 $  - $  - $  - $  - $  - $  -
Division Totals 
(Millions) $278 $69 $203 $307 $120 $377
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In developing this plan, MassDOT sought to ensure an equitable distribution of 
transportation investments.  On a national scale, geographic equity has historically 
been understood as states paying the same proportion of gas tax revenues as they 
receive in federal transportation dollars.  Within Massachusetts, it is not currently 
possible to determine exactly how much residents of a given municipality are paying 
in to transportation funds or even how much they are using transportation 
infrastructure.  In lieu of this data, MassDOT explored a variety of ways to analyze 
data to ensure a sense of regional equity. 
After considering several means of analysis, the Project Selection Advisory Council 
as well as the Capital Planning Subcommittee of the MassDOT Board recommended 
using the Chapter 90 formula, which is used to allocate funding directly to 
municipalities for roadway improvement projects, as a proxy for an equitable 
distribution of funding throughout the Commonwealth, at least for non-transit projects. 
The formula takes into account population (20 percent), lane miles (60 percent), and 
employment (20 percent), all of which are indicators of need for transportation 
infrastructure and services. 
In addition to using the Chapter 90 formula, MassDOT assessed funding distributions 
by population and lane miles separately, as well as funding across highway districts 
in relation to vehicle miles traveled in each district.  For transit projects, the amount of 
funding in comparison with ridership appeared to be a better proxy than Chapter 90 
as it is a more direct indicator of transit funding need. 
See Appendix for maps and an analysis of the regional equity breakdown for this 
CIP.
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1 Reliability investments
About 59 percent of the total $14.8 billion in proposed capital spending over the next 
five years is targeted at improving the reliability of the current transportation system. 
Of $5.8 billion in total the MassDOT Highway Division capital investments, for 
example, $4.2 billion is allocated to improve the reliability and efficiency of the overall 
roadway network, mainly by improving bridge and pavement conditions. 
A recent asset management report done for the Division pointed to serious 
deterioration of the condition of pavement on state-owned, non-Interstate highways at 
current spending levels. In response, this CIP increases investments in this program 
to $476 million, which is about 80 percent more than historic levels.  
Bridges across the state also need attention. While the Accelerated Bridge Program 
has been able to complete critically important, high-cost mega-projects, this CIP calls 
for $2 billion for ongoing bridge repair and replacement. If extended for a full decade, 
this level of investment would reduce the proportion of Massachusetts bridges that 
are structurally deficient. Additionally, this CIP funds a Municipal Bridge Program with 
$50 million for smaller, municipally owned bridges which, while ineligible for federal 
funding and chronically difficult to fund, are crucial for mobility and economic activity 
in small communities.
The Federal Funding Act MAP-21 has introduced deck area as a means to 
incorporate bridge size when evaluating bridge condition and statewide bridge needs. 
FHWA has established a state target to limit structurally deficient deck area on the 
National Highway System Bridge Network to ten percent or less. While questions 
remain on the language of the rule making, MassDOT will need to review its 
investment in bridges should it fail to meet this threshold in the future. MassDOT is 
currently evaluating how best to modify existing models to isolate the National 
Highway System and account for the variation of structure size within the population.
This CIP also dedicates $4.6 million to expand the Pre-Apprenticeship Pilot Program 
to more areas of the Commonwealth, as recommended by a stakeholder working 
group representing labor unions and the construction industry.
The proposed five-year capital plan for the MBTA also emphasizes reliability, with 
annual spending ramping up to $765 million in FY18 to reduce the MBTA’s $7.4 
billion backlog in state of good repair projects.  Another $1.6 billion over five years 
goes to the design and acquisition of new Red, Orange, and Green Line vehicles and 
buses and for capital maintenance of the existing fleet, including $240 million to 
improve the reliability of Commuter Rail locomotives and coaches. 
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Program
With this CIP, MassDOT is establishing 
a new program to support the costs of 
repairing and replacing municipally 
owned bridges with spans of between 
10 and 20 feet. These bridges are too 
small to be eligible for federal funding 
but often too expensive for 
municipalities to fund on their own. To 
avoid the need to close these types of 
bridges when they pass the end of their 
useful lives, this program proposes $50 
million over five years to support 
municipal efforts to manage and 
maintain small bridges. 
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More than $1 billion is set for track, signal, and power projects on the Red, Orange, 
and Green lines and the Commuter Rail system. Also among the Reliability 
investments are $654 million for upgrades to the Cabot and Wellington vehicle 
maintenance facilities, Wollaston station on the Red Line, and the Winchester 
Commuter Rail station.  And the proposed $497 million MBTA bridge program 
includes $97 million for the much-needed project to repair Draw 1/Tower A at North 
Station.
MassDOT owns about 300 miles of rail track, nearly as much as is owned by the 
MBTA, a portfolio that has grown significantly due to recent acquisitions of numerous 
rail assets. As MassDOT continues to develop a rail modal plan to identify key 
strategic assets and a sustainable business strategy, this CIP increases spending on 
rail maintenance to $241 million over five years to ensure ongoing reliability for 
commercial, commuter, and other users of those tracks. MassDOT will continue to 
provide the Commonwealth’s 15 Regional Transit Authorities with an aggregate total 
of $20-25 million annually in capital assistance to further enhance their reliability of 
service. The CIP calls for $41.9 million for vehicle and facility maintenance and 
$116.6 million for vehicle replacement. Through the Mobility Assistance program, 
MassDOT an additional $57.5 million goes to help communities purchase vehicles to 
transport senior citizens and customers with disabilities.
The Aeronautics Division has $264 million for the Airport Capital Improvement 
Program and the Pavement Management Program, continuing recent funding levels 
and ensuring that sufficient funding is available to take maximum advantage of 
available funding from the Federal Aviation Administration.
The Registry of Motor Vehicles will use $500,000 to improve the condition of its 
system applications to ensure more reliable service to customers. 
The MBTA and MassDOT must also be able to provide reliable service even in the 
case of a major outage. To that end, this CIP contains $19.2 million for Information 
Technology investments, mainly for the MassDOT/MBTA Infrastructure Resiliency 
program, which will provide MassDOT’s critical systems with the appropriate level of 
redundancy in the case of a major outage.
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1 Reliability programs funding overview
FY 2017-2021
Reliability Program Total (Millions)
IT Infrastructure Resiliency $19.2
RMV Operations Maintenance $0.5
Airport Pavement Management $114.3
Airport Capital Improvement $149.7
RTA Vehicle Replacement $115.6
RTA Facility and Vehicle Maintenance $41.9
Mobility Assistance Program $57.5
MassDOT Transit Technical Assistance $11.6
Section 130 / Railroad Crossings $14.7 
Safety / Capital Maintenance $167.0
Federal Obligations / Contracted Services $59.6
Track / Signals / Power $1,080.3
Revenue Vehicles $1,605.4
MBTA Facilities $671.3
MBTA Bridge $497.0
Pre-Apprentice Program $4.6
Retainage $10.8
Municipal Bridge Program $50.0
Highway Facilities $160.8
All-Electronic Tolling $207.3
Safety Maintenance $162.8
Roadway Maintenance $158.2
CA/T Trust Spending $103.5*
Interstate Pavement $339.2
Non-Interstate DOT Pavement $475.9
Design / Engineering / ROW $520.1
Highway Bridge $1,998.6
* The program size for CA/T Trust Spending is $300 million, however $103.5 million in projects have been identified to date
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Division Total (Millions)
IT $19.2
RMV $0.5
Aero $264.0
Rail & 
Transit $468.9
MBTA $3,854
Highway $4,192
2 Modernization investments
This Plan supports the modernization of existing assets to meet current or anticipated 
demand and to help assets meet safety, accessibility, and other requirements that 
perhaps did not exist when the assets were initially put into service. 
Overall, the Highway Division is allocating $1.1 billion for modernization projects over 
the next five years. The Division’s Complete Streets program, for example, is 
designed to encourage Massachusetts cities and towns to redesign and modernize 
key streets to better accommodate all users. With more than 200 communities having 
already taken part in Complete Streets training programs, this CIP would fund the 
program at $50 million over five years, in order to provide both technical assistance 
and construction grants.
The MBTA has $1.16 billion to fund modernization over the same period, with 
projects that include safety improvements, such as the federally mandated Positive 
Train Control system for the Commuter Rail system and implementing a new collision 
avoidance system on the Green Line. The Industrial Rail Access Program, which 
funds rail investments that support jobs and economic development, is funded at $15 
million over the life of the CIP.
This CIP contains additional investments in the accessibility of the MBTA system for 
customers with disabilities, including $150 million to fund design and construction 
work at certain stations as part of the MBTA’s ongoing Plan for Accessible Transit 
Infrastructure. This CIP also calls for $16.7 million for accessibility improvements on 
MassDOT-owned rail assets and $148.8 million for three programs to help the state’s 
15 Regional Transit Authorities modernize existing vehicles and facilities.
Similarly, the Aeronautics Division will use $13.8 million over the next five years to 
continue work on administration buildings at the state’s general aviation airports.
Modernizing technology to better serve system users is also a focus of this CIP. It 
includes $105 million toward the cost of upgrading critical hardware and software. 
Another $15 million is budgeted for modernization of RMV facilities and systems to 
provide better customer service and to comply with Real ID and to ensure that the 
Commercial Driver’s License Program meets federal mandates.
The CIP also budgets $49.9 million for Information Technology to modernize a variety 
of critical IT systems at MassDOT, the MBTA and the RMV.
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MassDOT recently completed a study of 
the Route 79/Davol Street Corridor to 
examine how to best balance 
multimodal transportation needs and 
improve connectivity while supporting 
economic development. The 
recommended long-term alternative 
brings Route 79 to an at-grade urban 
boulevard with a wide, landscaped 
median, providing local access to the 
waterfront and Route 79. A shared-use 
path would be located along the eastern 
and western sides of the corridor, better 
connecting to the existing Veterans 
Memorial Bridge shared-use path in the 
north and to the I-195/Route 79 
Interchange Project’s shared-use path in 
the south. About 10 newly created acres 
will promote economic development for 
the region. This project is currently in the 
design phase.
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ht Route 20 Improvements 
Project - Charlton/Oxford
A high-priority safety project, the 
improvement of Route 20 in 
Charlton/Oxford will modernize the 
median barrier and breakdown lanes 
from the intersection of Routes 12 and 
20 up to and including the Route 20/56 
intersection. Phase 2 of the project will 
improve the road from the Route 20/56 
intersection west to Richardson’s corner 
in Charlton.  This project is currently in 
the design phase.
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2  Modernization programs funding overview
FY 2017-2021
Modernization Program Total (Millions)
RMV Customer Service Modernization $4.2
Public Safety Modernization $9.4
Workforce Management $10.3
Enterprise Workflow / Paper Reduction $7.0
Highway Asset / Contract Management $12.2
Cybersecurity and Merchant Regs $1.3
Customer Digital Experience $5.5
Real ID $4.0
Kiosks $5.0
Customer Service Modernization $5.0
CDLIS $1.0
ATLAS $105.0
Airport Administration Buildings $13.8
RTA Replacement Facilities $104.9
RTA Fleet Modernization $9.0
RTA Facility and System Modernization $34.9
Modernize Rail Properties $10.3
MAAB Compliance $16.7
Industrial Rail Access Program $15.0
Accessibility $150.0
MBTA Fed Mandated Programs $505.8
MBTA Capacity Improvements $502.5
ADA Retrofits $19.4
Complete Streets $50.0
Intelligent Transportation Systems $77.9
Intersection Safety $130.1
Roadway Reconstruction $824.5
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Division Total (Millions)
IT $49.9
RMV $120.0
Aero $13.8
Rail & 
Transit $190.8
MBTA $1,158
Highway $1,101
3 Expansion investments
This category accounts for only about 15 percent of all spending in this five-year CIP. 
It includes $555.9 million in Highway Division projects, including programs to expand 
the roadway network, focusing primarily on the needs of pedestrians and cyclists, 
including $60 million for high-priority projects and an additional $160 million for multi-
use paths across the state. 
The bulk of investment in this category at the MBTA is the required Commonwealth 
share to match the $1.1 billion in federal funding pledged by the Federal Transit 
Administration for the Green Line Extension project.  
This CIP also contains $35 million to complete the final component of the Fairmount 
Corridor Improvement project (the construction of a station at Blue Hill Avenue 
station), as well as funding to complete Phase 1 of the Silver Line Gateway project in 
Chelsea.  MassDOT, working with the City of Chelsea, has submitted an application 
to the United States Department of Transportation to seek federal discretionary funds 
to help fund Phase 2 of this project. 
This CIP provides $148 million over five years for the South Coast Rail project, with a 
focus on early-action construction and necessary design and permitting work. 
In addition to funding to close out the Commonwealth’s work on the Knowledge 
Corridor project, this CIP provides $32 million to refurbish locomotives and coaches 
that could be used for pilot service either on the Knowledge Corridor or on the 
Commuter Rail system.
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Extension
This project to extend the MBTA Green 
Line to Somerville and Medford is in the 
early phases of construction, but after 
cost estimates indicated that the full 
project could be as much as $1 billion 
over budget, the MassDOT Board and 
the MBTA Fiscal and Management 
Control Board required staff to review all 
aspects of the project. The goal of the 
ongoing review is to reduce the costs of 
the project through redesign, re-
procurement, and recommendations for 
a reformed project management 
structure.  In addition, MassDOT and the 
MBTA are seeking financial 
contributions from sources other than 
the Commonwealth and the federal 
government, as required by the 
MassDOT and FMCB Boards.  As the 
review continues, this CIP includes 
funding sufficient to meet the 
Commonwealth’s commitment to the 
project under the terms of a grant 
agreement with the Federal Transit 
Administration.  
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3 Expansion programs funding overview
FY 2017-2021Expansion Program Total (Millions)
Rail / Increase Capacity $24.0
MBTA Expansion Projects $1,566.7
Bicycle and Pedestrian $60.0
Multi-use Paths $160.5
Highway Capacity $335.4
 $-  $400  $800  $1,200  $1,600Millions, 2017-2021
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Part II
Division and program funding highlights
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Highway programs overview
Spending by priority and program
Program Priority Proportionof Spending
Bridge 1 34%
Design / Engineering / ROW 1 9%
Facilities 1 3%
Interstate Pavement 1 6%
Municipal Bridge Program 1 1%
Non-Interstate Pavement 1 8%
Pre-Apprenticeship Program 1 .08%
Retainage 1 .18%
Roadway Maintenance 1 3%
Safety Maintenance 1 3%
CA/T Trust Spending 1 2%
All-Electronic Tolling 1 4%
ADA Retrofits 2 .33%
Complete Streets Program 2 1%
Intersection Safety 2 2%
Intelligent Transportation Systems 2 1%
Roadway Reconstruction 2 14%
Bicycle/Pedestrian Plan Implementation 3 1%
Capacity 3 6%
Multi-Use Paths 3 3%
1 Reliability 72%$4.2 billion
2 Modernization 19%$1.1 billion
3 Expansion 9%$556 million
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1 Highway / Bridge program
Highlighted list of projects:
► Routine Structural Maintenance
► Boston – North Washington Street over Boston Inner Harbor
► Lynn/Saugus – Route 107 over the Saugus River
► Raynham - Route 44 over Route 24
► Agawam/West Springfield Route 147 over the Westfield River
► Holyoke – Lyman Street
► Quincy – Construction of new connection from Burgin Parkway over MBTA
► Boston – Massachusetts Ave. over Commonwealth Ave.
► Hopkinton/Westborough - Fruit Street over CSX and Sudbury River
► Williamsburg – Bridge Street over the Mill River
► Worcester – Plantation Street bridge widening over MBTA
► Pittsfield – Lakeway Drive over Onoto Lake
► West Brookfield – Wickaboag Valley Road over Sucker Brook
► Gardner – Pleasant Street
Total program size: $1,998,646,353
Bridge Program Projects Project CostsFY 2017 - 2021
Funded Projects $839,014,833 
Recommended Projects $1,159,631,521 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1 Highway / Facilities program
Highlighted list of projects:
► Worcester – Construction and Relocation of District 3 Administration Building
► Milton – Construction of MassDOT Central Maintenance Facility and Highway 
Operations Center
► Greenway Maintenance Facility
Total program size: $160,810,454
Facilities program Project CostsFY 2017 - 2021
Funded Projects $31,006,123  
Recommended Projects $129,804,330
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1  Highway / Interstate Pavement program
Highlighted list of projects:
► Quincy/Milton/Boston - Resurfacing and Related Work on a Section of I-93
► Littleton/Westford – Resurfacing and Related Work on a Section of I-495
► Andover Methuen – Resurfacing and Related Work on a Section of I-93
► Natick/Wayland/Weston – Resurfacing and Related Work on a Section of I-90
Total program size: $339,217,227
Interstate Pavement program Project CostsFY 2017 - 2021
Funded Projects $118,434,197  
Recommended Projects $220,783,031  
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1   Highway / Non-Interstate Pavement program
Highlighted list of projects:
► Routine Pavement Maintenance
► Foxborough/Walpole – Resurfacing and Related Work on Route 1
► Lynnfield/Peabody – Resurfacing and Related Work on Route 1
► Templeton - Resurfacing and Related Work on Route 68
► Dedham - Resurfacing and Related Work on Route 109
► Granby - Resurfacing and Related Work on Route 202
Total program size: $475,928,663
Non-Interstate Pavement program Project CostsFY 2017 - 2021
Funded Projects $67,782,189 
Recommended Projects $408,146,474 Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1   Highway / Roadway Maintenance program
Highlighted list of projects:
► Worcester – Stormwater Improvements along I-290 and 122A
► District 1 – Roadway Repairs and Slope Stabilization at Various Locations 
► Chelmsford/Concord/Lowell/Peabody – Stormwater Improvements along Route 
2/Route 2A, Route 128 and Route 3/3A
► District 6 - Roadside Barrier Reconstruction and Repair at Various Locations
Total program size: $158,230,578
Roadway Maintenance program Project CostsFY 2017 - 2021
Funded Projects $34,068,556 
Recommended Projects $124,162,023 Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1  Highway / Safety Maintenance program 
Highlighted list of projects:
► Arlington/Belmont - Highway Lighting Repair and Maintenance on Route 2
► Auburn/Worcester – Guide and Traffic Sign Replacement on a Section of I-290
► Attleboro to Norwood - Guide and Traffic Sign Replacement on a Section of I-95
► Sturbridge – Sign and Pavement Marking Installation and Upgrades on 
Brookfield Road (Route 148)
► District 1 – Application of Reflectorized Pavement Markings at Various 
Locations
► District 3 – Refurbishment of Crash Cushion Systems at Various Locations  
Total program size: $162,770,416
Safety Maintenance program Project CostsFY 2017 - 2021
Funded Projects $47,715,078 
Recommended Projects $115,055,338 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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2 Highway / ADA Retrofits program
Highlighted list of projects:
► ADA Retrofits at Various Locations
► ADA Retrofits at Various Locations
► ADA Retrofits at Various Locations
Total program size: $19,361,881
ADA Retrofits program Project CostsFY 2017 - 2021
Funded Projects $1,668,242 
Recommended Projects $17,693,640 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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2 Highway / Intersection Safety program
Highlighted list of projects:
► Holyoke – Traffic Signal Upgrades at 15 Intersections along High and Maple 
Streets
► Lowell – Improvements on Route 38 at Four Intersections
► Pittsfield – Traffic Signal and Intersection Improvements at Center Street and 
West Housatonic Street
► Northampton – Intersection Improvements at Elm Street, Main Street, State 
Street and New South Street
► Gardner/Leominster/Sterling Intersection Improvements at 3 Locations
Total program size: $130,107,993
Intersection Safety program Project CostsFY 2017 - 2021
Funded Projects $29,227,590  
Recommended Projects $100,880,402 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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2 Highway / Intelligent Transportation Systems program
Highlighted list of projects:
► District 5 / District6 – ITS Construction on I-95 From Canton to Attleboro
► District 3 – Installation of CCTV Cameras and VMS on I290 Between I-495 and 
I-90
► Statewide – Expansion of CCTV, VMS and the Traffic Sensor Network
Total program size: $77,867,185
Intelligent Transportation Systems program Project CostsFY 2017 - 2021
Funded Projects $20,243,951 
Recommended Projects $57,623,234 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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2 Highway / Roadway Reconstruction program
Highlighted list of projects:
► Charlton/Oxford – Reconstruction on Route 20
► Needham/Newton – Reconstruction of Highland Avenue and Needham Street 
including the Bridge over the Charles River
► Leominster – Reconstruction/Rehabilitation on Central Street including 
Rehabilitation of the Bridge Carrying Central Street over Fall Brook
► Worcester – Resurfacing of Route 122 from Washington Square to Rice Square
► Everett – Reconstruction of Ferry Street, South Ferry Street and a Portion of 
Elm Street
► Plymouth – Taylor Avenue bridge rehabilitation
► Holyoke/West Springfield – Rehabilitation of Riverdale Road
► Brockton – Corridor Improvements on Belmont Street
► Northampton – Reconstruction of Damon Road
► Williamstown – Reconstruction and Related Work on Water Street (Route 43)
Total program size: $824,506,462
Roadway Reconstruction program Project CostsFY 2017 - 2021
Funded Projects $192,321,126 
Recommended Projects $632,185,337 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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3 Highway / Capacity program
Highlighted list of projects:
► Weymouth/Abington – Reconstruction and Widening of Route 18
► Bedford/Billerica – Reconstruction and Widening of Middlesex Turnpike
► Quincy – Construction of New Bridge form Burgin Parkway over MBTA
► Springfield – North End Pedestrian Underpass
► Dartmouth – Realignment of Tucker Road to Route 6 and Hathaway Road
Total program size: $335,369,386
Capacity program Project CostsFY 2017 - 2021
Funded Projects $193,347,662 
Recommended Projects $142,021,724 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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3 Highway / Multi-use Path program
Highlighted list of projects:
► Framingham/Natick – Cochituate Rail Trail Including Pedestrian Bridge Over 
Route 9
► Concord – Bruce Freeman Rail Trail – From Commonwealth Ave. to Powder 
Mill Road
► Westfield – Columbia Greenway Rail Trail From East Silver Street to Cowles 
Court includes 6 Bridges
► New Bedford – Clark’s Cove Bike Path
► Norton/Mansfield – World War II Veterans Trail
► Lanesborough/Pittsfield – Ashuwillticook Rail Trail Extension to Crane Ave
► Boston - South Bay Harbor from Ruggles to Fort Point Channel
Total program size: $160,486,029
Multi-Use Path program Project CostsFY 2017 - 2021
Funded Projects $28,931,163 
Recommended Projects $131,554,867 Source: DOT and MBTA internal estimates of available sources and applicable uses; Division initial estimates of program sizes
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MBTA programs overview
Spending by priority and program
1 Reliability 58%$3.9 billion
2 Modernization 18%$1.2 billion
3 Expansion 24%$1.6 billion
Program Priority Proportionof Spending
Bridge 1 8%
Other Facilities 1 10%
Revenue Vehicles 1 24%
Track, Signal, and 
Power 1 16%
Capacity 
Improvements 2 8%
Federally Mandated 
Programs 2 8%
Accessibility 2 2%
Expansion Projects 3 24%
Bridge
8%
Other 
Facilities
10%
Revenue 
Vehicles
24%
Track, Signal, and Power
16%
Capacity 
Improvements
8%
Federally 
Mandated 
Programs
8%
ccessibility
%
Expansion 
Projects
24%
A
2
2017-2021 Capital Investment Plan51
1 MBTA / Revenue Vehicles program
Highlighted list of projects:
► Red Line #3 fleet mid-life overhaul
► Commuter Rail coach procurement  
► Commuter Rail locomotive reliability
► Purchase of 60 forty (40) foot buses
► New Flyer bus overhaul
► Green Line #8 reliability program
► Design and reliability of PCC fleet
► Design of new Green Line Light Rail fleet
► Design of replacement DMA/Sliver Line fleet
Total program size: $1,605,383,787
Revenue Vehicles program Project CostsFY 2017 - 2021
Funded Projects $1,026,000,000 
Recommended Projects $579,000,000 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1 MBTA / Bridge program
Highlighted list of projects:
► Draw 1/Tower A at North Station
► East Street Bridge
► High Line Bridge
► Bacon Street Bridge
► Lynn Fells Parkway Bridge
► Commercial Street Bridge
► Emergency Bridge Repairs program
► Red Line Bridge Repairs
► Shawsheen River Bridge
► Neponset River Lower Mills Bridge
Total program size: $496,954,474
Bridge program Project CostsFY 2017 - 2021
Funded Projects $309,606,616 
Recommended Projects $187,347,858 Source: DOT and MBTA internal estimates of available sources and applicable uses; Division initial estimates of program sizes
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1 MBTA / Track, Signal and Power program
Highlighted list of projects:
► Red, Orange and Green Line strategic plan for signal improvements
► Commuter Rail track and signal improvements
► Red and Orange Line track reliability
Red, Orange, Green and Commuter Rail signal improvements are recommended for 
Pay-Go funding.
Total program size: $1,080,345,810
Track, Signals and Power program Project CostsFY 2017 - 2021
Funded Projects $240,000,000 
Recommended Projects $840,000,000 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1 MBTA / Other Facilities program
Highlighted list of projects:
► System wide radio network upgrades
► Wollaston Station improvements
► South Shore garages improvements
► Winchester Station improvements
► Hynes Station
► Hingham Ferry dock repairs
► 45 High Street fire protection project 
Total program size: $659,119,244
Other Facilities program Project CostsFY 2017 - 2021
Funded Projects $328,845,200 
Recommended Projects $330,274,044 Source: DOT and MBTA internal estimates of available sources and applicable uses; Division initial estimates of program sizes
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2 MBTA / Accessibility program
Highlighted list of projects:
► Green Line street level / path of travel program
► Ruggles Station phase II 
► Oak Grove elevators and path of travel 
► Study of remaining inaccessible stations 
► Comm Ave access Improvements
► Elevator accessibility improvements
► Symphony Station comprehensive design
► Downtown Crossing comprehensive design 
► Mansfield accessibility improvements
► Auburndale Station improvements
► Bus route accessibility improvements
► Forest Hills accessibility improvements
► Natick Center comprehensive design
► South Attleboro comprehensive design
Wollaston Station improvements are included within the Facilities program
Total program size: $150,000,000
Accessibility program Project CostsFY 2017 - 2021
Funded Projects $-
Recommended Projects $150,000,000Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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3 MBTA / Expansion program
Highlighted list of projects:
► Green Line Extension
► South Coast Rail design and permitting
► Fairmount Corridor stations
► Chelsea Silver Line Gateway
► Knowledge Corridor 
Total program size: $1,566,734,019
Expansion program Project CostsFY 2017 - 2021
Funded Projects $1,369,834,019 
Recommended Projects $196,900,000 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
2017-2021 Capital Investment Plan57
Rail programs overview
Spending by priority and program
1 Reliability 79%$241 million
2 Modernization 13%$42 million
3 Expansion 8%$24 million
Program Priority Proportionof Spending
Federal Obligations; Railroad 
Contracted Services 1 19%
Safety / Capital Maintenance 1 54%
Section 130 Program 
(Crossings) 1 5%
Industrial Rail Access 
Program 2 5%
MAAB Compliance 2 5%
Modernize Rail Properties 2 3%
Increase Capacity 3 8%
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1 Rail / Railroad Contracted Services program
Highlighted list of projects:
► PRIIA 209
► Conn River/Knowledge Corridor
► Framingham Secondary 
► Middleboro Secondary
Total program size: $59,589,716
Railroad Contracted Services program Project CostsFY 2017 - 2021
Funded Projects $35,122,140 
Recommended Projects $24,467,576 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1 Rail / Capital and Safety Maintenance program
Highlighted list of projects:
► Track and ROW including ties, ballast, rail, and station repairs on MassDOT 
owned lines 
► Bridges, culverts and other structures on MassDOT owned lines
► Signals, interlockings, yard tracks and other repairs/Improvements to MassDOT 
owned lines 
Total program size: $167,024,730
Safety and Capital Maintenance program Project CostsFY 2017 - 2021
Funded Projects $4,596,080 
Recommended Projects $162,428,650 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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1 Rail / Section 130 | Rail Crossings program
Highlighted list of projects:
► Projects selected per federal regulations
Total program size: $14,678,131
Section 130 | Rail Crossings program Project CostsFY 2017 - 2021
Funded Projects $ -
Recommended Projects $14,678,131 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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RTA Transit programs overview
Spending by priority and program
1 Reliability 60%$228 million
2 Modernization 40%$149 million
Program Priority Proportionof Spending
MassDOT Transit and 
Technical Assistance 1 3%
Mobility Assistance Program 1 15%
RTA: Facility and Vehicle 
Maintenance 1 11%
RTA: Vehicle Replacement 1 31%
RTA: Facility and System 
Modernization 2 9%
RTA: Fleet Modernization 2 2%
RTA: Replacement Facilities 2 28%
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1 RTA Transit / Priority 1 combined programs
Highlighted list of projects:
► Mobility Assistance Program – Purchase 125 vehicles per year for 
RTA/Municipality/For-Profit Organizations
► RTA Maintenance, Administration and Operations Facility Improvements
► Northampton Maintenance Facility
► FRTA Maintenance Facility
► Gallagher Garage Facility
► Metrowest Transit Facility
► RTA Vehicle Overhauls
► Acquire and Replacement of RTA Rolling Stock 
► Articulated Buses
► Hybrid 35-40FT Buses
► 18 passenger Mini-Buses
► Trolley Buses
► 10-14 Passenger Vans 
► Support and Supervisory Vehicles
Total program size: $227,632,012
Priority 1 Combined programs Project CostsFY 2017 - 2021
Funded Projects $60,452,771 
Recommended Projects $167,179,241 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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Aeronautics programs overview
Spending by priority and program
1 Reliability 95%$264 million
2 Modernization 5%$14 million
Program Priority Proportionof Spending
Airport Capital Improvement 
Program 1 41%
Pavement Management 1 54%
Statewide Airport Administration 
Building Program 2 5%
Airport Capital 
Improvement 
Program
54%
Pavement 
Management
41%
Statewide Airport 
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Building Program
5%
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1 Aeronautics / Airport Capital Improvement program
Highlighted list of projects:
► FAA AIP & ASMP Projects– Southbridge Apron
► Security Cameras-New Bedford, Hyannis, Nantucket
► Pavement Management System Update
► Fencing and Gates-Orange, Pittsfield
► Vegetation Management-Stow, Taunton, Lawrence
► Crack Sealing-Pittsfield, New Bedford, Chatham
► Pavement Markings-Beverly, Fitchburg, Westfield
► NAVAID Maintenance-Plymouth, Southbridge, Stow
Total program size: $149,721,744
Airport Capital Improvement program Project CostsFY 2017 - 2021
Funded Projects $32,752,283 
Recommended Projects $117,019,461 Source: DOT and MBTA internal estimates of available sources and applicable uses; Division initial estimates of program sizes
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1 Aeronautics / Pavement Management program
Highlighted list of projects:
► Hyannis Barnstable Runway
► Chatham Parallel Taxiway 
► Nantucket Taxiway E Rehab, Relocate Taxiway D
► Orange Runway Reconstruct  
► Pittsfield Taxiway A Realign & Reconstruct
► New Bedford Taxiway B North Relocation
► Plymouth Runway Reconstruct 
► Beverly Runway 
► Martha’s Vineyard Apron Design
Total program size: $114,339,780
Pavement Management program Project CostsFY 2017 - 2021
Funded Projects $23,957,000 
Recommended Projects $90,639,030 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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2 Aeronautics / Administration Buildings program
Highlighted list of projects:
► Taunton 
► Plymouth
► Harriman & West (North Adams)
Total program size: $13,837,464
Administration Buildings program Project CostsFY 2017 - 2021
Funded Projects $ -
Recommended Projects $13,837,464 Source: DOT and MBTA internal estimates of available sources and applicable uses; Division initial estimates of program sizes
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RMV programs overview
Spending by priority and program
1 Reliability 1%$506,455
2 Modernization 99%$120 million
Program Priority Proportionof Spending
Operations Maintenance 1 1%
ATLAS 2 87%
CDLIS 2 1%
Customer Service 
Modernization 2 4%
Kiosks 2 4%
Real ID 2 3%
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2 RMV / Combined programs
Highlighted list of projects:
► ALARS/ATLAS Project – Replacement of Core License, Registration and 
Revenue Collection System
► Various Customer Service Branch Modifications to implement new service 
delivery model
► New RMV Self-Service Kiosks 
► Real ID, a federally mandated program to upgrade the driver license credential
► Update the Commercial Drivers License Information System 
Total program size: $120,000,000
RMV / Combined programs Project CostsFY 2017 - 2021
Funded Projects $2,800,000 
Recommended Projects $117,200,000 Source: DOT and MBTA internal estimates of available sources and applicable uses; Division initial estimates of program sizes
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IT programs overview
Spending by priority and program
1 Reliability 28%$19.2 million
2 Modernization 72%$49.9 million
Program Priority Proportionof Spending
MassDOT/MBTA 
Infrastructure Resiliency 1 28%
Customer Digital 
Experience 2 8%
Cybersecurity & Merchant 
Regulations (PCI) 2 2%
Highway Asset/Contract 
Management 2 17%
MassDOT MBTA Enterprise 
Workflow/ Paper Reduction 2 10%
MassDOT/MBTA Workforce 
Management 2 15%
Public Safety Modernization 2 14%
RMV Customer Service 
Model Modernization 2 6%
MassDOT / MBTA 
Infrastructure Resiliency
28%
Customer 
Digital 
Experience
8%
Cybersecurity and 
Merchant 
Regulations (PCI)
2%
Highway Asset / 
Contract Management
17%
MassDOT / MBTA 
Enterprise Workflow / 
Paper Reduction
10%
MassDOT / MBTA 
Workforce 
Management
15%
Public Safety 
Modernization
14%
RMV Customer Service Model 
Modernization
6%
2017-2021 Capital Investment Plan70
2 IT / Combined programs
Highlighted list of projects:
► Customer Digital Experience
► MBTA Website Redesign
► MBTA 360 Dashboard Data Warehouse
► New Aeronautics Security Identification System
► Highway Asset / Contract Management
► Transportation Asset Management Application Rationalization
► Document Management and Workflow Solutions
► Transportation Asset Management Working Group Initiatives
► MassDOT / MBTA Workforce Management
► MBTA Workforce HR System
► HR Time & Attendance Modernization
► Public Safety Modernization
► Backup Highway Operations Center
► State Highway Permits System
► Integrated Traffic Management System Services
► Occupational Health & Safety Management System Upgrades
► RMV Customer Service Model Modernization
► Customer Queuing System
► RMV Driver Licensing Program
► Crash information replacement system/upgrade
► Cybersecurity and Merchant Regulations (PCI)
Total program size: $49,850,000
Combined programs Project CostsFY 2017 - 2021
Funded Projects $28,050,000 
Recommended Projects $21,800,000 Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes
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Planning
St
ate
wi
de
 / M
od
al 
pla
ns
Planning Activities
Actual 
Spending
SFY 2017 
Spending
Focus40 / MBTA long-range capital plan $997,000 $550,000
Pedestrian plan $300,000 $225,000
Bicycle plan $300,000 $300,000
Freight plan $250,000 $225,000
Rail plan $250,000 $225,000
Climate Adaptation Vulnerability Assessment $349,000 $235,000
FHWA Energy Emissions and Policy Analysis Tool $370,000 $370,000
Total $2,816,000 $2,030,000
Lo
ca
tio
n s
pe
cif
ic 
pla
ns
Planning Activities
Actual 
Spending
SFY 2017 
Spending
Kendall Square Transportation Task Force (Cambridge) $250,000 $60,000
Everett transportation study $250,000 $25,000
Cape Cod Canal transportation study $250,000 $25,000
I-91 Viaduct study (Springfield) $710,000 $200,000
Arsenal Street study (Watertown) $408,000 $185,000
Route 107 transportation study (Lynn/Salem) $335,000 $35,000
Lower Mystic Regional Working Group (Boston/Everett/Somerville) $805,000 $575,000
North/South Rail Link (Boston) $2,000,000 $2,000,000
South Station Expansion (Boston) $43,000,000 $11,000,000
Green Line Extension, Phase 2 (Medford/Somerville) $250,000 $250,000
Total $49,103,000 $14,830,000
Ot
he
r p
lan
nin
g a
cti
vit
ies
Planning Activities
Actual 
Spending
SFY 2017 
Spending
Metropolitan Planning Organization planning funds $- $11,507,000
Planning support by Office of Transportation Planning) $- $7,379,000
Planning support by Highway Division $- $6,797,000
Research activities $- $4.420.000
Total $- $30,103,000
Total program size: $210,500,000
Planning Project CostsFY 2017 - 2021
Funded Projects $26,500,000 
Recommended Projects $126,000,000 
Source: DOT and MBTA internal estimates of available sources and 
applicable uses; Division initial estimates of program sizes2017-2021 Capital Investment Plan72
Part III
CIP recommended investments
All projects included in this CIP came out of the Project Universe. The Project Universe is a 
new file that attempts to capture all projects that have been proposed for consideration by 
MassDOT. This includes projects in all recent bond bills, from local and state planning studies 
known to MassDOT, from regional planning organizations, public feedback at Capital 
Conversations, and other sources. For the first time, MassDOT has put all of these projects 
into one place on the MassDOT website, with information about their status, location, and 
project type.
Please note that some “Recommended for the CIP” projects only refer to funding for design.
74 Aeronautics
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160 IT
162 MBTA
175 Rail
183 RMV
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Aeronautics 
74         2017 – 2021 Capital Investment Plan 
Project Name Priority Location ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Acquire Land for Runway 10 
RPZ Phase II 
1: Reliability Norwood 185  $2,310,000   $-     $-     $2,310,000  
Acquire Land for Runway 10 
Runway Protection Zone (RPZ) 
1: Reliability Norwood 165  $2,100,000   $-     $-     $2,100,000  
Aeronautical Study 1: Reliability Orange 107  $230,000   $-     $-     $230,000  
Aircraft Parking Apron 
Reconstruction 
1: Reliability Pittsfield 108  $1,500,000   $-     $-     $1,500,000  
Airfield Markings/Painting 
Program 
1: Reliability Statewide 30  $2,400,000   $800,000   $-     $1,600,000  
Airport Layout Plan 1: Reliability Westfield 77  $100,000   $-     $-     $100,000  
Airport Master Plan Update 1: Reliability Fitchburg 219  $350,000   $-     $-     $350,000  
Airport Master Plan Update 1: Reliability Lawrence 161  $275,000   $-     $-     $275,000  
Airport Master Plan Update 1: Reliability Montague 222  $333,334   $-     $-     $333,334  
Airport Master Plan Update 1: Reliability Pittsfield 68  $300,000   $-     $45,000   $255,000  
Airport Rescue and Firefighting 
Vehicle 
1: Reliability Vineyard Haven 99  $1,111,110   $-     $-     $1,111,110  
Airport Signs for Gates 1-6 1: Reliability Plymouth 48  $30,000   $-     $30,000   $-    
ALP Update to address Runway 
12-30 non-standard geometry 
1: Reliability Nantucket 182  $250,000   $-     $-     $362,500  
Apron Rehabilitation  1: Reliability Southbridge 170  $166,666   $-     $-     $166,666  
Apron Repairs 1: Reliability Southbridge 50  $160,000   $-     $160,000   $-    
Army Corps IN-Lieu Mitigation 
Fees 
1: Reliability Provincetown 19  $450,000   $50,000   $400,000   $-    
Automated Weather 
Observation Station 
1: Reliability Montague 172  $400,000   $-     $-     $400,000  
Casey Building HVAC System 
Replacement 
1: Reliability Mansfield 44  $18,291   $-     $18,291   $-    
Clear Off-Airport Obstructions 1: Reliability Beverly 55  $150,000   $-     $150,000   $-    
Construct Airport Rescue & Fire 
Fighting Facility 
1: Reliability Vineyard Haven 11  $8,000,000   $370,000   $7,630,000   $-    
Construct New SW Apron 1: Reliability Vineyard Haven 163  $4,888,888   $-     $-     $4,888,888  
Construct Obstruction Lighting - 
Phase I 
1: Reliability Orange 140  $1,000,000   $-     $-     $1,000,000  
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Project Name Priority Location ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Construct Perimeter Wildlife 
Fence 
1: Reliability New Bedford 192  $1,444,444   $-     $-     $1,444,444  
Construct Perimeter Wildlife 
Fence 
1: Reliability Provincetown 220  $1,666,666   $-     $-     $1,666,666  
Construct Runway 5-23 Safety 
Areas 
1: Reliability N. Andover 8  $6,000,000   $900,000   $5,100,000   $-    
Construct Snow Removal 
Equipment Building 
1: Reliability Vineyard Haven 63  $11,100,000   $-     $100,000   $11,000,000  
Construct SRE Building 1: Reliability North Adams 184  $666,666   $-     $-     $666,666  
Construct Taxiway to Runway 
15-33 
1: Reliability Plymouth 109  $1,000,000   $-     $-     $1,000,000  
DESIGN New SW Apron 1: Reliability Vineyard Haven 134  $350,000   $-     $-     $350,000  
DESIGN/Construct Light 
Control System Fiber optic 
1: Reliability Hyannis 54  $75,000   $-     $75,000   $-    
DESIGN/Reconstruct Runway 
15-33 & Realign Taxiway 
1: Reliability Hyannis 1  $7,000,000   $500,000   $6,444,444   $55,556  
Drainage Improvements 1: Reliability Taunton 115  $175,000   $-     $-     $175,000  
Easement Acquisition for 
Runway 14 Safety Area 
1: Reliability New Bedford 16  $150,000   $21,000   $129,000   $-    
Environmental Assessment 1. Reiability Pittsfield  221  $8,333   $-     $-     $8,333  
Environmental Assessment 1. Reliability Pittsfield  221  $158,333   $-     $-     $158,333  
Environmental Assessment & 
Permitting  
1: Reliability Montague 116  $240,000   $-     $-     $240,000  
Environmental Assessment & 
Permitting  
1: Reliability Nantucket 101  $750,000   $-     $-     $750,000  
Environmental Assessment & 
Permitting  
1: Reliability Taunton 21  $280,000   $40,000   $200,000   $40,000  
Environmental Assessment and 
Permitting for Airport Master 
Plan - Phase I 
1: Reliability Hyannis 156  $800,000   $-     $-     $800,000  
Environmental Mitigation - 
Phase I 
1: Reliability Provincetown 73  $300,000   $-     $300,000   $-    
Environmental Mitigation - 
Phase II 
1: Reliability Provincetown 114  $300,000   $-     $-     $300,000  
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Project Name Priority Location ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Environmental Mitigation - 
Phase III 
1: Reliability Provincetown 147  $300,000   $-     $-     $300,000  
Environmental Mitigation IV 1: Reliability Provincetown 169  $120,000   $-     $-     $120,000  
Expand Auto Parking Lot 1: Reliability Provincetown 113  $500,000   $-     $-     $500,000  
Expand Turf Apron 1: Reliability Provincetown 71  $150,000   $-     $150,000   $-    
FAA Precision Approach Path 
Indicator (PAPI) Test Flight 
1: Reliability Beverly 218  $5,556   $-     $-     $5,556  
FAA Precision Approach Path 
Indicator (PAPI) Test Flight 
1: Reliability Mansfield 60  $15,000   $-     $15,000   $-    
Fix Drainage Along Edge of 
Pavement Ph 2 
1: Reliability Westfield 76  $2,000,000   $-     $400,000   $1,600,000  
Fuel Farm Card Terminal 1: Reliability Mansfield 42  $25,267   $-     $25,267   $-    
Fuel Farm Jet A 1: Reliability Chicopee 155  $166,666   $-     $-     $166,666  
Fuel Farm Replacement 1: Reliability Southbridge  148  $500,000   $-     $-     $500,000  
Hangar Acquisition 1: Reliability Vineyard Haven 133  $733,334   $-     $-     $733,334  
Hangar Improvements  1: Reliability Chicopee 175  $333,334   $-     $-     $333,334  
Hangar/Administration Building 1: Reliability Southbridge 20  $150,000   $20,000   $130,000   $-    
Improve Access Road to 
Runway Approach Lights 
1: Reliability Provincetown 72  $160,000   $-     $160,000   $-    
Install Runway End Identifier 
Lights  
1: Reliability Mansfield 62  $75,000   $-     $75,000   $-    
KOBO Utilities (Navigational Aid 
Maintenance)  
1: Reliability Statewide 36  $150,000   $25,000   $25,000   $100,000  
Master Plan Update 1: Reliability Hyannis 93  $444,444   $-     $-     $444,444  
Navigational Aids (NAVAIDS) 
Relocation 
1: Reliability N. Andover 9  $200,000   $-     $200,000   $-    
North Shore 2-Way 
(Navigational Aid Maintenance) 
1: Reliability Statewide 37  $163,200   $27,200   $27,200   $108,800  
Obstruction Removal 1: Reliability Hyannis 92  $666,666   $-     $-     $666,666  
Off Airport Obstruction 
Easements 
1: Reliability Beverly 3  $150,000   $20,000   $130,000   $-    
Part 150 Acquisition & Sound 
Insulation 
1: Reliability Westfield 24  $2,777,778   $30,000   $2,747,778   $-    
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Project Name Priority Location ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Part 150 Acquisition & Sound 
Insulation 
1: Reliability Westfield 75  $2,777,778   $-     $30,000   $2,747,778  
Part 150 Acquisition & Sound 
Insulation 
1: Reliability Westfield 78  $2,777,778   $-     $-     $2,777,778  
Part 150 Acquisition & Sound 
Insulation 
1: Reliability Westfield 118  $2,777,778   $-     $-     $2,777,778  
Part 150 Acquisition & Sound 
Insulation 
1: Reliability Westfield 173  $2,777,778   $-     $-     $2,777,778  
Part 150 Acquisition & Sound 
Insulation - Phase 10 
1: Reliability Chicopee 119  $2,777,778   $-     $-     $2,777,778  
Part 150 Acquisition & Sound 
Insulation - Phase 11 
1: Reliability Westfield 174  $2,777,778   $-     $-     $2,777,778  
Part 150 Acquisition & Sound 
Insulation - Phase 9 
1: Reliability Chicopee 25  $2,777,778   $30,000   $2,747,778   $-    
Part 150 Acquisition and Sound 
Insulation 
1: Reliability Westfield 152  $2,777,778   $-     $-     $2,777,778  
Pavement Condition Indexing 
Update 
1: Reliability Statewide 33  $1,400,000   $-     $700,000   $700,000  
Pavement Rehabilitation  1: Reliability Statewide 31  $6,000,000   $1,000,000   $1,000,000   $4,000,000  
Perimeter  Wildlife Fence 
Improvements- Phase II 
1: Reliability Taunton 171  $375,000   $-     $-     $375,000  
Perimeter Fence 1: Reliability Fitchburg 96  $750,000   $-     $-     $750,000  
Perimeter Fence 1: Reliability Lawrence 97  $870,000   $-     $-     $870,000  
Perimeter Fence - Phase I 1: Reliability Provincetown 168  $1,666,666   $-     $-     $1,666,666  
Permit/Wildlife Fencing- Phase I 1: Reliability Taunton 74  $635,000   $-     $100,000   $535,000  
Permitting - Airport Master Plan 
Phase II 
1: Reliability Hyannis 177  $400,000   $-     $-     $400,000  
Phase 2 Obstruction Removal 
Runway 32 End 
1: Reliability Fitchburg 4  $900,000   $100,000   $800,000   $-    
Phase 3 Obstruction Removal  1: Reliability Mansfield 10  $150,000   $21,000   $129,000   $-    
Public Address System for 
Security/ADS Compliance  
1: Reliability Nantucket 12  $639,000   $-     $639,000   $-    
Purchase Snow Removal 
Equipment 
1: Reliability Chicopee 26  $333,332   $-     $333,332   $-    
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Project Name Priority Location ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Realign Parallel Taxiway 1: Reliability Provincetown 70  $2,200,000   $-     $200,000   $2,000,000  
Realign Reconstruct TW A 
(non-standard separation) 
1: Reliability Pittsfield  142  $5,000,000   $-     $-     $5,000,000  
Reconstruct & Extend Runway 
14-32 
1: Reliability Fitchburg 57  $8,000,000   $-     $-     $8,000,000  
Reconstruct & Extend Taxiway 
Delta 
1: Reliability Fitchburg 58  $4,000,000   $-     $50,000   $3,950,000  
Reconstruct Apron Area 1: Reliability Nantucket 64  $1,530,000   $-     $200,000   $1,330,000  
Reconstruct Parallel Taxiway 1: Reliability Chatham 160  $2,000,000   $-     $-     $2,000,000  
Reconstruct Parking Apron  - 
Phase 2 
1: Reliability New Bedford 138  $10,000,000   $-     $-     $10,000,000  
Reconstruct Runway 12-30 
(3,500'x75') 
1: Reliability Taunton  149  $3,255,000   $-     $-     $3,255,000  
Reconstruct Runway 14-32 1: Reliability New Bedford 65  $6,955,556   $-     $400,000   $6,555,556  
Reconstruct Runway 15-33 1: Reliability Plymouth 167  $2,310,000   $-     $-     $2,310,000  
Reconstruct Runway 15-34 1: Reliability Westfield 223  $6,039,000   $-     $-     $6,039,000  
Reconstruct Runway 16-34 1: Reliability Beverly 94  $3,330,000   $-     $-     $3,330,000  
Reconstruct Runway 5-23 1: Reliability N. Andover 7  $5,100,000   $-     $5,100,000   $-    
Reconstruct Runway 6-24 1: Reliability Hyannis 217  $5,000,000   $-     $-     $5,000,000  
Reconstruct Runway 8-26 1: Reliability Pittsfield 17  $7,111,110   $-     $100,000   $7,011,110  
Reconstruct RW10/28 1: Reliability Norwood 139  $1,800,000   $-     $-     $1,800,000  
Reconstruct Taxiway Delta 1: Reliability Orange 67  $1,762,000   $-     $100,000   $1,662,000  
Reconstruct Terminal Apron 
Phase 1 
1: Reliability New Bedford 84  $5,000,000   $-     $-     $5,000,000  
Reconstruct TW C, Portion of 
TW D and Run-up Area.  
Signage. 
1: Reliability Beverly 127  $2,400,000   $-     $-     $2,400,000  
Reconstruct/Mark/Light Runway 
18-36 
1: Reliability Gardner 83  $2,300,000   $-     $-     $300,000  
Rehab TW F/E or Remove TW 
D 
1: Reliability Lawrence 131  $6,111,112   $-     $-     $6,111,112  
Rehabilitate Taxiway B 1: Reliability Hyannis 158  $1,888,889   $-     $-     $1,888,889  
Relocate East End Taxiway 1: Reliability Provincetown 111  $900,000   $-     $-     $900,000  
Relocate Taxiway B North 1: Reliability New Bedford 183  $3,110,000   $-     $-     $3,110,000  
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Project Name Priority Location ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Re-Mark Runway 32  End 1: Reliability Mansfield 61  $230,000   $-     $50,000   $180,000  
Remove Existing Administration 
Building 
1: Reliability Plymouth 143  $88,888   $-     $-     $88,888  
Repair Fuel Vault and Alarm 1: Reliability Hyannis 122  $150,000   $-     $-     $150,000  
Repair Pilot Shack (contains 
FAA Equipment and Electrical 
Vault) 
1: Reliability Provincetown 146  $250,000   $-     $-     $250,000  
Repair Tractor Mower W/ Deck 1: Reliability Hyannis 38  $97,000   $-     $97,000   $-    
Replace Airfield Lighting Vault 
Equipment 
1: Reliability Nantucket 13  $1,276,500   $200,000   $1,148,850   $-    
Replace Airport Rescue & Fire 
Fighting Vehicle 
1: Reliability Hyannis 53  $1,000,000   $-     $100,000   $900,000  
Replace Airport Rescue & Fire 
Fighting Vehicle 
1: Reliability Hyannis 176  $900,000   $-     $-     $900,000  
Replace High Intensity Runway 
Lighting System 
1: Reliability Provincetown 18  $800,000   $100,000   $700,000   $-    
Replace Lighting & Emergency 
Generator Vault 
1: Reliability Hyannis 2  $150,000   $21,000   $129,000   $-    
Runway 14-32 Pavement 
Maintenance 
1: Reliability Mansfield 162  $930,000   $-     $-     $930,000  
Runway 22 End Tree Clearing 1: Reliability Mansfield 132  $382,500   $-     $-     $382,500  
Runway 33 Taxiway Connector 
& Run-up Pad (safety and 
geometry) 
1: Reliability Nantucket 181  $1,230,000   $-     $-     $1,230,000  
Runway Lights & Security 
Fence 
1: Reliability Nantucket 102  $500,000   $-     $-     $500,000  
RW 24 High-speed Taxiway 1: Reliability Nantucket 136  $777,778   $-     $-     $777,778  
Security Cameras 1: Reliability Statewide 32  $7,000,000   $1,500,000   $1,500,000   $4,000,000  
Security Fencing & Gates 1: Reliability North Adams 66  $333,333   $-     $55,556   $277,778  
Security Gate Replacement 1: Reliability Mansfield 124  $28,000   $-     $28,000   $-    
Security Light Replacement 1: Reliability Mansfield 190  $20,000   $-     $20,000   $-    
Security System Upgrade 1: Reliability Norwood 47  $50,000   $-     $50,000   $-    
Snow Removal Equipment 1: Reliability Gardner 6  $166,667   $-     $166,667   $-    
Snow Removal Equipment 1: Reliability Marshfield  212  $400,000   $-     $-     $400,000  
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Project Name Priority Location ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Snow Removal Equipment 1: Reliability Provincetown 227  $444,444   $-     $-     $444,444  
Snow Removal Equipment 1: Reliability Vineyard Haven 213  $1,111,112   $-     $-     $1,111,112  
Snow Removal Equipment  1: Reliability Chatham 56  $333,333   $-     $333,333   $-    
Snow Removal Equipment 
Building DESIGN and 
Construction 
1: Reliability Gardner 130  $520,000   $-     $-     $520,000  
Snow Removal Equipment 
Replacement 
1: Reliability Westfield 189  $300,000   $-     $-     $300,000  
Snow Removal Equipment 
Truck 
1: Reliability Hyannis 51  $1,075,000   $-     $1,075,000   $-    
Snow Removal Equipment 
Truck 
1: Reliability New Bedford 103  $668,000   $-     $-     $668,000  
SRE Building Fire Alarm Radio 1: Reliability Mansfield 27  $8,000   $-     $8,000   $-    
Statewide Airport Administration 
Building-AQW 
2: Modernization North Adams 
Harriman West 
Municipal Airport 
197  $4,986,726   $650,442   $-     $4,336,284  
Statewide Airport Administration 
Building-PYM 
2: Modernization Plymouth 
Municipal Airport 
199  $5,576,189   $727,329   $-     $4,848,860  
Statewide Airport Administration 
Building-TAN 
2: Modernization Taunton 
Municipal Airport 
198  $5,350,168   $697,848   $-     $4,652,320  
Statewide Crack Seal Paving 1: Reliability Statewide 29  $6,000,000   $-     $2,000,000   $4,000,000  
Statewide Economic impact 
Statement 
1: Reliability Statewide 34  $800,000   $-     $400,000   $400,000  
Taxiway A Reconstruction; Full 
Reconstruction (1,300 LF) 
overlay (2,200 LF) 
1: Reliability Mansfield 179  $2,000,000   $-     $-     $2,000,000  
Taxiway A Relocation 1: Reliability Norwood 105  $900,000   $-     $-     $900,000  
Taxiway D Extension 1: Reliability Plymouth 69  $900,000   $-     $10,000   $890,000  
Taxiway Lighting Repair 1: Reliability Mansfield 43  $20,000   $-     $20,000   $-    
Taxiway Project 1: Reliability Beverly 159  $700,000   $-     $-     $700,000  
Terminal Building 
Improvements 
1: Reliability Hyannis 81  $200,000   $-     $200,000   $-    
T-Hangar DESIGN & 
Construction 
1: Reliability Gardner 5  $577,500   $-     $64,000   $513,500  
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Tree Clearing for Runway 14-32 
Approaches 
1: Reliability New Bedford 15  $652,000  $72,000  $580,000  $-   
Vegetation Management 1: Reliability Statewide 28  $3,300,000  $500,000  $600,000  $2,200,000 
Vegetation Management 
Airspace Study 
1: Reliability Hyannis 52  $450,000  $-    $40,000  $410,000 
Vegetation Management Plan 1: Reliability Lawrence 59  $300,000  $-    $50,000  $250,000 
VMP 1: Reliability Mansfield 90  $8,000  $-    $8,000  $-   
Wildlife Hazard Management 
Plan 
1: Reliability Plymouth 110  $132,000  $-    $-    $132,000 
Wildlife Hazard Management 
Plan 
1: Reliability Taunton 22  $80,000  $15,000  $65,000  $-   
Wildlife Hazard Assessment 1: Reliability Chatham 211  $55,556  $-    $-    $55,556 
Wildlife Hazard Assessment 1: Reliability Marshfield 207  $44,444  $-    $-    $44,444 
Wildlife Hazard Assessment 1: Reliability Orange 214  $80,000  $-    $-    $80,000 
Relocate Access Road 1: Reliability New Bedford 
Regional Airport 
208  $33,334  $-    $-    $33,334 
Runway 8-26 Overlay 1: Reliability Pittsfield 209  $1,555,556  $-    $-    $1,555,556 
Phase 2 Terminal Expansion 1: Reliability Provincetown 210  $1,555,556  $-    $-    $1,555,556 
Terminal Building DESIGN and 
Construction 
1: Reliability Provincetown 215  $3,111,112  $-    $-    $3,111,112 
Terminal Building DESIGN and 
Construction 
1: Reliability N/A 216  $3,111,112  $-    $-    $3,111,112 
Permitting for Parallel Taxiway 1. Reiability Beverly 224  $20,000  $-    $-    $20,000 
Permitting for Parallel Taxiway 1. Reliability Beverly 224  $380,000  $-    $-    $380,000 
Rehab Terminal Apron Phase-2 1: Reliability Nantucket 225  $2,111,112  $-    $-    $2,111,112 
Reconstruct Main Apron - 
Phase 1 
1: Reliability Marshfield 226  $2,222,222  $-    $-    $2,222,222 
Environmental Permitting 1. Reiability Hyannis 228  $20,000  $-    $-    $2,000 
Environmental Permitting 1. Reliability Hyannis 228  $380,000  $-    $-    $38,000 
Reconstruct Main Apron - 
Phase 2 
1: Reliability Marshfield 229  $2,222,222  $-    $-    $222,222 
Tree Clearing Along Route 2 1: Reliability Orange 230  $158,334  $-    $-    $158,334 
Reconstruct Turf Tie-down Area 1: Reliability Chatham 128  $88,889  $-    $-    $88,889 
Rehab Taxiway 1: Reliability Nantucket 135  $2,333,333  $-    $-    $2,333,333 
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ACTON- CARLISLE- WESTFORD- BRUCE 
FREEMAN RAIL TRAIL EXTENSION, INCLUDING 6 
RAILROAD BRIDGES & 1 NEW BRIDGE OVER 
ROUTE 2A/119 (PHASE II-A) 
3: Expansion 604532  $9,051,787   $2,301,787   $4,150,000   $2,600,000  
ACTON- CONCORD- BRUCE FREEMAN RAIL 
TRAIL CONSTRUCTION (PHASE II-B) 
3: Expansion 606223  $6,384,000   $-     $-     $6,384,000  
ACTON- INTERSECTION & SIGNAL 
IMPROVEMENTS ON SR 2 & SR 111 
(MASSACHUSETTS AVENUE) AT PIPER ROAD & 
TAYLOR ROAD 
2: Modernization 607748  $510,400   $-     $-     $510,400  
ACTON- MAYNARD- ASSABET RIVER RAIL TRAIL 
CONSTRUCTION, INCLUDES BRIDGES, A-02-042 
& M-10-012, A-02-034 & MPB WALL 
3: Expansion 604531  $7,464,119   $1,510,000   $3,753,119   $2,201,000  
ACUSHNET- BRIDGE REPLACEMENTS, A-03-003, 
A-03-007 & A-03-008, HAMLIN STREET OVER THE 
ACUSHNET RIVER 
1: Reliability 600645  $2,386,620   $-     $-     $2,386,620  
ADA Retrofit - Cap Adjustment 1: Reliability Created_7  $9,151,797   $-     $-     $9,151,797  
ADAMS- ASHUWILLTICOOK RAIL TRAIL 
EXTENSION 
3: Expansion 608071  $2,219,711   $799,711   $1,420,000   $-    
ADAMS- NORTH ADAMS- ASHUWILLTICOOK RAIL 
TRAIL EXTENSION TO ROUTE 8A (HODGES 
CROSS ROAD) 
3: Expansion 606890  $3,357,003   $-     $-     $1,807,617  
ADAMS- ROUNDABOUT CONSTRUCTION AT 
ROUTE 8 & FRIEND STREET 
2: Modernization 604553  $1,715,125   $1,441,725   $273,400   $-    
AGAWAM- CHICOPEE- HOLYOKE- WEST 
SPRINGFIELD- STORMWATER IMPROVEMENTS 
ALONG I-91, I-391, ROUTE 57 AND ROUTE 5  
1: Reliability 608192  $1,305,390   $-     $-     $1,305,390  
AGAWAM- CONSTRUCTION OF BIKEWAY LOOP 
CONNECTING CONNECTICUT RIVERWALK WITH 
MAIN STREET (1.7 MILES) 
3: Expansion 603731  $2,253,386   $1,938,386   $315,000   $-    
AGAWAM- INTERSECTION IMPROVEMENTS AT 
ROUTE 187 & ROUTE 57 
2: Modernization 604203  $1,425,600   $-     $-     $1,425,600  
AGAWAM- RECONSTRUCTION OF ROUTE 187 
FROM 425 FT. SOUTH OF S. WESTFIELD STREET 
TO ROUTE 57 (0.3 MILES - PHASE I) 
2: Modernization 600513  $1,660,116   $-     $-     $938,326  
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AGAWAM- WEST SPRINGFIELD- BRIDGE 
REPLACEMENT, A-05-002=W-21-014, ROUTE 147 
OVER THE WESTFIELD RIVER & INTERSECTION 
& SIGNAL IMPROVEMENTS @ 3 LOCATIONS 
1: Reliability 605384  $22,393,179   $-     $-     $22,393,179  
AMESBURY- BRIDGE REPLACEMENT, A-07-026, 
ROUTE I-495 (NB & SB) OVER THE BIKEWAY 
(ABANDONED B&M RR LINE) 
1: Reliability 603682  $7,736,563   $200,000   $6,295,000   $1,241,563  
AMESBURY- NEWBURYPORT- SALISBURY- 
BRIDGE REPLACEMENT ON ROUTE I-95, A-07-
016=N-11-007, OVER MERRIMACK RIVER 
(WHITTIER BRIDGE) & A-07-017 OVER EVANS 
PLACE 
1: Reliability 601096  $304,375,526   $256,375,526   $48,000,000   $-    
AMESBURY- POWWOW RIVERWALK 
CONSTRUCTION, MAIN STREET TO WATER 
STREET, INCLUDES PED BRIDGE OVER THE 
BACK RIVER & PED BRIDGE OVER THE 
POWWOW RIVER 
3: Expansion 606669  $2,322,683   $-     $-     $2,322,683  
AMESBURY- RECONSTRUCTION OF ELM 
STREET 
2: Modernization 602418  $10,328,835   $-     $-     $7,459,715  
AMESBURY- SALISBURY- TRAIL CONNECTOR @ 
I-95 
3: Expansion 607737  $2,673,390   $-     $-     $2,673,390  
AMHERST- BRIDGE REPLACEMENT, A-08-008, 
MILL STREET OVER MILL RIVER 
1: Reliability 607528  $2,130,744   $-     $-     $2,130,744  
AMHERST- HADLEY- SIDEWALK & WHEELCHAIR 
RAMP CONSTRUCTION ON ROUTE 9 
2: Modernization 608023  $1,239,581   $-     $-     $1,239,581  
AMHERST- IMPROVEMENTS & RELATED WORK 
ON ROUTES 9 & 116, FROM UNIVERSITY DRIVE 
TO SOUTH PLEASANT STREET (0.8 MILES) 
2: Modernization 608084  $1,435,600   $-     $-     $1,039,572  
AMHERST- PELHAM- RECONSTRUCTION OF 
AMHERST ROAD, FROM 800 FEET EAST OF 
ENFIELD ROAD TO ROUTE 202 (2.5 MILES - 
PHASE II) 
2: Modernization 607207  $3,297,283   $966,283   $2,331,000   $-    
ANDOVER- BEDFORD- BILLERICA- TEWKSBURY- 
STORMWATER IMPROVEMENTS ALONG I-93, 
ROUTE 3 AND ROUTE 3A 
1: Reliability 607992  $1,537,536   $-     $-     $1,537,536  
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ANDOVER- BRIDGE REPLACEMENT, A-09-011, 
STATE ROUTE 28 (NORTH MAIN STREET) OVER 
MBTA RR 
1: Reliability 601986  $7,429,470   $515,432   $3,367,716   $3,546,322  
ANDOVER- LAWRENCE- NORTH ANDOVER- 
INTERSTATE MAINTENANCE & RELATED WORK 
ON I-495 
1: Reliability 606574  $17,772,164   $-     $5,749,818   $12,022,346  
ANDOVER- METHUEN- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-93 
1: Reliability 607561  $11,096,142   $-     $-     $11,096,142  
ARLINGTON- BELMONT- HIGHWAY LIGHTING 
REPAIR & MAINTENANCE ON ROUTE 2  
1: Reliability 606381  $10,101,678   $-     $-     $10,101,678  
ARLINGTON- BIKEWAY CONNECTION AT 
INTERSECTION ROUTE 3 & ROUTE 60, 
MASSACHUSETTS AVENUE, PLEASANT STREET 
& MYSTIC STREET 
2: Modernization 606885  $1,415,055   $265,055   $1,150,000   $-    
Asset Management 1: Reliability Created_2  $97,341,651   $-     $4,649,114   $77,873,321  
ATHOL- BRIDGE REPLACEMENT, A-15-005, 
WASHINGTON AVE OVER ATHOL POND OUTLET 
1: Reliability 608260  $2,492,160   $-     $-     $1,516,967  
ATTLEBORO- BRIDGE REPLACEMENT, A-16-053, 
I-95 (NB & SB) OVER NORTH AVENUE 
1: Reliability 606525  $28,399,358   $56,039   $10,901,277   $17,442,043  
ATTLEBORO– INTERSECTION IMPROVEMENTS 
AT ROUTE 1 (WASHINGTON STREET)/ROUTE 1A 
(NEWPORT AVENUE) AND ROUTE 123 
(HIGHLAND AVENUE) 
2: Modernization 607339  $6,679,189   $-     $-     $5,426,841  
ATTLEBORO- RAMP RECONSTRUCTION & 
REALIGNMENT, FROM ROUTE I-95 (SB) TO 
ROUTE I-295 (SB) 
3: Expansion 606733  $5,554,483   $3,064,213   $2,490,271   $-    
ATTLEBORO- RECONSTRUCTION & GEOMETRIC 
IMPROVEMENTS ON TIFFANY STREET, FROM 
ROUTE 123 TO NEW ROAD (PHASE II), INCLUDES 
CULVERT RECONSTRUCTION OF A-16-077 
2: Modernization 605141  $3,178,514   $2,935,129   $243,386   $-    
ATTLEBORO TO NORWOOD- GUIDE AND 
TRAFFIC SIGN REPLACEMENT ON A SECTION 
OF I-95 
1: Reliability 608204  $5,109,000   $-     $-     $5,109,000  
AUBURN- BRIDGE REHABILITATION, A-17-046, I-
90 INTERCHANGE 10 RAMP OVER ROUTE 12 
1: Reliability 607556  $5,763,225   $-     $-     $4,372,102  
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AUBURN TO BOSTON- GUIDE & TRAFFIC SIGN 
REPLACEMENT ON A SECTION OF I-90 
(MASSPIKE) 
1: Reliability 606712  $6,167,421   $1,767,421   $2,000,000   $2,400,000  
AUBURN TO WORCESTER- GUIDE & TRAFFIC 
SIGN REPLACEMENT ON A SECTION OF 
INTERSTATE 290 
1: Reliability 607917  $5,645,600   $-     $-     $5,645,600  
AVON- INSTALLATION OF A MEDIAN BARRIER 
ON HARRISON BOULEVARD 
1: Reliability 608085  $2,372,132   $-     $547,415   $1,824,717  
AVON- INTERSECTION IMPROVEMENTS AT 
HARRISON BOULEVARD AND POND STREET 
2: Modernization 608086  $4,092,000   $-     $-     $3,129,176  
AWARD ADJUSTMENTS, CHANGE ORDERS, ETC, 
YEAR 2020, FOR CIP POLICY DEVELOPMENT 
PURPOSES ONLY 
2: Modernization 608368  $21,335,295   $-     $-     $2,510,035  
"AYER- FRAMINGHAM- MILLVILLE- NATICK- 
UXBRIDGE- WORCESTER- STORMWATER 
IMPROVEMENTS ALONG ROUTE 9, ROUTE 
2A/ROUTE 110/ROUTE 111, ROUTE 146,  AND I-
290 
      
" 1: Reliability 607993  $1,240,272   $-     $-     $1,240,272  
BARNSTABLE- INTERSECTION & SIGNAL 
IMPROVEMENTS AT SR 28 (FALMOUTH ROAD) 
AT STRAWBERRY HILL ROAD 
2: Modernization 607753  $601,512   $-     $75,189   $526,323  
BARNSTABLE- INTERSECTION IMPROVEMENTS 
@ FALMOUTH ROAD (ROUTE 28) & OSTERVILLE-
WEST BARNSTABLE ROAD 
2: Modernization 607435  $2,329,809   $-     $-     $2,329,809  
BARNSTABLE- INTERSECTION IMPROVEMENTS 
AT FALMOUTH ROAD (ROUTE 28) AND BEARSES 
WAY 
3: Expansion 606394  $6,763,205   $66,861   $6,325,344   $371,000  
BARNSTABLE- INTERSECTION IMPROVEMENTS 
AT IYANOUGH ROAD (ROUTE 28) AND 
YARMOUTH ROAD 
2: Modernization 606272  $6,932,779   $-     $-     $6,932,779  
BARNSTABLE- LIGHTING & LANDSCAPING OF 
THE ROUNDABOUT AT THE MID-CAPE HIGHWAY 
(ROUTE 6) EASTBOUND EXIT RAMP & ROUTE 
149 
1: Reliability 608033  $476,259   $-     $389,667   $86,593  
BARRE- TOWN COMMON IMPROVEMENTS 2: Modernization 604227  $3,316,841   $1,943,841   $1,373,000   $-    
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BECKET- LEE- OTIS- STOCKBRIDGE-CLEANING 
& PAINTING OF BRIDGES ALONG I-90 CORRIDOR 
1: Reliability 606050  $4,623,757   $-     $-     $4,623,757  
BEDFORD- BILLERICA- MIDDLESEX TURNPIKE 
IMPROVEMENTS, FROM CROSBY DRIVE NORTH 
TO MANNING ROAD, INCLUDES 
RECONSTRUCTION OF B-04-006 (PHASE III) 
3: Expansion 29492  $38,432,742   $-     $1,325,267   $37,107,475  
BEDFORD- IMPROVEMENTS AT JOHN GLENN 
MIDDLE (SRTS) 
2: Modernization 608000  $1,184,280   $-     $215,324   $968,956  
BELCHERTOWN- GRANBY- RESURFACING AND 
RELATED WORK ON ROUTE 202 
1: Reliability 608466  $4,775,736   $-     $-     $4,775,736  
BELCHERTOWN- PAVEMENT REHABILITATION & 
RELATED WORK ON ROUTE 181, FROM MAPLE 
ST TO BELCHERTOWN/PALMER TOWN LINE (5.5 
MILES) 
2: Modernization 604433  $8,497,840   $2,383,840   $6,114,000   $-    
BELCHERTOWN- WARREN- BRIDGE 
DEMOLITION OF B-05-023, WILSON STREET 
OVER NECRR, & W-07-012, OLD BOSTON POST 
ROAD OVER NAULTAUG BROOK 
1: Reliability 607524  $682,990   $-     $85,374   $597,616  
BELLINGHAM- BRIDGE DEMOLITION, B-06-011, 
ROUTE 126 OVER CSX RAILROAD (ABANDONED) 
& INSTALLATION OF BIKE PATH CULVERT 
1: Reliability 605895  $2,471,333   $1,679,023   $792,311   $-    
BELMONT- WATERTOWN- RECONSTRUCTION 
ON TRAPELO ROAD & BELMONT STREET 
2: Modernization 604688  $15,918,145   $15,058,991   $859,154   $-    
BERKLEY- RAYNHAM- TAUNTON- RESURFACING 
& RELATED WORK ON ROUTE 24 
1: Reliability 608176  $11,511,562   $-     $-     $11,511,562  
BEVERLY- RECONSTRUCTION & SIGNAL 
IMPROVEMENTS ON ROUTE 1A (RANTOUL 
STREET & CABOT STREET), FROM CABOT 
STREET (SOUTH) TO 440 FEET NORTH OF 
BLAINE AVENUE, INCLUDES CULVERT REPAIR 
OF B-11-008 
2: Modernization 600220  $18,782,928   $5,220,233   $10,309,485   $3,253,210  
BEVERLY- RESURFACING AND RELATED WORK 
ON ROUTE 128 
1: Reliability 607891  $5,422,663   $1,045,022   $4,377,641   $-    
Bike Pedestrian placeholder 3: Expansion Bike and ped  $60,000,000   $-     $-     $60,000,000  
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BILLERICA- CONSTRUCTION OF MASSDOT 
MAINTENANCE FACILITY AT CONCORD RD AND 
ROUTE 3 (EXIT 27) 
1: Reliability 607821  $6,453,540   $2,413,040   $4,040,500   $-    
BILLERICA- RECONSTRUCTION OF ALLEN 
ROAD, FROM ROUTE 3A TO WEBB BROOK ROAD 
(5,400 FEET) 
2: Modernization 601426  $5,761,631   $604,131   $1,876,000   $3,281,500  
BLANDFORD- CULVERT REPLACEMENT, B-14-
029, I-90 OVER UNNAMED TRIBUTARY TO 
PEEBLES BROOK 
1: Reliability 606515  $6,385,862   $5,785,862   $600,000   $-    
BLANDFORD- LEE- INSTALLATION OF OIL 
WATER SEPARATORS AT MAINTENANCE 
DEPOTS ON I-90 
1: Reliability 608301  $322,000   $-     $-     $322,000  
BOLTON TO LOWELL- GUIDE & TRAFFIC SIGN 
REPLACEMENT ON A SECTION OF INTERSTATE 
495 
1: Reliability 607919  $6,253,600   $-     $-     $6,253,600  
BOSTON- BOAT WALL REHABILITATION & 
MISCELLANEOUS REPAIRS IN I-93/I-90 CA/T 
(CRC 9) 
1: Reliability 607393  $6,674,699   $809,561   $3,025,000   $2,840,138  
BOSTON- BRIDGE REHABILITATION, B-16-016, 
NORTH WASHINGTON STREET OVER THE 
BOSTON INNER HARBOR 
1: Reliability 604173  $122,496,000   $-     $-     $99,039,319  
"BOSTON- BRIDGE REHABILITATION, B-16-053, 
BROOKLINE AVENUE OVER I-90 
      
" 1: Reliability 606861  $3,562,000   $-     $-     $2,942,522  
BOSTON- BRIDGE REHABILITATION, B-16-058 & 
B-16-059, MARKET STREET, OVER I-90 & 
MBTA/CSX & EVERETT STREET, OVER 
COMBINED LINCOLN STREET, I-90, CSX, MBTA & 
BRAINTREE STREET 
1: Reliability 606773  $2,887,837   $1,637,837   $1,250,000   $-    
BOSTON- BRIDGE REHABILITATION, B-16-237, 
MASSACHUSETTS AVENUE (ROUTE 2A) OVER 
COMMONWEALTH AVENUE 
1: Reliability 600867  $9,167,177   $-     $2,156,983   $7,010,194  
BOSTON- BRIDGE REMOVAL, B-16-367, CASEY 
OVERPASS OVER WASHINGTON STREET WITH 
AT-GRADE INTERSECTIONS 
1: Reliability 605511  $72,194,137   $29,219,837   $42,974,300   $-    
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BOSTON- BRIDGE REPLACEMENT, B-16-109, 
RIVER STREET BRIDGE OVER AMTRAK/BMRR 
1: Reliability 606901  $9,220,516   $-     $-     $8,017,840  
BOSTON- BRIDGE REPLACEMENT, B-16-
382(38T), DALTON STREET OVER I-90 (EB & SB), 
MBTA & CSX AND CAMBRIA STREET 
1: Reliability 606723  $17,958,325   $-     $-     $15,615,935  
BOSTON- BROOKLINE- IMPROVEMENTS TO 
COMMONWEALTH AVENUE, FROM ARMORY 
STREET TO ALCORN STREET 
2: Modernization 606284  $18,916,700   $-     $7,275,654   $11,641,046  
BOSTON- BROOKLINE- MULTI-USE PATH 
CONSTRUCTION ON NEW FENWAY  
3: Expansion 607888  $2,012,243   $-     $-     $2,012,243  
BOSTON- BROOKLINE- SUPERSTRUCTURE 
REPLACEMENT, B-16-055, COMMONWEALTH 
AVENUE OVER I-90 & MBTA & DECK REPAIR, B-
27-018, CARLTON STREET OVER I-90 & MBTA 
1: Reliability 606541  $79,085,673   $18,157,609   $19,145,083   $41,782,981  
BOSTON- BROOKLINE- SUPERSTRUCTURE 
REPLACEMENT, B-16-216=B-27-008, ST. MARY'S 
STREET OVER I-90 (EB & WB) 
1: Reliability 608016  $5,889,920   $-     $-     $5,889,920  
BOSTON- CAMBRIDGE- BRIDGE 
REHABILITATION, B-16-009=C-01-002, 
CAMBRIDGE STREET OVER THE CHARLES 
RIVER (MEMORIAL DRIVE & STORROW DRIVE)  
(AKA - LONGFELLOW BRIDGE) 
1: Reliability 604361  $273,134,872   $155,708,336   $42,500,000   $74,926,536  
BOSTON- CHELSEA- CLEANING, PAINTING & 
REPAIRS OF TOBIN BRIDGE, B-16-017=C-09-006, 
FROM BENTS B11 TO B25 
1: Reliability 605960  $24,368,640   $-     $11,543,040   $12,825,600  
BOSTON- CHELSEA- DECK REHABILITATION ON 
TOBIN BRIDGE, B-16-017, FROM C4 TO C30 
(PHASE VII) INCLUDING STRUCTURAL STEEL 
REPAIRS TO CHELSEA CROSS-GIRDERS & 
RELATED WORK TO EVERETT STREET ON-
RAMP, CLEANING AND PAINTING 
1: Reliability 605957  $54,096,000   $-     $3,091,200   $51,004,800  
BOSTON- CHELSEA- POWER, LIGHTING, 
COMMUNICATION, CONDUIT & WIRING 
UPGRADES TO TOBIN BRIDGE 
1: Reliability 606781  $6,580,600   $-     $-     $6,580,600  
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BOSTON- CHELSEA- SCHEDULED & 
EMERGENCY BRIDGE STRUCTURAL REPAIRS 
TO THE TOBIN BRIDGE 
1: Reliability 607157  $713,594   $-     $356,797   $356,797  
BOSTON- CHELSEA- STRUCTURAL CLEANING & 
PAINTING, STEEL REPAIRS, DECK REPAIRS AND 
RESURFACING ON TOBIN BRIDGE, B-16-017 
1: Reliability 605959  $30,140,000   $-     $-     $24,112,000  
BOSTON- CHELSEA- TOBIN BRIDGE ITS 
EXPANSION FOR CCTV, VMS, RTMS 
2: Modernization 606860  $2,668,000   $-     $-     $2,668,000  
BOSTON- CONSTRUCTION OF A MAINTENANCE 
FACILITY FOR THE GREENWAY 
CONSERVATORY 
1: Reliability 607437  $3,220,000   $-     $-     $3,220,000  
BOSTON- CONSTRUCTION OF NEW PARKING 
FACILITY, LOT 5 LOCATED UNDER I-93, 
BETWEEN ALBANY STREET, TRAVELER 
STREET, AND FRONTAGE ROAD 
3: Expansion 607827  $10,729,859   $7,553,629   $3,176,229   $-    
BOSTON- CURTAIN WALL ANCHOR REPAIRS ON 
VARIOUS CA/T STRUCTURES AND ALBANY 
STREET EXTENSION FILL REMEDIATION (CRC 
26) 
1: Reliability 607881  $2,576,000   $-     $336,000   $2,240,000  
BOSTON- EZ PASS SERVICE CENTER MAAB/ADA 
COMPLIANCE IMPROVEMENTS (145 HAVRE 
STREET, EAST BOSTON) 
1: Reliability 608072  $2,604,111   $1,999,990   $604,121   $-    
BOSTON- HIGHWAY LIGHTING SYSTEM 
REPLACEMENT ON I-93, FROM SOUTHAMPTON 
STREET TO NEPONSET AVENUE 
1: Reliability 605733  $3,313,146   $-     $301,195   $3,011,951  
BOSTON- IMPROVEMENTS ALONG 
GAINSBOROUGH AND ST. BOTOLPH STREETS 
2: Modernization 606889  $3,945,274   $396,585   $2,160,000   $1,388,689  
"BOSTON- IMPROVEMENTS ON BOYLSTON 
STREET, FROM INTERSECTION OF BROOKLINE 
AVENUE & PARK DRIVE TO IPSWICH STREET 
      
" 2: Modernization 606453  $8,661,400   $-     $-     $3,882,697  
BOSTON- INTERIM IMPROVEMENTS AT 
CAMBRIDGE STREET & RIVER STREET 
2: Modernization 608129  $3,193,371   $1,303,042   $1,890,329   $-    
BOSTON- INTERSECTION & SIGNAL 
IMPROVEMENTS AT THE VFW PARKWAY & 
SPRING STREET 
2: Modernization 607759  $580,800   $-     $-     $580,800  
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BOSTON- INTERSECTION IMPROVEMENTS @ 
GALLIVAN BOULEVARD (ROUTE 203) & MORTON 
STREET 
2: Modernization 606318  $3,457,374   $-     $-     $3,457,374  
BOSTON- INVESTIGATION & REMEDIATION OF I-
90 CONNECTOR GROUND FREEZE ISSUES (CRC 
11) 
1: Reliability 606730  $10,304,000   $-     $-     $10,304,000  
BOSTON- LEAK SEALING, FIREPROOFING & 
MISCELLANEOUS REPAIRS IN I-93, TIP O'NEILL 
TUNNEL (CRC 1E) 
1: Reliability 607017  $12,491,894   $2,043,378   $10,448,515   $-    
BOSTON- LOW POINT PUMP STATION BYPASS 
FROM SANITARY DISCHARGE TO STORMWATER 
WITH NO TREATMENT IN I-90/I-93 TUNNELS 
(CRC) 
1: Reliability 606830  $4,278,000   $-     $-     $4,278,000  
BOSTON- MBTA DUCT BANK RELOCATION  1: Reliability 607861  $1,275,000   $300,000   $975,000   $-    
BOSTON- MISCELLANEOUS RAMPS 
MICROSILICA OVERLAY REPLACEMENT ON I-90 
& I-93 (CRC 28) 
1: Reliability 607883  $6,210,000   $-     $-     $6,210,000  
BOSTON- MODIFICATION OF THE CEILING 
FRAME SYSTEM IN TED WILLIAMS TUNNEL (CRC 
14A) 
1: Reliability 608098  $5,336,000   $-     $-     $5,336,000  
BOSTON- PARTIAL DECK REPLACEMENT & 
SUPERSTRUCTURE REPAIRS, B-16-365, 
BOWKER OVERPASS OVER BEACON STREET, 
COMMONWEALTH AVE & MUDDY RIVER 
1: Reliability 606448  $12,010,500   $9,494,712   $2,515,788   $-    
BOSTON- RANDOLPH- BRIDGE PRESERVATION 
OF 3 BRIDGES: B-16-165, R-01-005 & R-01-007 
1: Reliability 608234  $2,533,928   $-     $-     $1,542,391  
BOSTON- RECONSTRUCTION OF MELNEA CASS 
BOULEVARD  
2: Modernization 605789  $10,991,470   $-     $-     $10,991,470  
BOSTON- RECONSTRUCTION OF RUTHERFORD 
AVENUE, FROM CITY SQUARE TO SULLIVAN 
SQUARE 
2: Modernization 606226  $133,367,600   $-     $-     $18,395,531  
BOSTON- REHABILITATION OF LOW POINT 
PUMP STATIONS & INSTALLATION OF NEW 
PLENUM PUMPS IN VARIOUS CA/T TUNNELS 
(CRC 16) 
1: Reliability 607878  $4,183,707   $-     $570,505   $3,613,201  
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BOSTON- RENOVATIONS AND UPGRADES TO 
ELEVATORS AT 185 KNEELAND STREET 
1: Reliability 607687  $1,272,233   $212,233   $1,060,000   $-    
BOSTON- REVERE- GUIDE AND TRAFFIC SIGN 
REPLACEMENT ON ROUTE 1A 
1: Reliability 608458  $1,976,000   $-     $179,636   $1,796,364  
BOSTON- ROADWAY, CEILING & WALL 
RECONSTRUCTION, NEW JET FANS, AND 
OTHER CONTROL SYSTEMS IN SUMNER 
TUNNEL 
1: Reliability 606476  $100,309,991   $-     $-     $100,309,991  
BOSTON- ROOF REPLACEMENT AT 
VENTILATION BUILDING #1  
1: Reliability 608200  $826,563   $426,563   $400,000   $-    
BOSTON- ROOF REPLACEMENT AT 
VENTILATION BUILDING #5  
1: Reliability 608202  $937,000   $254,250   $682,750   $-    
BOSTON- SEAPORT DISTRICT IMPROVEMENTS 2: Modernization 608442  $23,888,000   $-     $3,294,897   $20,593,103  
BOSTON- SOMERVILLE- CONDUIT SUPPORT 
REPLACEMENT & FIRE PROTECTION 
STANDPIPE MODIFICATION ALONG I-93 VIADUCT 
(CRC 18)   
1: Reliability 606653  $9,774,551   $7,640,361   $2,002,421   $131,769  
BOSTON- SOMERVILLE- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-93, 
INCLUDES WORK ON S-17-029, S-17-031 & B-16-
281 
1: Reliability 606167  $21,971,984   $19,751,984   $2,220,000   $-    
BOSTON- SUPERPLUG ACCESS SHAFT 
CONSTRUCTION IN I-90 CONNECTOR TUNNEL 
(PHASE II - CRC 4B) 
1: Reliability 607873  $4,830,000   $-     $-     $4,830,000  
BOSTON- SUPERPLUG REHABILITATION IN I-90 
CONNECTOR TUNNEL (PHASE III) (CRC 4C) 
1: Reliability 607874  $2,334,500   $-     $-     $2,334,500  
BOSTON- SUPERSTRUCTURE REPLACEMENT, 
B-16-067(3GV), MAFFA WAY OVER ORANGE & 
MBTA/BMRR 
1: Reliability 607670  $14,559,000   $-     $-     $14,056,966  
BOSTON- SYMPHONY AREA STREETSCAPE 
(MASS AVENUE) IMPROVEMENTS INCLUDES 
REPAIR OF B-16-238 
2: Modernization 604871  $5,946,382   $4,825,478   $1,120,904   $-    
BOSTON- TRAFFIC SIGNAL IMPROVEMENTS AT 
9 LOCATIONS 
2: Modernization 606117  $4,854,262   $-     $220,648   $4,633,614  
BOSTON- TRAFFIC SIGNAL IMPROVEMENTS ON 
BLUE HILL AVENUE AND WARREN STREET 
2: Modernization 606134  $3,944,787   $-     $-     $3,944,787  
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BOSTON- TUNNEL AND DRAIN LINE REPAIRS ON 
I-90 (EB & WB) (CRC) 
1: Reliability 608452  $29,624,000   $-     $-     $29,624,000  
BOSTON- WATER QUALITY CONTROL 
STRUCTURES (WQCS) CLEAN OUT & REPAIR IN 
I-90 & I-93 TUNNELS 
1: Reliability 606760  $777,965   $477,965   $300,000   $-    
BOURNE- PLYMOUTH- PAVEMENT 
PRESERVATION AND RELATED WORK ON 
ROUTE 3 
1: Reliability 608469  $11,484,000   $-     $-     $11,484,000  
BOURNE- RESURFACING & RELATED WORK ON 
ROUTE 28 
1: Reliability 606178  $8,589,084   $5,419,084   $3,170,000   $-    
BOURNE- TRAFFIC AND MULTI-MODAL 
IMPROVEMENTS @ BELMONT CIRCLE AT 
ROUTES 6/25/28 
2: Modernization 606900  $5,936,700   $-     $-     $3,613,643  
BOURNE- WAREHAM- RESURFACING AND 
RELATED WORK ON ROUTE 25 
1: Reliability 608222  $7,035,600   $-     $-     $4,282,539  
BOXBOROUGH- BRIDGE REPLACEMENT, B-18-
002, ROUTE 111 OVER I-495 
1: Reliability 608009  $16,720,000   $-     $-     $5,815,652  
BRAINTREE- BRIDGE REHABILITATION, B-21-060 
AND B-21-061, ST 3 (SB) AND ST 3 (NB) OVER 
RAMP C (QUINCY ADAMS)  
1: Reliability 607685  $8,464,396   $-     $302,300   $8,162,096  
BRAINTREE- MILTON- BOSTON- WEYMOUTH- 
STORMWATER RETROFITS ON I-93, ROUTE 3 & 
ROUTE 18 
1: Reliability 606997  $1,282,533   $430,551   $851,982   $-    
BRAINTREE- QUINCY- RESURFACING & 
RELATED WORK INCLUDING TWO BRIDGES 
ALONG ROUTE 3 (PHASE IIB) 
1: Reliability 608044  $3,220,000   $-     $-     $3,220,000  
BREWSTER- RESURFACING & RELATED WORK 
ON ROUTE 6A 
1: Reliability 606016  $5,798,917   $2,088,917   $3,692,000   $18,000  
Bridge - Cap Adjustment 1: Reliability Created_8  $196,243,101   $-     $-     $151,258,349  
BRIDGE PROGRAM 1: Reliability MUNI_BridgeProg
ram_Created 
 $50,000,000   $-     $10,000,000   $40,000,000  
BRIMFIELD- PALMER- BRIDGE PRESERVATION, 
P-01-055, I-90 OVER ROUTE 67 (BOSTON ROAD) 
& B-24-061=P-01-048, I90 OVER WASHINGTON 
ROAD 
1: Reliability 606598  $5,727,000   $-     $-     $5,727,000  
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BRIMFIELD- PALMER- WARREN- GUARDRAIL 
REPAIRS AND IMPROVEMENTS ALONG A 
SECTION OF INTERSTATE 90 
1: Reliability 607596  $2,064,279   $-     $1,376,186   $688,093  
BRIMFIELD- STURBRIDGE- RESURFACING & 
RELATED WORK ON ROUTE 20, BEGINNING 
EAST OF NEW HOLLAND ROAD (MM 87.8), 
ENDING WEST OF GALILEO DRIVE (MM 91.9)  
2: Modernization 608022  $3,621,658   $-     $1,316,966   $2,304,691  
BROCKTON - ROADWAY RECONSTRUCTION & 
RELATED WORK (INCLUDING SIGNALS) ON A 
SECTION OF WEST ELM STREET 
2: Modernization 601644  $3,107,226   $1,157,226   $1,950,000   $-    
BROCKTON- CORRIDOR IMPROVEMENTS ON 
ROUTE 123 (BELMONT STREET), FROM ANGUS 
BEATON DRIVE TO WEST STREET 
2: Modernization 608088  $4,620,000   $-     $-     $4,620,000  
BROCKTON- CORRIDOR IMPROVEMENTS ON 
ROUTE 123 (BELMONT STREET), INCLUDING 
TRAFFIC SIGNALS UPGRADING AT MANLEY 
STREET AND THE V.A. HOSPITAL 
2: Modernization 608025  $4,398,951   $358,050   $1,270,000   $2,770,901  
BROCKTON- INTERSECTION IMPROVEMENTS @ 
CRESCENT STREET (ROUTE 27)/QUINCY 
STREET/MASSASOIT BOULEVARD 
2: Modernization 606143  $3,984,116   $-     $-     $3,434,582  
BROCKTON- INTERSECTION IMPROVEMENTS AT 
NORTH QUINCY STREET, BOUNDARY AVENUE 
AND CHESTNUT STREET 
2: Modernization 608143  $2,273,788   $-     $-     $1,384,045  
BROCKTON- PEDESTRIAN IMPROVEMENTS AT 
VARIOUS LOCATIONS 
2: Modernization 608087  $254,323   $127,161   $127,161   $-    
BROCKTON- STORMWATER IMPROVEMENTS 
ALONG ROUTE 28 
1: Reliability 608134  $93,276   $-     $46,638   $46,638  
BROCKTON- WEST BRIDGEWATER- 
BRIDGEWATER- RAYNHAM- TAUNTON- 
FREETOWN- CLEANING, PAINTING & REPAIRING 
11 STEEL BRIDGES ON/OVER ROUTE 24  
1: Reliability 606021  $10,549,000   $-     $-     $7,446,353  
BROOKFIELD- RESURFACING AND RELATED 
WORK ON ROUTE 148 (FISKDALE ROAD), FROM 
MOLASSES HILL ROAD TO STURBRIDGE T.L.  
2: Modernization 603486  $570,000   $70,000   $500,000   $-    
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BROOKLINE- INTERSECTION & SIGNAL 
IMPROVEMENTS @ ROUTE 9 & VILLAGE 
SQUARE (GATEWAY EAST) 
2: Modernization 605110  $5,866,996   $-     $-     $5,866,996  
BROOKLINE- PEDESTRIAN BRIDGE 
REHABILITATION, B-27-016, OVER MBTA OFF 
CARLTON STREET 
1: Reliability 606316  $3,026,991   $-     $-     $3,026,991  
BUCKLAND- BRIDGE REPLACEMENT, B-28-009, 
ST 2 OVER DEERFIELD RIVER 
1: Reliability 607674  $25,941,960   $-     $-     $25,941,960  
BUCKLAND- CHARLEMONT- RESURFACING & 
RELATED WORK ON ROUTE 2, FROM MM 27.41 
(R.R. BRIDGE) TO MM 37.39 
(BUCKLAND/SHELBURNE T.L.) EXCLUDING MM 
29.5 TO MM 30.75 (VILLAGE CENTER) 
1: Reliability 602316  $9,094,475   $-     $-     $9,094,475  
BUCKLAND- CONSTRUCTION OF BICYCLE 
SHOULDERS ON ROUTE 112, FROM MOHAWK 
TRAIL REGIONAL HIGH SCHOOL TO NORTH 
STREET 
2: Modernization 607610  $954,800   $-     $-     $625,559  
BURLINGTON- ADAPTIVE TRAFFIC CONTROL 
SIGNAL SYSTEM INSTALLATION ON CAMBRIDGE 
STREET, MIDDLESEX TURNPIKE & BURLINGTON 
MALL ROAD  
2: Modernization 608068  $1,900,418   $120,000   $1,580,318   $200,100  
BURLINGTON- BRIDGE REPLACEMENT, B-29-
010, I-95/ST 128 (NB) & I-95/ST128 (SB) OVER 
ROUTE 3A (CAMBRIDGE STREET) 
1: Reliability 608149  $26,400,000   $-     $-     $26,400,000  
CALLAHAN TUNNEL VENT BUILDING 13 BRICK 
FACADE RENOVATION AND REPAIRS AT 
LONDON AND DECATUR STREETS 
1: Reliability 606481  $9,892,850   $2,716,856   $7,175,994   $-    
CAMBRIDGE- SOMERVILLE- RESURFACING AND 
RELATED WORK ON ROUTE 28 
1: Reliability 608482  $8,404,200   $-     $-     $5,438,012  
CARVER- MIDDLEBOROUGH- BRIDGE 
REPLACEMENT, C-04-004=M-18-025, 
ROCHESTER ROAD OVER WEWEANTIC RIVER 
1: Reliability 602564  $642,611   $-     $-     $642,611  
CARVER: FAP# STP-002S(743)X  ROADWAY 
RECONSTRUCTION AND RELATED WORK 
(INCLUDING SIGNALS) ALONG A SECTION OF 
ROUTE 58 (MAIN STREET) (606007) 
1: Reliability 606007  $4,979,266   $1,237,395   $3,741,871   $-    
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CHARLEMONT- ROADWAY RECONSTRUCTION 
AND VILLAGE CENTER TRAFFIC CALMING ON 
ROUTE 2, FROM  MM 29.5 TO MM 31.0 
2: Modernization 606507  $6,439,105   $-     $-     $6,439,105  
CHARLTON- BRIDGE SUPERSTRUCTURE 
REPAIRS AND RELATED WORK (INCLUDING 
PAINTING), C-06-03, (STEEL) STAFFORD STREET 
OVER I-90 
1: Reliability 606439  $2,048,607   $948,607   $1,100,000   $-    
CHARLTON- OXFORD- RECONSTRUCTION ON 
ROUTE 20, FROM RICHARDSON'S CORNER 
EASTERLY TO ROUTE 12, INCLUDES REHAB OF 
C-06-023 & REPLACEMENT OF O-06-002 
2: Modernization 602659  $57,426,624   $-     $-     $23,492,710  
CHARLTON- SOUTHBRIDGE- RESURFACING & 
RELATED WORK ON ROUTE 169, FROM ROUTE 
20 TO 400 FEET SOUTH OF VINTON STREET 
1: Reliability 606662  $4,024,291   $113,500   $3,910,791   $-    
CHATHAM- BRIDGE REPLACEMENT, C-07-001, 
BRIDGE STREET OVER THE MITCHELL RIVER 
1: Reliability 603690  $14,852,769   $12,522,769   $2,330,000   $-    
CHATHAM- IMPROVEMENTS ON MAIN STREET 
(ROUTE 28), FROM GEORGE RYDER ROAD TO 
BARN HILL ROAD 
2: Modernization 606596  $3,221,883   $-     $-     $3,221,883  
CHATHAM- INTERSECTION IMPROVEMENTS & 
RELATED WORK AT MAIN STREET (ROUTE 28), 
DEPOT ROAD, QUEEN ANNE ROAD AND  
CROWELL ROAD 
2: Modernization 607405  $2,640,000   $-     $-     $1,606,957  
CHELMSFORD- BRIDGE DECK REPLACEMENT, 
C-08-037, ST 4 NORTH STREET OVER I-495 
1: Reliability 607506  $2,376,000   $-     $-     $2,376,000  
CHELMSFORD- BRIDGE REPLACEMENT, C-08-
039, GORHAM STREET (ST 3A) OVER I-495 
1: Reliability 607681  $17,783,218   $-     $-     $9,278,201  
CHELMSFORD- BRIDGE SUPERSTRUCTURE 
REPLACEMENT, C-08-048 (2LP), HUNT ROAD 
OVER I-495 
1: Reliability 607123  $5,544,998   $400,000   $4,200,000   $944,998  
CHELMSFORD- CONCORD- LOWELL- PEABODY- 
STORMWATER IMPROVEMENTS ALONG ROUTE 
2/ROUTE 2A, ROUTE 128, AND ROUTE 3/ROUTE 
3A 
1: Reliability 606995  $983,547   $-     $163,924   $819,622  
CHELMSFORD- INTERSECTION IMPROVEMENTS 
AT ROUTE 129 AND RIVERNECK ROAD 
2: Modernization 608344  $3,352,800   $-     $-     $3,352,800  
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CHELMSFORD- INTERSECTION IMPROVEMENTS 
AT ROUTE 4 & I-495 (EXIT 33) 
2: Modernization 607421  $1,050,299   $-     $-     $1,050,299  
CHELMSFORD- TEWKSBURY- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-495 
1: Reliability 606174  $13,111,856   $9,311,856   $3,800,000   $-    
CHELMSFORD- TRAFFIC SIGNAL INSTALLATION 
AT ROUTE 110 & ROUTE 495 (2 LOCATIONS) 
2: Modernization 607401  $1,155,616   $-     $-     $1,155,616  
CHELSEA- REVERE- MALDEN- SAUGUS- 
RESURFACING & RELATED WORK ON ROUTE 1 
1: Reliability 607174  $15,425,554   $341,000   $11,961,554   $3,123,000  
CHELSEA- SILVERLINE/BRT CONSTRUCTION 
INCLUDES BRIDGE REPLACEMENT, C-09-001, 
WASHINGTON AVENUE OVER THE MBTA AND 
B&M RAILROAD 
3: Expansion 604428  $46,477,930   $18,191,336   $19,653,271   $8,633,323  
CHELSEA TO DANVERS- GUIDE AND TRAFFIC 
SIGN REPLACEMENT ON A SECTION OF US 
ROUTE 1 
1: Reliability 608206  $7,709,400   $-     $-     $7,709,400  
CHESTERFIELD- BRIDGE REPLACEMENT, C-12-
009, IRELAND STREET OVER WEST BRANCH 
BRONSON BROOK 
1: Reliability 607549  $3,690,457   $-     $-     $3,690,457  
CHESTERFIELD- RESURFACING & RELATED 
WORK ON ROUTE 143, FROM WORTHINGTON 
T.L. TO WILLIAMSBURG T.L. (7.7 MI) 
1: Reliability 605813  $6,684,775   $6,385,580   $299,195   $-    
CHICOPEE- CHICOPEE RIVER RIVERWALK 
MULTI-USE PATH CONSTRUCTION, FROM 
GRAPE STREET TO FRONT STREET (NEAR 
ELLERTON STREET) (1 MILE) 
3: Expansion 602912  $2,237,157   $-     $-     $2,237,157  
CHICOPEE- CONNECTICUT RIVERWALK & 
BIKEWAY CONSTRUCTION, FROM BOAT RAMP 
NEAR I-90 TO NASH FIELD (2.5 MILES), 
INCLUDES NEW BRIDGE C-13-060 OVER 
OVERFLOW CHANNEL 
3: Expansion 602911  $3,873,320   $-     $-     $3,873,320  
CHICOPEE- HOLYOKE- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-391 
1: Reliability 607560  $11,912,231   $-     $-     $6,670,849  
CHICOPEE- RECONSTRUCTION & RELATED 
WORK ON FULLER ROAD, FROM MEMORIAL DR 
(RTE 33) TO SHAWINIGAN DR (2.0 MILES) 
2: Modernization 604434  $6,890,400   $-     $-     $6,890,400  
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CHICOPEE- SIGNAL & INTERSECTION 
IMPROVEMENTS AT  MEMORIAL DRIVE (ROUTE 
33) & BROADWAY 
2: Modernization 604435  $2,661,217   $2,098,217   $563,000   $-    
CHICOPEE- SIGNAL & INTERSECTION 
IMPROVEMENTS AT 11 INTERSECTIONS ALONG 
ROUTE 33 (MEMORIAL DRIVE), FROM FULLER 
ROAD TO BRITTON STREET 
2: Modernization 607736  $3,897,800   $-     $-     $3,897,800  
CHICOPEE- SPRINGFIELD- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-291 
1: Reliability 608211  $4,077,216   $-     $-     $4,077,216  
CLINTON- RECONSTRUCTION & RELATED WORK 
ON WATER STREET AND BOLTON ROAD (1.2 
MILES) 
2: Modernization 604960  $4,362,004   $1,792,004   $2,570,000   $-    
COHASSET- SUPERSTRUCTURE REPLACEMENT 
& SUBSTRUCTURE REHABILITATION, C-17-002, 
ATLANTIC AVENUE OVER LITTLE HARBOR INLET 
1: Reliability 607345  $3,901,557   $-     $169,633   $3,731,924  
COLRAIN- BRIDGE REPLACEMENT, C-18-020, 
HEATH ROAD OVER WEST BRANCH NORTH 
RIVER 
1: Reliability 607584  $2,340,400   $-     $-     $2,340,400  
COLRAIN- BRIDGE REPLACEMENT, C-18-028 & 
NEW CULVERT, C-18-048, ST 112 
(JACKSONVILLE ROAD) OVER EAST BRANCH OF 
NORTH RIVER 
1: Reliability 606551  $10,564,462   $627,112   $4,527,350   $5,410,000  
COLRAIN- INTERSECTION IMPROVEMENTS @ 
MAIN ROAD, JACKSONVILLE ROAD (ROUTE 112) 
& GREENFIELD ROAD 
2: Modernization 607538  $1,595,000   $-     $-     $1,595,000  
Complete Streets 2: Modernization Created_55  $50,000,000   $-     $500,000   $49,500,000  
CONCORD- BRUCE FREEMAN RAIL TRAIL 
CONSTRUCTION, FROM COMMONWEALTH 
AVENUE TO POWDER MILL ROAD, INCLUDES 2 
RAILROAD BRIDGES, C-19-036 & C-19-038 AND 1 
CULVERT, C-19-015 (PHASE II-C) 
3: Expansion 605189  $7,395,142   $-     $321,528   $7,073,614  
CONCORD- LINCOLN- LIMITED ACCESS 
HIGHWAY IMPROVEMENTS AT ROUTE 2 & 2A, 
BETWEEN CROSBY'S CORNER & BEDFORD 
ROAD, INCLUDES C-19-024 
2: Modernization 602984  $45,725,520   $42,692,621   $3,032,900   $-    
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CONCORD- RESURFACING & RELATED WORK 
ON ROUTE 2 
1: Reliability 608220  $1,786,400   $-     $-     $1,786,400  
CONCORD- RESURFACING AND RELATED 
WORK ON ROUTE 2 
1: Reliability 608478  $5,148,000   $-     $-     $3,331,059  
CUMMINGTON- BRIDGE MAINTENANCE, C-21-
025, ROUTE 9 OVER THE WESTFIELD RIVER 
1: Reliability 607939  $318,120   $-     $-     $318,120  
DALTON- BRIDGE MAINTENANCE, D-01-005, 
ROUTE 8 (MAIN STREET) OVER EAST BRANCH 
HOUSATONIC RIVER 
1: Reliability 607511  $717,368   $-     $358,684   $358,684  
DALTON- RECONSTRUCTION OF HOUSATONIC 
STREET, FROM ROUTE 8 & 9 TO ROUTE 8 
2: Modernization 602280  $10,558,564   $758,564   $5,800,000   $4,000,000  
DANVERS- BRIDGE REPLACEMENT, D-03-018, ST 
128 OVER WATERS RIVER 
1: Reliability 607954  $6,315,115   $-     $-     $6,315,115  
DANVERS- MEDFORD- STORMWATER 
IMPROVEMENTS ALONG ROUTE 1, I-95, I-93 
1: Reliability 608131  $2,877,100   $53,390   $2,622,710   $201,000  
DANVERS- RECONSTRUCTION OF LIBERTY 
STREET, FROM WATER/HIGH STREET 
INTERSECTION TO PAULINE ROAD, INCLUDES 
D-03-004 & D-03-014 CULVERTS  
3: Expansion 601825  $11,666,894   $9,526,894   $2,110,000   $30,000  
DARTMOUTH- IMPROVEMENTS ON GRAND 
ARMY OF THE REPUBLIC HIGHWAY (U.S. ROUTE 
6) AND FAUNCE CORNER ROAD 
3: Expansion 605848  $3,668,687   $220,940   $1,625,000   $1,822,747  
DARTMOUTH- NEW BEDFORD- INTERSTATE 
MAINTENANCE AND RELATED WORK ON I-195 
1: Reliability 608377  $14,907,200   $-     $-     $14,907,200  
DARTMOUTH- PADANARAM BRIDGE CAUSEWAY 
RECONSTRUCTION, D-04-002, BRIDGE STREET 
OVER APPONAGANSETT RIVER  
2: Modernization 603893  $9,486,353   $4,266,353   $4,565,000   $655,000  
DARTMOUTH- REALIGNMENT OF TUCKER ROAD 
TO ROUTE 6 AND HATHAWAY ROAD, INCLUDING 
INTERSECTION SIGNALIZATION 
3: Expansion 607871  $4,105,874   $-     $-     $2,503,582  
DARTMOUTH- RECONSTRUCTION OF FAUNCE 
CORNER ROAD & IMPROVEMENTS TO I-195 
RAMPS & INTERSECTIONS, INCLUDES 
REPLACEMENT OF D-04-016 OVER I-195 
3: Expansion 600496  $18,348,187   $12,706,402   $5,641,785   $-    
DEDHAM- BRIDGE REPLACEMENT, D-05-003 
(33K), NEEDHAM STREET OVER GREAT DITCH 
1: Reliability 605883  $2,845,151   $725,151   $1,525,000   $595,000  
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DEDHAM- BRIDGE REPLACEMENT, D-05-033, 
PROVIDENCE HIGHWAY OVER MOTHER BROOK; 
FAP NO. NHP-002S(749)X 
1: Reliability 604796  $5,407,741   $2,349,741   $2,500,000   $558,000  
DEERFIELD- BERNARDSTON- GREENFIELD- 
INTERSTATE MAINTENANCE & RELATED WORK 
ON ROUTE I-91 
1: Reliability 607182  $19,673,738   $-     $-     $8,884,914  
DEERFIELD- BRIDGE REHABILITATION, D-06-044 
& D-06-045, ROUTE I-91 (NB & SB) OVER THE 
DEERFIELD RIVER (STILLWATER ROAD AND 
LOWER ROAD) 
1: Reliability 603478  $37,294,689   $36,513,689   $781,000   $-    
DEERFIELD- BRIDGE REPLACEMENT, D-06-023, 
MCCLELLAN FARM ROAD OVER THE B&M 
RAILROAD 
1: Reliability 602320  $6,533,888   $-     $576,520   $5,957,369  
DEERFIELD- WHATELY- RESURFACING & 
RELATED WORK ON ROUTES 5 &10, FROM OLD 
STATE ROAD TO CONWAY ROAD (1.1 MILES) 
2: Modernization 606011  $2,434,168   $-     $-     $1,861,422  
DENNIS- BRIDGE REPLACEMENTS, D-07-001 & D-
07-006, UPPER COUNTY ROAD & MAIN STREET 
(SR 28) OVER SWAN POND RIVER 
1: Reliability 605291  $9,008,505   $8,929,505   $79,000   $-    
DENNIS- CORRIDOR AND STREETSCAPE 
IMPROVEMENTS ON MAIN STREET (ROUTE 28), 
FROM DENNIS COMMONS DRIVE TO UPPER 
COUNTY ROAD 
2: Modernization 606707  $5,511,029   $-     $-     $5,511,029  
DENNIS- HARWICH- RESURFACING & RELATED 
WORK ON ROUTE 6 
1: Reliability 606179  $2,621,000   $5,000   $2,616,000   $-    
DENNIS- RECONSTRUCTION ON EAST WEST 
DENNIS ROAD (ROUTE 134) FROM MAIN STREET 
(ROUTE 28) TO UPPER COUNTY ROAD 
2: Modernization 605375  $3,609,083   $3,591,083   $18,000   $-    
DENNIS- YARMOUTH- CAPE COD RAIL TRAIL 
EXTENSION, INCLUDES REPLACING D-07-015, 
CCRT OVER ROUTE 134 & Y-01-009, CCRT OVER 
STATION AVENUE 
3: Expansion 604488  $6,415,830   $2,320,830   $4,035,000   $60,000  
DENNIS- YARMOUTH- CONSTRUCTION OF A 
MULTI-USE PATH OVER THE BASS RIVER, 
INCLUDES NEW PEDESTRIAN BRIDGE D-07-
007=Y-01-010 
1: Reliability 607571  $3,739,217   $-     $325,149   $3,414,067  
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DISTRICT 1- ADA RETROFITS AT VARIOUS 
LOCATIONS 
2: Modernization 607035  $344,942   $-     $119,403   $225,539  
DISTRICT 1- ADA RETROFITS AT VARIOUS 
LOCATIONS  
2: Modernization 608225  $546,855   $-     $-     $546,855  
DISTRICT 1- APPLICATION OF REFLECTORIZED 
PAVEMENT MARKINGS AT VARIOUS LOCATIONS 
1: Reliability 607622  $702,839   $701,839   $1,000   $-    
DISTRICT 1- BRIDGE REPAIRS VARIOUS 
LOCATIONS I-90 
1: Reliability 608302  $2,466,000   $-     $-     $2,466,000  
DISTRICT 1- CATCH BASIN CLEANING AT 
VARIOUS LOCATIONS 
1: Reliability 607911  $427,818   $367,818   $60,000   $-    
DISTRICT 1- CRACK SEALING AT VARIOUS 
LOCATIONS 
1: Reliability 607621  $459,353   $453,352   $6,000   $-    
DISTRICT 1- CULVERT AND DRAINAGE REPAIRS 
AT VARIOUS LOCATIONS ON I-90 (STRUCTURES 
UNDER 48 INCH DIAMETER) 
1: Reliability 607546  $2,320,000   $-     $-     $2,320,000  
DISTRICT 1- CULVERT AND DRAINAGE REPAIRS 
ON I-90 AT VARIOUS LOCATIONS (STRUCTURES 
OVER 48 INCH DIAMETER) 
1: Reliability 606625  $3,480,000   $-     $-     $3,480,000  
DISTRICT 1- DEMOLITION OF LEGACY TOLL 
PLAZAS ALONG I-90 
1: Reliability 607971  $26,675,524   $-     $8,002,657   $18,672,867  
DISTRICT 1- DISTRICT 2- BORINGS & 
GEOTECHNICAL TESTING & RELATED WORK AT 
VARIOUS LOCATIONS 
1: Reliability 607530  $31,339   $5,617   $25,722   $-    
DISTRICT 1- DISTRICT 2- SIGNAL UPGRADES 
WITH FLASHING YELLOW ARROWS AT VARIOUS 
LOCATIONS (PHASE II) 
2: Modernization 608110  $490,149   $192,775   $315,000   $(17,627) 
DISTRICT 1- DRAINAGE REPAIRS AND 
IMPROVEMENTS AT VARIOUS LOCATIONS 
1: Reliability 607603  $1,299,569   $1,279,569   $20,000   $-    
DISTRICT 1- FABRICATION AND INSTALLATION 
OF OVERHEAD & GROUND MOUNTED GUIDE 
SIGNS 
1: Reliability 607600  $290,508   $135,508   $155,000   $-    
DISTRICT 1- FACILITIES REPAIR AT VARIOUS 
LOCATIONS 
1: Reliability 607605  $569,377   $349,377   $220,000   $-    
DISTRICT 1- GUARD RAIL REPAIRS AND 
UPGRADES AT VARIOUS LOCATIONS 
1: Reliability 607772  $393,508   $318,508   $75,000   $-    
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DISTRICT 1- RESURFACING AT VARIOUS 
LOCATIONS 
1: Reliability 606768  $9,042,702   $6,432,747   $2,609,955   $-    
DISTRICT 1- RESURFACING AT VARIOUS 
LOCATIONS ON I-90 
1: Reliability 607547  $8,400,000   $-     $-     $5,478,261  
DISTRICT 1- ROADWAY REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607602  $1,913,386   $1,815,793   $97,593   $-    
DISTRICT 1- SCHEDULED & EMERGENCY 
BRIDGE DECK AND JOINT REPAIRS AT VARIOUS 
LOCATIONS I-90 
1: Reliability 607857  $1,574,852   $-     $926,384   $648,469  
DISTRICT 1– SCHEDULED & EMERGENCY 
SUBSTRUCTURE REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607607  $2,118,950   $1,926,393   $192,557   $-    
DISTRICT 1- SCHEDULED & EMERGENCY 
SUPERSTRUCTURE REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607639  $1,563,551   $632,603   $930,948   $-    
DISTRICT 1- SCHEDULED AND EMERGENCY 
BRIDGE DECK AND JOINT REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607625  $2,525,849   $1,619,849   $906,000   $-    
DISTRICT 1- SCHEDULED AND EMERGENCY 
BRIDGE SUBSTRUCTURE, DECK & JOINT 
REPAIRS ON I-90 TURNPIKE 
1: Reliability 607767  $3,797,451   $-     $2,233,794   $1,563,656  
DISTRICT 1- SIDEWALK REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607601  $679,403   $311,329   $310,056   $58,019  
DISTRICT 1- TRAFFIC MANAGEMENT AT 
VARIOUS LOCATIONS 
1: Reliability 607599  $202,461   $152,461   $50,000   $-    
DISTRICT 1- TRAFFIC SIGNAL BETTERMENT AT 
VARIOUS LOCATIONS 
2: Modernization 607912  $586,887   $251,887   $335,000   $-    
DISTRICT 1- TREE TRIMMING & SIGHT DISTANCE 
CLEARING AT VARIOUS LOCATIONS 
1: Reliability 607606  $758,750   $634,305   $124,445   $-    
DISTRICT 1- VEGETATION SPRAYING AT 
VARIOUS LOCATIONS ON I-90 
1: Reliability 607544  $102,765   $46,344   $35,868   $20,553  
DISTRICT 1- VEGETATIVE SPRAYING ON I-90 1: Reliability 608304  $162,400   $-     $-     $162,400  
DISTRICT 2- ADA RETROFITS AT VARIOUS 
LOCATIONS 
2: Modernization 607036  $938,880   $-     $341,411   $597,469  
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DISTRICT 2- ADA RETROFITS AT VARIOUS 
LOCATIONS 
2: Modernization 608226  $820,277   $-     $-     $820,277  
"DISTRICT 2- ADA RETROFITS AT VARIOUS 
LOCATIONS " 
2: Modernization 607015  $858,944   $490,944   $368,000   $-    
DISTRICT 2- APPLICATION OF REFLECTORIZED 
PAVEMENT MARKINGS AT VARIOUS LOCATIONS 
1: Reliability 607741  $915,623   $527,037   $300,000   $88,585  
DISTRICT 2- BARRIER PIER PROTECTION AT 
VARIOUS LOCATIONS ON I-90 
1: Reliability 608323  $3,570,339   $-     $-     $3,570,339  
DISTRICT 2- BRIDGE DECK & JOINT REPAIRS AT 
VARIOUS LOCATIONS 
1: Reliability 607576  $2,801,698   $2,601,000   $200,698   $-    
DISTRICT 2- BRIDGE SHIELDING INSTALLATION 
AND SHORING (CRIBBING) TOWER AT VARIOUS 
LOCATIONS 
1: Reliability 607751  $346,529   $346,023   $506   $-    
DISTRICT 2- CATCH BASIN CLEANING AT 
VARIOUS LOCATIONS 
1: Reliability 607612  $802,754   $748,754   $54,000   $-    
DISTRICT 2- DEMOLITION OF LEGACY TOLL 
PLAZAS ALONG I-90 
1: Reliability 607580  $18,742,335   $-     $6,747,240   $11,995,094  
DISTRICT 2- DRAINAGE BETTERMENT & 
CULVERT REPAIR AT VARIOUS LOCATIONS 
1: Reliability 607611  $3,394,962   $3,062,317   $333,000   $(355) 
DISTRICT 2- EMERGENCY REPAIRS TO TRAFFIC 
SIGNALS AT VARIOUS LOCATIONS 
2: Modernization 607503  $145,279   $115,279   $30,000   $-    
DISTRICT 2- FACILITY REPAIR AT VARIOUS 
LOCATIONS 
1: Reliability 607615  $717,050   $582,182   $174,000   $(39,132) 
DISTRICT 2- FENCE REPAIRS & UPGRADES AT 
VARIOUS LOCATIONS 
1: Reliability 607400  $440,628   $346,146   $80,000   $14,482  
DISTRICT 2- GUARDRAIL REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607399  $1,530,212   $1,310,308   $170,000   $49,904  
DISTRICT 2- HIGHWAY LIGHTING REPAIRS AT 
VARIOUS LOCATIONS 
1: Reliability 607279  $903,004   $770,314   $127,690   $5,000  
DISTRICT 2- HOT MIX ASPHALT REPAIRS AT 
VARIOUS LOCATIONS 
1: Reliability 607750  $847,025   $597,233   $249,792   $-    
DISTRICT 2- IMPACT ATTENUATOR REPAIR 
(CRASH CUSHIONS) AT VARIOUS LOCATIONS 
1: Reliability 607283  $171,345   $118,961   $53,000   $(616) 
DISTRICT 2- INSTALLATION OF OVERHEAD & 
GROUND MOUNTED GUIDE SIGNS 
1: Reliability 607278  $469,282   $450,282   $19,000   $-    
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DISTRICT 2- ITS EQUIPMENT MAINTENANCE AT 
VARIOUS LOCATIONS 
2: Modernization 607290  $138,598   $100,598   $38,000   $-    
DISTRICT 2- NON-ROUTINE & EMERGENCY 
STRUCTURAL REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607577  $6,844,991   $5,959,991   $885,000   $-    
DISTRICT 2- RECONSTRUCTION OF DRAINAGE 
STRUCTURES AT VARIOUS LOCATIONS 
1: Reliability 607613  $1,646,555   $1,476,234   $169,000   $1,321  
DISTRICT 2- RESURFACING & RELATED WORK 
AT VARIOUS LOCATIONS 
1: Reliability 607749  $2,257,182   $1,057,182   $1,200,000   $-    
DISTRICT 2- STRUCTURAL REPAIRS AT 
VARIOUS LOCATIONS ON I-90 
1: Reliability 608322  $4,148,740   $-     $-     $4,148,740  
DISTRICT 2- SUBSTRUCTURE REPAIRS AT 
VARIOUS LOCATIONS 
1: Reliability 607744  $934,775   $834,775   $100,000   $-    
DISTRICT 2- SUBSTRUCTURE REPAIRS AT 
VARIOUS LOCATIONS ON I-90 
1: Reliability 608321  $2,880,606   $-     $-     $2,880,606  
DISTRICT 2- SYSTEMATIC BRIDGE 
MAINTENANCE AT VARIOUS LOCATIONS 
1: Reliability 607468  $2,471,104   $1,445,104   $1,026,000   $-    
DISTRICT 2- SYSTEMATIC BRIDGE 
MAINTENANCE AT VARIOUS LOCATIONS 
1: Reliability 607516  $1,646,466   $-     $387,404   $1,259,062  
DISTRICT 2- SYSTEMATIC BRIDGE 
MAINTENANCE AT VARIOUS LOCATIONS (2017) 
1: Reliability 607517  $1,650,969   $-     $-     $1,650,969  
DISTRICT 2- SYSTEMATIC BRIDGE 
MAINTENANCE AT VARIOUS LOCATIONS (2018) 
1: Reliability 607959  $1,544,563   $-     $-     $1,544,563  
DISTRICT 2- SYSTEMATIC BRIDGE 
MAINTENANCE AT VARIOUS LOCATIONS (2019) 
1: Reliability 608251  $2,187,900   $-     $-     $2,187,900  
DISTRICT 2- SYSTEMATIC BRIDGE 
MAINTENANCE ON I-391, ROUTE 2, ROUTE 5, 
ROUTE 9 AND ROUTE 57 CORRIDOR 
1: Reliability 607515  $1,826,560   $847,560   $979,000   $-    
DISTRICT 2- TRAFFIC MANAGEMENT AT 
VARIOUS LOCATIONS 
1: Reliability 607617  $2,029,700   $1,674,540   $350,000   $5,160  
DISTRICT 2- TREE REMOVAL & SIGHT DISTANCE 
CLEARANCE AT VARIOUS LOCATIONS 
1: Reliability 607614  $2,546,363   $2,152,289   $445,000   $(50,927) 
DISTRICT 2- VEGETATION MANAGEMENT AT 
VARIOUS LOCATIONS 
1: Reliability 607619  $123,120   $110,000   $13,120   $-    
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DISTRICT 3- ADA RETROFITS AT VARIOUS 
LOCATIONS 
2: Modernization 607038  $1,267,204   $-     $-     $1,267,204  
DISTRICT 3- APPLICATION OF REFLECTORIZED 
PAVEMENT MARKINGS AT VARIOUS LOCATIONS 
1: Reliability 607815  $1,905,008   $1,080,008   $825,000   $-    
DISTRICT 3- BORINGS & GEOTECHNICAL 
TESTING & RELATED WORK AT VARIOUS 
LOCATIONS 
1: Reliability 607262  $187,179   $10,000   $177,179   $-    
DISTRICT 3- BRIDGE MAINTENANCE AT 
VARIOUS LOCATIONS 
1: Reliability 607905  $1,491,188   $-     $-     $1,491,188  
DISTRICT 3- CLEAN & PAINT STRUCTURAL 
STEEL BRIDGES ALONG I-90 
1: Reliability 607552  $2,480,000   $300,000   $2,180,000   $-    
DISTRICT 3- CONCRETE MEDIAN BARRIER 
COATING AT VARIOUS LOCATION ON I-90 
1: Reliability 608318  $691,477   $61,477   $630,000   $-    
DISTRICT 3- CONCRETE MEDIAN BARRIER 
COATING AT VARIOUS LOCATIONS ON I-90 
1: Reliability 608316  $615,692   $-     $-     $615,692  
DISTRICT 3- DEMOLITION OF LEGACY TOLL 
PLAZAS ALONG I-90 
1: Reliability 607581  $67,807,129   $-     $18,985,996   $48,821,133  
DISTRICT 3- DRAINAGE AND CULVERT REPAIRS 
AND IMPROVEMENTS 
1: Reliability 607811  $872,000   $100,000   $772,000   $-    
DISTRICT 3- DRAINAGE STRUCTURE AND PIPE 
CLEANING AT VARIOUS LOCATIONS 
1: Reliability 607806  $1,575,106   $925,106   $650,000   $-    
DISTRICT 3- DRAINAGE SYSTEM REPAIRS & 
IMPROVEMENTS AT VARIOUS LOCATIONS 
1: Reliability 607662  $1,776,382   $1,151,382   $625,000   $-    
DISTRICT 3- ELASTOMERIC PROTECTIVE 
COATING APPLICATION TO CONCRETE 
SURFACES 
1: Reliability 607655  $1,502,520   $779,114   $723,406   $-    
DISTRICT 3- EMERGENCY & SCHEDULED 
SUBSTRUCTURE REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 606684  $2,569,836   $2,489,214   $80,622   $-    
DISTRICT 3- FACILITY REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607816  $576,213   $301,213   $275,000   $-    
DISTRICT 3- FENCE REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607807  $230,722   $210,722   $20,000   $-    
DISTRICT 3- GUARDRAIL & END TREATMENT 
REPAIRS AT VARIOUS LOCATIONS 
1: Reliability 607817  $1,212,105   $1,385,812   $(173,708)  $-    
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DISTRICT 3- HIGHWAY LIGHTING AT VARIOUS 
LOCATIONS 
1: Reliability 607427  $718,069   $713,069   $5,000   $-    
DISTRICT 3- HOT MIX ASPHALT PAVEMENT & 
BERM REPAIRS AT VARIOUS LOCATIONS 
1: Reliability 607814  $4,023,644   $3,873,644   $150,000   $-    
DISTRICT 3- IMPROVEMENT AND 
REFURBISHMENT OF CRASH CUSHIONS AT 
VARIOUS LOCATIONS 
1: Reliability 607812  $130,230   $52,230   $72,000   $6,000  
DISTRICT 3- INSTALLATION OF CCTV CAMERAS 
AND VMS ON I-290, BETWEEN I-495 AND I-90 
2: Modernization 607484  $2,921,604   $140,300   $1,210,000   $1,571,304  
DISTRICT 3- RESURFACING & RELATED WORK 
AT VARIOUS LOCATIONS (AREA B) 
1: Reliability 607666  $9,780,237   $9,779,356   $880   $-    
DISTRICT 3- RESURFACING & RELATED WORK 
AT VARIOUS LOCATIONS (AREA C) 
1: Reliability 607667  $4,086,220   $4,086,120   $100   $-    
DISTRICT 3- SALT SHED REPAIRS AND 
IMPROVEMENTS AT VARIOUS LOCATIONS 
1: Reliability 607808  $675,393   $605,393   $70,000   $-    
"DISTRICT 3- SCHEDULED & EMERGENCY 
BRIDGE DECK REPAIR AT VARIOUS LOCATIONS" 
1: Reliability 607387  $3,641,475   $2,562,598   $1,078,877   $-    
DISTRICT 3- SCHEDULED & EMERGENCY 
BRIDGE DECK REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607659  $3,750,821   $2,871,205   $879,616   $-    
DISTRICT 3- SCHEDULED & EMERGENCY 
BRIDGE DECK REPAIRS AT VARIOUS 
LOCATIONS ALONG I-90 
1: Reliability 607554  $2,422,159   $1,275,700   $1,146,459   $-    
DISTRICT 3- SCHEDULED & EMERGENCY 
BRIDGE DECK REPAIRS AT VARIOUS 
LOCATIONS ON I-90 
1: Reliability 608328  $2,086,800   $-     $758,836   $1,327,964  
DISTRICT 3- SCHEDULED & EMERGENCY 
BRIDGE DECK REPAIRS AT VARIOUS 
LOCATIONS ON I-91 
1: Reliability 608329  $3,006,000   $-     $-     $3,006,000  
DISTRICT 3- SCHEDULED & EMERGENCY 
BRIDGE STRUCTURAL AND SUBSTRUCTURAL 
REPAIRS AND RELATED WORK AT VARIOUS 
LOCATIONS ALONG I-90 
1: Reliability 607555  $2,303,887   $10,000   $1,603,887   $690,000  
DISTRICT 3- SCHEDULED & EMERGENCY 
BRIDGE STRUCTURAL REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607388  $4,330,675   $280,000   $3,750,000   $300,675  
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DISTRICT 3- SCHEDULED & EMERGENCY 
STRUCTURAL & SUBSTRUCTURE REPAIRS AT 
VARIOUS LOCATIONS 
1: Reliability 607907  $2,670,583   $848,841   $1,821,742   $-    
DISTRICT 3- SCHEDULED & EMERGENCY 
TRAFFIC MANAGEMENT AT VARIOUS 
LOCATIONS 
1: Reliability 606680  $251,955   $44,098   $207,857   $-    
DISTRICT 3- SCHEDULED AND EMERGENCY 
GUARDRAIL REPAIRS AND IMPROVEMENTS AT 
VARIOUS LOCATIONS ALONG INTERSTATE 90. 
1: Reliability 608340  $957,205   $60,000   $657,205   $240,000  
DISTRICT 3- SIGNAL BETTERMENT & RELATED 
WORK AT VARIOUS LOCATIONS 
2: Modernization 607665  $319,099   $39,099   $280,000   $-    
DISTRICT 3- SIGNAL UPGRADES WITH 
FLASHING YELLOW ARROWS AT VARIOUS 
LOCATIONS (PHASE II) 
2: Modernization 608111  $399,417   $87,522   $200,000   $111,895  
DISTRICT 3- SUBSTRUCTURE AND STRUCTURAL 
BRIDGE REPAIRS ALONG I-90 
1: Reliability 608330  $3,157,450   $-     $-     $3,157,450  
DISTRICT 3- TRAFFIC SIGNAL CONTROLLER 
CABINET & MISCELLANEOUS MATERIAL 
PURCHASE & INSTALLATION  
2: Modernization 606049  $2,055,792   $20,792   $2,035,000   $-    
DISTRICT 3- TREE CLEARING AND TRIMMING AT 
VARIOUS LOCATIONS 
1: Reliability 607664  $1,646,369   $1,046,369   $600,000   $-    
DISTRICT 3- VEGETATION MANAGEMENT AT 
VARIOUS LOCATIONS 
1: Reliability 607668  $597,667   $357,667   $240,000   $-    
DISTRICT 4- ADA RETROFITS AT VARIOUS 
LOCATIONS 
2: Modernization 607039  $1,182,720   $-     $-     $1,182,720  
DISTRICT 4- APPLICATION OF REFLECTORIZED 
PAVEMENT MARKINGS AT VARIOUS LOCATIONS 
1: Reliability 607451  $1,253,159   $1,249,927   $3,232   $-    
DISTRICT 4- BRIDGE CLEANING & RELATED 
WORK AT VARIOUS LOCATIONS 
1: Reliability 607973  $534,875   $350,275   $184,600   $-    
DISTRICT 4- BRIDGE SUBSTRUCTURE REPAIRS 
AND RELATED WORK AT VARIOUS LOCATIONS 
ALONG I-93, I-95 & I-495 
1: Reliability 607505  $2,989,859   $2,450,584   $539,275   $-    
DISTRICT 4- DISTRICT 6- IMPLEMENTATION OF 
FLASHING YELLOW ARROWS 
2: Modernization 608269  $353,344   $26,671   $326,673   $-    
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DISTRICT 4- DRAINAGE STRUCTURE & 
SYSTEMS CLEANING AT VARIOUS LOCATIONS 
1: Reliability 607962  $243,479   $173,125   $70,354   $-    
DISTRICT 4- DRAINAGE STRUCTURE CLEANING 
AT VARIOUS LOCATIONS 
1: Reliability 608065  $488,175   $95,000   $373,175   $20,000  
DISTRICT 4- DRAINAGE STRUCTURE 
RECONSTRUCTION AT VARIOUS LOCATIONS 
1: Reliability 608272  $361,031   $50,000   $300,000   $11,031  
DISTRICT 4- DRAINAGE STRUCTURE REPAIRS 
AT VARIOUS LOCATIONS 
1: Reliability 607963  $890,612   $890,496   $116   $-    
DISTRICT 4- FABRICATION & INSTALLATION OF 
OVERHEAD & GROUND MOUNTED SIGNS AT 
VARIOUS LOCATIONS 
1: Reliability 607593  $1,027,961   $578,811   $449,150   $-    
DISTRICT 4- FACILITY REPAIR & IMPROVEMENT 
AT VARIOUS LOCATIONS 
1: Reliability 607961  $1,274,029   $1,238,529   $35,500   $-    
DISTRICT 4- FENCE REPAIR AT VARIOUS 
LOCATIONS 
1: Reliability 607966  $171,658   $101,658   $50,000   $20,000  
DISTRICT 4- HIGH FRICTION SURFACE 
TREATMENT AND RELATED WORK AT 3 
LOCATIONS 
1: Reliability 608152  $2,318,486   $397,883   $1,920,603   $-    
DISTRICT 4- HIGHWAY LIGHTING AT VARIOUS 
LOCATIONS 
1: Reliability 607978  $1,027,302   $799,631   $227,671   $-    
DISTRICT 4- HIGHWAY LIGHTING BRANCH 
CIRCUIT RE-CABLING, FROM SIX (6) LIGHTING 
LOAD CENTERS ALONG ROUTE I-95 (128), FROM 
LEXINGTON TO WOBURN 
1: Reliability 607700  $1,546,981   $412,654   $1,134,327   $-    
DISTRICT 4- HIGHWAY SWEEPING AT VARIOUS 
LOCATIONS 
1: Reliability 608064  $470,612   $265,132   $205,480   $-    
DISTRICT 4- IMPACT ATTENUATOR REPAIR AT 
VARIOUS LOCATIONS 
1: Reliability 607592  $368,894   $367,266   $1,627   $-    
DISTRICT 4- ITS CONSTRUCTION ON I-95, FROM 
EXIT 60 (SALISBURY) TO ROUTE 128 (PEABODY) 
25.8 MILES 
2: Modernization 608141  $5,729,167   $-     $-     $2,765,805  
DISTRICT 4- PAVEMENT PRESERVATION AT 
VARIOUS LOCATIONS 
1: Reliability 607967  $1,025,420   $675,420   $330,000   $20,000  
DISTRICT 4- RESURFACING & RELATED WORK 
AT VARIOUS LOCATIONS 
1: Reliability 607594  $6,813,538   $5,272,532   $1,541,006   $-    
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DISTRICT 4- RESURFACING & RELATED WORK 
AT VARIOUS LOCATIONS 
1: Reliability 607721  $3,759,649   $3,007,696   $751,953   $-    
DISTRICT 4- RETROREFLECTIVE SIGN 
UPGRADES ON SECONDARY ROADS 
1: Reliability 608398  $1,311,760   $-     $154,325   $1,157,435  
DISTRICT 4- ROADWAY REPAIR AT VARIOUS 
LOCATIONS 
1: Reliability 608040  $355,929   $256,851   $99,077   $-    
DISTRICT 4- SALT SHED IMPROVEMENTS & 
REPAIR AT VARIOUS LOCATIONS 
1: Reliability 607702  $1,411,466   $1,266,466   $145,000   $-    
DISTRICT 4- SCHEDULED & EMERGENCY 
BRIDGE DECK & JOINT REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607574  $5,486,380   $4,948,219   $538,161   $-    
DISTRICT 4- SCHEDULED & EMERGENCY 
BRIDGE DECK & JOINT REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607647  $3,712,762   $3,712,762   $(0)  $-    
DISTRICT 4- SCHEDULED & EMERGENCY 
BRIDGE STRUCTURAL REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 605961  $7,556,005   $7,551,005   $5,000   $-    
DISTRICT 4- SCHEDULED & EMERGENCY 
DRAINAGE REPAIR & IMPROVEMENTS AT 
VARIOUS LOCATIONS 
1: Reliability 607522  $977,037   $617,037   $340,000   $20,000  
DISTRICT 4- SCHEDULED & EMERGENCY 
DRAWBRIDGE OPERATION AND MAINTENANCE 
AT VARIOUS LOCATIONS 
1: Reliability 607852  $5,831,861   $4,691,861   $1,140,000   $-    
DISTRICT 4- SCHEDULED & EMERGENCY 
GUARDRAIL REPAIR & IMPROVEMENT AT 
VARIOUS LOCATIONS 
1: Reliability 607964  $843,346   $473,346   $300,000   $70,000  
DISTRICT 4- SCHEDULED & EMERGENCY 
STRUCTURAL REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607972  $3,398,967   $150,000   $1,961,467   $1,287,500  
DISTRICT 4- SCHEDULED & EMERGENCY 
SUBSTRUCTURE REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607648  $3,875,970   $1,007,946   $2,868,024   $-    
DISTRICT 4- SCHEDULED & EMERGENCY 
TRAFFIC MANAGEMENT AT VARIOUS 
LOCATIONS 
1: Reliability 607974  $552,280   $97,808   $254,692   $199,780  
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DISTRICT 4- SIDEWALK REPAIR & 
IMPROVEMENT AT VARIOUS LOCATIONS 
1: Reliability 607965  $470,200   $450,200   $20,000   $-    
DISTRICT 4- SIGNAL UPGRADES WITH 
FLASHING YELLOW ARROWS AT VARIOUS 
LOCATIONS (PHASE II) 
2: Modernization 608112  $1,183,178   $670,800   $465,500   $46,878  
DISTRICT 4- TRAFFIC SIGNAL BETTERMENT AT 
VARIOUS LOCATIONS 
2: Modernization 607877  $1,595,114   $1,552,644   $42,471   $-    
DISTRICT 4- TRAFFIC SIGNAL CONTROLLER 
CABINET & MISCELLANEOUS MATERIALS 
PURCHASE & INSTALLATION 
2: Modernization 606054  $1,771,503   $1,110,753   $660,750   $-    
DISTRICT 4- TREE REMOVAL, TRIMMING & 
SIGHT DISTANCE CLEARING AT VARIOUS 
LOCATIONS 
1: Reliability 607523  $739,278   $739,268   $10   $-    
DISTRICT 4- TREE TRIMMING, TREE REMOVAL & 
SAFETY SIGHT DISTANCE CLEARING AT 
VARIOUS LOCATIONS 
1: Reliability 607792  $988,600   $919,724   $68,876   $-    
DISTRICT 5- ADA RETROFITS AT VARIOUS 
LOCATIONS 
2: Modernization 607019  $1,413,020   $813,020   $600,000   $-    
DISTRICT 5- ADA RETROFITS AT VARIOUS 
LOCATIONS 
2: Modernization 607041  $2,042,040   $-     $-     $2,042,040  
DISTRICT 5- BORINGS & GEOTECHNICAL 
TESTING & RELATED WORK AT VARIOUS 
LOCATIONS 
1: Reliability 607467  $26,789   $5,160   $21,629   $-    
DISTRICT 5- BRIDGE CLEANING ALONG I-495, 
ROUTE 25, ROUTE 6 & ROUTE 28 
1: Reliability 607898  $2,008,518   $-     $-     $2,008,518  
DISTRICT 5- BRIDGE CLEANING AND RELATED 
WORK ALONG I-495 AND ROUTE 6, ROUTE 25 
AND ROUTE 28 CORRIDORS 
1: Reliability 607509  $1,818,141   $309,900   $970,000   $538,241  
DISTRICT 5- BRIDGE CLEANING AND RELATED 
WORK ALONG I-95, I-195 AND I-295 CORRIDORS 
1: Reliability 607513  $1,862,414   $50,000   $100,000   $1,712,414  
DISTRICT 5- BRIDGE MAINTENANCE AT 
VARIOUS LOCATIONS ALONG THE ROUTE 24 & 
ROUTE 3 CORRIDORS 
1: Reliability 607514  $1,878,502   $-     $-     $1,878,502  
DISTRICT 5- BRIDGE PRESERVATION ON THE I-
95, I-195 AND I-295 CORRIDORS 
1: Reliability 608232  $1,310,178   $-     $-     $1,310,178  
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DISTRICT 5- CATCH BASIN AND PIPE CLEANING 
AT VARIOUS LOCATIONS 
1: Reliability 607832  $881,358   $635,349   $246,009   $-    
DISTRICT 5- DISTRICT 6- ITS CONSTRUCTION 
ON I-95, FROM CANTON TO ATTLEBORO 
2: Modernization 608140  $7,190,142   $-     $-     $7,190,142  
DISTRICT 5- DISTRICT 6- SIGNAL UPGRADES 
WITH FLASHING YELLOW ARROWS AT VARIOUS 
LOCATIONS (PHASE II) 
2: Modernization 608113  $608,690   $95,678   $375,000   $138,012  
DISTRICT 5- DRAINAGE & EROSION REPAIRS AT 
VARIOUS LOCATIONS 
1: Reliability 607726  $432,830   $358,429   $74,401   $-    
DISTRICT 5- DRAINAGE REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607930  $916,269   $312,971   $573,298   $30,000  
DISTRICT 5- DRAWBRIDGE OPERATION, REPAIR 
& SYSTEMATIC PRESERVATION AT VARIOUS 
LOCATIONS 
1: Reliability 607894  $4,006,522   $1,932,162   $2,074,360   $-    
DISTRICT 5- EMERGENCY & NON-ROUTINE 
STEEL BEAM REPAIRS AT VARIOUS LOCATIONS 
1: Reliability 607897  $3,122,810   $906,085   $1,990,000   $226,725  
DISTRICT 5- EMERGENCY & SCHEDULED 
INSTALLATION OF BRIDGE SHIELDING 
1: Reliability 607896  $963,600   $193,715   $651,285   $118,600  
DISTRICT 5- FABRICATION AND INSTALLATION 
OF OVERHEAD AND GROUND MOUNTED GUIDE 
SIGNS AT VARIOUS LOCATIONS 
1: Reliability 607828  $796,487   $509,000   $287,487   $-    
DISTRICT 5- FENCE REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607921  $209,458   $76,886   $132,572   $-    
DISTRICT 5- GUIDE & TRAFFIC SIGN 
REPLACEMENT & RELATED WORK ON A 
SECTION OF US ROUTE 6 (MID-CAPE HIGHWAY) 
AND I-195 
1: Reliability 607918  $5,381,709   $-     $489,246   $4,892,463  
DISTRICT 5- HAZARDOUS TREE REMOVAL AND 
TRIMMING AT VARIOUS LOCATIONS (AREA 
A,B,&C) 
1: Reliability 607927  $1,780,981   $15,943   $1,270,000   $495,038  
"DISTRICT 5- INSTALLATION AND 
REPLACEMENT OF DELINEATOR POSTS AT 
VARIOUS LOCATIONS " 
1: Reliability 607933  $319,143   $21,000   $250,000   $48,143  
DISTRICT 5- ITS CAMERA & VMS 
CONSTRUCTION ON ROUTE 24, FROM 
STOUGHTON TO FALL RIVER (37 MILES) 
2: Modernization 607483  $3,665,276   $155,361   $3,290,462   $219,453  
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DISTRICT 5- LITTER REMOVAL AT VARIOUS 
LOCATIONS (AREA D) 
1: Reliability 607631  $274,746   $169,867   $104,879   $-    
DISTRICT 5- LITTER REMOVAL SERVICES AT 
VARIOUS LOCATIONS (AREAS A, B, & C) 
1: Reliability 607629  $641,085   $492,736   $148,349   $-    
DISTRICT 5- MAINTENANCE OF STATE 
ROADWAYS ON MARTHA'S VINEYARD 
1: Reliability 607834  $984,628   $863,239   $121,388   $-    
DISTRICT 5- MEDIAN DELINEATION 
REPLACEMENT ON ROUTE 6, FROM DENNIS T.L. 
TO ORLEANS T.L. 
1: Reliability 605906  $3,306,857   $3,301,333   $5,525   $-    
DISTRICT 5- PAVEMENT REPAIRS AND CRACK 
SEALING AT VARIOUS LOCATIONS (AREA D) 
1: Reliability 607926  $2,072,000   $900,000   $970,000   $202,000  
DISTRICT 5- PAVEMENT REPAIRS AND CRACK 
SEALING AT VARIOUS LOCATIONS (AREAS A, B 
& C) 
1: Reliability 607925  $5,792,723   $3,092,723   $2,200,000   $500,000  
DISTRICT 5- PAVEMENT REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 608039  $2,333,501   $2,133,501   $200,000   $-    
DISTRICT 5- REPAIRS & UPGRADES TO SALT 
SHED FACILITIES AT VARIOUS LOCATIONS 
1: Reliability 607833  $941,813   $726,415   $215,398   $-    
DISTRICT 5- REPAIRS AND INSTALLATION OF 
SIDEWALKS AT VARIOUS LOCATIONS 
1: Reliability 607924  $935,000   $50,000   $885,000   $-    
DISTRICT 5- REPAIRS AND UPGRADES TO 
GUARDRAIL, CABLE & BARRIER SYSTEMS AT 
VARIOUS LOCATIONS 
1: Reliability 607829  $729,581   $593,581   $136,000   $-    
DISTRICT 5- RETROREFLECTIVE SIGN UPGRADE 
ON SECONDARY ROADS 
1: Reliability 607495  $1,211,968   $-     $285,169   $926,799  
DISTRICT 5- ROADSIDE VEGETATION REMOVAL 
AT VARIOUS LOCATIONS (AREA D) 
1: Reliability 607628  $746,373   $631,948   $114,426   $-    
DISTRICT 5- ROADSIDE VEGETATION REMOVAL 
AT VARIOUS LOCATIONS (AREAS A,B, & C) 
1: Reliability 607627  $1,579,958   $1,514,958   $65,000   $-    
DISTRICT 5- SCHEDULED & EMERGENCY 
BRIDGE DECK REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 606273  $2,123,863   $1,948,000   $175,863   $-    
DISTRICT 5- SCHEDULED & EMERGENCY 
BRIDGE JOINT REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607389  $1,984,870   $1,967,235   $17,636   $-    
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DISTRICT 5- SCHEDULED & EMERGENCY 
FACILITY REPAIRS AND UPGRADES AT VARIOUS 
LOCATIONS 
1: Reliability 607923  $571,308   $334,086   $325,000   $(87,779) 
DISTRICT 5- SCHEDULED & EMERGENCY 
REPAIRS TO IMPACT ATTENUATORS (SAND 
BARRELS) AT VARIOUS LOCATIONS 
1: Reliability 607931  $165,340   $20,000   $130,340   $15,000  
DISTRICT 5- SCHEDULED & EMERGENCY 
REPAIRS TO IMPACT ATTENUATORS AT 
VARIOUS LOCATIONS 
1: Reliability 607929  $132,785   $15,000   $78,785   $39,000  
DISTRICT 5- SCHEDULED & EMERGENCY 
STRUCTURAL REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607895  $3,446,010   $2,418,270   $1,027,741   $-    
DISTRICT 5- SCHEDULED & EMERGENCY 
SUBSTRUCTURE REPAIRS AT VARIOUS 
LOCATIONS  
1: Reliability 607778  $1,914,616   $1,160,616   $754,000   $-    
DISTRICT 5- SCHEDULED & EMERGENCY 
TEMPORARY TRAFFIC CONTROL DEVICE 
INSTALLATION AT VARIOUS LOCATIONS 
1: Reliability 607831  $693,912   $503,912   $190,000   $-    
DISTRICT 5- SCHEDULED AND EMERGENCY 
HIGHWAY LIGHTING UPGRADES AT VARIOUS 
LOCATIONS 
1: Reliability 607932  $371,588   $175,000   $150,000   $46,588  
DISTRICT 5- SCHEDULED AND EMERGENCY 
STRUCTURAL REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 607934  $5,560,474   $300,000   $3,200,000   $2,060,474  
DISTRICT 5- STREET SWEEPING AT VARIOUS 
LOCATIONS 
1: Reliability 608268  $1,005,841   $608,053   $397,787   $-    
DISTRICT 5- TRAFFIC SIGNAL CONTROLLER 
CABINET & MISCELLANEOUS MATERIALS 
PURCHASE & INSTALLATION 
2: Modernization 606055  $988,241   $410,077   $578,164   $-    
DISTRICT 5- TRAFFIC SIGNAL REPAIRS & 
UPGRADES AT VARIOUS LOCATIONS 
2: Modernization 607830  $709,176   $306,556   $402,620   $-    
DISTRICT 5- TREE TRIMMING, SIGHT DISTANCE 
CLEARING & HAZARDOUS TREE REMOVAL IN 
MARTHA'S VINEYARD 
1: Reliability 607836  $260,617   $233,617   $27,000   $-    
DISTRICT 5- VEGETATION MANAGEMENT AT 
VARIOUS LOCATIONS 
1: Reliability 607838  $145,025   $135,000   $10,025   $-    
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DISTRICT 6 - MISCELLANEOUS OVERHEAD SIGN 
REPAIRS IN TUNNELS (2014) 
1: Reliability 606775  $763,019   $663,019   $100,000   $-    
DISTRICT 6 - STANDPIPE & FIRE SAFETY 
INSPECTION & TESTING 
1: Reliability 606766  $2,650,530   $2,615,530   $35,000   $-    
DISTRICT 6- ADA RETROFITS AT VARIOUS 
LOCATIONS 
2: Modernization 607042  $1,743,867   $-     $-     $1,743,867  
"DISTRICT 6- ADA RETROFITS AT VARIOUS 
LOCATIONS " 
2: Modernization 607020  $2,747,365   $1,779,080   $968,284   $-    
DISTRICT 6- APPLICATION OF PAVEMENT 
MARKINGS AT VARIOUS LOCATIONS  
1: Reliability 607048  $580,688   $344,688   $236,000   $-    
DISTRICT 6- BORING & GEOTECHNICAL 
TESTING & RELATED WORK AT VARIOUS 
LOCATIONS 
1: Reliability 607310  $309,356   $129,194   $180,162   $-    
DISTRICT 6- BRIDGE DRAINAGE INSTALLATION 
& REHABILITATION AT VARIOUS LOCATIONS 
1: Reliability 607984  $2,027,840   $1,120,000   $717,840   $190,000  
DISTRICT 6- BRIDGE MAINTENANCE AT 
VARIOUS LOCATIONS ON STATE ROUTE 3 
1: Reliability 607499  $1,915,056   $-     $-     $1,915,056  
DISTRICT 6- BRIDGE WASHING AND CLEANING 
AT VARIOUS LOCATIONS  
1: Reliability 607054  $842,785   $576,607   $266,178   $-    
DISTRICT 6- BRIDGE WASHING AND CLEANING 
AT VARIOUS LOCATIONS  
1: Reliability 607077  $1,172,539   $-     $206,919   $965,621  
DISTRICT 6- CLEANING INTAKE EXHAUST 
CHAMBERS, VENT BUILDINGS, & EGRESS 
PASSAGEWAYS AT VARIOUS LOCATIONS 
1: Reliability 608118  $336,000   $-     $29,217   $306,783  
DISTRICT 6- COMMUNICATIONS UPGRADE ON I-
90/I-93 
2: Modernization 606848  $1,722,240   $-     $151,962   $1,570,278  
DISTRICT 6- DEMOLITION OF LEGACY TOLL 
PLAZAS 18, 19 AND 20 ALONG I-90 IN ALLSTON & 
BRIGHTON 
1: Reliability 608509  $26,136,567   $-     $8,712,189   $17,424,378  
DISTRICT 6- DEMOLITION OF LEGACY TOLL 
PLAZAS 30, 31, AND 37 AT THE SUMNER AND 
TED WILLIAMS TUNNELS 
1: Reliability 608510  $9,227,950   $-     $1,677,809   $7,550,141  
DISTRICT 6- DEMOLITION OF LEGACY TOLL 
PLAZAS ALONG I-90 INCLUDING NEW BRIDGE W-
29-071, RAMP R OVER MWRA AQUEDUCT 
1: Reliability 607582  $22,703,331   $-     $4,127,878   $18,575,452  
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"DISTRICT 6- DRAINAGE RECONSTRUCTION AT 
VARIOUS LOCATIONS " 
1: Reliability 607139  $556,261   $396,261   $160,000   $-    
DISTRICT 6- FABRICATION & INSTALLATION OF 
OVERHEAD AND GROUND MOUNTED GUIDE 
SIGNS 
1: Reliability 606977  $407,171   $237,171   $170,000   $-    
DISTRICT 6- FABRICATION & INSTALLATION OF 
OVERHEAD AND GROUND MOUNTED GUIDE 
SIGNS 
1: Reliability 606979  $498,400   $-     $86,678   $411,722  
DISTRICT 6- GENERATOR MAINTENANCE AND 
TESTING AT VARIOUS LOCATIONS 
1: Reliability 608116  $499,450   $200,000   $279,450   $20,000  
DISTRICT 6- HIGHWAY LIGHTING REPLACEMENT 
OR REPAIRS AND ELECTRICAL MAINTENANCE 
AT VARIOUS LOCATIONS (INCLUDING CRC 17) 
1: Reliability 606965  $5,213,385   $4,059,870   $1,153,515   $-    
DISTRICT 6- INSPECT, SERVICE AND REPAIR 
ELEVATORS AT VARIOUS LOCATIONS 
1: Reliability 608300  $237,105   $-     $118,552   $118,552  
DISTRICT 6- INSPECTION, TESTING, 
MAINTENANCE & REPAIRS OF FIRE DETECTION 
SYSTEMS AT VARIOUS LOCATIONS 
1: Reliability 607465  $575,942   $503,942   $72,000   $-    
DISTRICT 6- INSTALLATION & REFURBISHMENT 
OF CRASH CUSHION SYSTEMS AT VARIOUS 
LOCATIONS 
1: Reliability 606371  $849,153   $454,045   $395,108   $-    
DISTRICT 6- INSTALLATION OR REHABILITATION 
OF BRIDGE DRAINAGE SYSTEMS AT VARIOUS 
LOCATIONS 
1: Reliability 607351  $2,980,707   $2,552,581   $428,126   $-    
DISTRICT 6- MAINTENANCE OF MHS 
COMMUNICATIONS SYSTEMS AT VARIOUS 
LOCATIONS 
2: Modernization 606650  $991,877   $891,877   $100,000   $-    
DISTRICT 6- MAINTENANCE OF MHS 
COMMUNICATIONS SYSTEMS AT VARIOUS 
LOCATIONS 
2: Modernization 607067  $1,572,580   $-     $491,431   $1,081,149  
DISTRICT 6- MHS SECURITY IMPROVEMENT 
UPGRADE PROJECT (PHASE 2) 
2: Modernization 608246  $2,484,000   $-     $324,000   $2,160,000  
DISTRICT 6- MISCELLANEOUS OVERHEAD SIGN 
REPAIRS IN TUNNELS  
1: Reliability 607092  $598,108   $-     $104,019   $494,089  
DISTRICT 6- REMEDIATION OF EMERGENCY 
EGRESS RAILING IN TUNNELS 
1: Reliability 606850  $1,932,000   $-     $-     $1,932,000  
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"DISTRICT 6- REMEDIATION OF 
MISCELLANEOUS STEM TO STERN TUNNEL 
DEFICIENCIES " 
1: Reliability 606838  $1,030,400   $-     $-     $1,030,400  
DISTRICT 6- RESURFACING & RELATED WORK 
AT VARIOUS LOCATIONS (HMA) 
1: Reliability 606976  $16,409,726   $15,209,719   $1,200,008   $-    
DISTRICT 6- RESURFACING & RELATED WORK 
AT VARIOUS LOCATIONS (HMA)  
1: Reliability 606973  $10,647,168   $7,350,682   $3,296,485   $-    
DISTRICT 6- RESURFACING & RELATED WORK 
AT VARIOUS LOCATIONS (HMA)  
1: Reliability 607185  $2,200,000   $-     $517,647   $1,682,353  
DISTRICT 6- ROADSIDE BARRIER 
RECONSTRUCTION & REPAIR AT VARIOUS 
LOCATIONS 
1: Reliability 607196  $1,749,566   $-     $1,076,656   $672,910  
DISTRICT 6- ROADSIDE BARRIER 
RECONSTRUCTION & REPAIR AT VARIOUS 
LOCATIONS  
1: Reliability 607055  $1,030,685   $322,580   $708,105   $-    
DISTRICT 6- ROADSIDE VEGETATION 
MANAGEMENT AT VARIOUS LOCATIONS  
1: Reliability 608046  $1,001,992   $1,000,000   $1,992   $-    
DISTRICT 6- SCHEDULED & EMERGENCY 
BRIDGE DECK & JOINT REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 606098  $5,499,291   $3,341,290   $2,158,001   $-    
DISTRICT 6- SCHEDULED & EMERGENCY 
BRIDGE DECK & JOINT REPAIRS AT VARIOUS 
LOCATIONS  
1: Reliability 606992  $1,178,800   $-     $102,504   $1,076,296  
DISTRICT 6- SCHEDULED & EMERGENCY 
CLEANING OF DRAINAGE STRUCTURES AT 
VARIOUS LOCATIONS 
1: Reliability 607800  $586,562   $-     $263,953   $322,609  
DISTRICT 6- SCHEDULED & EMERGENCY 
CLEANING OF DRAINAGE STRUCTURES AT 
VARIOUS LOCATIONS  
1: Reliability 607011  $614,838   $510,000   $104,838   $-    
DISTRICT 6- SCHEDULED & EMERGENCY 
DRAWBRIDGE MAINTENANCE, REPAIR, AND 
OPERATION AT VARIOUS LOCATIONS 
1: Reliability 607728  $2,068,048   $1,702,541   $365,507   $-    
DISTRICT 6- SCHEDULED & EMERGENCY 
FACILITIES REPAIR AND IMPROVEMENT AT 
VARIOUS LOCATIONS 
1: Reliability 606956  $417,462   $277,462   $140,000   $-    
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DISTRICT 6- SCHEDULED & EMERGENCY FIRE 
LINE, STANDPIPE, AND HYDRANT REPAIRS AND 
IMPROVEMENTS AT VARIOUS LOCATIONS 
1: Reliability 608130  $871,710   $571,710   $280,000   $20,000  
DISTRICT 6- SCHEDULED & EMERGENCY 
GUARDRAIL & FENCE REFURBISHMENT & SNOW 
FENCE INSTALLATION AT VARIOUS LOCATIONS 
1: Reliability 606094  $1,875,737   $-     $441,350   $1,434,387  
DISTRICT 6- SCHEDULED & EMERGENCY 
GUARDRAIL & FENCE REFURBISHMENT & SNOW 
FENCE INSTALLATION AT VARIOUS LOCATIONS  
1: Reliability 606971  $6,555,744   $5,486,412   $1,069,332   $-    
DISTRICT 6- SCHEDULED & EMERGENCY 
STRUCTURAL & SUBSTRUCTURE REPAIRS AT 
VARIOUS LOCATIONS  
1: Reliability 606095  $8,888,995   $681,873   $5,300,000   $2,907,122  
DISTRICT 6- SCHEDULED & EMERGENCY 
TRAFFIC CONTROL AND SETUPS AT VARIOUS 
LOCATIONS 
1: Reliability 607027  $134,117   $1,600   $130,917   $1,600  
DISTRICT 6- SCHEDULED & EMERGENCY 
TRAFFIC SIGNAL REPAIRS AT VARIOUS 
LOCATIONS 
2: Modernization 606966  $1,166,172   $20,000   $846,172   $300,000  
DISTRICT 6- SCHEDULED & EMERGENCY 
TRAFFIC SIGNAL REPAIRS AT VARIOUS 
LOCATIONS 
2: Modernization 606972  $1,479,093   $1,477,093   $2,000   $-    
DISTRICT 6- SCHEDULED AND EMERGENCY 
MECHANICAL AND MILLWRIGHT SERVICES AT 
VARIOUS LOCATIONS 
1: Reliability 608107  $1,428,000   $858,000   $500,000   $70,000  
DISTRICT 6- SCHEDULED AND EMERGENCY 
MECHANICAL AND MILLWRIGHT SERVICES AT 
VARIOUS LOCATIONS 
1: Reliability 608114  $1,160,000   $-     $-     $1,160,000  
DISTRICT 6- STANDPIPE & FIRE SAFETY 
INSPECTION,TESTING AND REPAIRS 
1: Reliability 607045  $1,634,070   $979,150   $465,000   $189,920  
DISTRICT 6- TREE TRIMMING & SIGHT DISTANCE 
IMPROVEMENT AT VARIOUS LOCATIONS 
1: Reliability 606987  $205,200   $-     $35,687   $169,513  
DISTRICT 6- TREE TRIMMING & SIGHT DISTANCE 
IMPROVEMENT AT VARIOUS LOCATIONS 
1: Reliability 607008  $786,881   $736,881   $50,000   $-    
DOUGLAS- RESURFACING AND RELATED WORK 
ON WEBSTER STREET (ROUTE 16), FROM T.L. 
(MM 2.8) TO MAIN STREET (MM 6.9) 
1: Reliability 608168  $2,404,885   $-     $141,464   $2,263,422  
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DRACUT- IMPROVEMENTS ON NASHUA ROAD  2: Modernization 608350  $6,072,000   $-     $-     $6,072,000  
DUDLEY- BRIDGE DEMOLITION, D-12-009, 
CARPENTER ROAD OVER QUINNEBAUG RAIL 
TRAIL 
1: Reliability 607113  $548,574   $-     $91,429   $457,145  
DUDLEY- ROADWAY RECONSTRUCTION AND 
RELATED WORK ALONG A SECTION OF CENTER 
ROAD; FAP NO. STP-002S(718)X 
2: Modernization 605390  $2,313,866   $1,711,644   $602,222   $-    
DUDLEY- SIGN AND PAVEMENT MARKING 
INSTALLATION AND UPGRADES AND RELATED 
WORK ON DRESSER HILL ROAD (ROUTE 31), 
FROM STATE LINE (MM 0.0) TO TOWN LINE (MM 
4.1) 
1: Reliability 608169  $342,126   $-     $136,850   $205,276  
DUXBURY- INTERSECTION IMPROVEMENTS @ 
KINGSTOWN WAY (ROUTE 53) & WINTER 
STREET 
2: Modernization 603462  $1,234,839   $934,839   $300,000   $-    
EAST BROOKFIELD- BRIDGE REPLACEMENT, E-
02-001, SOUTH POND ROAD OVER SOUTH POND 
INLET  
1: Reliability 608190  $1,980,000   $-     $-     $1,807,826  
EASTHAMPTON- NORTHAMPTON- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-91 FROM 
MM 21.2 TO MM 26.9 IN BOTH DIRECTIONS (6.1 
MILES) 
1: Reliability 606582  $13,914,134   $7,767,134   $6,147,000   $-    
EASTON- CORRIDOR IMPROVEMENTS ON 
DEPOT STREET (ROUTE 123), FROM NEWELL 
CIRCLE TO WASHINGTON STREET (ROUTE 138) 
2: Modernization 607217  $7,410,128   $-     $-     $3,577,303  
EASTON- INTERSECTION IMPROVEMENTS AT 
WASHINGTON STREET (ROUTE 138) AND UNION 
STREET 
2: Modernization 607438  $875,300   $-     $-     $875,300  
EASTON- SIGNAL & INTERSECTION 
IMPROVEMENTS @ ROUTE 138 (TURNPIKE 
STREET) AND ROUTE 106 (FOUNDRY STREET)  
2: Modernization 606071  $1,609,985   $1,041,789   $568,196   $-    
EDGARTOWN- OAK BLUFFS- TISBURY- 
DRAINAGE IMPROVEMENTS & RELATED WORK 
ON EDGARTOWN/VINEYARD HAVEN ROAD  
2: Modernization 607586  $1,621,995   $-     $-     $1,621,995  
Environmental Services 1: Reliability Created_5  $21,571,073   $-     $4,314,215   $17,256,859  
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ERVING- INTERSECTION IMPROVEMENTS AT 
ROUTE 2 & 2A 
2: Modernization 607246  $645,361   $126,633   $518,728   $-    
ERVING- STREETSCAPE & PEDESTRIAN 
IMPROVEMENTS ON ROUTE 63, FROM RIVER 
STREET TO 1,200 FT. NORTH OF LILLIAN WAY (1 
MILE) 
2: Modernization 607253  $332,155   $-     $-     $332,155  
EVERETT- IMPROVEMENTS AT MADELAINE 
ENGLISH (SRTS) 
2: Modernization 607998  $664,047   $-     $73,783   $590,264  
EVERETT- MEDFORD- BRIDGE REPLACEMENTS, 
REVERE BEACH PARKWAY (ROUTE 16), E-12-
004=M-12-018 OVER THE MALDEN RIVER 
(WOODS MEMORIAL BRIDGE) & M-12-017 OVER 
MBTA AND RIVERS EDGE DRIVE 
1: Reliability 604660  $75,335,965   $8,485,965   $19,900,000   $46,950,000  
EVERETT- RECONSTRUCTION OF FERRY 
STREET, SOUTH FERRY STREET AND A 
PORTION OF ELM STREET 
2: Modernization 607652  $7,669,200   $-     $-     $7,669,200  
Facilities - Cap Adjustment 1: Reliability Created_9  $6,220,943   $-     $-     $6,220,943  
FAIRHAVEN- RESURFACING & RELATED WORK 
ON ROUTE 6 (HUTTLESTON AVENUE), FROM 
EAST OF ADAMS STREET TO EAST OF SHAW 
ROAD AT FAIRHAVEN/MATTAPOISETT T.L. 
1: Reliability 605692  $4,561,007   $4,491,007   $70,000   $-    
"FAIRHAVEN- STORMWATER IMPROVEMENTS 
ALONG ROUTE 240 AND ROUTE 6" 
1: Reliability 608215  $228,659   $-     $-     $228,659  
FALL RIVER- BRIDGE DECK REPLACEMENT. F-
02-040, AIRPORT ROAD OVER STATE ROUTE 24 
1: Reliability 607537  $2,451,532   $-     $106,588   $2,344,943  
FALL RIVER- CLEANING, PAINTING & REPAIRING 
14 STEEL BRIDGES ON/OVER ROUTE 79, ROUTE 
24 & I-195 
1: Reliability 606020  $20,022,000   $-     $-     $4,711,059  
FALL RIVER- CORRIDOR IMPROVEMENTS ON 
ROUTE 79/DAVOL STREET  
2: Modernization 608049  $81,290,000   $-     $-     $16,559,074  
FALL RIVER- INTERCHANGE IMPROVEMENTS AT 
ROUTE I-195/ROUTE 79/ROUTE 138 INCLUDING 
BRAGA BRIDGE PHASE 2 CLEANING/PAINTING 
AND STRUCTURAL REPAIRS 
1: Reliability 605223  $230,449,155   $195,328,392   $34,970,762   $150,000  
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FALL RIVER- NEW BEDFORD- BRIDGE 
REPLACEMENTS, F-02-091, COUNTRY CLUB 
ROAD OVER MAC RR, F-02-029, MAC RR OVER 
BROWNELL STREET, F-02-030, MAC RR OVER 
PRESIDENT AVENUE, & N-06-024, MAC RR OVER 
ROUTE 18 & WAMSUTTA STREET  
3: Expansion 607730  $45,030,969   $22,920,969   $22,110,000   $-    
FALL RIVER- RESURFACING AND RELATED 
WORK ON ROUTE 24 (EXCLUDES MM 3.9-4.5) 
1: Reliability 608223  $9,035,136   $-     $-     $5,059,676  
FALL RIVER- SUPERSTRUCTURE 
REPLACEMENT, F-02-052, HERMAN STREET 
OVER ROUTE 79 
1: Reliability 606386  $2,918,399   $2,917,399   $1,000   $-    
FALL RIVER TO RANDOLPH- GUIDE & TRAFFIC 
SIGN REPLACEMENT ON A SECTION OF ROUTE 
24 
1: Reliability 607916  $9,282,132   $-     $-     $9,282,132  
FALMOUTH- INTERSECTION IMPROVEMENTS & 
RELATED WORK AT NORTH FALMOUTH 
HIGHWAY (ROUTE 28A),NATHAN ELLIS 
HIGHWAY (ROUTE 151) AND COUNTY ROAD 
2: Modernization 607444  $2,200,677   $-     $-     $2,200,677  
FALMOUTH- INTERSECTION IMPROVEMENTS AT 
EAST FALMOUTH HIGHWAY (ROUTE 28), 
DAVISVILLE ROAD & OLD MEETINGHOUSE 
ROAD AND INTERSECTION IMPROVEMENTS AT 
TEATICKET HIGHWAY (ROUTE 28) AND JONES 
ROAD/WORCESTER COURT 
2: Modernization 605671  $2,914,607   $2,215,769   $698,838   $-    
FEDERAL AID BRIDGE PROGRAM, YEAR 2020, 
FOR CIP POLICY DEVELOPMENT PURPOSES 
ONLY 
1: Reliability 608370  $105,873,667   $-     $-     $7,301,632  
FITCHBURG- BRIDGE REHABILITATION, F-04-010, 
RIVER STREET (ST 31) OVER NORTH NASHUA 
RIVER 
1: Reliability 607680  $3,468,175   $-     $-     $2,391,845  
FITCHBURG- BRIDGE REPLACEMENT, F-04-003, 
STATE ROUTE 31 OVER PHILLIPS BROOK 
1: Reliability 605094  $5,038,222   $-     $-     $5,038,222  
FITCHBURG- LEOMINSTER- RAIL TRAIL 
CONSTRUCTION (TWIN CITIES RAIL TRAIL) 
3: Expansion 608193  $12,276,000   $-     $-     $10,109,647  
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FITCHBURG- LUNENBURG- LEOMINSTER- 
RECONSTRUCTION OF SUMMER STREET AND 
NORTH STREET 
2: Modernization 606124  $10,629,246   $-     $-     $10,629,246  
FITCHBURG- SAFE ROUTES TO SCHOOLS 
(SOUTH STREET ELEMENTARY SCHOOL)  
2: Modernization 607242  $1,479,821   $-     $269,058   $1,210,762  
FLORIDA- BRIDGE REPLACEMENT, F-05-002, 
SOUTH COUNTY ROAD OVER THE COLD RIVER 
1: Reliability 607116  $1,631,279   $-     $141,850   $1,489,428  
FOXBOROUGH- WALPOLE- RESURFACING AND 
RELATED WORK ON ROUTE 1 
1: Reliability 608480  $9,190,800   $-     $-     $5,946,988  
FRAMINGHAM- BRIDGE BETTERMENT, F-07-045, 
I-90 OVER MDC RESERVOIR 
1: Reliability 606091  $6,981,267   $-     $2,327,089   $4,654,178  
FRAMINGHAM- BRIDGE REPLACEMENT, F-07-
001, ROUTE 9 (WORCESTER ROAD) OVER 
RESERVOIR OUTLET 
1: Reliability 605228  $8,909,353   $7,694,353   $1,215,000   $-    
FRAMINGHAM- BRIDGE REPLACEMENT, F-07-
009, CENTRAL STREET OVER SUDBURY RIVER, 
INCLUDES REHAB OF WICKFORD ROAD 
BRIDGE, F-07-064 
1: Reliability 602839  $4,955,392   $4,835,392   $120,000   $-    
FRAMINGHAM- BRIDGE REPLACEMENT, F-07-
015, WINTER STREET OVER MBTA, AMTRAK & 
CSX RAILROAD 
1: Reliability 603710  $9,395,767   $2,915,517   $4,550,000   $1,930,250  
FRAMINGHAM- CLEANING AND PAINTING 2 
BRIDGES OVER I-90 ON INTERCHANGE 12 AND 
GROVE STREET  
1: Reliability 608333  $1,021,162   $-     $-     $1,021,162  
FRAMINGHAM- DECK, JOINT & SUBSTRUCTURE 
REPAIRS ON F-07-018, MOUNT WAYTE AVENUE 
OVER MBTA/CSX 
1: Reliability 607910  $563,180   $263,180   $300,000   $-    
FRAMINGHAM- NATICK- ADAPTIVE SIGNAL 
CONTROL ON ROUTE 9 (WORCESTER ROAD) 
2: Modernization 608281  $148,500   $-     $17,471   $131,029  
FRAMINGHAM- NATICK- COCHITUATE RAIL 
TRAIL CONSTRUCTION INCLUDING PEDESTRIAN 
BRIDGE, N-03-014, OVER ROUTE 9 & F-07-033=N-
03-029 OVER ROUTE 30 
3: Expansion 607732  $8,247,294   $-     $-     $8,247,294  
FRAMINGHAM- RECONSTRUCTION OF ROUTE 
126 (CONCORD STREET) 
2: Modernization 606209  $7,618,264   $5,230,414   $2,387,850   $-    
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FRANKLIN- PEDESTRIAN BRIDGE 
CONSTRUCTION, F-08-005, OLD SR 140 OVER 
MBTA/CSX  
1: Reliability 607273  $1,450,903   $74,992   $1,165,000   $210,911  
FRANKLIN- RECONSTRUCTION OF ROUTE 140, 
MAIN STREET & EMMONS STREET (DOWNTOWN 
ENHANCEMENTS) INCLUDES REHAB OF F-08-
007 OVER MBTA 
2: Modernization 604988  $6,156,738   $4,916,246   $1,240,492   $-    
FRANKLIN- WRENTHAM- PLAINVILLE- 
FOXBOROUGH- MANSFIELD- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-495 (NB 
& SB) 
1: Reliability 606176  $6,983,102   $-     $2,685,808   $4,297,293  
GARDNER- BIKE PATH CONSTRUCTION, NORTH 
CENTRAL PATHWAY (PHASE VI) 
3: Expansion 607347  $812,848   $-     $-     $812,848  
GARDNER- LEOMINSTER- STERLING- 
INTERSECTION IMPROVEMENTS AT 3 
LOCATIONS 
2: Modernization 608188  $542,300   $-     $-     $542,300  
GARDNER- RESURFACING & RELATED WORK 
ON MATTHEW STREET 
2: Modernization 607252  $1,838,091   $-     $-     $1,838,091  
GARDNER- SHREWSBURY- STORMWATER 
IMPROVEMENTS ALONG ROUTE 68 AND ROUTE 
70 
1: Reliability 608060  $627,166   $206,661   $420,506   $-    
GARDNER- SUPERSTRUCTURE REPLACEMENT, 
G-01-008, PLEASANT STREET OVER THE B&M 
RAILROAD 
1: Reliability 603513  $1,838,716   $-     $-     $1,838,716  
GEORGETOWN- NEWBURY- BORDER TO 
BOSTON TRAIL (NORTHERN GEORGETOWN TO 
BYFIELD SECTION) 
3: Expansion 607542  $4,565,605   $-     $-     $3,759,910  
GEORGETOWN- NEWBURY- WEST NEWBURY- 
NEWBURYPORT- INTERSTATE MAINTENANCE & 
RELATED WORK ON I-95 
1: Reliability 606549  $17,479,802   $5,052,502   $8,447,300   $3,980,000  
GILL- MONTAGUE- BRIDGE REHABILITATION, G-
04-010=M-28-031, AVENUE A OVER 
CONNECTICUT RIVER & REPAIR OF G-12-020=M-
28-001, MONTAGUE CITY ROAD OVER THE 
CONNECTICUT RIVER 
1: Reliability 601585  $47,368,959   $47,318,959   $50,000   $-    
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GRAFTON- MILLBURY- RESURFACING AND 
RELATED WORK ON I-90 
1: Reliability 606290  $20,451,306   $-     $5,937,476   $14,513,830  
GRANBY- SOUTH HADLEY- RESURFACING & 
RELATED WORK ON ROUTE 202, FROM LYMAN 
STREET SOUTH HADLEY TO PLEASANT STREET 
GRANBY (2 MILES) 
1: Reliability 607474  $1,921,920   $-     $-     $1,921,920  
GREAT BARRINGTON- BRIDGE REPLACEMENT, 
G-11-005, SR 183 (PARK STREET) OVER 
HOUSATONIC RIVER 
1: Reliability 605299  $4,612,308   $-     $1,257,902   $3,354,406  
GREAT BARRINGTON- INTERSECTION & SIGNAL 
IMPROVEMENTS ON US 7 (SOUTH MAIN 
STREET) AT SR 23 & SR 41 (MAPLE AVENUE) 
2: Modernization 607756  $580,800   $-     $-     $580,800  
GREENFIELD- BRIDGE REPLACEMENT, G-12-006, 
NASH'S MILL ROAD OVER GREEN RIVER 
1: Reliability 608235  $2,874,220   $-     $-     $2,874,220  
GREENFIELD- INTERSECTION IMPROVEMENTS 
AT ROUTE 5/10 & CHEAPSIDE STREET 
2: Modernization 607222  $562,800   $218,700   $344,100   $-    
GREENFIELD- MONTAGUE- BRIDGE 
REHABILITATION, G-12-020=M-28-001, 
MONTAGUE CITY ROAD OVER CONNECTICUT 
RIVER (GENERAL PIERCE BR) 
1: Reliability 601186  $22,010,890   $-     $-     $15,179,924  
GROVELAND- REHABILITATION OF ROUTE 97 
(SCHOOL STREET & SALEM STREET) 
2: Modernization 605114  $5,918,871   $127,678   $5,116,194   $675,000  
HADLEY- SIGNAL & INTERSECTION 
IMPROVEMENTS AT ROUTE 9 (RUSSELL 
STREET) & ROUTE 47 (MIDDLE STREET) 
2: Modernization 604035  $3,136,392   $352,392   $2,589,000   $195,000  
HANOVER- RECONSTRUCTION OF 
WASHINGTON STREET (ROUTE 53) & RELATED 
WORK, FROM THE ROUTE 3 (NB) RAMP TO 
WEBSTER STREET (ROUTE 123) 
2: Modernization 602602  $1,434,445   $383,437   $1,051,007   $-    
HARWICH- BREWSTER- ORLEANS- 
RESURFACING AND RELATED WORK ON ROUTE 
6 
1: Reliability 608201  $7,339,774   $-     $-     $7,339,774  
HAVERHILL- IMPROVEMENTS ON MAIN STREET 
(ROUTE 125) 
2: Modernization 606161  $3,625,099   $-     $402,789   $3,222,311  
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HAVERHILL- MERRIMAC- AMESBURY- TRAFFIC & 
GUIDE SIGN REPLACEMENT ON A SECTION OF I-
495 
1: Reliability 608187  $4,958,187   $-     $-     $2,802,454  
HAVERHILL- PEABODY- BRIDGE STEEL 
PAINTING AND REPAIRS OF SUBSTRUCTURE 
ELEMENTS, H-12-057 (2RR & 2RT) & P-03-037 
(31T) 
1: Reliability 607649  $2,865,053   $2,141,450   $723,602   $-    
HAVERHILL- RECONSTRUCTION ON ROUTE 97 
(BROADWAY), FROM SILVER BIRCH LANE TO 
RESEARCH DRIVE 
2: Modernization 607573  $7,006,310   $-     $-     $7,006,310  
HAVERHILL- RIVERWALK CONSTRUCTION 
(BRADFORD SECTION), FROM ROUTE 125 TO 
COUNTY ROAD 
3: Expansion 605720  $2,682,818   $669,418   $2,013,400   $-    
HAVERHILL- SUPERSTRUCTURE 
REPLACEMENT, H-12-039, I-495 (NB & SB) OVER 
MERRIMACK RIVER 
1: Reliability 605306  $60,223,040   $-     $-     $34,039,110  
HAWLEY- BRIDGE REPLACEMENT, H-13-003, 
SAVOY ROAD OVER THE CHICKLEY RIVER 
1: Reliability 607117  $1,733,997   $360,971   $1,373,026   $-    
HEATH- BRIDGE REPLACEMENT, H-14-001, SR 
8A (JACKSONVILLE STREET) OVER MILL BROOK 
1: Reliability 607671  $1,377,319   $-     $-     $1,377,319  
HEATH- BRIDGE REPLACEMENT, H-14-009, 
SADOGA ROAD OVER THE BURRINGTON 
BROOK 
1: Reliability 607118  $986,076   $-     $281,736   $704,340  
"HIGHWAY LIGHTING UPGRADES AND 
IMPROVEMENT ALONG INTERSTATE 495 AT 4 
INTERCHANGES WITH ROUTES 117, 111, 9 AND 
INTERSTATE 290 – FA # STP-495-5(082)X" 
1: Reliability 603939  $1,862,664   $1,163,432   $699,232   $-    
Highway Operations 1: Reliability Created_6  $132,702,448   $-     $26,531,310   $101,849,583  
Highway Ops - Capital Equip 1: Reliability Created_7  $2,000,000   $-     $2,000,000   $-    
Highway Safety 1: Reliability Created_8  $1,278,285   $-     $255,657   $1,022,628  
HINGHAM- INTERSECTION IMPROVEMENTS AT 
DERBY STREET, WHITING STREET (ROUTE 53) 
AND GARDNER STREET. 
2: Modernization 600518  $2,639,327   $-     $-     $2,639,327  
HINGHAM- RECONSTRUCTION & RELATED 
WORK ON DERBY STREET, FROM POND PARK 
ROAD TO CUSHING STREET 
2: Modernization 607309  $5,075,747   $-     $-     $5,075,747  
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HOLDEN- BRIDGE REPLACEMENT, H-18-020, 
RIVER STREET OVER QUINAPOXET RIVER 
1: Reliability 604675  $1,509,732   $409,732   $1,100,000   $-    
HOLYOKE- BRIDGE REPLACEMENT, H-21-018, 
LYMAN STREET OVER FIRST LEVEL CANAL 
1: Reliability 600936  $13,051,375   $-     $-     $12,119,134  
HOLYOKE- IMPROVEMENTS TO LOWER 
WESTFIELD ROAD ON I-91 (INTERCHANGE 15) 
2: Modernization 606903  $1,097,250   $-     $-     $1,097,250  
HOLYOKE- RECONSTRUCTION OF I-91 
INTERCHANGE 17 & ROUTE 141 
2: Modernization 606156  $2,694,000   $-     $-     $1,300,552  
HOLYOKE- RESURFACING & RELATED WORK 
ON HERITAGE STREET, FRONT STREET & 
DWIGHT STREET FROM MAPLE ST TO THE 1ST 
LEVEL CANAL (.54 MILES) 
2: Modernization 607256  $3,246,566   $-     $-     $3,246,566  
HOLYOKE- TRAFFIC SIGNAL UPGRADES AT 15 
INTERSECTIONS ALONG HIGH & MAPLE 
STREETS 
2: Modernization 606450  $3,529,200   $-     $-     $3,529,200  
LOWELL- PEDESTRIAN WALKWAY & BICYCLE 
CONNECTION AT PAWTUCKET FALLS 
OVERLOOK, FROM VANDENBERG ESPLANADE 
TO SCHOOL STREET 
3: Expansion 607885  $2,465,430   $-     $-     $2,465,430  
LOWELL- RECONSTRUCTION & RELATED WORK 
ON VFW HIGHWAY 
2: Modernization 605966  $6,380,000   $-     $-     $6,380,000  
LOWELL- RESURFACING & RELATED WORK ON 
ROUTE 113 
1: Reliability 607706  $1,069,294   $839,294   $230,000   $-    
LOWELL- SIGNAL & INTERSECTION 
IMPROVEMENTS AT VFW HIGHWAY, BRIDGE 
STREET & LAKEVIEW AVENUE 
2: Modernization 604964  $3,128,327   $2,763,327   $365,000   $-    
LUDLOW- PALMER- WILBRAHAM- 
RESURFACING, GUARDRAIL & RELATED WORK 
ON I-90 (MM 55 TO MM 60) 
1: Reliability 606595  $7,398,000   $-     $-     $5,468,087  
LUDLOW- RECONSTRUCTION OF CENTER 
STREET (ROUTE 21), FROM 35' WEST OF 
BEACHSIDE DRIVE WESTERLY TO GAS LINE 
BESIDE MTA OVERPASS (3,500 FEET) 
2: Modernization 605011  $6,115,880   $-     $-     $6,115,880  
LUDLOW- WILBRAHAM- BRIDGE 
PRESERVATION, L-16-002=W-35-002 (0MA), EAST 
STREET OVER THE CHICOPEE RIVER  
1: Reliability 608252  $2,238,041   $-     $291,918   $1,946,123  
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HOLYOKE- WEST SPRINGFIELD- 
REHABILITATION OF ROUTE 5 (RIVERDALE 
ROAD), FROM I-91 (INTERCHANGE 13) TO MAIN 
STREET IN HOLYOKE & FROM ELM STREET TO 
NORTH ELM STREET IN WEST SPRINGFIELD (3.2 
MILES) 
2: Modernization 604209  $4,929,800   $-     $-     $4,929,800  
HOLYOKE- WEST SPRINGFIELD- 
SUPERSTRUCTURE REPLACEMENT ON I-91: H-
21-058=W-21-039 (SB), W-21-037 (NB), W-21-038 
(SB) & W-21-042 & BRIDGE PRESERVATION OF 
W-21-040 
1: Reliability 606467  $35,750,000   $-     $-     $24,655,172  
HOPEDALE- MILFORD- RESURFACING & 
INTERSECTION IMPROVEMENTS ON ROUTE 16 
(MAIN STREET), FROM WATER STREET WEST 
TO APPROXIMATELY 120 FEET WEST OF THE 
MILFORD/HOPEDALE T.L AND THE 
INTERSECTION OF ROUTE 140. 
2: Modernization 607428  $2,742,983   $-     $-     $2,258,927  
HOPEDALE- UXBRIDGE- STORMWATER 
IMPROVEMENTS ALONG ROUTE 140 AND 
ROUTE 146 
1: Reliability 608133  $944,593   $-     $944,593   $-    
HOPKINTON- CONSTRUCTION & RELOCATION 
OF RESEARCH AND MATERIAL LABORATORY 
FROM SOUTH BOSTON 
1: Reliability 602874  $30,307,342   $18,307,342   $12,000,000   $-    
HOPKINTON- SIGNAL & INTERSECTION 
IMPROVEMENTS ON ROUTE 135 
2: Modernization 606043  $8,778,000   $-     $-     $4,237,655  
HOPKINTON TO ANDOVER- INSTALLATION OF 
CAMERAS, MESSAGE SIGNS & 
COMMUNICATION INFRASTRUCTURE ON I-495 
(DESIGN-BUILD) 
2: Modernization 606283  $10,379,270   $5,769,775   $4,429,700   $179,795  
HOPKINTON- WESTBOROUGH- BRIDGE 
REPLACEMENT, H-23-006=W-24-016, FRUIT 
STREET OVER CSX & SUDBURY RIVER 
1: Reliability 606632  $8,856,470   $-     $-     $8,856,470  
HOPKINTON- WESTBOROUGH- 
RECONSTRUCTION OF I-90/I-495 INTERCHANGE 
2: Modernization 607977  $269,866,667   $-     $-     $31,749,020  
HUBBARDSTON- BRIDGE REPLACEMENT, H-24-
009, EVERGREEN ROAD OVER MASON BROOK 
1: Reliability 607127  $1,641,488   $-     $-     $1,641,488  
Highway 
126          2017 – 2021 Capital Investment Plan 
Project Name Priority ID  Total Cost  Prior years  SFY 2017  SFY 2018-2021  
HUBBARDSTON- BRIDGE REPLACEMENT, H-24-
021, STATE ROUTE 62 OVER WEST BRANCH OF 
THE WARE RIVER 
1: Reliability 604636  $1,484,880   $-     $-     $1,484,880  
HUDSON- BRIDGE REPLACEMENT, H-25-003, 
STATE ROUTE 85 (WASHINGTON STREET) OVER 
THE ASSABET RIVER 
1: Reliability 604732  $5,779,344   $-     $1,256,379   $4,522,965  
Intersection Safety - Cap Adjustment 2: Modernization Created_10  $8,940,909   $-     $940,909   $8,000,000  
IPSWICH- ROWLEY- RESURFACING AND 
RELATED WORK ON ROUTE 1 
1: Reliability 608477  $11,383,680   $-     $-     $7,365,911  
KINGSTON- DUXBURY- MARSHFIELD- 
RESURFACING & RELATED WORK ON ROUTE 3 
1: Reliability 607988  $16,209,864   $-     $-     $16,209,864  
LAKEVILLE- RECONSTRUCTION AND  RELATED 
WORK ON RHODE ISLAND ROAD (ROUTE 79), 
FROM THE TAUNTON CITY LINE TO CLEAR 
POND ROAD 
2: Modernization 606715  $4,606,800   $-     $-     $2,804,139  
LANCASTER- BRIDGE REPLACEMENT, L-02-018, 
JACKSON ROAD OVER ROUTE 2 
1: Reliability 607114  $5,147,054   $2,497,054   $2,650,000   $-    
LANCASTER- HARVARD- LITTLETON- 
RESURFACING AND RELATED WORK ON ROUTE 
2 
1: Reliability 608475  $19,668,000   $-     $-     $12,726,353  
LANESBOROUGH- BRIDGE REPLACEMENT, L-03-
024, NARRAGANSETT AVENUE OVER 
PONTOOSUC LAKE 
1: Reliability 603778  $5,460,012   $-     $474,784   $4,985,229  
LANESBOROUGH- PITTSFIELD- 
ASHUWILLTICOOK RAIL TRAIL EXTENSION TO 
CRANE AVENUE 
3: Expansion 606891  $2,143,852   $-     $-     $2,143,852  
LAWRENCE- IMPROVEMENTS AT BRUCE 
ELEMENTARY SCHOOL (SRTS) 
2: Modernization 608002  $1,971,535   $-     $-     $1,971,535  
LAWRENCE- INTERSECTION IMPROVEMENTS AT 
LAWRENCE STREET AND PARK STREET 
2: Modernization 608075  $950,000   $50,000   $900,000   $-    
LAWRENCE- NORTH ANDOVER- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-495 
1: Reliability 607985  $7,505,712   $1,731,712   $5,774,000   $-    
LAWRENCE- TRAFFIC SIGNAL AND ADA 
IMPROVEMENTS ON COMMON STREET AND 
LOWELL STREET 
2: Modernization 608407  $2,376,000   $-     $139,765   $2,236,235  
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LEE- BIKEWAY CONSTRUCTION, FROM 
STOCKBRIDGE T.L. TO WEST PARK STREET 
(PHASE 1) 
3: Expansion 607570  $3,843,950   $-     $-     $3,843,950  
LEE- SCHEDULED AND EMERGENCY BRIDGE 
REPAIRS (INCLUDING PAINTING) TO L-05-044, 
INTERSTATE 90 OVER ROUTE 20 & THE 
HOUSATONIC RIVER AND OTHER VARIOUS 
LOCATIONS 
1: Reliability 607545  $5,039,470   $-     $2,652,353   $2,387,117  
LEE- SUPERSTRUCTURE REPLACEMENT, L-05-
034, CHAPEL STREET OVER GREENWATER 
BROOK 
1: Reliability 607550  $1,081,727   $-     $-     $1,081,727  
LEICESTER- RESURFACING & RELATED WORK 
ON ROUTE 56 (PAXTON STREET), FROM MAIN 
STREET TO HYLAND AVENUE 
2: Modernization 606346  $2,852,757   $-     $-     $2,852,757  
LENOX- INTERSECTION & SIGNAL 
IMPROVEMENTS AT US 7 & US 20 (VETERAN'S 
MEMORIAL HIGHWAY) @ SR 183 (WALKER 
STREET) 
2: Modernization 607745  $540,000   $50,000   $490,000   $-    
LENOX- LEE- STOCKBRIDGE- RESURFACING 
AND RELATED WORK ON ROUTE 7 
1: Reliability 608465  $5,598,450   $-     $-     $5,598,450  
LENOX- PITTSFIELD- RESURFACING AND 
RELATED WORK ON ROUTE 7/20 
1: Reliability 606544  $3,275,890   $2,460,000   $815,890   $-    
LENOX- RECONSTRUCTION & MINOR WIDENING 
ON WALKER STREET 
2: Modernization 606462  $6,725,400   $-     $-     $3,014,834  
LEOMINSTER- RECONSTRUCTION OF 
MECHANIC STREET, FROM LAUREL STREET TO 
THE LEOMINSTER CONNECTOR 
2: Modernization 604928  $2,100,000   $100,000   $1,500,000   $500,000  
LEOMINSTER- RECONSTRUCTION ON ROUTE 
13, FROM HAWES STREET TO PROSPECT 
STREET 
2: Modernization 605651  $3,638,320   $-     $-     $3,638,320  
LEXINGTON- BELMONT- ARLINGTON- 
CAMBRIDGE- PAVEMENT PRESERVATION ON 
ROUTE 2 
1: Reliability 608379  $7,938,365   $-     $-     $7,938,365  
LEXINGTON- BRIDGE REPLACEMENT, L-10-009, 
ROUTE 2 (EB & WB) OVER ROUTE I-95/ROUTE 
128 (DESIGN-BUILD) 
1: Reliability 600703  $62,275,356   $49,969,026   $12,306,331   $-    
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LEXINGTON- BURLINGTON- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-95 
1: Reliability 606170  $24,679,545   $18,126,545   $6,553,000   $-    
LEXINGTON- BURLINGTON- WOBURN- 
STONEHAM- READING- WAKEFIELD- LYNNFIELD- 
EXPANSION OF FIBER & CCTV ON I-95 
2: Modernization 606432  $5,112,813   $3,994,452   $766,840   $351,521  
LEXINGTON- RECONSTRUCTION ON 
MASSACHUSETTS AVENUE, FROM MARRETT 
ROAD TO PLEASANT STREET 
2: Modernization 607409  $4,737,257   $-     $278,662   $4,458,595  
LITTLETON- WESTFORD- INTERSTATE 
MAINTENANCE AND RELATED WORK ON I-495 
1: Reliability 608209  $17,197,488   $-     $-     $1,074,843  
LONGMEADOW- RESURFACING & RELATED 
WORK ON CONVERSE STREET, FROM LAUREL 
STREET TO DWIGHT STREET (2.04 MILES) 
2: Modernization 606445  $3,811,581   $-     $401,219   $3,410,362  
LONGMEADOW- RESURFACING & RELATED 
WORK ON LONGMEADOW STREET (ROUTE 5), 
FROM THE CT S.L. TO CONVERSE STREET (2.88 
MILES) 
2: Modernization 607430  $2,520,918   $-     $-     $2,520,918  
LONGMEADOW- SPRINGFIELD- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-91 
1: Reliability 608207  $10,717,801   $-     $2,381,734   $8,336,067  
LONGMEADOW- SPRINGFIELD- TEMPLETON- 
WESTFIELD- STORMWATER RETROFITS ON I-91, 
ROUTE 5, ROUTE 2 & ROUTE 20 
1: Reliability 607001  $1,018,197   $671,797   $346,400   $-    
LOWELL- BRIDGE REPLACEMENT, L-15-045, 
MARKET STREET OVER THE WESTERN CANAL 
1: Reliability 604537  $4,201,870   $9,090   $1,863,457   $2,329,322  
LOWELL- BRIDGE REPLACEMENT, L-15-058, VFW 
HIGHWAY OVER BEAVER BROOK 
1: Reliability 602932  $13,736,160   $122,763   $12,612,396   $1,001,000  
"LOWELL- CHELMSFORD- BILLERICA- ANDOVER- 
STORMWATER IMPROVEMENTS ALONG ROUTE 
20, ROUTE 28, ROUTE 3A, AND I-495 
      
" 1: Reliability 607995  $2,296,800   $-     $-     $2,296,800  
LOWELL- CONNECTOR RECONSTRUCTION, 
FROM THORNDIKE STREET TO GORHAM 
STREET 
2: Modernization 604694  $891,000   $-     $-     $891,000  
LOWELL- DECK REPLACEMENT, L-15-068 (2H5), 
LOWELL CONNECTOR (NB) OVER INDUSTRIAL 
AVENUE EAST 
1: Reliability 608257  $1,708,929   $-     $-     $1,708,929  
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LOWELL- IMPROVEMENTS ON ROUTE 38 AT 
FOUR INTERSECTIONS 
2: Modernization 606189  $4,442,183   $-     $-     $4,442,183  
LOWELL- LORD OVERPASS RECONSTRUCTION 2: Modernization 607862  $15,945,006   $-     $-     $15,945,006  
LOWELL- METHUEN- TRAFFIC SIGN 
REPLACEMENT & RELATED WORK ON I-495 
1: Reliability 605703  $3,172,094   $772,094   $2,400,000   $-    
"LYNN- RECONSTRUCTION ON ROUTE 129 
(LYNNFIELD STREET), FROM GREAT WOODS 
ROAD TO WYOMA SQUARE 
      
" 2: Modernization 602077  $4,491,966   $-     $-     $3,435,033  
LYNN- SAUGUS- BRIDGE REPLACEMENT, L-18-
016=S-05-008, ROUTE 107 OVER THE SAUGUS 
RIVER (AKA - BELDEN G. BLY BRIDGE) 
1: Reliability 604952  $55,058,528   $-     $-     $49,814,859  
LYNNFIELD- PEABODY- RESURFACING & 
RELATED WORK ON ROUTE 1 
1: Reliability 607477  $7,751,744   $-     $-     $7,751,744  
MA-125 (Main St) @ Summer/Winter; Bailey/Gantry 
and Water/Merrimack 
2: Modernization MK-0002  $1,000,000   $-     $1,000,000   $-    
MANSFIELD- INTERSECTION & SIGNAL 
IMPROVEMENTS AT SR 140 (COMMERCIAL 
STREET) & SR 106 (CHAUNCEY STREET) 
2: Modernization 608053  $580,800   $-     $-     $546,635  
MANSFIELD- SIDEWALK CONSTRUCTION & 
RELATED WORK ON EAST STREET AT THE 
JORDAN-JACKSON ELEMENTARY SCHOOL 
(SRTS) 
2: Modernization 607716  $915,834   $560,534   $355,300   $-    
MANSFIELD- SWANSEA- SOMERSET- NEW 
BEDFORD- STORMWATER IMPROVEMENTS 
ALONG I-495 AND I-195 
1: Reliability 608132  $1,904,495   $114,495   $1,790,000   $-    
MARION- SHARED USE PATH  CONSTRUCTION 
(PHASE 1), FROM THE MARION-MATTAPOISETT 
T.L. TO POINT ROAD 
3: Expansion 607979  $3,410,000   $-     $-     $1,927,391  
MARION- WAREHAM- BRIDGE REPLACEMENT, 
M-05-001=W-06-013 & W-06-016, WAREHAM 
STREET (US 6) OVER WEWEANTIC RIVER  
1: Reliability 605311  $27,613,179   $-     $-     $27,613,179  
MARLBORO- HUDSON- BERLIN- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-495  
1: Reliability 608203  $15,385,920   $-     $-     $12,501,060  
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MARLBOROUGH- NORTHBOROUGH- 
INTERSTATE MAINTENANCE & RELATED WORK 
ON I-290 
1: Reliability 607181  $14,551,805   $918,367   $3,105,000   $10,528,437  
MARLBOROUGH- RECONSTRUCTION OF ROUTE 
85 (MAPLE STREET) 
2: Modernization 604810  $5,152,103   $-     $-     $5,152,103  
MARLBOROUGH- SUDBURY- RESURFACING 
AND RELATED WORK ON ROUTE 20 
1: Reliability 608467  $10,973,600   $-     $-     $10,973,600  
MARLBOROUGH- SUDBURY- STORMWATER 
IMPROVEMENTS ALONG ROUTE 20  
1: Reliability 608217  $656,000   $-     $-     $656,000  
MARSHFIELD- BRIDGE REPLACEMENT, M-07-
007, BEACH STREET OVER THE CUT RIVER 
1: Reliability 604655  $2,921,225   $-     $-     $2,921,225  
MARSHFIELD- PEMBROKE- NORWELL- 
HANOVER- ROCKLAND- HINGHAM- 
RESURFACING & RELATED WORK ON ROUTE 3 
1: Reliability 608069  $18,216,000   $-     $-     $14,800,500  
MASHPEE- CORRIDOR IMPROVEMENTS & 
RELATED WORK ON NATHAN ELLIS HIGHWAY 
(ROUTE 151), FROM MASHPEE ROTARY TO 
FALMOUTH T.L. 
2: Modernization 607319  $9,469,680   $-     $-     $5,352,428  
MATTAPOISETT- MULTI-USE PATH 
CONSTRUCTION (PENN CENTRAL RIGHT OF 
WAY), FROM MATTAPOISETT NECK ROAD TO 
DEPOT STREET (PHASE 1B) 
3: Expansion 605677  $4,632,291   $-     $-     $4,632,291  
MEDFORD- BRIDGE REHABILITATION, M-12-002, 
MAIN STREET (STATE ROUTE 38 S) OVER 
MYSTIC RIVER (AKA - CRADOCK BRIDGE) 
1: Reliability 604716  $12,272,662   $5,122,864   $3,921,536   $3,228,262  
MEDFORD- CLIPPERSHIP DRIVE PARK 
CONSTRUCTION 
3: Expansion 607839  $683,175   $608,175   $75,000   $-    
MEDFORD- METHUEN- STONEHAM- WOBURN- 
BRIDGE PAINTING ON I-93 CORRIDOR: M-12-037, 
M-12-044, M-17-007, S-27-008, W-43-035 
1: Reliability 605421  $1,334,000   $-     $-     $1,334,000  
MEDFORD- STONEHAM- WOBURN- READING- 
HIGHWAY LIGHTING REHABILITATION ON I-93 
(PHASE II) 
1: Reliability 603917  $16,379,752   $36,331   $14,527,486   $1,815,936  
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MEDWAY- RECONSTRUCTION ON ROUTE 109, 
FROM HOLLISTON STREET TO 100 FT. WEST OF 
HIGHLAND STREET, INCLUDES REHAB OF M-13-
012 
2: Modernization 605657  $10,601,198   $1,060,604   $4,242,418   $5,298,176  
METHUEN- INTERCHANGE RECONSTRUCTION 
ON I-93 AT ROUTE 110/113 ROTARY, INCLUDING 
REMOVAL OF M-17-017 & M-17-018, REHAB OF 
M-17-007 & NEW BRIDGE CONSTRUCTION OF M-
17-040 
2: Modernization 605181  $58,458,883   $40,741,365   $10,995,796   $6,721,722  
METHUEN- RESURFACING & RELATED WORK 
ON ROUTE 213 INCLUDING DECK 
REPLACEMENT, M-17-024 & M-17-025, ROUTE 
213 (EB & WB) OVER SPICKET RIVER & 
SUBSTRUCTURE REPAIRS, M-17-033, I-495 (NB & 
SB) OVER ROUTE 213  
1: Reliability 607476  $12,673,259   $-     $2,236,458   $10,436,802  
MIDDLEBOROUGH- CARVER- RESURFACING 
AND RELATED WORK ON ROUTE 44 FROM MM 
21.75 TO 28.80 
1: Reliability 608454  $14,036,000   $-     $-     $14,036,000  
MIDDLEBOROUGH- INTERIM IMPROVEMENTS AT 
ROUTES 18/28/44 (ROTARY)  
1: Reliability 608124  $1,356,145   $-     $-     $1,356,145  
MIDDLEBOROUGH- ROCHESTER- 
RESURFACING OF ROUTE 28 (EAST GROVE, 
WEST GROVE, WAREHAM STREET) FROM THE 
MIDDLEBOROUGH ROTARY TO THE 
MIDDLEBOROUGH/ROCHESTER T.L. 
1: Reliability 605699  $8,521,845   $5,083,823   $3,438,022   $-    
MIDDLEFIELD- BRIDGE REPLACEMENT, M-19-
010, CHESTER ROAD OVER SMART BROOK 
1: Reliability 608249  $1,485,396   $-     $-     $1,356,231  
MILLBURY- BRIDGE REPLACEMENT, M-22-020, 
ROUTE 146 (NB & SB) OVER WEST MAIN STREET 
& IMPROVEMENTS ON ROUTE 146 @ ELM 
STREET, ELMWOOD STREET & WEST MAIN 
STREET (ROUNDABOUT) 
1: Reliability 605964  $24,632,173   $4,532,173   $5,950,000   $14,150,000  
MILLBURY- RECONSTRUCTION ON MCCRACKEN 
ROAD & GREENWOOD STREET, INCLUDES 
REHAB OF M-22-058, MCCRACKEN ROAD OVER 
ACCESS ROAD  
2: Modernization 605377  $8,200,035   $-     $-     $6,042,131  
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MILLBURY- SUPERSTRUCTURE REPLACEMENT, 
M-22-038, I-90 RAMPS @ INTERCHANGE 11 
1: Reliability 607418  $6,910,096   $-     $-     $6,910,096  
MILLBURY- SUTTON- MEDIAN BARRIER 
REPLACEMENT ON ROUTE 146, FROM ROUTE 
122A TO BOSTON ROAD 
2: Modernization 606485  $6,549,745   $1,874,745   $4,625,000   $50,000  
MILLBURY- WORCESTER- RESURFACING & 
RELATED WORK ON ROUTE 146 
1: Reliability 607569  $6,118,975   $5,518,975   $600,000   $-    
MILTON- IMPROVEMENTS AT GLOVER 
ELEMENTARY SCHOOL IN THE VICINITY OF 
CANTON AVENUE, BROOKS ROAD AND VOSES 
LANE (SRTS) 
2: Modernization 607920  $1,000,750   $400,300   $600,450   $-    
MILTON- INTERSECTION & SIGNAL 
IMPROVEMENTS AT 2 LOCATIONS: SR 138 (BLUE 
HILL AVENUE) AT ATHERTON STREET & 
BRADLEE ROAD AND SR 138 (BLUE HILL 
AVENUE) AT MILTON STREET & DOLLAR LANE 
2: Modernization 607763  $1,161,600   $-     $-     $1,161,600  
MILTON- INTERSECTION & SIGNAL 
IMPROVEMENTS AT GRANITE AVENUE & 
SQUANTUM STREET 
2: Modernization 607754  $542,080   $-     $-     $542,080  
MILTON- MASSDOT CENTRAL MAINTENANCE 
FACILITY (CMF) & HIGHWAY OPERATIONS 
CENTER (HOC) RELOCATION & CONSTRUCTION 
AT GRANITE AVENUE 
1: Reliability 608405  $68,650,400   $-     $-     $68,650,400  
MILTON- RECONSTRUCTION ON GRANITE 
AVENUE, FROM NEPONSET RIVER TO 
SQUANTUM STREET (5,000 FEET) 
2: Modernization 608406  $4,139,305   $-     $-     $4,139,305  
MONROE- BRIDGE REPLACEMENT, M-26-004, 
RAYCROFT ROAD OVER DUNBAR BROOK 
1: Reliability 608248  $741,348   $-     $-     $676,883  
MONSON- BRIDGE REHABILITATION, M-27-022, 
BRIMFIELD ROAD (US 20) OVER THE QUABOAG 
RIVER 
1: Reliability 607688  $3,939,969   $-     $-     $3,804,108  
MONSON- PALMER- RESURFACING & RELATED 
WORK ON ROUTE 32, FROM MM 5.69 TO MM 6.88 
AND FROM MM 8.24 TO MM 8.80 AT ROUTE 20 
(1.69 MILES) 
1: Reliability 606663  $1,619,584   $1,610,584   $9,000   $-    
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MONTAGUE- CANALSIDE BIKE PATH & 
PEDESTRIAN CROSSING IMPROVEMENTS, 
MONTAGUE CITY ROAD AT SOLAR AVENUE & 
DEPOT STREET (850 FEET) 
3: Expansion 607239  $1,100,000   $500,000   $600,000   $-    
MONTAGUE- RECONSTRUCTION ON 
GREENFIELD ROAD, FROM 195' SOUTH OF 
SHERMAN DRIVE TO HATCHERY RD (2.0 MILES) 
2: Modernization 601657  $5,488,765   $4,491,765   $997,000   $-    
MONTAGUE- REHABILITATION OF HATCHERY 
ROAD & GREENFIELD ROAD PEDESTRIAN 
BRIDGE, M-28-009, FROM GREENFIELD ROAD 
NORTHEASTERLY TO THE INTERSECTION OF 
TURNERS FALLS RD (.41 MILES) 
2: Modernization 604696  $2,490,046   $985,046   $1,505,000   $-    
MONTAGUE- RESURFACING AND RELATED 
WORK ON ROUTE 63 
1: Reliability 608474  $7,539,840   $-     $-     $4,878,720  
MONTEREY- RESURFACING & RELATED WORK 
ON ROUTE 23, FROM GREAT BARRINGTON T.L. 
TO OTIS T.L. 
2: Modernization 605798  $4,181,807   $2,231,807   $1,950,000   $-    
MONTGOMERY- RUSSELL- BRIDGE 
PRESERVATION, M-30-008=R-13-108(4GT), I-90 
OVER US 20, WESTFIELD RIVER, & CSX RR 
1: Reliability 606886  $12,880,000   $-     $-     $12,880,000  
NANTUCKET- MULTI-USE PATH CONSTRUCTION, 
FROM WASHINGTON STREET TO ORANGE 
STREET 
3: Expansion 606433  $3,436,641   $-     $1,527,396   $1,909,245  
NATICK- BRIDGE REPLACEMENT, N-03-003, 
MARION STREET OVER THE MBTA RAILROAD 
1: Reliability 607312  $2,670,564   $1,045,564   $1,625,000   $-    
NATICK- RECONSTRUCTION OF ROUTE 27 
(NORTH MAIN STREET), FROM NORTH AVENUE 
TO THE WAYLAND T.L. 
2: Modernization 605034  $15,718,808   $-     $-     $12,944,901  
NATICK- WAYLAND- WESTON- RESURFACING 
AND RELATED WORK ON I-90, FROM MM 117.1 
TO MM 121.1  
1: Reliability 608317  $15,180,000   $-     $-     $13,965,600  
NEEDHAM- NEWTON- RECONSTRUCTION OF 
HIGHLAND AVENUE, NEEDHAM STREET & 
CHARLES RIVER BRIDGE, N-04-002, FROM 
WEBSTER STREET (NEEDHAM) TO ROUTE 9 
(NEWTON) 
2: Modernization 606635  $14,645,952   $-     $-     $13,599,812  
Highway 
134          2017 – 2021 Capital Investment Plan 
Project Name Priority ID  Total Cost  Prior years  SFY 2017  SFY 2018-2021  
NEEDHAM- WELLESLEY- 6 BRIDGE LOCATIONS 
ON I-95/ROUTE 128: N-04-020, N-04-021, N-04-022, 
N-04-026, N-04-027, N-04-037 & W-13-023 (ADD-A-
LANE - CONTRACT V) 
3: Expansion 603711  $160,236,745   $61,132,026   $31,827,300   $67,277,420  
NEW BEDFORD- CLEANING, PAINTING & 
REPAIRING 6 STEEL BRIDGES ON/OVER I-195  
1: Reliability 606015  $16,791,751   $-     $-     $7,902,001  
NEW BEDFORD- CONSTRUCTION OF A 
WALKWAY ON THE HURRICANE BARRIER FROM 
WEST RODNEY FRENCH BOULEVARD TO 
PADANARUM AVENUE ON CLARK'S COVE 
3: Expansion 608410  $5,594,512   $-     $-     $5,594,512  
NEW BEDFORD- CORRIDOR IMPROVEMENTS 
AND RELATED WORK ON COGGESHALL 
STREET, FROM PURCHASE STREET TO 
MITCHELL AVENUE 
2: Modernization 606910  $5,442,561   $-     $375,349   $5,067,212  
NEW BEDFORD- CORRIDOR IMPROVEMENTS 
AND RELATED WORK ON KINGS HIGHWAY, 
FROM CHURCH STREET TO THE KINGS 
HIGHWAY BRIDGE (N-06-036) OVER ROUTE 140 
2: Modernization 606709  $5,910,022   $-     $-     $3,182,319  
NEW BEDFORD- FAIRHAVEN- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-195 
1: Reliability 606172  $7,258,161   $7,193,161   $65,000   $-    
NEW BEDFORD- INTERSECTION 
IMPROVEMENTS AT ROUTE 140/ROUTE 6 
(KEMPTON STREET) AND BROWNELL AVENUE 
2: Modernization 605365  $2,812,108   $2,811,108   $1,000   $-    
NEW BEDFORD- RECONSTRUCTION OF ROUTE 
18 (JFK HIGHWAY), FROM COVE STREET TO 
GRIFFIN COURT (PHASE II) 
2: Modernization 606118  $8,488,789   $-     $292,717   $8,196,072  
NEW BEDFORD- STORMWATER 
IMPROVEMENTS ALONG ROUTE 6/ROUTE 18 
1: Reliability 608135  $696,235   $-     $435,147   $261,088  
NEW MARLBOROUGH- BRIDGE REPLACEMENT, 
N-08-010, UMPACHENE FALLS OVER KONKAPOT 
RIVER 
1: Reliability 608243  $773,190   $-     $-     $773,190  
NEW MARLBOROUGH- SUPERSTRUCTURE 
REPLACEMENT, N-08-022, HADSELL STREET 
OVER UMPACHENE RIVER 
1: Reliability 605314  $962,758   $-     $137,537   $825,221  
NEWBURY- NEWBURYPORT- CLIPPER CITY RAIL 
TRAIL ALONG THE CITY BRANCH (PHASE II) 
3: Expansion 606503  $3,826,000   $96,000   $2,320,000   $1,410,000  
Highway 
135          2017 – 2021 Capital Investment Plan 
Project Name Priority ID  Total Cost  Prior years  SFY 2017  SFY 2018-2021  
NEWTON- CLEANING AND PAINTING 5 BRIDGES, 
N-12-015, N-12-029, N-12-030 & N-12-031, 
WOODLAND ROAD, AUBURN STREET, ROUTE 30 
& PUTNAM STREET OVER I-90 
1: Reliability 606791  $3,570,370   $3,845,493   $(275,123)  $-    
NEWTON- WELLESLEY- WESTON- BRIDGE 
MAINTENANCE OF N-12-063, N-12-054, N-12-055 
& N-12-056 ON I-95/ROUTE 128 
1: Reliability 607915  $1,697,789   $-     $-     $1,697,789  
NEWTON- WESTON- BRIDGE REHABILITATION, 
N-12-010=W-29-005, SOUTH AVENUE (ROUTE 30) 
OVER THE CHARLES RIVER 
1: Reliability 110980  $10,232,534   $-     $-     $1,411,384  
NEWTON- WESTON- STORMWATER RETROFITS 
ON I-90 
1: Reliability 606720  $2,211,364   $1,967,544   $243,820   $-    
Non Interstate DOT Pavement - Cap Adjustment 1: Reliability Created_11  $102,539,428   $-     $11,312,922   $90,506,609  
NORTH ADAMS- BRIDGE MAINTENANCE, N-14-
019, ROUTE 8A (HODGES CROSS ROAD) OVER 
SOUTH BRANCH HOOSIC RIVER 
1: Reliability 607512  $294,228   $-     $-     $294,228  
NORTH ADAMS- INTERSECTION 
IMPROVEMENTS AT ROUTE 2 & PHELPS 
AVENUE 
2: Modernization 607429  $1,271,956   $-     $-     $1,271,956  
NORTH ADAMS- TRAFFIC SIGNAL 
REPLACEMENT AT ASHLAND STREET (ROUTE 
8A) & AMERICAN LEGION DRIVE 
2: Modernization 608047  $273,276   $113,276   $160,000   $-    
NORTH ADAMS- WILLIAMSTOWN- MOHAWK 
BICYCLE/PEDESTRIAN TRAIL 
3: Expansion 607254  $5,210,806   $-     $-     $5,210,806  
NORTH ANDOVER- INTERSECTION & SIGNAL 
IMPROVEMENTS AT ROUTE 125 & 
MASSACHUSETTS AVENUE 
2: Modernization 606159  $3,568,475   $-     $-     $3,568,475  
NORTH ANDOVER- SAFE ROUTES TO SCHOOL 
(NORTH ANDOVER MIDDLE SCHOOL) 
1: Reliability 607776  $1,333,482   $130,503   $1,202,979   $-    
NORTH ATTLEBOROUGH- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-95 
1: Reliability 608147  $1,874,536   $547,141   $1,327,395   $-    
NORTH ATTLEBOROUGH- TRAFFIC SIGNAL AND 
INTERSECTION IMPROVEMENTS @ EAST 
WASHINGTON STREET (ROUTE 1) & CHESTNUT 
STREET  
2: Modernization 605372  $1,664,439   $-     $-     $1,664,439  
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NORTH ATTLEBOROUGH- TRAFFIC SIGNAL AND 
INTERSECTION IMPROVEMENTS AT EAST 
WASHINGTON STREET (ROUTE 1), SOUTH 
WASHINGTON STREET AND HOPPIN HILL ROAD 
(ROUTE 120) 
2: Modernization 605368  $2,744,603   $300,000   $1,943,603   $501,000  
NORTHAMPTON- BRIDGE RECONSTRUCTION, N-
19-059, I-91 OVER US 5/BMRR & N-19-060, I-91 
OVER HOCKANUM ROAD 
1: Reliability 606552  $67,402,963   $-     $-     $27,754,161  
NORTHAMPTON- IMPROVEMENTS ON I-91 
INTERCHANGE 19 AT ROUTE 9 AND DAMON 
ROAD  
3: Expansion 604597  $6,051,610   $-     $-     $6,051,610  
NORTHAMPTON- INTERSECTION 
IMPROVEMENTS @ ELM STREET, MAIN STREET, 
WEST STREET, STATE STREET & NEW SOUTH 
STREET 
2: Modernization 607893  $1,143,425   $-     $-     $941,644  
NORTHAMPTON- INTERSECTION 
IMPROVEMENTS AT KING STREET, NORTH 
STREET & SUMMER STREET AND AT KING 
STREET & FINN STREET 
2: Modernization 607502  $2,007,800   $-     $-     $2,007,800  
NORTHAMPTON- INTERSECTION 
IMPROVEMENTS AT ROUTE 5 (PLEASANT 
STREET) AND CONZ STREET 
2: Modernization 605066  $2,103,481   $457,073   $1,388,000   $258,408  
NORTHAMPTON- RECONSTRUCTION OF DAMON 
ROAD, FROM ROUTE 9 TO ROUTE 5, INCLUDES 
DRAINAGE SYSTEM REPAIRS & SLOPE 
STABILIZATION AT THE NORWOTTUCK RAIL 
TRAIL 
2: Modernization 608236  $4,737,087   $-     $-     $4,737,087  
NORTHAMPTON- ROUNDABOUT 
CONSTRUCTION AT INTERSECTION ROUTES 
5/10 (NORTH KING STREET) & HATFIELD STREET 
2: Modernization 606555  $2,861,415   $-     $-     $2,861,415  
NORTON- BRIDGE REPLACEMENT, N-23-017, 
PLAIN STREET OVER THE CANOE RIVER 
1: Reliability 604589  $1,944,472   $428,054   $1,516,418   $-    
NORTON- CORRIDOR IMPROVEMENTS & 
RELATED WORK ON EAST MAIN STREET 
(ROUTE 123), FROM PINE STREET TO I-495 
2: Modernization 607531  $3,993,696   $-     $-     $3,580,555  
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NORTON- MANSFIELD- RAIL TRAIL EXTENSION 
(WORLD WAR II VETERANS TRAIL) 
3: Expansion 607822  $3,769,805   $-     $-     $2,130,759  
NORWOOD- BRIDGE REHABILITATION, N-25-031, 
I-95 (NB)&(SB) OVER NEPONSET RIVER 
1: Reliability 607669  $10,209,233   $-     $-     $8,449,020  
NORWOOD- INTERSECTION & SIGNAL 
IMPROVEMENTS AT US 1 (PROVIDENCE 
HIGHWAY) & MORSE STREET 
2: Modernization 608052  $580,800   $-     $-     $580,800  
OAK BLUFFS- TISBURY- BRIDGE REPLACEMENT, 
O-01-001=T-04-001, BEACH ROAD OVER 
LAGOON POND DRAWBRIDGE 
1: Reliability 604029  $39,609,951   $37,209,951   $2,400,000   $-    
ORANGE- BRIDGE REPLACEMENT, O-03-009, 
HOLTSHIRE ROAD OVER MILLERS RIVER 
1: Reliability 607527  $5,220,092   $-     $-     $5,220,092  
ORANGE- BRIDGE REPLACEMENT, O-03-021, 
ROUTE 2 OVER ROUTE 202 
1: Reliability 606309  $17,208,965   $-     $-     $2,992,863  
ORANGE- RECONSTRUCTION OF NORTH MAIN 
STREET, FROM SCHOOL STREET TO LINCOLN 
AVENUE (0.4 MILES) INCL RELOCATION OF FALL 
HILL BROOK CULVERT 
2: Modernization 603371  $5,320,161   $-     $-     $5,320,161  
ORLEANS- INTERSECTION IMPROVEMENTS AT 2 
LOCATIONS:  CRANBERRY HIGHWAY (ROUTE 
6A) AND MAIN STREET & CHATHAM ROAD 
(ROUTE 28) AND MAIN STREET 
2: Modernization 606461  $3,014,780   $-     $177,340   $2,837,440  
OXFORD- CLEANING AND PAINTING & RELATED 
WORK, O-06-036, I-395 OVER DANA ROAD & O-
06-037, I-395 (SB) OVER FEDERAL HILL ROAD 
1: Reliability 606075  $1,511,660   $-     $-     $1,511,660  
OXFORD- RECONSTRUCTION ON CHARLTON 
STREET, BETWEEN MAIN STREET AND DUDLEY 
ROAD 
2: Modernization 606206  $5,879,865   $-     $-     $5,879,865  
OXFORD- STURBRIDGE- CLEANING & PAINTING 
STRUCTURAL STEEL ON S-30-029 & O-06-052 ON 
I-90 (EB & WB) 
1: Reliability 607819  $1,065,000   $250,000   $815,000   $-    
PALMER- BRIDGE PRESERVATION. P-01-046, I-90 
OVER QUABOAG RIVER, P-01-047, I-90 OVER 
NECRR & MCRR & P-01-049, I-90 OVER ROUTE 
181 (SYKES STREET)  
1: Reliability 606597  $6,289,830   $-     $2,830,423   $3,459,406  
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PAXTON- RECLAMATION ON ROUTE 31 (HOLDEN 
ROAD) 
2: Modernization 607250  $3,915,742   $-     $-     $3,045,577  
PEABODY- BRIDGE REPLACEMENT, P-03-013, 
HOWLEY STREET OVER NORTH RIVER 
1: Reliability 603531  $2,648,359   $2,230,759   $417,600   $-    
PEABODY- DANVERS- RESURFACING AND 
RELATED WORK ON ROUTE 1 
1: Reliability 608468  $13,372,480   $-     $-     $13,372,480  
PELHAM- BRIDGE REPLACEMENTS, P-04-006, 
MEETINGHOUSE ROAD OVER AMETHYST 
BROOK & P-04-007, MEETINGHOUSE ROAD 
OVER HARRIS BROOK 
1: Reliability 604429  $1,885,109   $1,638,109   $247,000   $-    
PEMBROKE- INTERSECTION IMPROVEMENTS 
AND RELATED WORK AT WASHINGTON STREET 
(ROUTE 53) AND PLEASANT STREET. 
2: Modernization 607337  $1,809,504   $-     $-     $1,809,504  
PEMBROKE- RECONSTRUCTION ON ROUTE 14, 
FROM THE HANSON T.L. TO WASHINGTON 
STREET (ROUTE 53) 
2: Modernization 604957  $8,415,173   $300,000   $7,803,173   $312,000  
PITTSFIELD- BRIDGE REPLACEMENT, P-10-049, 
LAKEWAY DRIVE OVER ONOTA LAKE 
1: Reliability 603255  $2,507,406   $-     $-     $1,526,247  
PITTSFIELD- INTERSECTION & SIGNAL 
IMPROVEMENTS AT 3 LOCATIONS: SR 8 & SR 9 
(DALTON AVENUE) @ MERRILL CHESHIRE 
ROAD, DALTON AVENUE @ CRANE AVENUE 
CONNECTOR & SR 9 (MERRILL ROAD) @ CRANE 
AVENUE CONNECTOR 
2: Modernization 607760  $1,531,200   $-     $-     $1,531,200  
PITTSFIELD- INTERSECTION & SIGNAL 
IMPROVEMENTS AT FIRST STREET & NORTH 
STREET (NEAR BERKSHIRE MEDICAL CENTER) 
2: Modernization 606233  $5,133,333   $-     $-     $5,133,333  
PITTSFIELD- TRAFFIC SIGNAL AND 
INTERSECTION IMPROVEMENTS AT CENTER 
STREET AND WEST HOUSATONIC STREET 
(ROUTE 20) 
2: Modernization 607900  $1,851,360   $-     $108,904   $1,742,456  
PLYMOUTH- IMPROVEMENTS ON OBERY 
STREET, FROM SOUTH STREET TO A.A. 
CARANCI WAY/PLYMOUTH NORTH H.S. DRIVE 
INTERSECTION 
2: Modernization 606264  $5,041,507   $-     $-     $5,041,507  
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PLYMOUTH- KINGSTON- CARVER- PLYMPTON- 
RESURFACING AND RELATED WORK ON ROUTE 
44 (FROM MM 28.8 TO 36.4) 
1: Reliability 608455  $12,955,219   $-     $-     $12,955,219  
PLYMOUTH- RECONSTRUCTION OF TAYLOR 
AVENUE, FROM WHITE HORSE ROAD TO 
MANOMET POINT ROAD, INCLUDES BRIDGE 
REPLACEMENT OF P-13-010 
2: Modernization 605038  $5,242,160   $-     $-     $5,242,160  
PLYMOUTH- RESURFACING & RELATED WORK 
ON ROUTE 3 
1: Reliability 607175  $16,372,189   $-     $3,852,280   $12,519,909  
Pre-apprenticeship program 2: Modernization COMDOT0002  $4,631,843   $-     $990,895   $3,640,948  
PRINCETON- RECONSTRUCTION OF ROUTE 140, 
FROM STERLING T.L. THROUGH EAST 
PRINCETON VILLAGE TO ROUTE 31, INCLUDING 
REHAB OF P-16-017 
2: Modernization 606440  $7,578,619   $-     $-     $7,037,289  
Project Management - DESIGN 1: Reliability Created_3  $270,464,531   $-     $48,070,098   $192,280,392  
QUINCY- ADAMS GREEN TRANSPORTATION 
IMPROVEMENTS 
2: Modernization 606235  $7,249,154   $5,896,154   $1,353,000   $-    
QUINCY- BRIDGE MAINTENANCE OF Q-01-051 
ON ROUTE 3 
1: Reliability 607498  $1,950,431   $-     $1,026,543   $923,888  
QUINCY- CONSTRUCTION OF NEW 
CONNECTION (BRIDGE) FROM BURGIN 
PARKWAY OVER MBTA  
3: Expansion 606518  $9,338,000   $-     $-     $9,338,000  
QUINCY- MILTON- BOSTON- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-93 
1: Reliability 608208  $25,128,515   $-     $-     $1,570,532  
QUINCY- SUPERSTRUCTURE REPLACEMENT, Q-
01-039, ROBERTSON STREET OVER I-93/US 1/SR 
3 
1: Reliability 607133  $3,398,079   $-     $-     $3,398,079  
QUINCY- WEYMOUTH- BRIDGE REPLACEMENT, 
Q-01-001=W-32-001, STATE ROUTE 3A 
(WASHINGTON STREET) OVER THE FORE RIVER 
1: Reliability 604382  $262,256,835   $227,756,835   $34,500,000   $-    
RANDOLPH- QUINCY- BRAINTREE- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-93 (SB) 
1: Reliability 607481  $4,725,270   $-     $-     $4,725,270  
RAYNHAM- BRIDGE DECK REPLACEMENT, R-02-
025, ROUTE 138 OVER I-495 
1: Reliability 606383  $6,724,009   $5,191,467   $1,532,542   $-    
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RAYNHAM- BRIDGE REPLACEMENT, R-02-013 
(3PA), US 44 (CAPE HIGHWAY) OVER SR 24  
1: Reliability 605328  $30,480,734   $-     $-     $30,480,734  
RAYNHAM- SIGNAL & INTERSECTION 
IMPROVEMENT @ ROUTE 44 (NEW STATE 
HIGHWAY), ORCHARD STREET & ROUTE 24 (NB) 
OFF-RAMP  
2: Modernization 605668  $3,198,720   $2,106,563   $1,092,157   $-    
RAYNHAM- TAUNTON- BRIDGE REPLACEMENT, 
R-02-012=T-01-049 (3MR), SR 24 OVER THE 
TAUNTON RIVER  
1: Reliability 605327  $15,392,231   $14,356,210   $1,036,020   $-    
RAYNHAM TO BOLTON- GUIDE & TRAFFIC SIGN 
REPLACEMENT ON I-495 
1: Reliability 606620  $8,175,755   $10,010   $5,115,735   $3,050,010  
READING- RECONSTRUCTION OF WEST 
STREET, FROM WOBURN C.L. TO SUMMER 
AVENUE/WILLOW STREET 
2: Modernization 601705  $6,594,604   $4,699,604   $1,895,000   $-    
READING TO LYNNFIELD- GUIDE AND TRAFFIC 
SIGN REPLACEMENT ON A SECTION OF I-95 (SR 
128) 
1: Reliability 608205  $4,801,000   $-     $-     $2,713,609  
READING- WAKEFIELD- INTERSTATE 
MAINTENANCE AND RELATED WORK ON I-95 
1: Reliability 608219  $4,964,960   $-     $-     $3,022,150  
REHOBOTH- EMERGENCY REPAIR OF CULVERT 
R-04-002 ON WHEELER STREET  
1: Reliability 607314  $1,999,718   $1,322,275   $677,442   $-    
REHOBOTH- RESURFACING AND RELATED 
WORK ON ROUTE 44 
1: Reliability 608470  $8,644,320   $-     $-     $8,644,320  
Retainage payments on otherwise completed 
projects 
1: Reliability Created_0001  $21,635,349   $10,817,674   $10,817,674   $-    
REVERE- BRIDGE REPLACEMENT, R-05-001, 
REVERE BEACH PARKWAY OVER MBTA 
(WINTHROP AVENUE) 
1: Reliability 605528  $10,337,653   $10,336,653   $1,000   $-    
REVERE- IMPROVEMENTS AT GARFIELD 
ELEMENTARY & MIDDLE SCHOOL (SRTS) 
2: Modernization 607999  $784,080   $-     $-     $784,080  
Right of Way 1: Reliability Created_4  $57,522,863   $-     $11,504,573   $46,018,290  
Roadway Maintenance 1: Reliability Created_12  $98,625,313   $-     $8,995,356   $89,629,957  
ROYALSTON- BRIDGE REPLACEMENT, R-12-001 
(B35), STOCKWELL ROAD OVER LAWRENCE 
BROOK 
1: Reliability 608250  $850,080   $-     $-     $850,080  
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ROYALSTON- BRIDGE REPLACEMENT, R-12-006, 
NORTH FITZWILLIAM ROAD OVER LAWRENCE 
BROOK 
1: Reliability 604515  $1,310,998   $255,998   $1,055,000   $-    
ROYALSTON- BRIDGE REPLACEMENT, R-12-009, 
NORTH FITZWILLIAM ROAD OVER LAWRENCE 
BROOK  
1: Reliability 608179  $1,830,932   $-     $-     $1,830,932  
RUTLAND- BRIDGE REPLACEMENT, R-14-004, 
INTERVALE ROAD OVER EAST BRANCH OF 
WARE RIVER 
1: Reliability 606303  $2,145,762   $-     $429,152   $1,716,610  
Safety Maintenance 1: Reliability Created_13  $46,668,211   $-     $7,327,733   $39,340,478  
SALEM- BRIDGE REPLACEMENT, S-01-001, (ST 
114) NORTH STREET OVER NORTH RIVER 
1: Reliability 605332  $1,714,765   $-     $-     $1,491,100  
SALEM- RECONSTRUCTION ON CANAL STREET, 
FROM WASHINGTON STREET & MILL STREET TO 
LORING AVENUE & JEFFERSON AVENUE 
2: Modernization 605146  $12,019,221   $110,000   $8,671,221   $3,238,000  
SALEM- STORMWATER IMPROVEMENTS ALONG 
ROUTE 107 (SALEM BYPASS ROAD) 
1: Reliability 608059  $184,091   $-     $16,736   $167,355  
SALISBURY- MULTI-USE TRAIL EXTENSION 
(BORDERS TO BOSTON TRAIL) 
3: Expansion 605020  $6,760,550   $-     $-     $6,760,550  
SANDISFIELD- BRIDGE MAINTENANCE, S-03-033, 
ROUTE 8 (SOUTH MAIN STREET) OVER W. 
BRANCH FARMINGTON RIVER (PHASE II) 
1: Reliability 607510  $970,593   $850,593   $120,000   $-    
SAUGUS - RESURFACING AND RELATED WORK 
ON ROUTE 1 
1: Reliability 608008  $10,611,216   $-     $-     $10,611,216  
SAUGUS- IMPROVEMENTS AT VETERANS 
MEMORIAL SCHOOL (SRTS) 
2: Modernization 607997  $603,504   $-     $-     $603,504  
SAVOY- SUPERSTRUCTURE REPLACEMENT, S-
06-004, RIVER ROAD OVER THE WESTFIELD 
RIVER 
1: Reliability 607121  $1,174,244   $582,190   $592,054   $-    
SEEKONK- INTERSECTION IMPROVEMENTS & 
RELATED WORK AT FALL RIVER AVENUE 
(ROUTE 114A) AND COUNTY STREET  
2: Modernization 607392  $1,226,157   $-     $-     $1,226,157  
SEEKONK- INTERSECTION IMPROVEMENTS AT 
ROUTE 114A, ARCADE AVENUE & MILL ROAD, 
INCLUDES REHAB OF CULVERT S-08-004 OVER 
RUNNINS RIVER 
2: Modernization 602615  $2,582,089   $507,864   $1,974,225   $100,000  
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SEEKONK- REHOBOTH- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-195 
1: Reliability 607566  $11,229,412   $-     $-     $11,229,412  
SEEKONK- RESURFACING AND RELATED WORK 
ON ROUTE 44 
1: Reliability 608481  $4,636,800   $-     $-     $3,000,282  
SHARON- BRIDGE REPLACEMENT, S-09-003 
(40N), MASKWONICUT STREET OVER 
AMTRAK/MBTA 
1: Reliability 608079  $5,604,390   $-     $-     $3,167,699  
SHARON- INTERSTATE MAINTENANCE & 
RELATED WORK ON I-95 
1: Reliability 606171  $8,864,236   $7,430,736   $1,433,500   $-    
SHEFFIELD- BRIDGE REPLACEMENT, S-10-002, 
ROUTE 7A (ASHLEY FALLS RD) OVER THE 
HOUSATONIC RIVER 
1: Reliability 608125  $5,133,333   $-     $-     $5,133,333  
SHEFFIELD- BRIDGE REPLACEMENT, S-10-019, 
BERKSHIRE SCHOOL ROAD OVER SCHENOB 
BROOK 
1: Reliability 608263  $1,943,520   $-     $-     $1,774,518  
SHEFFIELD- GREAT BARRINGTON- 
RESURFACING & RELATED WORK ON ROUTE 7 
(MM 0.0 TO MM 9.38) 
1: Reliability 605887  $6,327,577   $2,127,577   $4,200,000   $-    
SHELBURNE- BRIDGE REPLACEMENT, S-11-006, 
BARDWELL FERRY ROAD OVER DRAGON 
BROOK 
1: Reliability 607548  $1,897,280   $-     $-     $1,897,280  
SHELBURNE- INTERSECTION IMPROVEMENTS 
@ ROUTE 2 & COLRAIN/SHELBURNE ROAD 
2: Modernization 607539  $1,386,252   $-     $47,802   $1,338,450  
SHIRLEY- UXBRIDGE- WORCESTER- 
STORMWATER RETROFITS ON ROUTE 2, ROUTE 
2A, ROUTE 146 AND ROUTE 122 
2: Modernization 607002  $871,779   $100,000   $694,000   $77,779  
SHREWSBURY- BOYLSTON- NORTHBORO- 
INTERSTATE MAINTENANCE & RELATED WORK 
ON I-290 
1: Reliability 607479  $14,084,515   $-     $1,760,564   $12,323,950  
SHREWSBURY- BRIDGE REHABILITATION, S-14-
018, BOYLSTON STREET (ROUTE 140) OVER I-
290 
1: Reliability 606380  $12,685,951   $-     $-     $12,685,951  
SHREWSBURY- INTERSECTION & SIGNAL 
IMPROVEMENT AT US 20 (HARTFORD 
TURNPIKE) AT GRAFTON STREET 
2: Modernization 607764  $457,380   $-     $-     $457,380  
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SHREWSBURY- NORTHBOROUGH- 
WESTBOROUGH- RESURFACING AND RELATED 
WORK ON ROUTE 9 
1: Reliability 607176  $12,838,032   $-     $1,510,357   $11,327,675  
SHREWSBURY- RESURFACING & RELATED 
WORK ON MAIN STREET, FROM I-290 RAMPS 
EASTERLY TO MAPLE AVENUE 
2: Modernization 602740  $6,408,149   $-     $-     $6,408,149  
SHREWSBURY- WORCESTER- BRIDGE 
REHABILITATION, S-14-001=W-44-018, STATE 
ROUTE 9 (BELMONT STREET) OVER LAKE 
QUINSIGAMOND (AKA - KENNETH F. BURNS 
BRIDGE) 
1: Reliability 604729  $105,146,646   $103,396,646   $1,750,000   $-    
SOMERSET- RESURFACING & RELATED WORK 
ON ROUTE 103 
1: Reliability 605963  $3,600,983   $3,500,983   $100,000   $-    
SOMERVILLE- BRIDGE REPLACEMENT, S-17-025, 
ROUTE 28 (MCGRATH HIGHWAY) OVER GILMAN 
STREET (AKA - GILMAN STREET BRIDGE) 
1: Reliability 604645  $11,067,278   $7,209,278   $3,858,000   $-    
SOMERVILLE- CAMBRIDGE- RECONSTRUCTION 
OF BEACON STREET, FROM OXFORD STREET 
TO CAMBRIDGE C.L. 
2: Modernization 607209  $9,836,447   $350,000   $8,786,447   $700,000  
SOMERVILLE- IMPROVEMENTS AT HEALEY 
SCHOOL (SRTS) 
2: Modernization 607892  $1,133,705   $20,000   $1,113,705   $-    
SOUTH HADLEY- RESURFACING AND RELATED 
WORK ON ROUTE 116 
1: Reliability 608473  $2,572,416   $-     $-     $1,664,504  
SOUTH HADLEY- SIGNAL & INTERSECTION 
IMPROVEMENTS AT ROUTE 202 (GRANBY 
ROAD) & ROUTE 33 (LYMAN STREET) 
2: Modernization 607735  $634,119   $-     $74,602   $559,516  
SOUTH HADLEY- STORMWATER 
IMPROVEMENTS ALONG ROUTE 116 
1: Reliability 608136  $109,973   $-     $109,973   $-    
SOUTHAMPTON- RECONSTRUCTION OF 
GLENDALE ROAD (PHASE II) FROM COLLEGE 
HIGHWAY (RT 10) NORTHWESTERLY TO 
POMEROY MEADOW RD (3,801 FEET) 
2: Modernization 604738  $2,355,838   $-     $-     $2,355,838  
SOUTHAMPTON- SAFE ROUTES TO SCHOOL 
(WILLIAM E. NORRIS ELEMENTARY) 
2: Modernization 607453  $981,181   $-     $267,595   $713,586  
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SOUTHBOROUGH- RECONSTRUCTION OF MAIN 
STREET (ROUTE 30), FROM SEARS ROAD TO 
PARK STREET 
2: Modernization 604989  $7,259,495   $-     $-     $7,259,495  
SOUTHBOROUGH- RESURFACING & RELATED 
WORK ON ROUTE 30 
1: Reliability 607705  $2,456,400   $-     $-     $2,456,400  
SOUTHBOROUGH- RESURFACING & RELATED 
WORK ON ROUTE 9, FROM THE FRAMINGHAM 
T.L TO WHITE BAGLEY ROAD 
1: Reliability 607488  $4,599,139   $-     $199,963   $4,399,176  
SOUTHBRIDGE- BRIDGE RECONSTRUCTION, S-
21-002, ROUTE 131 (MAIN STREET) OVER 
QUINEBAUG RIVER 
1: Reliability 605972  $5,234,932   $125,000   $4,709,922   $400,010  
SOUTHWICK- INTERSECTION IMPROVEMENTS 
AT FOUR LOCATIONS ON ROUTE 57 (FEEDING 
HILLS ROAD) 
2: Modernization 603477  $4,898,647   $-     $773,471   $4,125,176  
SOUTHWICK- RECONSTRUCTION CONGAMOND 
ROAD (ROUTE 168) - FROM COLLEGE HIGHWAY 
& ENDS 250 FEET SHORT OF STATE LINE (1.2 
MILES) 
2: Modernization 604033  $4,750,329   $-     $-     $4,750,329  
SPENCER- REHABILITATION ON ROUTE 9 (MAIN 
STREET), FROM HIGH STREET TO GROVE 
STREET 
2: Modernization 606207  $4,043,582   $-     $622,090   $3,421,493  
SPENCER- RESURFACING & RELATED WORK 
ON ROUTE 31 (MAPLE STREET & CHARLTON 
ROAD) 
2: Modernization 602991  $4,966,187   $-     $-     $4,966,187  
SPRINGFIELD- BRIDGE PRESERVATION, S-24-
077, ROUTE I-291 OVER PAGE BOULEVARD 
1: Reliability 606345  $5,045,294   $4,489,294   $556,000   $-    
SPRINGFIELD- NORTH END & BRIGHTWOOD 
INFRASTRUCTURE IMPROVEMENTS, FROM 
OSGOOD STREET TO THE CHICOPEE C.L. 
(NORTHERLY SEGMENT) 
2: Modernization 605222  $5,491,000   $342,000   $2,380,000   $2,769,000  
SPRINGFIELD- NORTH END PEDESTRIAN PATH 
CONSTRUCTION (UNDER THE CONNECTICUT 
RIVER RAILROAD), BETWEEN PLAINFIELD 
STREET AND BIRNIE AVENUE, INCLUDES 
CONSTRUCTION OF NEW BRIDGE S-24-044 
3: Expansion 607589  $4,593,600   $-     $-     $4,593,600  
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SPRINGFIELD- SIGNAL & INTERSECTION 
IMPROVEMENTS @ ROOSEVELT AVENUE & 
ISLAND POND ROAD, ROOSEVELT AVENUE & 
ALDEN STREET 
2: Modernization 605385  $2,772,091   $-     $191,179   $2,580,913  
SPRINGFIELD- VIADUCT DECK REPLACEMENT 
OF S-24-061 ON I-91 (EARLY ACTION) 
1: Reliability 607731  $143,763,553   $28,648,553   $78,154,000   $36,961,000  
STATEWIDE- ALL-ELECTRONIC TOLLING 
SYSTEM (AETS) ON I-90 & THE HARBOR 
CROSSINGS (DESIGN-BUILD) 
2: Modernization 607579  $132,750,817   $68,697,737   $18,500,000   $17,489,000  
"STATEWIDE CMAQ, YEAR 2020,FOR CIP POLICY 
DEVELOPMENT PURPOSES ONLY" 
3: Expansion 608358  $41,404,956   $-     $-     $4,871,171  
STATEWIDE- COMMUNICATIONS SYSTEMS 
ENHANCEMENTS AND UPGRADES ON I-90 
1: Reliability 608390  $1,120,000   $-     $-     $1,120,000  
STATEWIDE- CONVERSION OF INTERSTATE 
AND FREEWAY EXIT NUMBERS TO MILEPOST-
BASED 
1: Reliability 608024  $2,004,091   $999,451   $904,000   $100,640  
STATEWIDE- EXPANSION OF CCTV, VMS AND 
THE TRAFFIC SENSOR NETWORK 
2: Modernization 606938  $2,382,800   $-     $-     $2,382,800  
STATEWIDE- EXPANSION OF CCTV, VMS AND 
THE TRAFFIC SENSOR NETWORK 
2: Modernization 607487  $28,116,221   $-     $-     $25,103,769  
STATEWIDE- FACILITY MAINTENANCE AND 
REPAIRS AT VARIUIS LOCATIONS ON I-90  
1: Reliability 608392  $232,000   $-     $-     $232,000  
STATEWIDE- FIRE DETECTION SYSTEMS 
TESTING AND REPAIRS AT VARIOUS 
LOCATIONS ON I-90 
1: Reliability 608387  $112,000   $-     $-     $112,000  
STATEWIDE- GENERATOR TESTING AND 
REPAIRS AT VARIOUS LOCATIONS ON I-90   
1: Reliability 608384  $300,000   $-     $-     $158,824  
STATEWIDE HSIP PROGRAM, YEAR 2020, FOR 
CIP POLICY DEVELOPMENT PURPOSES ONLY 
2: Modernization 608354  $30,917,333   $-     $-     $2,132,230  
STATEWIDE- IMPLEMENTATION (PHASE III) OF 
THE FLASHING YELLOW ARROW AT SIGNALIZED 
INTERSECTIONS--ONE OF THE "FHWA NINE 
PROVEN COUNTERMEASURES" 
2: Modernization 607072  $883,923   $783,823   $100,100   $-    
STATEWIDE- INSTALLATION OF PERMANENT 
VMS ON I-90 AT VARIOUS LOCATIONS 
2: Modernization 608343  $427,800   $-     $-     $132,766  
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STATEWIDE INTELLIGENT TRANSPORTATION 
SYSTEMS, YEAR 2020, FOR CIP POLICY 
DEVELOPMENT PURPOSES ONLY 
2: Modernization 608360  $17,661,208   $-     $-     $1,218,014  
STATEWIDE NHS PRESERVATION PROGRAM, 
YEAR 2020, FOR CIP POLICY DEVELOPMENT 
PURPOSES ONLY 
2: Modernization 608364  $49,368,411   $-     $-     $4,292,905  
STATEWIDE- REMOVAL AND REPLACEMENT OF 
UNDERGORUND FUEL TANKS AT VARIOUS 
LOCATIONS ON I-90 
1: Reliability 608389  $257,600   $-     $-     $257,600  
STATEWIDE- REPAIR AND REPLACEMENT OF 
FUEL PUMP SYSTEMS AT VARIOUS LOCATIONS 
ON I-90  
1: Reliability 608388  $224,000   $-     $-     $224,000  
STATEWIDE- REPLACEMENT OF VARIABLE 
MESSAGE SIGNS (VMS) 
2: Modernization 606927  $3,494,465   $-     $953,036   $2,541,429  
STATEWIDE- ROOF REPLACEMENT AND 
REPAIRS AT VARIOUS LOCATIONS ON I-90 
1: Reliability 608342  $483,000   $-     $-     $454,588  
STATEWIDE- RTTM EXPANSION & 
ENHANCEMENT (DISTRICTS 1-6) 
2: Modernization 607485  $1,796,667   $-     $-     $1,796,667  
STATEWIDE SAFE ROUTES TO SCHOOLS 
PROGRAM, YEAR 2020, FOR CIP POLICY 
DEVELOPMENT PURPOSES ONLY 
2: Modernization 608356  $7,246,250   $-     $-     $499,741  
STERLING- BRIDGE JOINTS REPAIRS AND 
BEAM-END REPAIRS AT 5 BRIDGES ON I-190 
1: Reliability 607909  $10,094,988   $1,589,871   $5,500,000   $3,005,118  
STERLING- INTERSECTION IMPROVEMENTS AT 
ROUTE 12 AND CHOCKSETT ROAD 
2: Modernization 604699  $5,673,388   $-     $895,798   $4,777,590  
STERLING- LANCASTER- LEOMINSTER- 
INTERSTATE MAINTENANCE & RELATED WORK 
ON I-190 
1: Reliability 606575  $18,524,524   $-     $-     $18,524,524  
STOCKBRIDGE- DUMPING GROUND CLOSURE 
AT I-90 MEDIAN (MM5.8) 
1: Reliability 608173  $456,854   $-     $228,427   $228,427  
STONEHAM- SIGNAL & INTERSECTION 
IMPROVEMENTS AT ROUTE 28/NORTH STREET 
2: Modernization 602165  $1,530,689   $-     $-     $1,530,689  
STONEHAM- WINCHESTER- WOBURN- TRI-
COMMUNITY BIKEWAY INCLUDING NEW 
BRIDGE, W-43-029, OVER THE ABERJONA RIVER 
3: Expansion 604652  $5,236,587   $-     $872,765   $4,363,823  
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STOW- BRIDGE REPLACEMENT, S-29-011, BOX 
MILL ROAD OVER ELIZABETH BROOK 
1: Reliability 608255  $1,630,200   $-     $-     $992,296  
STURBRIDGE- GRAND TRUNK TRAIL 
CONSTRUCTION, FROM ED CALCUTT BRIDGE 
TO THE INTERSECTION OF RIVER ROAD & 
FARQUHAR ROAD 
3: Expansion 605674  $355,489   $-     $-     $355,489  
STURBRIDGE- HOLLAND- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-84 
1: Reliability 605592  $17,649,179   $-     $4,706,448   $12,942,731  
STURBRIDGE- RESURFACING AND RELATED 
WORK ON ROUTE 20, FROM ROUTE 49 TO I-84 
1: Reliability 606347  $2,500,000   $100,000   $1,200,000   $1,200,000  
STURBRIDGE- SIGN AND PAVEMENT MARKING 
INSTALLATION AND UPGRADES, LIMITED 
ROADWAY IMPROVEMENTS AND RELATED 
WORK ON BROOKFIELD ROAD (ROUTE 148), 
FROM MAIN STREET (MM 0.0) TO T.L. (MM 3.4) 
1: Reliability 608170  $688,425   $-     $23,739   $664,686  
STURBRIDGE- STORMWATER IMPROVEMENTS 
ALONG ROUTE 20 AND INTERSTATE 84 
1: Reliability 608394  $651,000   $-     $-     $651,000  
SUTTON- BRIDGE REPLACEMENT, S-33-005, 
BLACKSTONE STREET OVER BLACKSTONE 
RIVER 
1: Reliability 606638  $4,587,092   $-     $-     $4,587,092  
SWAMPSCOTT- INTERSECTION & SIGNAL 
IMPROVEMENTS AT SR 1A (PARADISE ROAD) AT 
SWAMPSCOTT MALL 
2: Modernization 607761  $561,440   $-     $-     $561,440  
TAUNTON- BRIDGE REHABILITATION, T-01-046, 
ST 24 OVER COUNTY STREET (ST 140) 
1: Reliability 607683  $6,378,712   $-     $-     $1,759,645  
TAUNTON- BRIDGE REPLACEMENT, T-01-015, 
WASHINGTON STREET (SR 140) OVER THE MILL 
RIVER 
1: Reliability 605344  $5,013,502   $2,755,473   $2,258,029   $-    
TAUNTON- CORRIDOR IMPROVEMENTS & 
RELATED WORK ON BROADWAY (ROUTE 138), 
FROM TAUNTON GREEN (COURT STREET) 
NORTHERLY TO PURCHASE STREET 
2: Modernization 607572  $8,034,840   $-     $-     $4,890,772  
TAUNTON- INTERSECTION IMPROVEMENTS AT 
COUNTY STREET (ROUTE 140) AND HART 
STREET 
2: Modernization 605679  $2,727,775   $-     $160,457   $2,567,318  
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TAUNTON- INTERSECTION IMPROVEMENTS AT 
THE HON. GORDON M. OWEN RIVERWAY & 
WILLIAMS STREET   
2: Modernization 605367  $977,412   $-     $114,990   $862,423  
TAUNTON- RECONSTRUCTION ON COUNTY 
STREET (ROUTE 140), FROM THE ROUTE 24 (SB 
OFF-RAMP) NORTHERLY TO MOZZONE 
BOULEVARD 
2: Modernization 606729  $2,758,025   $200,000   $2,423,025   $135,000  
TEMPLETON- RESURFACING & RELATED WORK 
ON A SECTION OF ROUTE 68, FROM THE 
GARDNER C.L. TO THE END OF STATE HIGHWAY 
1: Reliability 607321  $1,956,017   $-     $-     $1,956,017  
TEWKSBURY- BRIDGE REPLACEMENT, T-03-003, 
MILL STREET OVER SHAWSHEEN RIVER 
1: Reliability 607534  $1,232,653   $-     $-     $1,179,059  
TISBURY- BIKE & PEDESTRIAN IMPROVEMENTS 
ALONG BEACH ROAD, FROM THE TERMINATION 
OF THE EXISTING SHARED USE PATH 
WESTERLY TO THE FIVE CORNERS 
INTERSECTION 
2: Modernization 607411  $2,283,905   $-     $-     $2,283,905  
TOTAL REGIONAL TARGET, YEAR 2020, FOR CIP 
POLICY DEVELOPMENT PURPOSES ONLY 
2: Modernization 608372  $217,927,834   $-     $-     $25,638,569  
TOWNSEND- BRIDGE REPLACEMENT, T-07-013, 
WEST MEADOW ROAD OVER LOCKE BROOK 
1: Reliability 608259  $2,267,760   $-     $-     $1,380,376  
UPTON- RECONSTRUCTION OF HARTFORD 
AVENUE NORTH, HIGH STREET AND 
HOPKINTON ROAD 
2: Modernization 606125  $9,889,980   $-     $-     $7,562,926  
UXBRIDGE- BRIDGE REHABILITATION, U-02-041, 
ST 146 (NB) OVER THE MUMFORD RIVER 
1: Reliability 605347  $2,145,500   $-     $-     $887,793  
UXBRIDGE- RECONSTRUCTION OF ROUTE 122 
(NORTH MAIN STREET), FROM HARTFORD 
AVENUE TO ROUTE 16 
2: Modernization 604948  $9,559,468   $-     $-     $9,559,468  
UXBRIDGE- SUPERSTRUCTURE REPLACEMENT, 
U-02-024, ST 122 (MILLVILLE ROAD) OVER PWRR 
1: Reliability 607890  $1,530,190   $1,092,971   $437,220   $-    
WAKEFIELD- LYNNFIELD- RAIL TRAIL 
EXTENSION, FROM THE GALVIN MIDDLE 
SCHOOL TO LYNNFIELD/PEABODY T.L. 
3: Expansion 607329  $7,792,400   $-     $-     $7,792,400  
WALTHAM- BRIDGE REPLACEMENT, W-04-006, 
WOERD AVENUE OVER CHARLES RIVER 
1: Reliability 607533  $2,397,349   $-     $-     $2,397,349  
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WARE- BRIDGE REHABILITATION, W-05-015, 
ROUTE 32 (PALMER ROAD) OVER THE WARE 
RIVER 
1: Reliability 605126  $4,923,178   $-     $-     $2,037,177  
WARE- INTERSECTION IMPROVEMENTS @ MAIN 
STREET, WEST STREET, NORTH STREET, 
SOUTH STREET & CHURCH STREET   
2: Modernization 607987  $2,100,600   $-     $-     $1,729,906  
WAREHAM- BRIDGE REPLACEMENT, W-06-002, 
PAPER MILL ROAD OVER WEWEANTIC RIVER 
1: Reliability 606372  $1,942,746   $13,358   $1,403,192   $526,197  
WAREHAM- RECONSTRUCTION OF ROUTE 6 & 
28, FROM 500 FT. EAST OF TYLER AVENUE TO 
RED BROOK ROAD (1.65 MILES) 
2: Modernization 117106  $18,620,314   $-     $-     $18,620,314  
WAREHAM- ROCHESTER- MIDDLEBORO- 
INTERSTATE MAINTENANCE & RELATED WORK 
ON I-495 
1: Reliability 607563  $13,971,384   $-     $-     $13,971,384  
WAREHAM- ROCHESTER- RESURFACING & 
RELATED WORK ON ROUTE 28, FROM ROUTE 6 
TO ROUTE 58 
1: Reliability 605554  $4,887,137   $4,093,904   $793,233   $-    
WARREN- BRIDGE REHABILITATION, W-07-002, 
MAIN STREET (SR 67) OVER QUABOAG RIVER 
1: Reliability 607673  $3,738,758   $-     $-     $2,062,763  
WARREN- RESURFACING & INTERSECTION 
IMPROVEMENTS AT  ROUTE 67 & ROUTE 19 
(TOWN CENTER) 
2: Modernization 605559  $1,496,000   $530,000   $966,000   $-    
WARREN- RESURFACING & RELATED WORK ON 
ROUTE 67 @ WEST WARREN & WARREN TOWN 
CENTERS  
2: Modernization 606686  $1,224,738   $-     $72,043   $1,152,694  
WASHINGTON- BRIDGE REPLACEMENT, W-09-
006, SUMMIT HILL RD OVER CSX R.R. 
1: Reliability 605350  $1,259,209   $-     $109,496   $1,149,713  
WASHINGTON- RECONSTRUCTION OF 
WASHINGTON MOUNTAIN ROAD, FROM BECKET 
T.L. TO THE DALTON T.L. 
2: Modernization 601431  $8,872,116   $5,739,361   $3,132,755   $-    
WAYLAND- SIGNAL & INTERSECTION 
IMPROVEMENTS AT ROUTE 27 (MAIN STREET) 
AND ROUTE 30 (COMMONWEALTH ROAD) 
2: Modernization 601579  $2,333,296   $70,000   $500,000   $1,763,296  
WEBSTER- OXFORD- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-395 
1: Reliability 607562  $7,650,720   $-     $-     $7,650,720  
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WELLESLEY- RESURFACING ON ROUTE 9, 
FROM LIMIT OF ADD-A-LANE TO EAST OF 
OVERBROOK INTERSECTION 
1: Reliability 608180  $8,340,429   $-     $1,000,852   $7,339,578  
WELLFLEET- INTERSECTION IMPROVEMENTS & 
RELATED WORK AT ROUTE 6 & MAIN STREET 
2: Modernization 607397  $2,282,957   $-     $-     $2,282,956  
WEST BOYLSTON- REHABILITATION & 
STORMWATER IMPROVEMENTS ON STERLING 
STREET (ROUTE 12/140) AT THE WACHUSETT 
RESERVOIR 
2: Modernization 607734  $2,828,044   $1,078,044   $1,550,000   $200,000  
WEST BRIDGEWATER- BRIDGE REPLACEMENT, 
W-18-012, ROUTE 106 (WEST CENTER STREET) 
OVER THE HOCKOMOCK RIVER 
1: Reliability 605351  $4,941,185   $68,482   $4,572,703   $300,000  
WEST BRIDGEWATER- INTERSECTION 
IMPROVEMENTS AT ROUTE 106 & ROUTE 28 
(CENTRAL SQUARE) 
2: Modernization 603457  $2,762,222   $2,755,220   $7,002   $-    
WEST BROOKFIELD- BRIDGE REPLACEMENT, W-
19-008, WICKABOAG VALLEY ROAD OVER 
SUCKER BROOK 
1: Reliability 604468  $2,047,242   $-     $267,032   $1,780,210  
WEST BROOKFIELD- RECONSTRUCTION ON 
ROUTE 9, ROUTE 67 & INTERSECTIONS AT 
SCHOOL STREET 
2: Modernization 604739  $2,363,109   $-     $859,312   $1,503,797  
WEST SPRINGFIELD- ADAPTIVE SIGNAL 
CONTROL ON ROUTE 5 (RIVERDALE STREET) 
2: Modernization 608280  $207,900   $-     $24,459   $183,441  
WEST SPRINGFIELD- CONNECTICUT 
RIVERWALK & BIKEWAY EXTENSION, FROM ELM 
STREET TO ASHLEY AVENUE 
3: Expansion 603730  $1,866,125   $-     $207,347   $1,658,778  
WEST SPRINGFIELD- SUPERSTRUCTURE 
REPLACEMENT, W-21-025, SR 147 (WB/EB) 
(MEMORIAL AVENUE) OVER (US 5) RIVERDALE 
STREET (DESIGN-BUILD) 
1: Reliability 605353  $10,441,954   $10,194,954   $247,000   $-    
WEST SPRINGFIELD- WESTFIELD- CLEANING & 
PAINTING STRUCTURAL STEEL ON 10 BRIDGES 
CARRYING I-90 OVER PVRR, LOCKHOUSE 
ROAD, EAST MOUNTAIN ROAD, PVRR & 
MORGAN ROAD (FROM MM 40.0 TO 44.1) 
1: Reliability 607692  $5,425,588   $-     $-     $5,425,588  
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WEST STOCKBRIDGE- BRIDGE REPLACEMENT, 
W-22-004, ROUTE 41 (GREAT BARRINGTON 
ROAD) OVER WILLIAMS RIVER 
1: Reliability 604669  $2,679,866   $2,379,866   $300,000   $-    
WEST STOCKBRIDGE- DECK, JOINT & 
SUBSTRUCTURE REPAIRS TO W-22-024, ROUTE 
102 (ALBANY STREET) OVER I-90 AND AT 
VARIOUS LOCATIONS ON I-90 
1: Reliability 607768  $2,033,239   $-     $1,070,126   $963,113  
WEST STOCKBRIDGE TO AUBURN- GUIDE & 
TRAFFIC SIGN REPLACEMENT ON I-90 
(MASSPIKE) 
1: Reliability 606619  $6,802,639   $860,639   $4,192,000   $1,750,000  
WESTBOROUGH- INTERSECTION & SIGNAL 
IMPROVEMENTS AT ROUTE 9 & LYMAN STREET 
2: Modernization 604864  $8,212,557   $-     $283,192   $7,929,365  
WESTBOROUGH- SOUTHBOROUGH- 
RESURFACING AND RELATED WORK ON ROUTE 
9 
1: Reliability 607172  $8,904,121   $7,779,121   $1,125,000   $-    
WESTFIELD- COLUMBIA GREENWAY RAIL TRAIL 
CONSTRUCTION (CENTER DOWNTOWN 
SECTION), FROM EAST SILVER STREET TO 
COWLES COURT, INCLUDES W-25,014, W-25-015, 
W-25-016, W-25-017, W-25-018 & W-25-019 
3: Expansion 603783  $6,521,164   $-     $-     $6,521,164  
WESTFIELD- COLUMBIA GREENWAY RAIL TRAIL 
CONSTRUCTION (NORTH SECTION), FROM 
COWLES COURT ACCESS RAMPS TO THE 
WESTFIELD RIVER BRIDGE, INCLUDES REHAB 
OF W-25-036 (WESTFIELD RIVER CROSSING) 
3: Expansion 604968  $2,884,344   $-     $1,153,738   $1,730,606  
WESTFIELD- IMPROVEMENTS & RELATED WORK 
ON ROUTE 20, COURT STEET & WESTERN 
AVENUE, LLOYDS HILL ROAD TO HIGH 
STREET/MILL STREET INTERSECTION (PHASE II) 
2: Modernization 607773  $6,005,080   $-     $-     $4,945,360  
WESTFIELD- INTERSTATE MAINTENANCE & 
RELATED WORK ON I-90 (MM 36.4 - 41.4) (5 
MILES) 
1: Reliability 608320  $3,361,680   $-     $-     $3,361,680  
WESTFIELD- RECONSTRUCTION OF ROUTE 187 
(LITTLE RIVER ROAD) & SHAKER ROAD, FROM 
300 METERS SOUTH OF ROUTE 20 TO 460 
METERS EAST OF SHAKER ROAD (.8 MILES) 
2: Modernization 604446  $5,217,721   $-     $2,471,552   $2,746,169  
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WESTFIELD- ROUTE 20 ACCESS 
IMPROVEMENTS ON COURT STREET & 
WESTERN AVENUE, FROM LLEWELLYN DRIVE 
EASTERLY TO LLOYDS HILL ROAD (PHASE I) 
2: Modernization 603449  $4,423,004   $-     $-     $4,423,004  
WESTFORD- INTERSECTION & SIGNAL 
IMPROVEMENTS @ ROUTE 110 & TADMUCK 
ROAD  
2: Modernization 607251  $3,511,352   $-     $206,550   $3,304,802  
WESTFORD- INTERSECTION IMPROVEMENTS @ 
GROTON ROAD (ROUTE 40) & DUNSTABLE 
ROAD 
2: Modernization 608037  $1,760,000   $-     $-     $1,760,000  
WESTFORD- INTERSECTION IMPROVEMENTS @ 
GROTON ROAD (ROUTE 40) & OAK HILL ROAD  
2: Modernization 608036  $2,012,351   $-     $-     $2,012,351  
WESTMINSTER- DECK REPLACEMENT, W-28-
023, ROUTE 2A/140 OVER ROUTE 2 
1: Reliability 607419  $2,847,156   $1,287,525   $1,559,631   $-    
WESTMINSTER- INTERSECTION 
IMPROVEMENTS, ROUTE 2A AT ROUTE 140 
2: Modernization 607446  $2,408,560   $-     $-     $2,408,560  
WESTON- BRIDGE PRESERVATION ALONG I-90 1: Reliability 607660  $1,271,433   $917,073   $354,360   $-    
WESTON- HVAC UPGRADES AND REPAIRS AT 
MASSDOT CENTRAL WAREHOUSE 
1: Reliability 608338  $184,313   $-     $-     $184,313  
WESTON- INTERSECTION & SIGNAL 
IMPROVEMENTS AT ROUTE 30 (SOUTH AVE) & 
WELLESLEY STREET 
2: Modernization 602000  $2,295,000   $200,000   $1,795,000   $300,000  
WESTON- REPAIRS TO TWO SALT SHEDS AT 
WESTON I-90 FACILITY  
1: Reliability 608274  $499,724   $-     $88,187   $411,537  
WESTON- ROOF REPLACEMENT AT WESTON 
CENTRAL WAREHOUSE 
1: Reliability 608337  $717,600   $-     $358,800   $358,800  
WESTON- WALTHAM- RESURFACING AND 
RELATED WORK ON ROUTE 20 
1: Reliability 608528  $8,677,900   $-     $-     $8,677,900  
WESTPORT- RESURFACING & RELATED WORK 
ON ROUTE 88 
1: Reliability 607714  $3,332,224   $1,832,224   $1,500,000   $-    
WESTPORT- RESURFACING AND RELATED 
WORK ALONG ROUTE 88 FROM MILE MARKER 
0.0 (BEGINNING OF STATE HIGHWAY) 
NORTHERLY TO MILE MARKER 1.2, JUST NORTH 
OF DRIFT ROAD. 
1: Reliability 608081  $2,805,000   $-     $-     $1,707,391  
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WESTWOOD- DEDHAM- RESURFACING AND 
RELATED WORK ON ROUTE 1 
1: Reliability 608471  $4,202,100   $-     $-     $4,202,100  
WEYMOUTH- ABINGTON- RECONSTRUCTION 
 & WIDENING ON ROUTE 18 (MAIN STREET) 
FROM HIGHLAND PLACE TO ROUTE 139 (4.0 
MILES) INCLUDES REPLACING W-32-013,  
ROUTE 18 OVER THE OLD COLONY RAILROAD 
(MBTA) 
3: Expansion 601630  $82,757,337   $-     $1,655,147   $79,447,044  
"WEYMOUTH- IMPROVEMENTS AT PINGREE 
ELEMENTARY SCHOOL (SRTS) 
2: Modernization 608003  $714,560   $-     $-     $714,560  
WEYMOUTH- INTERSECTION & SIGNAL 
IMPROVEMENTS AT 2 LOCATIONS: SR 53 
(WASHINGTON STREET) AT MUTTON LANE & 
PLEASANT STREET 
2: Modernization 607755  $1,190,972   $-     $210,172   $980,801  
WEYMOUTH- INTERSECTION IMPROVEMENTS @ 
MIDDLE STREET, LIBBEY INDUSTRIAL PARKWAY 
AND TARA DRIVE 
2: Modernization 605721  $1,232,037   $-     $112,003   $1,120,033  
WEYMOUTH- RESURFACING AND RELATED 
WORK ON ROUTE 3A 
1: Reliability 608483  $2,760,000   $-     $-     $1,785,882  
WHITMAN- TRAFFIC SIGNAL IMPROVEMENTS & 
RELATED WORK ON BEDFORD STREET (ROUTE 
18) AT 2 LOCATIONS:  AUBURN STREET (ROUTE 
14) & TEMPLE STREET (ROUTE 27) 
2: Modernization 607860  $2,828,858   $-     $-     $2,828,858  
WILBRAHAM- RECONSTRUCTION OF BOSTON 
ROAD (ROUTE 20), FROM DUDLEY STREET TO 
400 FT. EAST OF DUMAINE STREET  
(0.28 MILES) 
2: Modernization 607869  $1,340,343   $-     $95,739   $1,244,604  
WILLIAMSBURG- BRIDGE REPLACEMENT,  
W-36-011, BRIDGE STREET OVER THE MILL 
RIVER 
1: Reliability 607675  $6,494,004   $-     $-     $6,494,004  
WILLIAMSTOWN- BRIDGE REHABILITATION, W-
37-015, MAIN STREET (SR 2) OVER THE GREEN 
RIVER 
1: Reliability 605356  $4,585,878   $-     $-     $4,427,744  
WILLIAMSTOWN- BRIDGE REPLACEMENT, W-37-
009, HOPPER ROAD OVER GREEN RIVER  
1: Reliability 605935  $2,839,760   $2,429,660   $410,100   $-    
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WILLIAMSTOWN- RECONSTRUCTION & 
RELATED WORK ON ROUTE 43 (WATER 
STREET) 
2: Modernization 605799  $2,695,977   $-     $-     $2,695,977  
WILLIAMSTOWN- RESURFACING AND RELATED 
WORK ON ROUTE 43 
1: Reliability 608472  $3,105,000   $-     $-     $2,009,118  
WILMINGTON- INTERSECTION IMPROVEMENTS 
ON ROUTE 62 (MIDDLESEX AVENUE) @ GLENN 
ROAD AND WILDWOOD STREET 
2: Modernization 605021  $1,192,541   $1,187,770   $4,772   $-    
WINCHENDON- BRIDGE REPLACEMENT,  
W-39-001, HARRIS ROAD OVER TARBELL  
BROOK 
1: Reliability 604838  $2,396,555   $460,517   $1,489,000   $447,037  
WINCHENDON- RESURFACING & RELATED 
WORK ON ROUTE 12, FROM MILL 
STREET/BEGINNING OF STATE HIGHWAY  
TO NEW HAMPSHIRE STATE LINE  
(2.5 MILES) 
1: Reliability 607475  $1,782,000   $-     $-     $1,782,000  
"WINCHESTER- STORMWATER IMPROVEMENTS 
ALONG ROUTE 3" 
1: Reliability 608214  $228,659   $-     $-     $228,659  
WOBURN- BRIDGE REPLACEMENT & RELATED 
WORK, W-43-028, WASHINGTON STREET OVER 
I-95 
1: Reliability 608097  $16,599,532   $-     $-     $2,886,875  
WOBURN- BRIDGE REPLACEMENT, W-43-003, 
SALEM STREET OVER MBTA 
1: Reliability 603008  $4,834,688   $-     $210,204   $4,624,484  
WOBURN- RECONSTRUCTION OF MONTVALE 
AVENUE, FROM I-93 INTERCHANGE TO 
CENTRAL STREET (APPROX. 1,850 FT) 
2: Modernization 604935  $3,124,716   $-     $-     $3,124,716  
WORCESTER- BLACKSTONE CANAL 
STREETSCAPE IMPROVEMENTS ON HARDING 
STREET 
2: Modernization 606888  $798,841   $-     $-     $798,841  
WORCESTER- BLACKSTONE RIVER BIKEWAY 
(SEGMENT 7), INCLUDING BRIDGE REHAB, W-44-
041, MCGRATH BOULEVARD OVER MADISON 
STREET 
3: Expansion 605820  $6,581,260   $-     $-     $6,581,260  
WORCESTER- BLACKSTONE VISITOR CENTER 
 & BIKEWAY (EARLY ACTION SITE WORK - 
PHASE I) 
1: Reliability 608018  $3,302,194   $2,622,194   $680,000   $-    
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WORCESTER- BLACKSTONE VISITOR CENTER 
(PHASE II) 
1: Reliability 606629  $12,811,539   $-     $753,620   $12,057,919  
WORCESTER- BOYLSTON- NORTHBOROUGH- 
STRUCTURAL STEEL CLEANING AND PAINTING 
OF OVERHEAD BRIDGES ON  I-290 
1: Reliability 608237  $1,368,280   $-     $-     $1,368,280  
WORCESTER- BRIDGE RECONSTRUCTION, 
 W-44-094, (SR 9) BELMONT STREET OVER 
 I-290, INCLUDES PEDESTRIAN BRIDGE 
1: Reliability 604065  $13,283,073   $7,531,073   $5,752,000   $-    
WORCESTER- BRIDGE SUPERSTRUCTURE 
REPLACEMENT, W-44-030, PLANTATION STREET 
OVER CSX RAILROAD 
1: Reliability 606317  $3,243,000   $-     $-     $1,789,241  
WORCESTER- CONSTRUCTION AND 
RELOCATION OF DISTRICT 3 ADMINISTRATION 
BUILDING ON PLANTATION PARKWAY  
1: Reliability 606308  $37,260,000   $-     $3,240,000   $34,020,000  
WORCESTER- INTERSECTION IMPROVEMENTS 
AT WINTHROP STREET & PROVIDENCE  
STREET, VERNON STREET & GRANITE  
STREET  
2: Modernization 605740  $5,142,850   $-     $-     $5,142,850  
WORCESTER- MAIN STREET BUSINESS 
DISTRICT STREETSCAPE IMPROVEMENTS 
2: Modernization 606434  $8,114,371   $-     $-     $8,114,371  
WORCESTER- RECONSTRUCTION OF LINCOLN 
STREET (ROUTE 70), FROM MARSH AVENUE TO 
PLANTATION STREET (PHASE II) 
2: Modernization 605055  $7,122,789   $3,831,789   $3,166,000   $125,000  
WORCESTER- RESURFACING & RELATED WORK 
ON ROUTE 122 (GRAFTON STREET), FROM 
WASHINGTON SQUARE TO RICE SQUARE (1.4 
MILES) 
2: Modernization 601368  $7,808,287   $-     $-     $7,808,287  
WORCESTER- SIGNAL & INTERSECTION 
IMPROVEMENTS @ HOLDEN STREET, 
DRUMMOND AVENUE & SHORE DRIVE, 
INCLUDES CULVERT EXTENSION OF 
 W-44-122, SHORE DRIVE OVER (UNNAMED) 
STREAM 
2: Modernization 603251  $2,072,575   $-     $-     $2,072,575  
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WORCESTER- SIGNAL & INTERSECTION 
IMPROVEMENTS ON ROUTE SR 122A 
(PROVIDENCE STREET) AT MILLBURY STREET & 
MCKEON ROAD 
2: Modernization 607757  $580,800   $-     $-     $580,800  
WORCESTER- STORMWATER IMPROVEMENTS 
ALONG I-290 AND 122A 
1: Reliability 608057  $3,250,000   $-     $-     $2,659,091  
WORCESTER- STREETSCAPE IMPROVEMENTS 
AT MAIN STREET & MAYWOOD STREET 
2: Modernization 604893  $2,170,235   $-     $-     $2,170,235  
WORCESTER- WEST BOYLSTON- INTERSTATE 
MAINTENANCE & RELATED WORK ON I-190, 
INCLUDING W-44-124, I-190 OVER ROUTE 12 & 
RAMP B  
1: Reliability 605588  $24,988,711   $5,541,717   $10,346,821   $9,100,172  
YARMOUTH- BARNSTABLE- CAPE COD RAIL 
TRAIL EXTENSION, INCLUDES NEW BRIDGE 
OVER WILLOW STREET & RAILROAD (PHASE III) 
3: Expansion 607398  $7,304,026   $-     $-     $7,304,026  
WINCHESTER- SIGNAL & IMPROVEMENTS AT 4 
LOCATIONS ON CHURCH STREET & ROUTE 3 
(CAMBRIDGE STREET) 
2: Modernization 601019  $1,247,577   $454,049   $793,528   $-    
LONGMEADOW- BERNARDSTON- INSTALLATION 
OF ADVANCED TRAFFIC MANAGEMENT SYSTEM 
ON I-91 CORRIDOR (DESIGN-BUILD) 
2: Modernization 603903  $39,496,545   $38,282,248   $372,000   $842,297  
FALL RIVER- MULTI-USE PATH CONSTRUCTION, 
FROM BRAYTON AVENUE TO QUEQUECHAN 
STREET, INCLUDES REHAB OF F-02-106 & F-02-
107 (QUEQUECHAN RAILTRAIL - PHASE III) 
3: Expansion 606717  $1,786,355   $1,244,353   $542,002   $-    
ATTLEBORO- BRIDGE REPLACEMENTS, BR# A-
16-031, COUNTY STREET OVER AMTRAK & BR# 
A-16-003, COUNTY STREET OVER SEVEN MILE 
RIVER 
1: Reliability 601554  $10,095,501   $10,070,501   $25,000   $-    
ATTLEBORO- BRIDGE RECONSTRUCTION, A-16-
032, ROUTE 1A (NEWPORT AVENUE) OVER 
MBTA-AMTRAK-SHORE 
1: Reliability 603386  $9,300,166   $9,299,166   $1,000   $-    
Highway 
157          2017 – 2021 Capital Investment Plan 
Project Name Priority ID  Total Cost  Prior years  SFY 2017  SFY 2018-2021  
FAIRHAVEN- NEW BEDFORD- BRIDGE 
PRESERVATION, F-01-002=N-06-001 (EAST & 
WEST BRIDGES) ROUTE 6 OVER ACUSHNET 
RIVER & N-06-025, HATHAWAY ROAD OVER 
ROUTE I-195 
1: Reliability 604329  $62,043,259   $61,941,259   $102,000   $-    
LITTLETON- BRIDGE REPLACEMENT, L-13-021, 
TAYLOR STREET OVER I-495 (NB & SB), L-13-022, 
I-495 (NB & SB) OVER ROUTE 2 & L-13-023, I-495 
(NB & SB) OVER RAILROAD BRIDGE 
1: Reliability 604841  $31,719,642   $31,346,211   $373,431   $-    
SWANSEA- SUPERSTRUCTURE REPLACEMENT, 
S-35-018, I-195 (EB/WB) OVER THE COLE RIVER  
1: Reliability 605343  $11,600,682   $11,599,682   $1,000   $-    
DANVERS- BRIDGE REPLACEMENT, D-03-013, 
ROUTE 35 (WATER STREET) OVER WATERS 
RIVER 
1: Reliability 606609  $7,303,596   $6,295,754   $1,007,843   $-    
BOSTON- SCHEDULED & EMERGENCY 
STRUCTURAL REPAIRS ON THE TOBIN  
BRIDGE 
1: Reliability 606953  $724,253   $606,587   $117,666   $-    
WESTON TO BRAINTREE- BRIDGE 
RECONSTRUCTION OF W-29-018 & DECK,  
JOINT & STRUCTURAL REPAIRS & RELATED 
WORK OF 7 BRIDGES ALONG I-93/US 1 &  
I-95/ST 128  
1: Reliability 607470  $3,887,046   $3,886,145   $901   $-    
SEEKONK- DARTMOUTH- GUIDE & TRAFFIC 
SIGN REPLACEMENT ON I-195 & SR 24 
1: Reliability 605444  $4,200,377   $4,000,377   $200,000   $-    
WEST SPRINGFIELD- HOLYOKE- 
EASTHAMPTON- NORTHAMPTON- HATFIELD- 
WHATELY- DEERFIELD- GREENFIELD- 
BERNARDSTON- GUIDE & TRAFFIC SIGN 
REPLACEMENT ON I-91 
1: Reliability 605833  $5,300,505   $4,402,505   $898,000   $-    
FALL RIVER- INTERSTATE MAINTENANCE & 
RELATED WORK ON I-195, FROM ROUTE 24 TO 
THE BRAGA BRIDGE 
1: Reliability 604575  $9,107,988   $8,707,988   $400,000   $-    
LEE- RECONSTRUCTION OF TYRINGHAM ROAD, 
FROM THE TYRINGHAM T.L. TO ROUTE 102 (2.0 
MILES) 
2: Modernization 601320  $4,918,303   $4,879,303   $39,000   $-    
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BROCKTON- DOWNTOWN ROADWAY AND 
STREETSCAPE IMPROVEMENTS (PHASE I) 
3: Expansion 603675  $1,550,193   $1,573,193   $(23,000)  $-    
DEDHAM- RECONSTRUCTION & RELATED WORK 
OF BRIDGE STREET (ROUTE 109) AND AMES 
STREET 
1: Reliability 605608  $5,915,453   $-     $-     $5,915,453  
BOSTON- CHELSEA- TOBIN BRIDGE TOLL  
PLAZA AND ADMINISTRATION BUILDING 
DEMOLITION 
1: Reliability 605951  $4,384,292   $1,481,138   $2,903,155   $-    
BROCKTON- SIGNAL AND INTERSECTION 
IMPROVEMENTS @ ROUTE 123 (BELMONT 
STREET)/LINWOOD STREET/LORRAINE  
AVENUE  
2: Modernization 606036  $3,774,463   $-     $171,567   $3,602,897  
DISTRICT 6- INSTALLATION & REFURBISHMENT 
OF IMPACT ATTENUATOR SYSTEMS AT 
VARIOUS LOCATIONS 
1: Reliability 606104  $800,651   $-     $320,260   $480,390  
CANTON- NORWOOD- WESTWOOD- DEDHAM 
STREET/I-95 INTERCHANGE RECONSTRUCTION 
INCLUDING REHABILITATION/REPLACEMENT OF 
5 BRIDGES 
3: Expansion 606146  $70,825,321   $151,753   $13,251,294   $57,422,273  
HANOVER- NORWELL- BRIDGE REPLACEMENT, 
H-06-010, ST 3 OVER ST 123 (WEBSTER  
STREET) & N-24-003, ST 3 OVER ST 123  
(HIGH STREET) 
1: Reliability 606553  $40,215,346   $-     $1,546,744   $38,668,602  
NORTHAMPTON- HATFIELD- WHATELY- 
DEERFIELD- INTERSTATE MAINTENANCE & 
RELATED WORK ON I-91, FROM MM 26.97 TO MM 
38.1 (NB) AND MM 37.7 (SB) 
1: Reliability 606577  $17,918,911   $-     $-     $17,918,911  
BOSTON- OVERHEAD LIGHTING 
IMPROVEMENTS IN I-93 & I-90 TUNNELS 
INCLUDING INSTALLATION OF 
INSTRUMENTATION AND MONITORING OF MHS 
STRUCTURES (PHASE 1 - CRC-17A) 
1: Reliability 606734  $2,882,148   $-     $900,671   $1,981,477  
BOSTON- PLUMBING REPAIRS AT VARIOUS 
LOCATIONS 
1: Reliability 606746  $778,440   $766,440   $12,000   $-    
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BOSTON- REHABILITATION OF HARRISON ST 
AND WASHINGTON ST OVER I-90 & RR (B-16-078, 
B-16-079)  
1: Reliability 606785  $3,449,600   $-     $-     $899,896  
BOSTON- FIREPROOFING REPLACEMENT & 
REPAIRS IN THE MHS TUNNEL SYSTEMS AT 
VARIOUS LOCATIONS 
1: Reliability 607057  $2,052,620   $-     $710,522   $1,342,098  
BOSTON- LEAK SEALING, FIREPROOFING & 
MISCELLANEOUS REPAIRS IN I-93, TIP O'NEILL 
TUNNELS (CRC 1F)  
1: Reliability 607137  $4,000,000   $-     $521,739   $3,478,261  
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Backup Highway Operations 
Center 
2: Modernization Statewide (IT) IT0046  $3,645,730   $145,730   $-     $3,500,000  
Crash System 
Replacement/Enhancement 
Program 
2: Modernization Statewide (IT) IT0002  $1,150,000   $150,000   $500,000   $500,000  
Customer Queuing System 2: Modernization Statewide (IT) IT0007  $2,015,072   $15,072   $2,000,000   $-    
Document Management and 
Workflow Solutions 
2: Modernization Statewide (IT) IT0014  $3,250,000   $-     $500,000   $2,750,000  
DOT IT Security Automation 
Projects 
2: Modernization Statewide (IT) IT0052  $1,550,920   $250,920   $500,000   $800,000  
HR Time & Attendance 
Modernization 
2: Modernization Statewide (IT) IT0071  $632,000   $332,000   $300,000   $-    
HWY SGR Infrastructure Desktop 
Projects 
1: Reliability Statewide (IT) IT0050  $2,750,000   $-     $750,000   $2,000,000  
Integrated Traffic Management 
System Services 
2: Modernization Statewide (IT) IT0017  $2,700,000   $200,000   $250,000   $2,250,000  
ITS SGR Infrastructure Network 
Projects 
1: Reliability Statewide (IT) IT0045  $3,500,000   $-     $500,000   $3,000,000  
MassDOT Infrastructure / DR 1: Reliability Statewide (IT) IT0051  $6,500,000   $-     $1,000,000   $5,500,000  
MBTA 360 Dashboard Data 
Warehouse 
2: Modernization Statewide (IT) IT0074  $1,500,000   $-     $500,000   $1,000,000  
MBTA Financial System Upgrade 
(eProcurement/eSupplier) 
2: Modernization Statewide (IT) IT0076  $7,000,000   $-     $1,500,000   $5,500,000  
MBTA SGR Infrastructure Projects 1: Reliability Statewide (IT) IT0053  $5,000,000   $-     $1,000,000   $4,000,000  
MBTA Website Redesign 2: Modernization Statewide (IT) IT0080  $3,500,000   $-     $1,000,000   $2,500,000  
MBTA Workforce HR System 2: Modernization Statewide (IT) IT0075  $10,000,000   $-     $1,750,000   $8,250,000  
New Security Identification System  2: Modernization Statewide (IT) TBD  $694,000   $194,000   $500,000   $-    
Occupational Health & Safety 
Management System Upgrades 
2: Modernization Statewide (IT) IT0081  $500,000   $-     $500,000   $-    
RMV Driver Licensing Program 2: Modernization Statewide (IT) IT0005  $2,012,160   $812,160   $1,200,000   $-    
RMV SGR Infrastructure Desktop 
Projects 
1: Reliability Statewide (IT) IT0048  $1,450,000   $-     $250,000   $1,200,000  
State Highway Permits System 2: Modernization Statewide (IT) IT0015  $4,157,196   $1,257,196   $1,500,000   $1,400,000  
Transportation Asset Management 
Application Rationalization 
2: Modernization Statewide (IT) IT0011  $10,743,013   $2,743,013   $1,500,000   $6,500,000  
IT 
161         2017 – 2021 Capital Investment Plan 
Project Name Priority Location ID  Total Cost  Prior years  SFY 2017  SFY 2018-2021  
Transportation Asset Management 
Working Group Initiatives 
2: Modernization Statewide (IT) IT0010  $900,000   $-     $600,000   $300,000  
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10 PP-ITD Data Center Upgrades – Operating 
Budget 
1: Reliability R15A03  $1,500,000   $13,452   $1,486,548   $-    
45 High Street Mechanical Systems and Fire 
Protection Project 
1: Reliability 15-19 CIP  $10,240,000   $-     $-     $10,240,000  
46 High Street Mechanical Systems and Fire 
Protection Project 
1: Reliability NOT ASSIGNED  $3,878,913   $-     $-     $3,878,913  
45 High Street Mechanical Systems and Fire 
Protection Project - DATA UPGRADES 
1: Reliability R12A14  $5,600,000   $2,260,212   $500,000   $2,839,788  
90EPA3- HEP PRUCHASE 2009 1: Reliability 90EPA3  $1,198,000   $1,109,453   $88,547   $-    
AC POWER LOAD FLOW ENG. ANALYSIS 1: Reliability 050121  $423,501   $215,789   $207,712   $-    
AC POWER LOAD FLOW ENG. ANALYSIS 1: Reliability 900600  $857,287   $614,242   $243,045   $-    
Accessibility ID/IQ 2: Modernization 17-21 CIP  $2,000,000   $-     $-     $2,000,000  
Accessibility Improvements at BU 1: Reliability P14002  $400,000   $367,854   $32,145   $-    
AFC Equipment Overhaul 1: Reliability 050103  $8,142,673   $7,782,274   $360,399   $-    
AFC IT Upgrade 1: Reliability 540003  $5,100,000   $903,512   $1,766,488   $2,430,000  
ALEWIFE GARAGE REPAIRS - PHASE 2 1: Reliability R12A08  $8,000,000   $6,331,186   $700,000   $968,814  
Amtrak Corridor Spandrel Beam 1: Reliability R15A07  $1,200,000   $100,000   $750,000   $350,000  
Asset Management Program (Phase 1 - E&M) 1: Reliability LX1601  $500,000   $-     $500,000   $-    
AUBURNDALE STATION 1: Reliability 040053  $490,000   $185,506   $304,494   $-    
Auburndale Station Accessibility - DESIGN 1: Reliability R14A05  $900,000   $25,000   $100,000   $775,000  
Automatic Train Protection 2: Modernization 17-21 CIP  $64,550,000   $-     $-     $47,682,249  
BACK BAY STATION LOBBY VENTILATION 1: Reliability R15A01  $10,000,000   $45,453   $25,000   $9,929,547  
Beacon Junction Special Track Work Replacement 1: Reliability LX1601  $6,420,837   $-     $2,197,777   $4,223,060  
Bench Test Equipment - Riverside Facility 1: Reliability P14010  $1,511,100   $597,089   $615,466   $298,545  
Blue Line Car "RCM" Pilot 1: Reliability P14009  $101,000   $100,893   $107   $-    
BLUE LINE CARS 1: Reliability 900515  $48,309,800   $46,943,365   $1,135,298   $231,136  
Boston Landing at Allston/Brighton Station 3: Expansion S16002  $758,650   $150,000   $608,650   $-    
BRIDGE PROGRAM 1: Reliability 14-18 CIP  $67,541,458   $-     $-     $67,541,458  
BRIDGE PROGRAM - 
DESIGN/INSPECTION/RATING 
1: Reliability R12A11  $27,962,278   $15,462,278   $500,000   $12,000,000  
BRIDGE PROGRAM - EMERGENCY REPAIRS 1: Reliability R12A11  $3,933,186   $2,255,558   $200,000   $1,477,628  
BRIDGE PROGRAM - FITCHBURG LINE BRIDGES 1: Reliability 900713  $10,000,000   $5,785,375   $1,513,708   $2,700,917  
BRIDGE PROGRAM - MERRIMACK 1: Reliability 900609  $52,841,601   $6,143,627   $16,726,764   $29,971,210  
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BRIDGE PROGRAM - MERRIMACK [TIGER III 
GRANT] 
1: Reliability 790001  $23,000,000   $14,088,018   $7,012,027   $1,899,952  
BRIDGE PROGRAM - SYSTEMWIDE BRIDGE 
DESIGN 
1: Reliability 900713  $10,000,000   $6,122,788   $1,000,000   $2,877,212  
BUS OPERATIONS SUPPORT EQUIPMENT 1: Reliability P11004  $1,500,000   $1,410,134   $89,866   $-    
Bus Procurement Base Contract (325 CNG & hybrid 
buses) 
1: Reliability R08A15  $159,004,533   $23,059,892   $95,040,473   $40,904,167  
Bus Procurement Base Contract (44 60-foot hybrid 
buses) 
1: Reliability NOT ASSIGNED  $24,806,378   $-     $-     $24,806,378  
Bus Route Accessibility, Safety and Service 
Improvements 
2: Modernization 17-21 CIP  $7,500,000   $-     $-     $7,500,000  
Bus Stop Accessibility Improvements 1: Reliability S16005  $1,037,306   $500,000   $500,000   $37,306  
CABOT - PCB REMEDIATION/RTL HVAC 2/PAINT 
BOOTH 
1: Reliability R13A04  $8,800,000   $1,652,832   $2,673,836   $4,473,332  
CANINE EXPLOSIVE DETECT PROGRAM 1: Reliability J11002  $1,202,500   $543,708   $115,792   $543,000  
Charlestown - Back Yard Storage Area 1: Reliability 15-19 CIP  $5,850,000   $-     $2,530,000   $3,320,000  
Charlestown Revenue Facility Gate Replacement 1: Reliability P15008  $606,662   $553,127   $53,535   $-    
Charlestown Seawall Rehab 1: Reliability 443002  $17,851,454   $1,044,107   $1,000,000   $15,807,347  
CHARLIE CARD STORE 1: Reliability P12001  $1,503,000   $1,357,989   $-     $145,011  
Chelsea-Silver Line/BRT Washington Ave 
Construction 
3: Expansion S15016  $456,333   $178,334   $277,999   $-    
COACH PROCUREMENT for HYUNDAI ROTEM [75 
UNITS] 
1: Reliability 030228  $6,393,980   $5,484,374   $909,606   $-    
COACH PROCUREMENT for HYUNDAI ROTEM [75 
UNITS] 
1: Reliability 050105  $31,300,000   $31,097,446   $202,554   $-    
COACH PROCUREMENT for HYUNDAI ROTEM [75 
UNITS][ADDTL FUNDING] 
1: Reliability 900591  $144,948,570   $131,327,511   $11,421,994   $-    
COLUMBIA JUNCTION 1: Reliability R14A04  $26,770,219   $8,212,947   $495,986   $18,061,286  
Commonwealth Ave Station Access Improvements 2: Modernization NOT ASSIGNED  $12,700,000   $-     $-     $12,700,000  
Commonwealth Ave Station Consolidation Project 1: Reliability R16A05  $700,000   $-     $500,000   $200,000  
Commonwealth Avenue over I-90 1: Reliability S15014  $2,464,176   $125,720   $150,000   $2,188,456  
Community College Station Camera Installation 1: Reliability P16003  $443,804   $302,167   $141,637   $-    
COMMUTER RAIL - VARIOUS STATIONS 
PROJECTS 
1: Reliability 560001  $2,697,922   $2,697,471   $451   $-    
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Commuter Rail Misc. Equipment Winter Resiliency 1: Reliability 540005  $23,236,897   $5,964,832   $5,759,355   $11,518,710  
COMMUTER RAIL PTC IMPLEMENTATION PHASE 
1 
2: Modernization 050129  $3,200,000   $2,085,728   $1,114,272   $-    
Commuter Rail Track and Signal Improvements 
[strategic plan placeholder] 
1: Reliability 17-21 CIP  $200,000,000   $-     $-     $200,000,000  
CONCORD MAIN ST BRIDGE 1: Reliability 900609  $8,620,001   $6,939,662   $56,784   $100,555  
CR Minim-High Platform Repairs 2: Modernization 17-21 CIP  $2,500,000   $-     $-     $2,500,000  
CRASP PHASE 2 [COACHES] 1: Reliability 050120  $6,692,058   $4,396,350   $2,295,708   $-    
CRASP PHASE 2 [LOCOS] 1: Reliability 050120  $3,932,943   $1,809,859   $2,123,084   $-    
CSX WORCESTER LINE IMPROVEMENT - TRACK 
WORK 
1: Reliability 550005  $7,906,340   $4,138,498   $3,767,842   $-    
CSX WORCESTER LINE IMPROVEMENT (Track) 1: Reliability S15021  $13,500,000   $12,474,979   $1,025,021   $-    
CSX Worcester Line Improvements – Track Work 1: Reliability P16004  $5,500,000   $5,200,000   $300,000   $-    
DAILY OPERATIONS RESOURCE MANAGEMENT 
(DORM)/HASTUS UPGRADE 
1: Reliability 050128  $500,000   $480,430   $19,570   $-    
Database Governance and Re-Architecture 1: Reliability R15A03  $245,745   $85,745   $160,000   $-    
DMA Bus Replacement 1: Reliability 17-21 CIP  $5,000,000   $-     $-     $5,000,000  
Downtown Crossing Vertical Transportation 
Improvements - Phase 2 
2: Modernization 17-21 CIP  $5,000,000   $-     $150,000   $4,850,000  
DRAINAGE STUDY ON NEEDHAM LINE 1: Reliability P13010  $30,000   $27,630   $2,370   $-    
E&M TRACK INITIATIVES (FY15) 1: Reliability R15A02  $21,233,142   $21,079,530   $153,612   $-    
East Street Bridge Replacement Project 1: Reliability 17-21 CIP  $17,200,000   $-     $-     $17,200,000  
Elevator Program 1: Reliability R05A04  $137,441,263   $41,051,502   $14,650,000   $35,874,531  
Elevator Program 1: Reliability 16-20 CIP  $10,000,000   $-     $3,000,000   $7,000,000  
EMC DOCUMENT SCANNING & RETRIEVAL 1: Reliability P13003  $1,150,000   $1,121,231   $28,769   $-    
EMERGENCY/ON-CALL REPAIRS - 
STATIONS/FACILITIES 
1: Reliability R14A05  $6,081,576   $3,742   $4,452,375   $1,625,459  
Energy Conservation Program 1: Reliability S15006  $25,000,000   $13,028,326   $11,971,674   $-    
ENVIRONMENTAL REMEDIATION / T WIDE 1: Reliability L27326  $26,230,920   $25,759,148   $52,187   $419,585  
ETC HVAC/Fairmount & Uphams Stations Security 
Improvements 
1: Reliability P15006  $443,300   $226,583   $216,717   $-    
EVERETT EQUIPMENT (WHEEL LATHE + OTHER 
EQUIPMENT) 
1: Reliability 050128  $3,924,613   $-     $3,924,613   $-    
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EVERETT MAINTENANCE FACILITY - Phase 2 - 
BLDG. #1 FLOOR SLAB REPAIRS 
1: Reliability 900644  $13,921,996   $1,549,333   $5,700,000   $5,972,663  
EVERETT MAINTENANCE FACILITY - Phase 2 - 
FIRE PROTECTION UPGRADES 
1: Reliability 050128  $3,500,000   $3,017,614   $482,386   $-    
EVERETT REPAIR SHOP EQUIPMENT 1: Reliability 900589  $3,250,000   $3,061,060   $172,350   $16,590  
Exhaust Stack Demolition - Watertown 1: Reliability P15001  $500,000   $200,476   $50,000   $249,524  
Expansion Joint Repairs 1: Reliability 540005  $1,633,783   $750,000   $883,783   $-    
Fairmount Corridor Phase 2/Blue Hill Ave Station 3: Expansion S16003  $26,550,000   $1,300,000   $3,291,281   $21,958,719  
FAIRMOUNT/INDIGO COMMUTER RAIL LINE 
STUDY 
3: Expansion 260063  $440,625   $141,226   $299,399   $-    
Fairmount/Indigo Commuter Rail Study 3: Expansion P15004  $150,945   $118,182   $32,763   $-    
Feasibility Study of Remaining Inaccessible Stations 2: Modernization 17-21 CIP  $13,200,000   $-     $-     $13,200,000  
Federal Realty Investment Trust (FRIT) - 
Construction 
3: Expansion F11001  $6,812,898   $4,409,503   $2,403,395   $-    
FERRY ENGINE OVERHAUL&UPGRADES (10 
ENGINES - 2 VESSELS) 
1: Reliability 040026  $2,097,195   $1,783,643   $313,552   $-    
FITCHBURG LINE - WACHUSETT EXTENSION 3: Expansion 780002  $59,234,300   $47,281,513   $6,096,704   $5,856,084  
FITCHBURG LINE IMPROVEMENT - Signals 1: Reliability R10A10  $29,962,368   $20,779,903   $1,500,000   $7,682,465  
FITCHBURG LINE IMPROVEMENT - Stations 1: Reliability 030292  $10,041,900   $9,259,112   $782,788   $-    
FITCHBURG LINE IMPROVEMENT - Stations 1: Reliability R10A10  $6,591,721   $4,571,579   $1,021,077   $999,065  
FITCHBURG LINE IMPROVEMENT - Track 1: Reliability R10A10  $23,370,647   $16,208,324   $1,500,000   $5,662,323  
Five Bridge DESIGN Contracts 1: Reliability R15A05  $30,000,000   $1,155,297   $3,000,000   $25,844,703  
FTA FORMULA REVIEW  (BY CTPS) 1: Reliability R13A14  $49,967   $47,982   $1,985   $-    
Future 40 Foot Bus Procurement : 200 Diesel, 200 
Hybrid 
1: Reliability 17-21 CIP  $45,000,000   $-     $1,908,655   $43,091,345  
FY14 CR INITIATIVES-SUPPLEMENTAL WORK - 
Bridges 
1: Reliability R14A03  $197,561   $100,744   $96,817   $-    
FY14 CR INITIATIVES-SUPPLEMENTAL WORK - 
Facilities 
1: Reliability R14A03  $169,338   $86,486   $82,852   $-    
FY14 CR INITIATIVES-SUPPLEMENTAL WORK - 
Track 
1: Reliability R14A03  $2,455,395   $1,254,044   $1,201,351   $-    
Gloucester Drawbridge (Rockport Line) 1: Reliability 540002  $60,000,000   $1,182,006   $1,635,353   $57,182,641  
GLX - College Ave to Route 16 3: Expansion 16-20 CIP  $190,000,000   $-     $29,900,000   $152,000,000  
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GREEN LINE #7 CAR MIDLIFE OVERHAUL [86 
UNITS] 
1: Reliability 050109  $98,472,777   $59,417,715   $21,937,691   $17,114,371  
GREEN LINE #7 CAR MIDLIFE OVERHAUL [86 
UNITS] 
1: Reliability R07A21  $28,673,275   $3,029,536   $22,827,679   $2,816,060  
GREEN LINE #7 COUPLER REPLACEMENT 
PROGRAM 
1: Reliability R11A27  $8,500,000   $7,738,049   $633,671   $128,280  
Green Line #8 Car Reliability Improvement Program 1: Reliability 17-21 CIP  $18,520,835   $-     $4,784,537   $13,736,298  
Green Line 25 Cycle Signal System Replacement 1: Reliability 900735  $33,205,507   $2,291,200   $15,089,307   $15,825,000  
Green Line Collision Avoidance Program 2: Modernization 16-20 CIP  $4,000,000   $-     $-     $-    
Green Line Extension - Federal 3: Expansion S08009  $996,121,000   $-     $55,000,000   $600,000,000  
Green Line Extension - FY16-21 Mitigation Costs 3: Expansion S15020  $82,893,191   $12,757,400   $13,158,349   $56,977,442  
Green Line Extension - State 3: Expansion S11002  $951,548,884   $468,730,395   $55,000,000   $400,000,000  
Green Line Fenway Portal 1: Reliability 443002  $28,898,254   $125,000   $500,000   $28,273,254  
Green Line Light Rail Fleet Replacement 1: Reliability 17-21 CIP  $5,000,000   $-     $-     $5,000,000  
GREEN LINE NO. 8 CAR RELIABILITY 
IMPROVEMENTS 
1: Reliability 540001  $11,750,001   $2,888,457   $4,000,000   $4,861,544  
Green Line No. 8 Fleet Service, Maintenance and 
Reliability Improvement Program 
1: Reliability 15-19 CIP  $28,122,351   $-     $-     $28,122,351  
GREEN LINE REAL-TIME TRACKING SYSTEM 1: Reliability S13002  $13,426,934   $12,871,982   $554,952   $-    
Green Line Surface Station DESIGN 2: Modernization 17-21 CIP  $7,500,000   $-     $-     $7,500,000  
Green Line Type 7 Selective Systems Overhaul 1: Reliability 15-19 CIP  $34,921,593   $-     $11,648,868   $23,272,725  
GROUNDWATER REMEDIATION 1: Reliability R07A16  $4,970,000   $1,814,607   $250,000   $1,000,000  
HARVARD SQUARE BUSWAY IMPROVEMENTS 
[13-17 CIP] 
1: Reliability R14A05  $1,700,000   $300,000   $291,387   $1,108,613  
HEP PURCHASE- 2010 1: Reliability 90EPA4  $800,000   $790,624   $9,376   $-    
HEP PURCHASE-2008 1: Reliability 90EPA2  $297,000   $296,484   $516   $-    
Hingham Ferry Dock Modification 1: Reliability 16-20 CIP  $6,700,000   $-     $-     $6,700,000  
Hingham Ferry Dock Modifications 1: Reliability 17-21 CIP  $4,300,000   $-     $-     $4,300,000  
HINGHAM FERRY DOCK REPAIRS 1: Reliability 040052  $3,500,001   $641,163   $500,000   $2,358,838  
Hingham Marine Intermodal Center 1: Reliability 040019  $4,398,719   $3,294,060   $110,000   $994,659  
Hingham Marine Intermodal Center 1: Reliability 040048  $6,576,281   $3,225,195   $1,080,421   $2,270,665  
Hingham Marine Intermodal Center 1: Reliability R14A05  $1,750,000   $795,864   $262,140   $691,996  
Hull Docking Facilities Upgrades 1: Reliability 900736  $245,678   $170,000   $75,678   $-    
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Improvements to Alewife, Braintree and Quincy 
Adams 
1: Reliability 17-21 CIP  $15,000,000   $-     $-     $15,000,000  
INSTALLATION OF LAYOVER POWER STATIONS 
AT YARD 61 (3 PLUG-INS)(Savings from Old Colony 
Tie Replacement) 
1: Reliability 900644  $3,925,000   $1,500,000   $1,345,000   $1,080,000  
INSTALLATION OF MEZZANINES AT ALL GREEN 
LINE CAR HOUSES 
1: Reliability R13A12  $5,612,126   $1,308,035   $2,254,000   $2,050,091  
JFK STATION PEDESTRIAN RAMPS & STAIR 
REPLACE [13-17 CIP] 
1: Reliability R13A04  $1,650,000   $1,306,503   $35,000   $308,497  
KAWASAKI COACHES -  OVERHAUL [74 UNITS] 1: Reliability 050105  $125,674,124   $73,726,222   $29,878,510   $22,069,392  
Kawasaki Coaches - Overhaul Option (32 Units) 1: Reliability NOT ASSIGNED  $37,636,630   $-     $10,425,729   $27,210,901  
Knowledge Corridor 3: Expansion 17-21 CIP  $18,972,584   $-     $-     $-    
Knowledge Corridor - Grade Crossing 3: Expansion S14001  $10,919,086   $10,497,862   $251,028   $-    
KNOWLEDGE CORRIDOR - HSIPR 3: Expansion S10007  $104,281,004   $83,494,942   $4,948,978   $-    
LAYOVER FACIL. NORWICH N. YARD 1: Reliability P13008  $180,000   $170,430   $9,570   $-    
LOCO TOP DECK OVERHAULS  PH. II (25) 
(GP40MC) 
1: Reliability 050106  $20,750,000   $17,463,764   $3,286,236   $-    
Longfellow Bridge - Support 1: Reliability S13005  $14,916,560   $6,117,743   $5,000,000   $3,798,817  
Low or No Emission Vehicle Deployment Program 
(LoNo) (5 units) 
1: Reliability 260064  $4,869,633   $17,510   $933,566   $3,918,557  
LRAP / GOV'T CENTER DESIGN 1: Reliability 900649  $107,817,211   $69,596,385   $22,500,000   $15,720,826  
MANSFIELD CR STATION PEDESTRIAN RAMPS 1: Reliability 050124  $156,250   $-     $156,250   $-    
MANSFIELD CR STATION PEDESTRIAN RAMPS 
[12-16 CIP] 
1: Reliability R12A15  $1,800,000   $837,869   $300,000   $662,132  
Mansfield Station Accessibility Improvements 2: Modernization 17-21 CIP  $400,000   $-     $-     $400,000  
MAP UPGRADE PROGRAM 1: Reliability P13009  $100,000   $95,978   $4,022   $-    
MBTA 2016 Bus Procurement: 325 Buses 1: Reliability 900739  $100,852,155   $1,130,284   $99,555,981   $1,000,309  
MBTA 2016 Bus Procurement: 44 60-foot hybrid 
buses 
1: Reliability 900739  $35,287,598   $20,948   $30,643,150   $4,623,500  
MBTA LoNo Project - Supplementary 1: Reliability 340012  $5,292,268   $-     $5,292,268   $-    
MBTA.COM Upgrades 1: Reliability R15A03  $1,950,000   $1,462,500   $487,500   $-    
Medford Route 38 over Mystic River 1: Reliability S15017  $31,966   $-     $31,966   $-    
MILLERS DAM 1: Reliability R07A29  $6,000,000   $5,214,835   $468,757   $316,408  
MISC AUDIT SERVICES 1: Reliability L33505  $3,511,100   $1,994,332   $423,591   $1,093,177  
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MISC ENGINEERING (VE, SURVEY,CODE, TASK 
ORDER) 
1: Reliability L33505  $7,215,000   $5,141,060   $160,075   $1,913,866  
Miscellaneous Power Projects 1: Reliability 540005  $3,290,402   $2,982,400   $308,002   $-    
MPI HSP46 Remote Diagnostic Monitoring System 1: Reliability P15010  $558,300   $186,100   $186,100   $186,100  
Natick Center Station Accessibility Project 2: Modernization 17-21 CIP  $3,500,000   $-     $1,553,070   $1,946,930  
New CP6 and Associated Signal Work 1: Reliability S16002  $2,475,000   $1,836,300   $638,700   $-    
New CP6 and Associated Track Work 1: Reliability S16002  $5,775,000   $4,284,700   $1,490,300   $-    
NON-REVENUE VEHICLE PROGRAM 1: Reliability 900590  $7,000,000   $6,510,906   $489,094   $-    
NON-REVENUE VEHICLE PROGRAM - TO STAY 
BOND [UNIMOG/TAMPER] 
1: Reliability R13A05  $1,200,000   $-     $1,200,000   $-    
OAK GROVE PLATFORMS & PEDESTRIAN 
BRIDGE 
1: Reliability R09A03  $7,525,000   $5,738,963   $-     $1,786,036  
Occupational Health Services Project 1: Reliability R15A03  $900,000   $720,000   $180,000   $-    
OL JOURNAL BEARING REPLACEMENT 
PROGRAM 
1: Reliability 900576  $4,500,000   $2,793,754   $796,800   $909,446  
Old South Meeting House Leak Repairs 1: Reliability R15A01  $1,385,000   $75,000   $300,000   $1,010,000  
Orange Line #12 Truck Rewiring Program 1: Reliability P15003  $1,667,600   $470,130   $592,800   $604,670  
ORANGE LINE DC CABLE UPGRADE 1: Reliability 050121  $10,764,211   $2,558,728   $2,756,321   $5,449,162  
ORANGE LINE DC CABLE UPGRADE 1: Reliability 900600  $10,964,121   $8,481,692   $478,243   $2,049,186  
ORANGE LINE POWER INFRASTRUCTURE 
IMPROVEMENTS 
1: Reliability R07A27  $3,764,355   $3,154,006   $250,000   $360,349  
Orange Line Third Rail Heater Program 1: Reliability 540005  $22,484,517   $20,990,507   $1,494,010   $-    
ORANGE LINE TRACTION POWER UPGRADE 1: Reliability 050121  $16,818,600   $475,242   $4,473,363   $11,869,995  
ORANGE LINE TRACTION POWER UPGRADE 1: Reliability 900600  $26,447,226   $3,034,138   $3,200,000   $20,213,088  
ORIENT HEIGHTS STATION 1: Reliability 900631  $32,888,129   $32,088,129   $500,000   $300,000  
ORIENT HEIGHTS STATION [PRE SAFETEA-LU] 1: Reliability 900622  $17,566,827   $17,303,968   $255,000   $7,859  
Overhaul of 155 Option New Flyer Buses 1: Reliability NOT ASSIGNED  $41,672,250   $-     $10,514,636   $31,157,614  
Overhaul of 32 Neoplan 60' DMA Buses 1: Reliability R13A09  $24,394,602   $6,566,586   $11,794,822   $6,033,194  
Overhaul of 44 Neoplan 60' CNG Buses 
[Engineering] 
1: Reliability R13A09  $2,000,000   $-     $2,000,000   $-    
OVERHAUL OF JET ENGINES 1: Reliability 050121  $1,892,001   $1,891,443   $558   $-    
OVERHAUL OF JET ENGINES 1: Reliability 900600  $3,454,831   $1,840,812   $850,000   $739,019  
PARATRANSIT TAXI SUBSIDY 1: Reliability 570023  $389,707   $154,015   $235,692   $-    
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Parking - Rt. 128/Woodland/Alewife 1: Reliability P16001  $905,700   $250,000   $400,000   $255,700  
Parking Revenue Equipment - Lynn/Wellington 1: Reliability P15005  $784,850   $-     $784,850   $-    
Pawtucket Facility 1: Reliability 90RI01  $21,110,000   $20,995,190   $114,810   $-    
Pawtucket Inspection Pit 1: Reliability 90RI12  $4,300,000   $530,609   $1,868,934   $1,900,457  
PCC Car Replacement-Alternative Service 1: Reliability 17-21 CIP  $5,000,000   $-     $271,583   $4,728,417  
PCC SGR 1: Reliability 17-21 CIP  $3,796,400   $-     $1,000,000   $2,796,400  
Plan for Accessible Transit Infrastructure (PATI) 1: Reliability P14006  $3,317,500   $497,395   $1,300,000   $1,520,105  
POLICE DEPT - IT SYSTEM UPGRADE 1: Reliability P11002  $325,000   $309,195   $15,805   $-    
POSITIVE TRAIN CONTROL (COMMUTER RAIL) - 
TIFIA 
2: Modernization NOT ASSIGNED  $154,535,000   $-     $-     $148,823,572  
POWER RTU AND COMMUNICATIONS UPGRADE 1: Reliability 050121  $1,437,503   $734,188   $381,958   $321,357  
POWER RTU AND COMMUNICATIONS UPGRADE 1: Reliability 900600  $1,463,400   $585,952   $500,000   $377,448  
PROCURE (13+7) CR LOCOMOTIVES [OPTION] 1: Reliability 900591  $49,797,561   $37,230,484   $7,567,077   $-    
PROCURE (13+7) CR LOCOMOTIVES 
[OPTION][CMAQ FUNDS] 
1: Reliability 950014  $69,862,338   $65,438,498   $4,423,840   $-    
PROCURE (20) CR LOCOMOTIVES [BASE] 1: Reliability 050105  $12,391,485   $7,321,165   $5,070,320   $-    
PROCURE (20) CR LOCOMOTIVES [BASE] 1: Reliability 050119  $16,653,907   $16,277,246   $376,661   $-    
PROCURE (20) CR LOCOMOTIVES [BASE] 1: Reliability 900591  $13,410,342   $12,894,720   $515,622   $-    
PROCURE (20) CR LOCOMOTIVES [BASE][CMAQ 
FUNDS] 
1: Reliability 950014  $93,750,001   $89,400,846   $4,349,155   $-    
PROCURE (7) CR LOCOMOTIVES [OPTION] 1: Reliability 050105  $2,921,004   $2,877,450   $43,554   $-    
PROCUREMENT OF WHEELS FOR RED, ORANGE 
AND BLUE LINE VEHICLES 
1: Reliability P14001  $2,683,035   $1,931,359   $301,277   $450,399  
Public Safety Improvements to System-Wide Radio 1: Reliability 17-21 CIP  $5,000,000   $-     $-     $5,000,000  
QUINCY HIGH SPEED CATAMARAN (2 UNITS) 1: Reliability 040025  $11,460,193   $3,567,896   $7,388,597   $503,700  
QUINCY HIGH SPEED CATAMARAN (2 UNITS) 1: Reliability 040026  $2,117,805   $29,534   $2,088,271   $-    
READVILLE FACILITY REMEDIATION 1: Reliability R11A13  $3,050,000   $2,728,818   $321,182   $-    
Red Line #1 Gear Units/#2 Spin Slide Control Boxes 1: Reliability P15003  $1,061,248   $650,000   $379,072   $32,176  
RED LINE #2 CAR OVERHAUL (58 CARS) 1: Reliability 050115  $38,583,852   $36,046,074   $2,519,777   $-    
RED LINE #2 CAR OVERHAUL (58 CARS) 1: Reliability R13A11  $6,879,542   $3,204,244   $3,675,298   $-    
Red Line / Orange Line Infrastructure Improvements 2: Modernization 17-21 CIP  $498,240,480   $-     $18,000,000   $441,003,843  
RED LINE DC CABLE UPGRADE 1: Reliability 050121  $14,254,833   $3,970,853   $3,500,000   $6,783,980  
RED LINE DC CABLE UPGRADE 1: Reliability 900600  $14,254,833   $6,974,125   $1,973,670   $5,307,029  
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RED LINE FLOATING SLABS (ALEWIFE-
HARVARD) 
1: Reliability 900644  $34,000,000   $8,189,254   $6,036,246   $19,774,500  
Red Line No. 3 Car Mid-Life Overhaul 1: Reliability 17-21 CIP  $204,238,245   $-     $2,118,731   $139,752,238  
RED LINE SIGNAL CABLE REPLACEMENT 1: Reliability 900711  $29,000,000   $17,000,000   $7,000,000   $5,000,000  
Red Line Signal Trough and Winter Resiliency 1: Reliability R16A07  $26,092,719   $88,355   $5,590,752   $20,413,612  
Red Line Third Rail Heater Program 1: Reliability 540005  $9,784,711   $7,000,000   $2,784,711   $-    
RED LINE TRACTION POWER UPGRADE 1: Reliability 050121  $12,581,502   $10,813,331   $1,495,713   $272,458  
RED LINE TRACTION POWER UPGRADE 1: Reliability 900600  $7,418,305   $2,220,062   $2,236,206   $2,962,037  
RED LINES (#1) AND ORANGE LINE (#12) 
PREVENTIVE MAINTENANCE 
1: Reliability 900621  $29,801,193   $14,390,527   $5,442,965   $9,967,701  
Red, Orange and Green Line Signals Program 
[strategic plan placeholder] 
1: Reliability 17-21 CIP  $500,000,000   $-     $19,206,525   $480,793,472  
Rehabilitation of the South Shore Garages 1: Reliability 15-19 CIP  $5,500,000   $-     $-     $5,500,000  
RELOCATE FACILITIES MORTON ST 1: Reliability S14005  $182,438   $-     $182,438   $-    
Rename:  Commuter Rail Coach Procurement  1: Reliability 17-21 CIP  $231,647,167   $-     $1,000,000   $149,000,000  
Rename:  Commuter Rail Locomotive Reliability  1: Reliability 12-16 CIP  $72,000,000   $-     $-     $69,120,000  
Rename:  Commuter Rail Locomotive Reliability 
[LOCOMOTIVE TOP DECK OVERHAUL PROGRAM 
[12-16 CIP]] 
1: Reliability 12-16 CIP  $18,000,000   $-     $-     $17,280,000  
Rename:  IDIQ Contracts 1: Reliability 14-18 CIP  $17,500,000   $-     $-     $17,500,000  
Replace two minim high platforms at Mansfield Cr 
Station 
2: Modernization 16-20 CIP  $6,202,041   $-     $-     $6,202,041  
Replacement & Rehabilitation of Draw 1 and Tower A 
at North Station 
1: Reliability 17-21 CIP  $121,100,000   $-     $1,000,000   $104,297,858  
Replacement of Bacon Street Bridge 1: Reliability 17-21 CIP  $12,000,000   $-     $-     $12,000,000  
Resiliency Efforts - Vehicles 1: Reliability P15011  $10,063,000   $9,705,278   $357,722   $-    
Resiliency Facility Projects 1: Reliability 540005  $1,086,475   $500,000   $586,475   $-    
Resiliency Station Projects 1: Reliability 540005  $1,551,799   $1,000,000   $551,799   $-    
Roadway Repairs between Alford Garage and 
Seawall 
1: Reliability P16007  $500,000   $135,000   $365,000   $-    
ROCKPORT COMM RAIL IMPROVEMENTS 1: Reliability R07A19  $1,405,369   $677,952   $100,000   $627,417  
ROCKPORT COMM RAIL STATION 
IMPROVEMENTS 
1: Reliability 040054  $1,523,088   $130,620   $650,000   $742,468  
Rockport Commuter Rail Layover Power Upgrade 1: Reliability 16-20 CIP  $3,900,000   $-     $55,837   $3,844,163  
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ROLLING STOCK EXTENDED LIFE PROGRAM 
[FY13 ONLY] 
1: Reliability 050128  $7,420,002   $4,747,390   $2,672,612   $-    
Ruggles Station Improvements – Phase II 2: Modernization 17-21 CIP  $16,000,000   $-     $-     $16,000,000  
Ruggles Station Upgrades 1: Reliability 790002  $30,000,000   $1,553,360   $1,028,968   $27,417,672  
S. Station - Ground Settlement 3: Expansion C94003  $8,798,857   $8,546,844   $252,013   $-    
S. Station - Planning/Engr 3: Expansion S13004  $406,000   $25,247   $380,753   $-    
S. Station - USPS Market Value 3: Expansion S13001  $726,000   $609,217   $116,783   $-    
SALEM PARKING GARAGE 1: Reliability S12002  $40,265,435   $37,457,365   $2,808,070   $-    
SAVIN HILL FLYOVER (RED LINE) 1: Reliability R12A11  $3,598,000   $1,714,761   $1,883,239   $-    
SBSS TRANSFORMER & CABLE REPLACEMENT - 
SOUTH BOSTON SWITCHING STATION 
1: Reliability 050121  $1,611,527   $1,374,502   $237,025   $-    
SBSS TRANSFORMER & CABLE REPLACEMENT - 
SOUTH BOSTON SWITCHING STATION 
1: Reliability 900600  $1,534,908   $261,056   $673,852   $600,000  
SCR Early Action CM/PM and PE Services 3: Expansion S15001  $220,000,000   $15,181,991   $22,000,000   $81,000,000  
SCR Early Action Grade Crossings - Construction 3: Expansion S15002  $22,700,000   $15,145,063   $7,279,638   $-    
SCR Early Action Grade Crossings - Material 3: Expansion S15003  $6,000,000   $1,684,093   $4,315,907   $-    
SECURITY TRAINING CENTER 1: Reliability R08A19  $163,477   $116,095   $47,382   $-    
Selective System Reliability Program 155 ECD 
Buses 
1: Reliability R14A06  $34,489,817   $14,095,174   $7,564,017   $12,830,627  
SHARON STATION ACCESSIBILITY 
IMPROVEMENTS 
1: Reliability R12A13  $5,520,317   $4,254,175   $800,000   $432,163  
SHARON STATION UNDERGROUND TANK 
REPLACEMENT 
1: Reliability R14A06  $100,000   $-     $100,000   $-    
Sheet Pile Retaining Wall and Site Repairs, Alford 
Street Bus Maintenance Facility & Laydown Yard, 
Charlestown 
1: Reliability 17-21 CIP  $18,389,518   $-     $-     $18,389,518  
Shoring at Quincy Center Parking Garage 1: Reliability P15011  $3,948,900   $1,000,000   $625,000   $-    
South Attleboro Pedestrian Bridge Inspection 1: Reliability 90RI12  $400,000   $161,369   $9,861   $228,770  
South Attleboro Station Needs Assessment & 
Improvements Plan 
2: Modernization 17-21 CIP  $3,500,000   $-     $-     $3,500,000  
South Coast Early Action Owner's Representative 3: Expansion S15004  $10,000,000   $320,472   $1,200,000   $4,800,000  
South Shore Garages - Emergency Lighting 1: Reliability P15009  $2,700,000   $1,450,000   $50,000   $1,200,000  
South Shore Parking Garage Repairs 1: Reliability 16-20 CIP  $39,664,890   $-     $-     $39,664,890  
SOUTH SHORE PARKING GARAGES REHAB 1: Reliability R08A12  $40,835,110   $7,995,837   $3,000,000   $29,839,273  
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STATE STREET STATION 1: Reliability L33223  $19,514,275   $19,388,892   $125,383   $-    
Stations and Facilities, and Commuter Rail and 
Transit Infrastructure Urgent ID/IQ Construction 
Contracts 
1: Reliability 17-21 CIP  $34,534,736   $-     $3,000,000   $31,534,736  
STORMS, HURRICANES, & OTHER 1: Reliability R12A06  $200,000   $138,909   $61,091   $-    
Symphony Station Improvements 2: Modernization 17-21 CIP  $5,000,000   $-     $-     $5,000,000  
System-Wide Radio 1: Reliability 17-21 CIP  $70,000,000   $-     $-     $70,000,000  
Tank Replacement Program 1: Reliability R13A19  $120,000   $-     $120,000   $-    
The Auburndale Commuter Rail Station Accessibility 
Project 
2: Modernization 17-21 CIP  $19,739,934   $-     $-     $19,739,934  
The Forest Hills Orange Line/Commuter Rail Station 
Accessibility Project 
2: Modernization 17-21 CIP  $5,000,000   $-     $100,000   $4,900,000  
The Newton Highlands Green Line Station 
Accessibility Project 
2: Modernization 17-21 CIP  $7,298,500   $-     $-     $7,298,500  
TOD - WONDERLAND PARKING & BUSWAY 1: Reliability R11A10  $11,300,000   $10,484,249   $115,000   $-    
TRACK WORKER WARNING SYSTEMS 1: Reliability P13001  $100,000   $9,528   $90,472   $-    
TRACKLESS TROLLEY OVERHEAD 
REPLACEMENT 
1: Reliability 050121  $6,967,502   $1,183,149   $5,784,353   $-    
TRACKLESS TROLLEY OVERHEAD 
REPLACEMENT 
1: Reliability 900600  $29,735,731   $3,540,334   $21,633,333   $4,562,064  
TRACTION POWER SUBSTATIONS- PHASES 3-4 
(ALL MODES) 
1: Reliability 050121  $12,500,000   $1,000,000   $1,400,000   $10,100,000  
TRACTION POWER SUBSTATIONS- PHASES 3-4 
(ALL MODES) 
1: Reliability 900600  $18,527,484   $286,365   $300,000   $17,941,119  
TRANSFER OF EXCESS CHARGES AGAINST 
ARRA 
2: Modernization R14ARA  $1,814,951   $463,404   $1,351,547   $-    
TRANSFER OF EXCESS CHARGES AGAINST 
FEDERAL GRANTS 
2: Modernization R13A20  $885,049   $725,303   $159,746   $-    
TRANSFORMER S REPLACEMENT PHASE 2 [10 
UNITS] 
1: Reliability 050121  $6,105,004   $544,109   $500,000   $5,060,895  
TRANSFORMER S REPLACEMENT PHASE 2 [10 
UNITS] 
1: Reliability 900600  $6,539,802   $490,472   $1,500,000   $4,549,330  
TRANSP CONTROL & INFO SYSTEM 1: Reliability L33242  $998,000   $899,564   $98,436   $-    
Trapelo Rd. - Catenary Rmvl. 1: Reliability S14002  $1,413,307   $663,527   $597,316   $152,464  
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Trapelo Rd. - Replace Trolleys 1: Reliability S14003  $612,428   $599,291   $13,137   $-    
TUNNEL IMPROVEMENTS 1: Reliability R11A22  $23,996,520   $12,377,583   $700,000   $10,918,937  
Underground Storage Tank Program 1: Reliability P16005  $4,878,493   $2,663,794   $2,214,699   $-    
UNIFIED PLANNING PROGRAM 1: Reliability L00004  $432,900   $141,593   $75,000   $216,307  
UNIFIED PLANNING PROGRAM  (MAPC) 1: Reliability L00004  $4,740,063   $3,346,911   $450,000   $943,152  
Various D&C Initiatives 1: Reliability P15001  $231,500   $86,775   $30,000   $114,725  
VARIOUS REMEDIATION PROJECTS 1: Reliability R11A13  $2,175,900   $279,026   $-     $1,896,874  
"Vertical Transportation Improvements -    Oak Grove 
Station 
Redundant/Repl
acement 
Elevators" 
2: Modernization 17-21 CIP  $16,000,000  
VIDEO ENHANCE/BARRIER REPLACE 1: Reliability P14004  $383,100   $328,100   $55,000   $-    
Wachusett Extension 3:  Expansion R16A08  $8,020,000   $126,294   $2,504,873   $5,388,833  
Wachusett Extension 3:  Expansion S15010  $9,586,393   $852,556   $3,609,608   $5,124,229  
Wachusett Extension – Additional Funding 3: Expansion 17-21 CIP  $19,100,000   $-     $5,000,000   $14,100,000  
WACHUSETT EXTENSION PROJECT (FHWA 
FLEXED FUNDS) 
3: Expansion 950022  $5,509,062   $4,759,371   $756,579   $-    
WAYFINDING - BACK BAY STATION 1: Reliability R09A01  $730,000   $-     $25,000   $705,000  
Wellington Station Camera Installation 1: Reliability P16003  $507,371   $362,985   $144,386   $-    
Winchester Center Commuter Rail Improvements 1: Reliability 17-21 CIP  $33,548,251   $-     $-     $33,548,251  
WINCHESTER STATION IMPROVEMENT - 
DESIGN 
1: Reliability R11A03  $1,300,000   $606,307   $500,000   $193,693  
Wollaston Station Improvements 1: Reliability 17-21 CIP  $51,149,976   $-     $-     $51,149,976  
Wollaston Station Improvements 1: Reliability R13A02  $7,500,000   $3,638,645   $1,250,000   $2,611,355  
Beverly Draw (Construction) 1: Reliability 540006  $54,500,000   $866,984   $4,333,016   $49,300,000  
Shore Line Bridge (Construction) 1: Reliability 540006  $19,930,913   $400,000   $15,000,000   $4,530,913  
Lagrange Street Bridge (Construction) 1: Reliability 540006  $8,200,000   $500,000   $7,000,000   $700,000  
Guild Street (Construction) 1: Reliability 540006  $5,515,538   $50,000   $3,800,000   $1,665,538  
Shawsheen River (Construction) 1: Reliability 540006  $4,000,000   $-     $500,000   $3,500,000  
Saugus Draw Emergency Repairs (Construction) 1: Reliability 540006  $4,247,187   $3,191,685   $505,502   $550,000  
Preventive Maintenance Systemwide 1: Reliability 540006  $14,142,380   $8,171,824   $1,000,000   $4,970,556  
Systemwide Tunnel Design 1: Reliability 540006  $2,688,279   $876,884   $300,000   $1,511,395  
MBTA 
174         2017 – 2021 Capital Investment Plan 
Project Name Priority ID  Total Cost  Prior years  SFY 2017  SFY 2018-2021  
Systemwide Tunnel Construction 1: Reliability 540006  $9,999,969   $2,500,000   $1,250,000   $6,249,969  
POSITIVE TRAIN CONTROL (COMMUTER RAIL) - 
MBTA Formula Funds 
2: Modernization NOT ASSIGNED  $60,000,000   $-     $13,716,110   $43,731,102  
POSITIVE TRAIN CONTROL (COMMUTER RAIL) - 
RRIF 
2: Modernization NOT ASSIGNED  $165,815,375   $-     $-     $153,347,085  
Green Line Train Protection 2: Modernization R16A09  $5,000,000   $388,455   $1,467,498   $3,144,047  
Red Orange Procurement 1: Reliability S15018  $476,495,431   $60,217,690   $95,768,326   $320,509,415  
Unimog 1: Reliability NOT ASSIGNED  $1,200,000   $-     $1,200,000   $-    
Short Term Power Investments 1: Reliability NOT ASSIGNED  $10,000,000   $-     $10,000,000   $-    
AFC 2.0 1:  Reliability NOT ASSIGNED  $8,000,000   $-     $8,000,000   $-    
Lynn Parking Garage 1: Reliability LX1601  $6,100,000   $-     $6,100,000   $-    
Station Improvements 1: Reliability NOT ASSIGNED  $100,000   $-     $100,000   $-    
Locomotive Restoration to Increase Fleet Size 1: Reliability NOT ASSIGNED  $6,000,000   $-     $6,000,000   $-    
Lynn Garage 1: Reliability 17-21 CIP  $6,100,000   $-     $6,100,000   $-    
Saugus Draw Permanent Repair & Shore Line Bridge 
(Design) 
1: Reliability 540006  $11,900,000   $1,844,950   $750,000   $9,305,050  
POSITIVE TRAIN CONTROL (COMMUTER RAIL) - 
MBTA Additional Bond Funds 
2: Modernization NOT ASSIGNED  $83,846,578   $-     $3,429,027   $80,417,550  
HASTUS Bus Scheduling Improvement [FMCB 
Presentation Label] 
1: Reliability LX1601  $9,112,890   $45,437   $8,925,441   $-    
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 CWR -- Test & Monitor CWR 
(VERSE, Etc.) 
1: Reliability CAPE MAIN R-1.8.2  $80,000   $-     $40,000   $40,000  
Acquire & Rehab MBTA Surplus 
Coaches and Locomotives  
3: Expansion Statewide  R-20.5  $32,000,000   $-     $1,000,000   $31,000,000  
ADDITIONAL CONSENT 
PROPERTIES  
1: Reliability ADDITIONAL 
CONSENT 
PROPERTIES  
R-11  $250,000   $-     $125,000   $125,000  
Additional Repairs to Private 
OHB 
1: Reliability FALMOUTH 
SECONDARY 
R-3.4.4  $73,440   $-     $73,440   $-    
Additional Yards & Rail Support 
Facilities 
1: Reliability CAPE MAIN R-1.4.5  $6,800,000   $-     $-     $6,800,000  
Additional Yards & Rail Support 
Facilities 
1: Reliability Conn River  R-15.4.9  $3,740,000   $-     $-     $3,740,000  
Ballast Cars -- Lease 1: Reliability Statewide  R-24.1  $218,000   $-     $109,000   $109,000  
Ballast Cars -- Purchase 1: Reliability Statewide  R-24.2  $3,100,000   $-     $3,100,000   $-    
Bridge Inspections & Ratings 1: Reliability WATUPPA 
BRANCH  
R-6.1  $100,000   $-     $100,000   $-    
Bridge Inspections & Ratings (10 
Bridges / Culverts) 
1: Reliability FALMOUTH 
SECONDARY 
R-3.5.1  $135,000   $-     $135,000   $-    
Bridge Inspections & Ratings (10 
Bridges) 
1: Reliability Ware River 
Secondary  
R-18.7.1  $300,000   $-     $300,000   $-    
Bridge Repairs & Replacements 1: Reliability CAPE MAIN R-1.2.2  $881,280   $-     $-     $881,280  
Bridge Repairs & Replacements 1: Reliability Conn River  R-15.2.1  $9,959,198   $-     $1,824,638   $6,434,560  
Bridge Repairs & Replacements 1: Reliability DEAN STREET 
INDUSTRIAL 
TRACK 
R-4.2.1  $807,840   $-     $323,136   $484,704  
Bridge Repairs & Replacements 1: Reliability FRAMINGHAM 
SECONDARY 
R-9.2.1  $3,672,000   $-     $734,400   $2,937,600  
Bridge Repairs & Replacements 1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.2.1  $1,836,000   $-     $-     $1,836,000  
Bridge Repairs & Replacements 1: Reliability N/A R-10.2.2  $587,520   $-     $587,520   $-    
Bridge Repairs & Replacements 1: Reliability NEW BEDFORD 
SECONDARY  
R-8.2.1  $367,200   $-     $73,440   $293,760  
Bridge Repairs & Replacements 1: Reliability Ware River 
Secondary  
R-18.2.1  $11,087,754   $-     $218,634   $10,869,120  
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Bridge Repairs & Replacements 1: Reliability WATUPPA 
BRANCH  
R-5.2.1  $220,320   $-     $-     $220,320  
Bridge Repairs & Replacements 
($50,000 / Year) 
1: Reliability FALL RIVER 
SECONDARY 
R-7.2.1  $367,200   $-     $73,440   $293,760  
Bridge Repairs & Replacements 
(contractual obligation) 
1: Reliability Berkshire Line  R-16.2.2  $5,800,000   $-     $1,160,000   $4,640,000  
Capital Investment IN facility 1: Reliability East Deerfield 
Yard 
R-19  $3,000,000   $-     $-     $3,000,000  
Cohasset Narrows Bridge 1: Reliability CAPE MAIN R-1.2.1  $8,160,000   $-     $2,220,000   $5,440,000  
Culvert Inspection & Evaluation 1: Reliability CAPE MAIN R-1.8.1  $60,000   $-     $40,000   $20,000  
Culvert Inspection & Evaluation 1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.6.1  $60,000   $-     $45,000   $15,000  
Culvert Inspection & Evaluation 1: Reliability NEW BEDFORD 
SECONDARY  
R-7.5.1  $22,000   $-     $22,000   $-    
Culvert Inspection & Evaluation 1: Reliability N/A R-8.5.1  $60,000   $-     $45,000   $15,000  
Culvert Inspection & Evaluation 1: Reliability WATUPPA 
BRANCH  
R-6.2  $42,000   $-     $21,000   $21,000  
Culvert Inspection & Evaluation 
(60 of 85 Verified & 118 Total 
Culverts) 
1: Reliability Ware River 
Secondary  
R-18.7.2  $60,000   $-     $-     $60,000  
Culvert Repairs & Improvements 1: Reliability CAPE MAIN R-1.2.3  $1,202,240   $-     $340,000   $862,240  
Culvert Repairs & Improvements 1: Reliability Conn River  R-15.2.2  $3,509,696   $-     $824,848   $2,309,696  
Culvert Repairs & Improvements 1: Reliability DEAN STREET 
INDUSTRIAL 
TRACK 
R-4.2.2  $146,880   $-     $-     $146,880  
Culvert Repairs & Improvements 1: Reliability FRAMINGHAM 
SECONDARY 
R-9.2.2  $1,101,600   $-     $220,320   $881,280  
Culvert Repairs & Improvements 1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.2.3  $1,101,600   $-     $220,320   $881,280  
Culvert Repairs & Improvements 1: Reliability NEW BEDFORD 
SECONDARY  
R-8.2.2  $440,640   $-     $88,128   $352,512  
Culvert Repairs & Improvements 1: Reliability Ware River 
Secondary  
R-18.2.2  $730,048   $-     $436,288   $293,760  
Culvert Repairs & Improvements 1: Reliability WATUPPA 
BRANCH  
R-5.2.2  $146,880   $-     $-     $146,880  
Rail 
177         2017 – 2021 Capital Investment Plan 
Project Name Priority Location ID  Total Cost  Prior years  SFY 2017  SFY 2018-2021  
Culvert Repairs & Improvements 
(2 Culverts) 
1: Reliability FALL RIVER 
SECONDARY 
R-7.2.2  $440,640   $-     $-     $440,640  
Culvert Repairs & Improvements 
(contractual obligation) 
1: Reliability Berkshire Line  R-16.2.3  $1,390,000   $-     $290,000   $1,100,000  
Dispatching 1: Reliability FRAMINGHAM 
SECONDARY 
R-9.6.2  $150,000   $-     $75,000   $75,000  
Dispatching 1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.7.2  $150,000   $-     $75,000   $75,000  
Drainage System Repairs 1: Reliability DEAN STREET 
INDUSTRIAL 
TRACK 
R-4.3.2  $73,440   $-     $-     $73,440  
Emergency Bridge Repairs 
(contractual obligation) 
1: Reliability Berkshire Line  R-16.2.1  $1,160,000   $-     $1,160,000   $-    
Engineering & Planning Services 
-- Rail Division Support 
1: Reliability Statewide  R-33.1  $1,500,000   $-     $500,000   $1,000,000  
F&I Turnout for Ash Track 1: Reliability Adams Branch R-17.4.3  $293,760   $-     $-     $293,760  
Falmouth Depot  2: Modernization FALMOUTH 
DEPOT 
R-12  $1,300,000   $-     $1,300,000   $-    
Financial, Planning & Regulatory 
Analysis  
1: Reliability Statewide  R-33.3  $2,500,000   $-     $500,000   $2,000,000  
Grade Crossing & Surface 
Improvements 
1: Reliability FALL RIVER 
SECONDARY 
R-7.3.1  $187,520   $-     $77,360   $110,160  
Grade Crossing & Surface 
Improvements 
1: Reliability FRAMINGHAM 
SECONDARY 
R-9.3.1  $1,705,440   $-     $-     $1,705,440  
Grade Crossing & Surface 
Improvements 
1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.3.1  $1,795,200   $-     $248,800   $1,546,400  
Grade Crossing & Surface 
Improvements 
1: Reliability N/A R-10.3.2  $239,360   $-     $-     $239,360  
Grade Crossing & Surface 
Improvements 
1: Reliability NEW BEDFORD 
SECONDARY  
R-8.3.1  $187,520   $-     $77,360   $110,160  
Grade Crossing & Surface 
Improvements 
1: Reliability Ware River 
Secondary  
R-18.3  $575,035   $-     $16,891   $558,144  
Grade Crossing & Surface 
Improvements (4 Crossings) 
1: Reliability WATUPPA 
BRANCH  
R-5.3.1  $705,024   $-     $-     $705,024  
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Grade Crossing Repairs & 
Improvements 
1: Reliability Adams Branch R-17.3  $301,104   $-     $-     $301,104  
Grade Crossing Repairs & 
Improvements 
1: Reliability CAPE MAIN R-1.3  $1,960,848   $-     $932,688   $1,028,160  
Grade Crossing Repairs & 
Improvements 
1: Reliability FALMOUTH 
SECONDARY 
R-3.3  $1,468,800   $-     $176,256   $1,292,544  
Grade Crossing Repairs & 
Improvements 
1: Reliability SOUTH DENNIS 
SECONDARY  
R-2.3  $587,520   $-     $381,888   $205,632  
Grade Crossing Repairs & 
Improvements (contractual 
obligation) 
1: Reliability Berkshire Line  R-16.3  $1,500,000   $-     $-     $1,500,000  
Grade Crossing Signal 
Improvements  
1: Reliability FALL RIVER 
SECONDARY 
R-7.3.2  $793,152   $-     $-     $793,152  
Grade Crossing Signal 
Improvements  
1: Reliability FRAMINGHAM 
SECONDARY 
R-9.3.2  $3,713,820   $-     $-     $3,713,820  
Grade Crossing Signal 
Improvements  
1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.3.3  $3,590,400   $-     $697,600   $2,892,800  
Grade Crossing Signal 
Improvements  
1: Reliability NEW BEDFORD 
SECONDARY  
R-8.3.2  $793,152   $-     $-     $793,152  
Grade Crossing Signal 
Improvements (4 Crossings) 
1: Reliability WATUPPA 
BRANCH  
R-5.3.3  $1,057,536   $-     $-     $1,057,536  
Grade Crossings -- FHWA 
Section 130 Program 
1: Reliability Statewide  R-32  $14,678,131   $-     $2,825,041   $11,853,089  
Greenfield Station   2: Modernization Conn River  R-15.4.8  $7,344,000   $-     $-     $7,344,000  
Hyannis Station Improvements 
(Security Fencing & Railing) 
1: Reliability CAPE MAIN R-1.5.3  $110,160   $-     $-     $110,160  
Hyannis Yard / Route 28 Rebuild 
(Rail Portion of Hwy Proj.) 
1: Reliability CAPE MAIN R-1.4.1.3  $2,203,200   $-     $-     $2,203,200  
Industrial Rail Access Program 
(IRAP) 
2: Modernization Statewide  R-31  $15,000,000   $-     $3,000,000   $12,000,000  
Inspection, Maintenance, Reg. 
Compliance 
1: Reliability FRAMINGHAM 
SECONDARY 
R-9.6.1  $1,250,000   $-     $625,000   $625,000  
Inspection, Maintenance, Reg. 
Compliance 
1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.7.1  $1,250,000   $-     $625,000   $625,000  
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Limited Track Rehabilitation 1: Reliability FALL RIVER 
SECONDARY 
R-7.4.1  $-     $-     $-     $-    
Maintenance of Way -- Annual 
Track Maintenance 
1: Reliability Conn River  R-15.4.3.1  $6,094,000   $-     $1,218,800   $4,875,200  
Maintenance of Way -- Annual 
Track Maintenance 
1: Reliability N/A R-15.4.3.2  $-     $-     $-     $-    
Maintenance of Way Equipment 1: Reliability Conn River  R-15.5.1  $3,500,000   $-     $200,000   $3,000,000  
Maintenance of Way Small Tools 1: Reliability Conn River  R-15.5.2  $378,080   $-     $75,616   $302,464  
Maintenance, Equipment and 
Other  
1: Reliability Adams Branch R-17.5  $440,640   $-     $88,128   $352,512  
Maintenance, Equipment and 
Other (contractual obligation) 
1: Reliability Berkshire Line  R-16.4  $290,000   $-     $58,000   $232,000  
Mansfield Yard and Walpole 
Yard Other Improvements 
(Fencing & Misc.) 
1: Reliability FRAMINGHAM 
SECONDARY 
R-9.4.2.B  $299,200   $-     $149,600   $149,600  
Mansfield Yard and Walpole 
Yard Switches & Track Work 
1: Reliability FRAMINGHAM 
SECONDARY 
R-9.4.1  $1,122,000   $-     $-     $1,122,000  
Miscellaneous Crossing Surface 
Repairs  
1: Reliability WATUPPA 
BRANCH  
R-5.3.2  $73,440   $-     $14,688   $58,752  
Miscellaneous Repairs and 
Improvements 
1: Reliability Ware River 
Secondary  
R-18.5  $440,640   $-     $-     $440,640  
Northampton Station 2: Modernization Conn River  R-15.4.7  $7,344,000   $-     $-     $7,344,000  
Other 1: Reliability FALL RIVER 
SECONDARY 
R-7.4.6  $367,200   $-     $73,440   $293,760  
Other 1: Reliability FRAMINGHAM 
SECONDARY 
R-9.5.2  $299,200   $-     $-     $299,200  
Other 1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.5.2  $299,200   $-     $-     $299,200  
Other 1: Reliability NEW BEDFORD 
SECONDARY  
R-8.4.3  $73,440   $-     $-     $73,440  
Other - Additional Repairs & 
Improvements 
1: Reliability CAPE MAIN R-1.7.4  $352,512   $-     $-     $352,512  
Other Improvements (Fencing & 
Misc.) 
1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.4.2  $299,200   $-     $-     $299,200  
Other Improvements (Misc.) 1: Reliability CAPE MAIN R-1.4.1.4  $110,160   $-     $110,160   $-    
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Rail & OTM 1: Reliability Statewide  R-24.5  $750,000   $-     $250,000   $500,000  
Rail Asset Management / 
Oversight Support & 
Coordination  
1: Reliability Statewide  R-33.4  $1,250,000   $-     $250,000   $1,000,000  
Rail Line Capacity Project - New 
England Central Railroad -- 
Passenger Rights 
2: Modernization Statewide  R-30.1  $21,000,000   $-     $-     $9,000,000  
Rail Programs / Contract 
Oversight Support & 
Coordination 
1: Reliability Statewide  R-33.5  $1,250,000   $-     $250,000   $1,000,000  
Reconstruct Grade Crossings 1: Reliability FALL RIVER 
SECONDARY 
R-7.3.3  $528,768   $-     $-     $528,768  
Reconstruct Grade Crossings 1: Reliability NEW BEDFORD 
SECONDARY  
R-8.3.3  $528,768   $-     $-     $528,768  
Relocate Derail at Buzzards Bay 1: Reliability CAPE MAIN R-1.6.2  $95,472   $-     $95,472   $-    
Rochester Facility (Renew 
License Agreement) 
1: Reliability CAPE MAIN R-1.4.3  $750,000   $-     $250,000   $500,000  
Route 9 / 32 Bridge(s) (MP 11.97 
South) -- Track & Yard Work 
1: Reliability Ware River 
Secondary  
R-18.4.2  $6,281,600   $-     $-     $6,281,600  
Siding Upgrades -- Ties, Rail, 
Ballast (Tremont; Sagamore; 
Sandwich; W. Barnstable) 
1: Reliability CAPE MAIN R-1.7.1  $1,468,800   $-     $-     $1,468,800  
Springfield Shuttles and Through 
Trains (PRIIA 209) 
1: Reliability Statewide  R-20.1  $20,500,000   $-     $2,500,000   $18,000,000  
Springfield Station Platform "C" 2: Modernization Statewide  R-22.3  $2,000,000   $-     $2,000,000   $-    
Statewide Emergency Repairs 1: Reliability Statewide  R-27  $5,000,000   $-     $500,000   $4,500,000  
Structures 1: Reliability Adams Branch R-17.2  $2,323,521   $-     $2,103,201   $220,320  
Structures 1: Reliability FALMOUTH 
SECONDARY 
R-3.2  $1,175,040   $-     $528,160   $646,880  
Structures 1: Reliability SOUTH DENNIS 
SECONDARY  
R-2.2  $146,880   $-     $-     $146,880  
Support Property 1: Reliability FRAMINGHAM 
SECONDARY 
R-9.6.3  $687,500   $-     $687,500   $-    
Support Property 1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.7.3  $687,500   $-     $-     $-    
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Switches & Track Work 1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.4.1  $1,122,000   $-     $561,000   $561,000  
Switches & Yard Track Work 
(Master Plan / North End) 
1: Reliability CAPE MAIN R-1.4.1.1  $3,672,000   $-     $1,036,000   $2,636,000  
Ties & Timbers 1: Reliability Statewide  R-24.4  $750,000   $-     $250,000   $500,000  
Track & ROW 1: Reliability Adams Branch R-17.1  $908,563   $-     $-     $783,715  
Track & ROW 1: Reliability CAPE MAIN R-1.1  $6,806,161   $-     $1,357,496   $5,407,665  
Track & ROW 1: Reliability Conn River  R-15.1  $10,069,134   $-     $1,057,626   $8,461,308  
Track & ROW 1: Reliability FALL RIVER 
SECONDARY 
R-7.1  $1,140,765   $-     $136,000   $1,004,765  
Track & ROW 1: Reliability FALMOUTH 
SECONDARY 
R-3.1  $926,262   $-     $-     $926,262  
Track & ROW 1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.1  $11,509,788   $-     $2,308,934   $7,434,894  
Track & ROW 1: Reliability NEW BEDFORD 
SECONDARY  
R-8.1  $784,259   $-     $100,000   $684,259  
Track & ROW 1: Reliability SOUTH DENNIS 
SECONDARY  
R-2.1  $460,469   $-     $-     $460,469  
Track & ROW 1: Reliability Ware River 
Secondary  
R-18.1  $6,190,011   $-     $467,651   $5,722,360  
Track & ROW 1: Reliability WATUPPA 
BRANCH  
R-5.1  $4,482,510   $-     $1,357,626   $2,124,883  
Track & ROW - SGR (Class 1) 1: Reliability FRAMINGHAM 
SECONDARY 
R-9.1.1  $8,270,976   $-     $2,694,479   $4,321,497  
Track & ROW (contractual 
obligation) 
1: Reliability Berkshire Line  R-16.1  $5,220,000   $-     $1,081,600   $3,480,000  
Track side Vehicles & Equipment 1: Reliability Statewide  R-24.3  $2,000,000   $-     $-     $2,000,000  
Various Track / ROW 
Improvements 
1: Reliability CAPE MAIN R-1.7.3  $73,440   $-     $-     $73,440  
Various Track / ROW 
Improvements 
1: Reliability FALMOUTH 
SECONDARY 
R-3.4.3  $73,440   $-     $-     $73,440  
Various Track / ROW 
Improvements 
1: Reliability FRAMINGHAM 
SECONDARY 
R-9.5.1  $299,200   $-     $-     $290,200  
Various Track / ROW 
Improvements 
1: Reliability MIDDLEBORO 
SUBDIVISION 
R-10.5.1  $299,200   $-     $-     $299,200  
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Various Track / ROW 
Improvements 
1: Reliability WATUPPA 
BRANCH  
R-5  $73,440   $-     $-     $73,440  
Vermonter (PRIIA 209) 1: Reliability Statewide  R-20.2  $6,000,000   $-     $1,250,000   $4,750,000  
Walpole Interlocking 
Modifications  
1: Reliability FRAMINGHAM 
SECONDARY 
R-9.4.2.A  $1,360,000   $-     $-     $1,360,000  
Wareham Station Improvements 
(Fencing & Misc.) 
1: Reliability CAPE MAIN R-1.5.2  $73,440   $-     $-     $73,440  
Wharf Yard & Runaround (South 
Extension) 
1: Reliability FALL RIVER 
SECONDARY 
R-7.4.2  $1,294,720   $-     $1,294,720   $-    
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ATLAS Case Management 
Implementation and Rollout 
2: Modernization N/A IT0034  $1,250,000   $-     $750,000   $500,000  
ATLAS Core System (Lic & 
Reg)Replacement (COTS 
Configuration and Customization) 
2: Modernization N/A IT0018  $82,466,000   $20,466,000   $4,000,000   $58,000,000  
ATLAS Data Cleanse - Data 
Conversion 
2: Modernization N/A IT0026  $4,450,000   $1,250,000   $1,500,000   $1,700,000  
ATLAS External Partner Message 
Broker/Interfaces 
2: Modernization N/A IT0028  $4,500,000   $-     $3,000,000   $1,500,000  
ATLAS Insourced Professional 
Services supporting MassDOT 
Program Efforts 
2: Modernization N/A IT0019  $42,322,000   $32,322,000   $2,500,000   $7,500,000  
ATLAS QA Testing, Field 
Integration, and Implementation 
Professional Services 
2: Modernization N/A IT0022  $8,000,000   $-     $2,000,000   $6,000,000  
ATLAS Third Party Development 
Professional Services for RFQ 
Support (Middleware, 
Implementation, Information 
Security, ALARS Decommission) 
2: Modernization N/A IT0020 d,e,f  $7,634,000   $4,384,000   $2,050,000   $1,200,000  
ATLAS UMS System Migration 2: Modernization N/A IT0083  $2,700,000   $-     $-     $2,700,000  
Branch Kiosks 2: Modernization Statewide RMV009  $5,000,000   $-     $1,000,000   $4,000,000  
Brockton Branch FF&E 2: Modernization Brockton RMV0002  $200,000   $-     $200,000   $-    
CCRTA Office-Cape RMV Branch 2: Modernization CCRTA Office RMV0008  $2,300,000   $-     $2,300,000   $-    
CDLIS Regulation Federal 
Mandate Update 
2: Modernization N/A IT0008  $1,500,000   $500,000   $-     $1,000,000  
Danvers Branch FF&E 2: Modernization Danvers RMV003  $200,000   $-     $200,000   $-    
E-Citation 2: Modernization N/A IT0003  $1,600,000   $1,000,000   $600,000   $-    
Expand On-Line Branches 2: Modernization N/A IT0001  $3,000,000   $-     $1,500,000   $1,500,000  
Lawrence Branch FF&E 2: Modernization Lawrence RMV0004  $300,000   $-     $300,000   $-    
Leominster Branch FF&E 2: Modernization Leominster RMV0005  $200,000   $-     $200,000   $-    
Model Office Test Branch for 
CORE System Replacement POC  
2: Modernization N/A IT0037  $500,000   $-     $500,000   $-    
Nantucket branch expiration 2: Modernization Nantucket RMV0011  $60,000   $-     $60,000   $-    
RMV 
184         2017 – 2021 Capital Investment Plan 
Project Name Priority Location ID  Total Cost  Prior years  SFY 2017  SFY 2018-2021  
Personal and Business Web Portal 
for Customers 
2: Modernization N/A IT0032  $3,500,000   $-     $2,000,000   $1,500,000  
Plymouth Branch FF&E 2: Modernization Plymouth RMV0007  $200,000   $-     $200,000   $-    
Quincy Headquarters 2: Modernization Quincy RMV0010  $800,000   $-     $-     $800,000  
Real ID 2: Modernization N/A RMV00020  $4,000,000   $-     $1,500,000   $2,500,000  
RMV Operations Maintenance 1: Reliability Statewide RMV003  $506,455   $-     $250,000   $256,455  
RMV Website UI/UX DESIGN and 
Mobile/Responsive Configuration 
2: Modernization N/A IT0004  $2,500,000   $-     $1,250,000   $1,250,000  
Springfield Branch FF&E 2: Modernization Springfield RMV0001  $300,000   $-     $300,000   $-    
Watertown Branch FF&E 2: Modernization Watertown RMV0012  $300,000   $-     $-     $300,000  
Wilmington Branch FF&E 2: Modernization Wilmington RMV0013  $140,000   $-     $-     $140,000  
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ACQUIRE - ADMINISTRATIVE 
SUPPORT VEHICLE   
2: Modernization Lowell Regional 
Transit Authority 
RTD0004501  $35,000   $-     $-     $35,000  
ACQUIRE - ADP HARDWARE 2: Modernization Cape Cod 
Regional Transit 
Authority 
RTD0004394  $30,000   $-     $-     $30,000  
ACQUIRE - ADP HARDWARE 2: Modernization N/A RTD0004407  $29,706   $-     $-     $29,706  
ACQUIRE - ADP HARDWARE 2: Modernization N/A RTD0004415  $140,000   $-     $-     $140,000  
ACQUIRE - ADP HARDWARE 2: Modernization N/A RTD0005167  $284,400   $-     $284,400   $-    
ACQUIRE - ADP HARDWARE 2: Modernization N/A RTD0005182  $140,000   $-     $-     $140,000  
ACQUIRE - ADP HARDWARE 2: Modernization Nantucket 
Regional Transit 
Authority 
RTD0004571  $20,000   $-     $20,000   $-    
ACQUIRE - ADP HARDWARE 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004664  $778,586   $-     $-     $778,586  
ACQUIRE - ADP HARDWARE 2: Modernization N/A RTD0004694  $100,000   $-     $-     $100,000  
ACQUIRE - ADP SOFTWARE 2: Modernization Cape Cod 
Regional Transit 
Authority 
RTD0005168  $472,000   $-     $472,000   $-    
ACQUIRE - ADP SOFTWARE 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004665  $303,015   $-     $-     $303,015  
ACQUIRE - ADP SOFTWARE 2: Modernization N/A RTD0004695  $100,000   $-     $-     $100,000  
ACQUIRE - BUS PASSENGER 
SHELTERS 
2: Modernization Nantucket 
Regional Transit 
Authority 
RTD0005074  $10,000   $-     $-     $10,000  
ACQUIRE - BUS PASSENGER 
SHELTERS 
2: Modernization N/A RTD0005075  $10,000   $-     $-     $10,000  
ACQUIRE - BUS ROUTE 
SIGNING 
2: Modernization Montachusett 
Regional Transit 
Authority 
RTD0004841  $750,000   $-     $-     $750,000  
ACQUIRE - EXCLUSIVE 
BICYCLE EQUIP 
2: Modernization Brockton Area 
Transit Authority 
RTD0005032  $10,000   $-     $10,000   $-    
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ACQUIRE - MISC BUS STATION 
EQUIP 
2: Modernization Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004528  $10,000   $-     $10,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Brockton Area 
Transit Authority 
RTD0004772  $100,000   $-     $-     $100,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004775  $97,600   $-     $75,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004780  $100,000   $-     $-     $100,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004785  $400,000   $-     $-     $400,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004812  $100,000   $-     $-     $100,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0005087  $100,000   $-     $-     $100,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Cape Ann 
Transportation 
Authority 
RTD0004374  $29,161   $-     $29,161   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004375  $34,084   $-     $-     $34,084  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004377  $37,569   $-     $-     $37,569  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004982  $14,120   $-     $-     $14,120  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Cape Cod 
Regional Transit 
Authority 
RTD0005186  $100,000   $-     $-     $100,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Franklin Regional 
Transit Authority 
RTD0004424  $10,000   $-     $10,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004437  $16,000   $-     $-     $16,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004442  $10,000   $-     $-     $10,000  
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ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0004447  $100,000   $-     $100,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004453  $75,000   $-     $-     $75,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004463  $75,000   $-     $-     $75,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004480  $75,000   $-     $-     $75,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0005109  $75,000   $-     $-     $75,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004518  $50,000   $-     $-     $50,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004532  $100,000   $-     $-     $100,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004533  $75,000   $-     $-     $75,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004535  $1,100,000   $-     $-     $500,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0005125  $100,000   $-     $-     $100,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0005135  $30,000   $-     $30,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Metro West 
Regional Transit 
Authority 
RTD0005155  $20,000   $-     $20,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Montachusett 
Regional Transit 
Authority 
RTD0004829  $50,000   $-     $50,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004834  $50,000   $-     $-     $50,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004835  $200,000   $-     $-     $200,000  
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ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0005103  $60,000   $-     $-     $60,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0005108  $90,000   $-     $-     $90,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Nantucket 
Regional Transit 
Authority 
RTD0005009  $120,000   $-     $120,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Southeastern 
Regional Transit 
Authority 
RTD0004610  $16,000   $-     $10,000   $-    
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004611  $10,000   $-     $-     $10,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004612  $10,000   $-     $-     $10,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0004628  $10,000   $-     $-     $10,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization N/A RTD0005000  $10,000   $-     $-     $10,000  
ACQUIRE - MISC SUPPORT 
EQUIPMENT 
2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004690  $88,825   $-     $-     $88,825  
ACQUIRE - MOBILE FARE 
COLL EQUIP - Student Pass  
2: Modernization Brockton Area 
Transit Authority 
RTD0004826  $70,000   $-     $25,000   $-    
ACQUIRE - MOBILE 
SURV/SECURITY EQUIP 
2: Modernization Cape Cod 
Regional Transit 
Authority 
RTD0005170  $120,789   $-     $120,789   $-    
ACQUIRE - MOBILE 
SURV/SECURITY EQUIP 
2: Modernization N/A RTD0005173  $242,000   $-     $-     $242,000  
ACQUIRE - MOBILE 
SURV/SECURITY EQUIP 
2: Modernization N/A RTD0005177  $82,666   $-     $-     $82,666  
ACQUIRE - MOBILE 
SURV/SECURITY EQUIP 
2: Modernization N/A RTD0005183  $82,666   $-     $-     $82,666  
ACQUIRE - REPL SUPPORT 
VEHICLES, (1) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004715  $75,000   $-     $-     $75,000  
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ACQUIRE - SHOP 
EQ/COMP/SFTWR 
2: Modernization Cape Ann 
Transportation 
Authority 
RTD0004985  $50,000   $-     $-     $50,000  
ACQUIRE - SHOP 
EQ/COMP/SFTWR 
2: Modernization N/A RTD0004986  $50,000   $-     $-     $50,000  
ACQUIRE - SHOP 
EQ/COMPUTER/SFTWR 
2: Modernization Cape Ann 
Transportation 
Authority 
RTD0004376  $55,000   $-     $-     $55,000  
ACQUIRE - SHOP 
EQ/SOFTWARE MAINT 
1: Reliability Cape Ann 
Transportation 
Authority 
RTD0004372  $50,000   $-     $-     $50,000  
ACQUIRE - SHOP 
EQ/SOFTWARE MAINT 
1: Reliability N/A RTD0004379  $10,000   $-     $10,000   $-    
ACQUIRE - SHOP 
EQ/SOFTWARE 
MAINTENANCE 
1: Reliability Cape Ann 
Transportation 
Authority 
RTD0004379  $40,000   $-     $40,000   $-    
ACQUIRE - SHOP EQUIPMENT 2: Modernization Cape Ann 
Transportation 
Authority 
RTD0004381  $65,000   $-     $-     $65,000  
ACQUIRE - SHOP EQUIPMENT 2: Modernization Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004515  $25,000   $-     $25,000   $-    
ACQUIRE - SHOP EQUIPMENT 2: Modernization N/A RTD0004519  $50,000   $-     $-     $50,000  
ACQUIRE - SHOP EQUIPMENT 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004693  $25,000   $-     $-     $25,000  
ACQUIRE - SHOP EQUIPMENT 
- 3 Lifts 
2: Modernization Brockton Area 
Transit Authority 
RTD0005029  $150,000   $-     $150,000   $-    
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004364  $110,000   $-     $-     $110,000  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability Brockton Area 
Transit Authority 
RTD0004782  $60,000   $-     $-     $60,000  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0004813  $92,000   $-     $-     $30,000  
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ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0005035  $95,000   $-     $-     $95,000  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0005089  $50,000   $-     $-     $25,000  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability Cape Ann 
Transportation 
Authority 
RTD0004378  $65,000   $-     $65,000   $-    
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability Cape Cod 
Regional Transit 
Authority 
RTD0005169  $56,661   $-     $56,661   $-    
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0005172  $67,064   $-     $-     $67,064  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0005175  $124,483   $-     $-     $124,482  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004440  $45,000   $-     $-     $22,500  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0004976  $70,000   $-     $70,000   $-    
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004534  $60,000   $-     $60,000   $-    
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004616  $35,000   $-     $35,000   $-    
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0004618  $35,000   $-     $-     $35,000  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0004623  $35,000   $-     $-     $35,000  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0004630  $35,000   $-     $-     $31,500  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0005003  $36,000   $-     $-     $36,000  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004662  $85,000   $-     $-     $85,000  
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ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0004689  $29,250   $-     $-     $29,250  
ACQUIRE - SUPPORT 
VEHICLES 
1: Reliability N/A RTD0005144  $29,250   $-     $-     $29,250  
ACQUIRE - SUPPORT 
VEHICLES (1) 
1: Reliability Brockton Area 
Transit Authority 
RTD0004767  $60,000   $-     $35,000   $-    
ACQUIRE - SUPPORT 
VEHICLES, (5) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004723  $420,000   $-     $-     $420,000  
ACQUIRE - Transit 
Enhancements 
2: Modernization Southeastern 
Regional Transit 
Authority 
RTD0004620  $10,000   $-     $-     $10,000  
ACQUIRE - Transit 
Enhancements 
2: Modernization N/A RTD0005002  $10,000   $-     $-     $10,000  
ACQUISITION - MAINTENANCE 
FACILITY 
2: Modernization Franklin Regional 
Transit Authority 
RTD0005216  $450,000   $-     $450,000   $-    
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization Cape Cod 
Regional Transit 
Authority 
RTD0004390  $70,000   $-     $70,000   $-    
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization N/A RTD0004393  $9,044   $-     $-     $9,044  
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization N/A RTD0004406  $70,645   $-     $-     $70,645  
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization N/A RTD0004414  $100,000   $-     $-     $100,000  
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization Metro West 
Regional Transit 
Authority 
RTD0004878  $287,014   $-     $287,014   $-    
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization N/A RTD0004881  $310,519   $-     $-     $310,519  
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization N/A RTD0004885  $310,519   $-     $-     $310,519  
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization N/A RTD0004887  $310,519   $-     $-     $310,519  
ACQUISITION OF BUS 
SUPPORT EQUIP/FACILITIES 
2: Modernization N/A RTD0005165  $310,519   $-     $-     $310,519  
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Bus and Bus Facilities 1: Reliability Statewide RTD5339001  $2,249,156   $-     $2,249,156   $-    
Bus and Bus Facilities 1: Reliability N/A RTD5339002  $2,249,156   $-     $-     $2,249,156  
Bus and Bus Facilities 1: Reliability N/A RTD5339003  $2,249,156   $-     $-     $2,249,156  
Bus and Bus Facilities 1: Reliability N/A RTD5339004  $2,249,156   $-     $-     $2,249,156  
Bus and Bus Facilities 1: Reliability N/A RTD5339005  $2,249,156   $-     $-     $2,249,156  
BUS SHELTERS 2: Modernization Pioneer Valley 
Transit Authority 
RTD0005039  $615,000   $-     $-     $75,000  
Bus/Van Mobile location Project 2: Modernization Merrimack Valley 
Regional Transit 
Authority 
RTD0004989  $300,000   $-     $300,000   $-    
BUY 30-FT BUS FOR 
EXPANSION - 2 
2: Modernization Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0004475  $1,000,000   $-     $-     $1,000,000  
BUY 35-FT BUS FOR 
EXPANSION - 2 
2: Modernization Brockton Area 
Transit Authority 
RTD0004962  $1,330,000   $-     $1,330,000   $-    
BUY 35-FT BUS FOR 
EXPANSION (2) 
2: Modernization Brockton Area 
Transit Authority 
RTD0005050  $1,330,000   $-     $-     $1,330,000  
BUY 40-FT BUS FOR 
EXPANSION (6) 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0004736  $3,339,720   $-     $-     $3,339,720  
BUY 40-FT BUS FOR 
EXPANSION (6) 
2: Modernization N/A RTD0004749  $3,439,911   $-     $-     $1,472,280  
BUY ASSOC CAP MAINT ITEMS 1: Reliability Brockton Area 
Transit Authority 
RTD0004766  $120,000   $-     $120,000   $-    
BUY ASSOC CAP MAINT ITEMS 1: Reliability N/A RTD0004773  $120,000   $-     $-     $120,000  
BUY ASSOC CAP MAINT ITEMS 1: Reliability N/A RTD0004781  $150,000   $-     $-     $150,000  
BUY ASSOC CAP MAINT ITEMS 1: Reliability N/A RTD0004811  $150,000   $-     $-     $150,000  
BUY ASSOC CAP MAINT ITEMS 1: Reliability N/A RTD0005088  $150,000   $-     $-     $150,000  
BUY ASSOC CAP MAINT ITEMS 1: Reliability Lowell Regional 
Transit Authority 
RTD0004512  $50,000   $-     $-     $50,000  
BUY ASSOC CAP MAINT ITEMS 1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004663  $345,689   $-     $-     $345,689  
BUY ASSOC CAP MAINT ITEMS 1: Reliability N/A RTD0004692  $113,456   $-     $-     $113,456  
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BUY ASSOC CAP MAINT ITEMS 
(IT EQUIPMENT) 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004509  $10,000   $-     $10,000   $-    
BUY ASSOC CAP MAINT ITEMS 
(IT EQUIPMENT) 
1: Reliability N/A RTD0004510  $10,000   $-     $-     $10,000  
BUY ASSOC CAP MAINT ITEMS 
(IT EQUIPMENT) 
1: Reliability N/A RTD0004511  $10,000   $-     $-     $10,000  
BUY ASSOC CAP MAINT ITEMS 
(ITS EQUIPMENT) 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004948  $10,000   $-     $-     $10,000  
BUY ASSOC CAP MAINT ITEMS 
(ITS EQUIPMENT) 2020 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004506  $10,000   $-     $-     $10,000  
BUY CAPITAL SPARE PARTS 
2019 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004499  $100,000   $-     $-     $100,000  
BUY CAPITAL SPARE PARTS 
2020 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004505  $130,000   $-     $-     $130,000  
BUY CAPITAL SPARE PARTS 
2021 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004949  $130,000   $-     $-     $130,000  
BUY Hybrid Battery (1) 1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0005006  $46,000   $-     $-     $46,000  
BUY REPL ARTICULATED BUS 
(4) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004737  $4,271,344   $-     $-     $2,135,672  
BUY REPL ARTICULATED BUS 
(8) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004733  $7,349,778   $-     $-     $7,349,778  
BUY REPLACEMENT <30 FT 
BUS 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004434  $600,000   $-     $-     $600,000  
BUY REPLACEMENT <30 FT 
BUS 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0005013  $280,000   $-     $-     $280,000  
BUY REPLACEMENT <30 FT 
BUS 
1: Reliability N/A RTD0005020  $250,000   $-     $-     $250,000  
BUY REPLACEMENT <30 FT 
BUS 
1: Reliability N/A RTD0005071  $1,400,000   $-     $-     $700,000  
BUY REPLACEMENT <30 FT 
BUS 
1: Reliability N/A RTD0005086  $560,000   $-     $-     $280,000  
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BUY REPLACEMENT <30 FT 
BUS (3) 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004849  $182,500   $-     $182,500   $-    
BUY REPLACEMENT <30 FT 
BUS (3) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0005026  $270,000   $-     $-     $270,000  
BUY REPLACEMENT 30-FT 
BUS 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004358  $672,670   $-     $-     $672,670  
BUY REPLACEMENT 30-FT 
BUS 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004435  $435,000   $-     $435,000   $-    
BUY REPLACEMENT 30-FT 
BUS 
1: Reliability N/A RTD0004436  $870,000   $-     $-     $870,000  
BUY REPLACEMENT 30-FT 
BUS 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0004526  $400,000   $-     $430,000   $-    
BUY REPLACEMENT 30-FT 
BUS - 1 
1: Reliability Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0005203  $320,000   $-     $320,000   $-    
BUY REPLACEMENT 30-FT 
BUS - 2 
1: Reliability Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0004482  $1,000,000   $-     $-     $1,000,000  
BUY REPLACEMENT 30-FT 
BUS - 3 
1: Reliability N/A RTD0005097  $960,000   $-     $-     $960,000  
BUY REPLACEMENT 30-FT 
BUS - 4 
1: Reliability N/A RTD0005110  $1,000,000   $-     $-     $1,000,000  
BUY REPLACEMENT 30-FT 
BUS - 5 
1: Reliability N/A RTD0005204  $640,000   $-     $640,000   $-    
BUY REPLACEMENT 30-FT 
BUS - 3 
1: Reliability Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0005098  $1,600,000   $-     $-     $1,600,000  
BUY REPLACEMENT 30-FT 
BUS (1) 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004529  $410,000   $-     $-     $410,000  
BUY REPLACEMENT 30-FT 
BUS (2) 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004361  $1,100,000   $-     $-     $1,100,000  
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BUY REPLACEMENT 30-FT 
BUS (2) 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004844  $1,350,000   $-     $-     $1,000,000  
BUY REPLACEMENT 30-FT 
BUS (2) 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0004569  $460,000   $-     $460,000   $-    
BUY REPLACEMENT 30-FT 
BUS (3) 
1: Reliability Cape Ann 
Transportation 
Authority 
RTD0004371  $1,275,000   $-     $1,275,000   $-    
BUY REPLACEMENT 30-FT 
BUS (4 BSU) 
1: Reliability Brockton Area 
Transit Authority 
RTD0004816  $1,800,000   $-     $-     $1,568,967  
BUY REPLACEMENT 30-FT 
BUS DIESEL BUSES (12) 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004500  $5,100,000   $-     $5,100,000   $-    
BUY REPLACEMENT 35-FT 
BUS 
1: Reliability Brockton Area 
Transit Authority 
RTD0005034  $3,000,000   $-     $-     $3,000,000  
BUY REPLACEMENT 35-FT 
BUS 
1: Reliability Cape Cod 
Regional Transit 
Authority 
RTD0005187  $6,900,000   $-     $-     $1,150,000  
BUY REPLACEMENT 35-FT 
BUS 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004439  $1,310,910   $-     $-     $655,455  
BUY REPLACEMENT 35-FT 
BUS 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004602  $2,076,465   $-     $2,076,465   $-    
BUY REPLACEMENT 35-FT 
BUS 
1: Reliability N/A RTD0005001  $604,813   $-     $-     $521,203  
BUY REPLACEMENT 35-FT 
BUS 
1: Reliability N/A RTD0005206  $13,605   $-     $-     $13,605  
BUY REPLACEMENT 35-FT 
BUS 
1: Reliability N/A RTD0005207  $231,293   $-     $-     $231,293  
BUY REPLACEMENT 35-FT 
BUS (11) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004744  $6,060,917   $-     $-     $2,741,326  
BUY REPLACEMENT 35-FT 
BUS (14) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004746  $7,043,055   $-     $-     $7,043,055  
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BUY REPLACEMENT 35-FT 
BUS (2) 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004523  $1,800,000   $-     $-     $900,000  
BUY REPLACEMENT 35-FT 
BUS (2) 
1: Reliability N/A RTD0004531  $920,000   $-     $-     $460,000  
BUY REPLACEMENT 35-FT 
BUS (3) 
1: Reliability Brockton Area 
Transit Authority 
RTD0004768  $2,000,000   $-     $-     $1,466,667  
BUY REPLACEMENT 35-FT 
BUS (3) 
1: Reliability N/A RTD0004828  $2,100,000   $-     $-     $1,260,000  
BUY REPLACEMENT 35-FT 
BUS (3) 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004524  $1,350,000   $-     $1,320,000   $-    
BUY REPLACEMENT 35-FT 
BUS (3) 
1: Reliability N/A RTD0004530  $1,275,000   $-     $-     $1,275,000  
BUY REPLACEMENT 35-FT 
BUS (3) 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004843  $1,387,500   $-     $-     $1,387,500  
BUY REPLACEMENT 35-FT 
BUS (4) 
1: Reliability Brockton Area 
Transit Authority 
RTD0004777  $2,537,881   $-     $2,000,000   $-    
BUY REPLACEMENT 35-FT 
BUS (5) 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004508  $1,738,125   $-     $-     $1,738,125  
BUY REPLACEMENT 35-FT 
BUS (5) 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004603  $1,900,670   $-     $-     $2,100,670  
BUY REPLACEMENT 35-FT 
BUS (5) 
1: Reliability N/A RTD0004613  $2,114,275   $-     $-     $1,437,527  
BUY REPLACEMENT 35-FT 
DIESEL BUSES (9) 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004947  $4,069,286   $-     $-     $2,712,858  
BUY REPLACEMENT 40-FT 
BUS (15) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0005031  $8,349,299   $-     $-     $3,343,720  
BUY REPLACEMENT 40-FT 
BUS (2) 
1: Reliability Brockton Area 
Transit Authority 
RTD0004783  $1,070,000   $-     $-     $1,070,000  
BUY REPLACEMENT 40-FT 
BUS (2) 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0005123  $1,000,000   $-     $-     $500,000  
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BUY REPLACEMENT 40-FT 
BUS (21)  
1: Reliability Pioneer Valley 
Transit Authority 
RTD0003471  $12,400,881   $-     $-     $3,247,850  
BUY REPLACEMENT 40-FT 
BUS (4) 
1: Reliability Brockton Area 
Transit Authority 
RTD0004823  $1,960,000   $-     $1,960,000   $-    
BUY REPLACEMENT 40-FT 
BUS (4) 
1: Reliability N/A RTD0004824  $2,050,000   $-     $-     $2,050,000  
BUY REPLACEMENT 40-FT 
BUS (5) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004743  $2,866,593   $-     $-     $1,433,296  
BUY REPLACEMENT FIXED 
ROUTE  VAN (1) 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004494  $25,000   $-     $25,000   $-    
BUY REPLACEMENT FIXED 
ROUTE VANs (2) 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004946  $131,250   $-     $-     $131,250  
BUY REPLACEMENT FIXED 
ROUTE VANS (5) 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004507  $356,250   $-     $-     $356,250  
BUY REPLACEMENT TROLLEY 
BUS 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0005116  $500,000   $-     $-     $500,000  
BUY REPLACEMENT TROLLEY 
BUS (2) 
1: Reliability Cape Ann 
Transportation 
Authority 
RTD0004373  $900,000   $-     $-     $900,000  
BUY REPLACEMENT VAN 1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004365  $388,000   $-     $-     $291,000  
BUY REPLACEMENT VAN 1: Reliability N/A RTD0004366  $350,000   $-     $-     $262,500  
BUY REPLACEMENT VAN 1: Reliability N/A RTD0005121  $239,200   $-     $239,200   $-    
BUY REPLACEMENT VAN 1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004995  $150,000   $-     $150,000   $-    
BUY REPLACEMENT VAN 1: Reliability N/A RTD0005133  $170,000   $-     $-     $170,000  
BUY REPLACEMENT VAN 1: Reliability Pioneer Valley 
Transit Authority 
RTD0004738  $25,983   $-     $-     $25,983  
BUY REPLACEMENT VAN 1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004335  $66,000   $-     $-     $60,000  
BUY REPLACEMENT VAN 1: Reliability N/A RTD0004621  $57,000   $-     $-     $57,000  
Transit 
198         2017 – 2021 Capital Investment Plan 
Project Name Priority Location  ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
BUY REPLACEMENT VAN 1: Reliability N/A RTD0004631  $182,301   $-     $-     $182,301  
BUY REPLACEMENT VAN (1) 1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004359  $119,600   $-     $119,600   $-    
BUY REPLACEMENT VAN (1) 1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004600  $61,219   $-     $61,219   $-    
BUY REPLACEMENT VAN (1) 1: Reliability N/A RTD0004601  $57,000   $-     $-     $57,000  
BUY REPLACEMENT VAN (15) 1: Reliability Pioneer Valley 
Transit Authority 
RTD0005152  $1,062,384   $-     $-     $1,062,384  
BUY REPLACEMENT VAN (16) 1: Reliability Pioneer Valley 
Transit Authority 
RTD0005151  $1,046,684   $-     $-     $1,046,684  
BUY REPLACEMENT VAN (16) 1: Reliability N/A RTD0005153  $8,865,345   $-     $-     $985,045  
BUY REPLACEMENT VAN (16) 1: Reliability N/A RTD0005154  $999,821   $-     $-     $999,821  
BUY REPLACEMENT VAN (2) 1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004517  $60,000   $-     $-     $60,000  
BUY REPLACEMENT VAN (4) 1: Reliability Pioneer Valley 
Transit Authority 
RTD0004752  $298,660   $-     $-     $298,660  
BUY REPLACEMENT VAN (5) 1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004360  $672,670   $-     $-     $672,670  
BUY REPLACEMENT VAN (5) 1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004837  $295,000   $-     $295,000   $-    
BUY REPLACEMENT VAN (6) 1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0005114  $365,625   $-     $-     $365,625  
BUY REPLACEMENT VAN (7) 1: Reliability Pioneer Valley 
Transit Authority 
RTD0005149  $436,948   $-     $436,948   $-    
BUY REPLACEMENT VAN (8) 1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004836  $500,000   $-     $-     $500,000  
BUY REPLACEMENT VAN (8) 1: Reliability N/A RTD0004851  $384,000   $-     $-     $384,000  
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BUY REPLACEMENT VANS (4) 1: Reliability Pioneer Valley 
Transit Authority 
RTD0004750  $306,779   $-     $-     $306,779  
BUY REPLACEMENT VANS (4) 1: Reliability N/A RTD0004752  $32,740   $-     $-     $32,740  
BUY REPLACEMENT VANS (5) 1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004846  $325,000   $-     $-     $325,000  
BUY REPLACEMENTS - 
CAPITOL BUS (7) 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004606  $1,775,991   $-     $-     $1,775,991  
BUY VAN FOR SVC 
EXPANSION 
2: Modernization Martha’s Vineyard 
Regional Transit 
Authority 
RTD0005037  $60,000   $-     $60,000   $-    
CAP MAINT ITEMS - Hybrid 
Battery (2) 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004615  $46,000   $-     $46,000   $-    
Computer Technologies - 
Hardware 
2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004642  $130,000   $-     $130,000   $-    
Computer Technologies - 
Hardware 
2: Modernization N/A RTD0004652  $472,410   $-     $-     $472,410  
Computer Technologies - 
Software 
2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004641  $85,000   $-     $85,000   $-    
Computer Technologies - 
Software 
2: Modernization N/A RTD0004651  $103,015   $-     $-     $103,015  
CONSTRUCT - ADMIN/MAINT 
FACILITY 
2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004673  $512,409   $-     $512,409   $-    
CONSTRUCT - ADMIN/MAINT 
FACILITY 
2: Modernization N/A RTD0004674  $3,315,591   $-     $3,315,591   $-    
CONSTRUCT - ADMIN/MAINT 
FACILITY 
2: Modernization N/A RTD0004675  $3,168,218   $-     $-     $3,168,218  
CONSTRUCT - ADMIN/MAINT 
FACILITY 
2: Modernization N/A RTD0004676  $527,782   $-     $-     $527,782  
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CONSTRUCT - ADMIN/MAINT 
FACILITY 
2: Modernization N/A RTD0004677  $3,020,385   $-     $-     $3,020,385  
CONSTRUCT - ADMIN/MAINT 
FACILITY 
2: Modernization N/A RTD0004678  $543,615   $-     $-     $543,615  
CONSTRUCT - ADMIN/MAINT 
FACILITY 
2: Modernization N/A RTD0005136  $2,872,076   $-     $-     $2,872,076  
CONSTRUCT - ADMIN/MAINT 
FACILITY 
2: Modernization N/A RTD0005137  $559,924   $-     $-     $559,924  
CONSTRUCT - 
ADMINISTRATIVE BUILDING 
2: Modernization Cape Cod 
Regional Transit 
Authority 
RTD0005185  $645,000   $-     $-     $645,000  
CONSTRUCT - BUS 
PASSENGER SHELTERS 
2: Modernization Martha’s Vineyard 
Regional Transit 
Authority 
RTD0005052  $50,000   $-     $50,000   $-    
CONSTRUCT - BUS 
PASSENGER SHELTERS 
2: Modernization N/A RTD0005053  $50,000   $-     $-     $50,000  
CONSTRUCT - BUS 
PASSENGER SHELTERS 
2: Modernization N/A RTD0005054  $50,000   $-     $-     $50,000  
CONSTRUCT - BUS 
PASSENGER SHELTERS 
2: Modernization N/A RTD0005060  $50,000   $-     $-     $50,000  
CONSTRUCT - BUS 
PASSENGER SHELTERS 
2: Modernization N/A RTD0005061  $50,000   $-     $-     $50,000  
CONSTRUCT - BUS SHELTER-
CATA HUB/COA 
2: Modernization Cape Ann 
Transportation 
Authority 
RTD0004978  $18,000   $-     $-     $18,000  
CONSTRUCT - EAST 
MAINTENANCE FACILITY Year 
1 
2: Modernization Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0003240  $2,000,000   $-     $-     $2,000,000  
CONSTRUCT - SHOP 
EQUIPMENT 
2: Modernization Nantucket 
Regional Transit 
Authority 
RTD0004570  $15,000   $-     $15,000   $-    
CONSTRUCT - SHOP 
EQUIPMENT 
2: Modernization N/A RTD0004578  $15,000   $-     $-     $15,000  
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CONSTRUCT - STATIONARY 
BUS FARE COLL EQUIP 
2: Modernization Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004536  $250,000   $-     $250,000   $-    
CONSTRUCT - YARDS AND 
SHOPS 
2: Modernization Brockton Area 
Transit Authority 
RTD0004797  $250,000   $-     $250,000   $-    
CONSTRUCT BICYCLE 
ACCESS, FACIL & EQUIP ON 
BUSES 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0004721  $5,000   $-     $-     $5,000  
CONSTRUCT BICYCLE 
ACCESS, FACIL & EQUIP ON 
BUSES 
2: Modernization N/A RTD0004725  $5,000   $-     $-     $5,000  
CONSTRUCT BICYCLE 
ACCESS, FACIL & EQUIP ON 
BUSES 
2: Modernization N/A RTD0004729  $5,000   $-     $5,000   $-    
CONSTRUCT Gallagher 
Intermodal Pedestrian Bridge 
2: Modernization Lowell Regional 
Transit Authority 
RTD0005208  $1,515,000   $-     $1,515,000   $-    
CONSTRUCT MISC 
ELEC/POWER EQUIP 
2: Modernization Metro West 
Regional Transit 
Authority 
RTD0005159  $750,000   $-     $-     $750,000  
CONSTRUCT SIGNAGE 2: Modernization Pioneer Valley 
Transit Authority 
RTD0004720  $15,000   $-     $-     $15,000  
CONSTRUCTION - BUS 
SHELTERS 
2: Modernization Cape Cod 
Regional Transit 
Authority 
RTD0004383  $64,000   $-     $64,000   $-    
CONSTRUCTION - BUS 
SHELTERS 
2: Modernization N/A RTD0004396  $66,000   $-     $-     $66,000  
CONSTRUCTION - BUS 
SHELTERS 
2: Modernization N/A RTD0004409  $64,000   $-     $-     $64,000  
CONSTRUCTION - BUS 
SHELTERS 
2: Modernization N/A RTD0004420  $70,000   $-     $-     $70,000  
CONSTRUCTION - BUS 
SHELTERS 
2: Modernization N/A RTD0005184  $70,000   $-     $-     $70,000  
CONSTRUCTION - BUS 
SHELTERS 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0004719  $75,000   $-     $-     $75,000  
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CONSTRUCTION OF BUS 
STATIONS/TERMINALS 
2: Modernization Metro West 
Regional Transit 
Authority 
RTD0005158  $1,000,000   $-     $-     $1,000,000  
CONSTRUCTION OF BUS 
STATIONS/TERMINALS 
2: Modernization N/A RTD0005166  $2,650,000   $-     $2,650,000   $-    
Construction: Gallagher 
Intermodal Center Lobby 
2: Modernization Lowell Regional 
Transit Authority 
RTD0004940  $2,500,000   $-     $2,500,000   $-    
ENG/DESIGN - EAST MAINT 
FACILITY 
2: Modernization Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0004457  $362,096   $-     $362,096   $-    
ENG/DESIGN - ITS 2: Modernization Southeastern 
Regional Transit 
Authority 
RTD0004605  $789,550   $-     $797,550   $-    
ENG/DESIGN - ITS 2: Modernization N/A RTD0004617  $797,550   $-     $-     $797,550  
ENG/DESIGN - ITS 2: Modernization N/A RTD0004622  $797,550   $-     $-     $797,550  
ENG/DESIGN - MAINT 
FACILITY 
2: Modernization Franklin Regional 
Transit Authority 
RTD0005126  $1,250,000   $-     $1,000,000   $-    
ENG/DESIGN - MAINT 
FACILITY 
2: Modernization N/A RTD0005127  $1,250,000   $-     $-     $1,000,000  
ENG/DESIGN - MAINT 
FACILITY 
2: Modernization N/A RTD0005128  $1,250,000   $-     $-     $951,250  
ENG/DESIGN - NORTH MAINT 
FACILITY 
2: Modernization Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0005205  $600,000   $-     $-     $600,000  
Enhanced Mobility of Seniors and 
Individuals with Disabilities 
1: Reliability Statewide RTD5310001  $5,692,071   $-     $5,197,746   $-    
Enhanced Mobility of Seniors and 
Individuals with Disabilities 
1: Reliability N/A RTD5310002  $5,692,071   $-     $-     $5,197,746  
Enhanced Mobility of Seniors and 
Individuals with Disabilities 
1: Reliability N/A RTD5310003  $5,692,071   $-     $-     $5,197,746  
Enhanced Mobility of Seniors and 
Individuals with Disabilities 
1: Reliability N/A RTD5310004  $5,692,071   $-     $-     $5,197,746  
Enhanced Mobility of Seniors and 
Individuals with Disabilities 
1: Reliability N/A RTD5310005  $5,692,071   $-     $-     $5,197,746  
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Enhancements - Shelters 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004643  $37,500   $-     $37,500   $-    
Enhancements - Shelters 2: Modernization N/A RTD0004653  $37,500   $-     $-     $37,500  
Enhancements - Signage 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004644  $25,000   $-     $25,000   $-    
Enhancements - Signage 2: Modernization N/A RTD0004654  $25,000   $-     $-     $25,000  
Environmental Compliance 1: Reliability Pioneer Valley 
Transit Authority 
RTD0004760  $75,000   $-     $-     $75,000  
Facility Rehab: SATCO 1: Reliability Pioneer Valley 
Transit Authority 
RTD0005051  $1,750,000   $-     $1,750,000   $-    
Information Technology Systems 2: Modernization Pioneer Valley 
Transit Authority 
RTD0005042  $3,389,073   $-     $-     $1,694,542  
Misc. Communications Systems 
and ITS 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0004714  $4,189,456   $-     $-     $4,189,456  
Miscellaneous Equipment 1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004632  $49,000   $-     $49,000   $-    
Miscellaneous Equipment 1: Reliability N/A RTD0004679  $112,000   $-     $-     $112,000  
Miscellaneous Equipment 1: Reliability N/A RTD0004691  $35,000   $-     $-     $35,000  
Miscellaneous Equipment 1: Reliability N/A RTD0005145  $42,000   $-     $-     $42,000  
Mobility Assistance Program 1: Reliability Statewide RTDMAP001  $4,600,000   $-     $4,064,000   $-    
Mobility Assistance Program 1: Reliability N/A RTDMAP002  $4,600,000   $-     $-     $4,064,000  
Mobility Assistance Program 1: Reliability N/A RTDMAP003  $4,600,000   $-     $-     $4,064,000  
Mobility Assistance Program 1: Reliability N/A RTDMAP004  $4,600,000   $-     $-     $4,064,000  
Mobility Assistance Program 1: Reliability N/A RTDMAP005  $4,600,000   $-     $-     $4,064,000  
MOBILITY MANAGEMENT 1: Reliability Metro West 
Regional Transit 
Authority 
RTD0004882  $31,250   $-     $-     $31,250  
MOBILITY MANAGEMENT 1: Reliability N/A RTD0004886  $31,250   $-     $-     $31,250  
MOBILITY MANAGEMENT 1: Reliability N/A RTD0004888  $31,250   $-     $-     $31,250  
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Newburyport Intermodal Transit 
Facility 
2: Modernization Merrimack Valley 
Regional Transit 
Authority 
RTD0005219  $5,000,000   $-     $2,500,000   $2,500,000  
On board AVL/CAD tablets - 25 2: Modernization Franklin Regional 
Transit Authority 
RTD0004438  $12,500   $-     $-     $12,500  
OTHER CAPITAL ITEMS (BUS) 1: Reliability Cape Cod 
Regional Transit 
Authority 
RTD0005171  $302,500   $-     $302,500   $-    
OTHER CAPITAL ITEMS (BUS) 1: Reliability N/A RTD0005174  $650,000   $-     $-     $650,000  
OTHER CAPITAL ITEMS (BUS) 1: Reliability N/A RTD0005176  $630,000   $-     $-     $630,000  
OTHER CAPITAL ITEMS (BUS) 1: Reliability N/A RTD0005178  $1,056,000   $-     $-     $528,000  
OTHER CAPITAL ITEMS (BUS) 1: Reliability N/A RTD0005197  $423,500   $-     $423,500   $-    
OTHER CAPITAL ITEMS (BUS) 1: Reliability N/A RTD0005198  $141,000   $-     $-     $141,000  
Preventive Maintenance 1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004346  $150,000   $-     $150,000   $-    
Preventive Maintenance 1: Reliability N/A RTD0004349  $150,000   $-     $-     $150,000  
Preventive Maintenance 1: Reliability N/A RTD0004353  $150,000   $-     $-     $150,000  
Preventive Maintenance 1: Reliability N/A RTD0004367  $150,000   $-     $-     $150,000  
Preventive Maintenance 1: Reliability N/A RTD0005195  $150,000   $-     $-     $150,000  
Preventive Maintenance 1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0004580  $10,000   $-     $-     $10,000  
Preventive Maintenance 1: Reliability N/A RTD0005007  $10,000   $-     $10,000   $-    
Preventive Maintenance 1: Reliability N/A RTD0005011  $10,000   $-     $-     $10,000  
Preventive Maintenance 1: Reliability N/A RTD0005014  $10,000   $-     $-     $10,000  
Preventive Maintenance 1: Reliability N/A RTD0005072  $10,000   $-     $-     $10,000  
Purchase -  Capital Spare Parts 1: Reliability Lowell Regional 
Transit Authority 
RTD0004486  $26,000   $-     $26,000   $-    
Purchase -  Capital Spare Parts 1: Reliability N/A RTD0004489  $100,000   $-     $-     $100,000  
Purchase - Expansion: Buses (1) 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004657  $500,000   $-     $500,000   $-    
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Purchase - Miscellaneous 
Support Equipment 
1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004638  $25,000   $-     $25,000   $-    
Purchase - Replacement: Buses 
(1) 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004344  $355,000   $-     $355,000   $-    
Purchase - Replacement: 
Supervisory Vehicles (2) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004734  $60,000   $-     $60,000   $-    
Purchase - Replacement: 
Supervisory Vehicles (4) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0005027  $120,000   $-     $-     $120,000  
Purchase - Replacement: Vans  
(13) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004702  $868,527   $-     $-     $868,527  
Purchase - Replacement: Vans 
(12) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004706  $781,298   $-     $781,298   $-    
Purchase - Support Vehicle 1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004649  $115,000   $-     $-     $115,000  
Purchase - Support Vehicle (1) 1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004637  $32,500   $-     $32,500   $-    
Purchase 3 new 35' buses 
delivery 2019 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004955  $1,373,355   $-     $-     $1,373,355  
Purchase Automated Parking 
System Gallagher Parking 
Garage 
2: Modernization Lowell Regional 
Transit Authority 
RTD0005023  $215,000   $-     $215,000   $-    
PURCHASE BICYCLE ACCESS, 
FACIL & EQUIP ON BUSES 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0004755  $5,000   $-     $-     $5,000  
PURCHASE BUS SHELTERS 2: Modernization Brockton Area 
Transit Authority 
RTD0004770  $40,000   $-     $-     $40,000  
PURCHASE BUS SHELTERS 2: Modernization N/A RTD0004822  $40,000   $-     $-     $40,000  
PURCHASE BUS SHELTERS 2: Modernization Montachusett 
Regional Transit 
Authority 
RTD0004839  $100,000   $-     $-     $100,000  
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PURCHASE BUS SHELTERS 2: Modernization Pioneer Valley 
Transit Authority 
RTD0004753  $210,000   $-     $-     $75,000  
PURCHASE BUS SHELTERS 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004666  $37,500   $-     $-     $37,500  
PURCHASE BUS SHELTERS 2: Modernization N/A RTD0004696  $37,500   $-     $-     $37,500  
PURCHASE BUS SHELTERS 2: Modernization N/A RTD0005146  $37,500   $-     $-     $37,500  
PURCHASE LANDSCAPING / 
SCENIC BEAUTIFICATION 
2: Modernization Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0004445  $40,000   $-     $40,000   $-    
PURCHASE LANDSCAPING / 
SCENIC BEAUTIFICATION 
2: Modernization N/A RTD0004452  $40,000   $-     $-     $40,000  
PURCHASE LANDSCAPING / 
SCENIC BEAUTIFICATION 
2: Modernization N/A RTD0004462  $40,000   $-     $-     $40,000  
PURCHASE LANDSCAPING / 
SCENIC BEAUTIFICATION 
2: Modernization N/A RTD0004479  $40,000   $-     $-     $40,000  
PURCHASE LANDSCAPING / 
SCENIC BEAUTIFICATION 
2: Modernization N/A RTD0005104  $40,000   $-     $-     $40,000  
PURCHASE MISC 
COMMUNICATIONS EQUIP 
2: Modernization Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0004446  $60,000   $-     $60,000   $-    
PURCHASE MISC 
COMMUNICATIONS EQUIP, IT 
systems 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0004742  $4,659,964   $-     $-     $4,659,964  
PURCHASE RADIOS 2: Modernization Brockton Area 
Transit Authority 
RTD0004814  $90,000   $-     $-     $90,000  
Purchase Replacement - Support 
Vehicles (2) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004727  $125,000   $-     $125,000   $-    
Purchase Shop Equipment 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004640  $10,000   $-     $10,000   $-    
PURCHASE SIGNAGE 2: Modernization Pioneer Valley 
Transit Authority 
RTD0004754  $15,000   $-     $-     $15,000  
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PURCHASE SIGNAGE 2: Modernization Worcester 
Regional Transit 
Authority 
RTD0004667  $25,000   $-     $-     $25,000  
PURCHASE SIGNAGE 2: Modernization N/A RTD0004697  $25,000   $-     $-     $25,000  
PURCHASE SIGNAGE 2: Modernization N/A RTD0005147  $25,000   $-     $-     $25,000  
PURCHASE VEHICLE 
LOCATOR SYSTEM - ITS 
2: Modernization Southeastern 
Regional Transit 
Authority 
RTD0004629  $797,550   $-     $-     $797,550  
Purchase/Renovate Shop 
Equipment 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004707  $100,000   $-     $100,000   $-    
Refurbish Engine/trans 8 model 
year 2011 buses  
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004545  $288,000   $-     $-     $288,000  
Rehab Intermodal Hub 
repair/replace cross walks, 
tactiles and curbing 
1: Reliability Lowell Regional 
Transit Authority 
RTD0005024  $500,000   $-     $-     $500,000  
Rehab Northampton Main Facility 1: Reliability Pioneer Valley 
Transit Authority 
RTD0003485  $2,300,000   $-     $-     $2,300,000  
REHAB- SHELTERS Railroad, 
P&R, Emerson Ave 
1: Reliability Cape Ann 
Transportation 
Authority 
RTD0004977  $42,000   $-     $-     $42,000  
Rehab UMass Maintenance 
Facility 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0005028  $200,000   $-     $-     $180,000  
REHAB/REBUILD - CAPITOL 
BUS 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004516  $175,000   $-     $175,000   $-    
  N/A RTD0005132  $50,000   $-     $-     $50,000  
Rehab/Rebuild: Buses 1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004520  $100,000   $-     $-     $100,000  
REHAB/RENOV - PARK & RIDE 
FACILITY 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004832  $100,000   $-     $100,000   $-    
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REHAB/RENOV - PASSENGER 
AMENITIES 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004355  $50,000   $-     $-     $50,000  
REHAB/RENOV BICYCLE 
ACCESS, FACIL & EQUIP 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0005041  $5,000   $-     $-     $5,000  
REHAB/RENOV PED ACCESS / 
WALKWAYS 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004842  $175,000   $-     $-     $175,000  
REHAB/RENOV RADIOS 1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0004575  $4,000   $-     $-     $4,000  
REHAB/RENOV RADIOS 1: Reliability N/A RTD0005008  $4,000   $-     $4,000   $-    
REHAB/RENOV RADIOS 1: Reliability N/A RTD0005015  $5,000   $-     $-     $5,000  
REHAB/RENOV RADIOS 1: Reliability N/A RTD0005073  $5,000   $-     $-     $5,000  
REHAB/RENOV SIGNAGE 1: Reliability Pioneer Valley 
Transit Authority 
RTD0005040  $15,000   $-     $-     $15,000  
REHAB/RENOV VEHICLE 
LOCATOR SYSTEM 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0005019  $50,000   $-     $-     $50,000  
REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004525  $150,000   $-     $-     $150,000  
REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability N/A RTD0004527  $75,000   $-     $75,000   $-    
REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability N/A RTD0004538  $175,000   $-     $-     $175,000  
REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability N/A RTD0005131  $250,000   $-     $-     $250,000  
REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004833  $400,000   $-     $400,000   $-    
REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability N/A RTD0004960  $125,000   $-     $125,000   $-    
REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability N/A RTD0004961  $200,000   $-     $-     $200,000  
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REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability N/A RTD0005115  $500,000   $-     $-     $500,000  
REHAB/RENOVATE - 
ADMIN/MAINT FACILITY 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0005012  $250,000   $-     $-     $250,000  
REHAB/RENOVATE - 
ADMINISTRATIVE FACILITY 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004722  $1,000,000   $-     $-     $1,000,000  
REHAB/RENOVATE - BUS 
PARK & RIDE LOT 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0005100  $250,000   $-     $250,000   $-    
REHAB/RENOVATE - BUS 
PARK & RIDE LOT 
1: Reliability N/A RTD0005118  $132,000   $-     $132,000   $-    
REHAB/RENOVATE - BUS 
PASSENGER SHELTERS 
1: Reliability Cape Ann 
Transportation 
Authority 
RTD0004979  $12,000   $-     $-     $12,000  
REHAB/RENOVATE - BUS 
SURVEILL/SECURITY SYSTEM 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004354  $25,000   $-     $-     $25,000  
REHAB/RENOVATE - BUS 
SURVEILL/SECURITY SYSTEM 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004588  $100,000   $-     $-     $100,000  
REHAB/RENOVATE - BUS 
SURVEILL/SECURITY SYSTEM 
1: Reliability N/A RTD0005004  $50,000   $-     $-     $50,000  
REHAB/RENOVATE - BUS 
TERMINAL 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004537  $100,000   $-     $-     $100,000  
REHAB/RENOVATE - BUS 
TERMINAL 
1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004669  $50,000   $-     $50,000   $-    
REHAB/RENOVATE - BUS 
TERMINAL 
1: Reliability N/A RTD0004670  $50,000   $-     $-     $50,000  
REHAB/RENOVATE - BUS 
TERMINAL 
1: Reliability N/A RTD0004671  $50,000   $-     $-     $50,000  
REHAB/RENOVATE - BUS 
TERMINAL 
1: Reliability N/A RTD0004672  $50,000   $-     $-     $50,000  
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REHAB/RENOVATE - BUS 
TERMINAL - Pavement Mgmt. 
1: Reliability Brockton Area 
Transit Authority 
RTD0005059  $50,000   $-     $-     $50,000  
REHAB/RENOVATE - 
Environmental Compliance 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004718  $150,000   $-     $-     $150,000  
REHAB/RENOVATE - 
Environmental Compliance 
1: Reliability N/A RTD0004724  $75,000   $-     $-     $75,000  
REHAB/RENOVATE - 
Environmental Compliance 
1: Reliability N/A RTD0004728  $75,000   $-     $75,000   $-    
REHAB/RENOVATE - 
Environmental Compliance 
1: Reliability N/A RTD0005038  $75,000   $-     $-     $75,000  
REHAB/RENOVATE - Holyoke 
ADMIN/MAINT FACILITY 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004748  $500,000   $-     $-     $500,000  
REHAB/RENOVATE - 
MAINTENANCE FACILITY 
1: Reliability Brockton Area 
Transit Authority 
RTD0005030  $30,000   $-     $30,000   $-    
REHAB/RENOVATE - 
MAINTENANCE FACILITY 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004614  $50,000   $-     $50,000   $-    
REHAB/RENOVATE - 
MAINTENANCE FACILITY -  
Roof 
1: Reliability Brockton Area 
Transit Authority 
RTD0005083  $100,000   $-     $-     $100,000  
REHAB/RENOVATE - 
MAINTENANCE FACILITY 
Windows 
1: Reliability Brockton Area 
Transit Authority 
RTD0005058  $75,000   $-     $-     $75,000  
REHAB/RENOVATE - 
MAINTENANCE FACILITY, 
SATCO 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0003482  $750,000   $-     $-     $750,000  
REHAB/RENOVATE - MISC 
SUPPORT EQUIPMENT 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0005066  $60,000   $-     $60,000   $-    
REHAB/RENOVATE - MISC 
SUPPORT EQUIPMENT 
1: Reliability N/A RTD0005067  $60,000   $-     $-     $60,000  
REHAB/RENOVATE - MISC 
SUPPORT EQUIPMENT 
1: Reliability N/A RTD0005068  $60,000   $-     $-     $60,000  
REHAB/RENOVATE - MISC 
SUPPORT EQUIPMENT 
1: Reliability N/A RTD0005069  $60,000   $-     $-     $60,000  
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REHAB/RENOVATE - MISC 
SUPPORT EQUIPMENT 
1: Reliability N/A RTD0005070  $60,000   $-     $-     $60,000  
REHAB/RENOVATE - MOBILE 
FARE COLL EQUIP 
1: Reliability Brockton Area 
Transit Authority 
RTD0004776  $500,000   $-     $-     $500,000  
REHAB/RENOVATE - MOBILE 
FARE COLL EQUIP 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0005021  $75,000   $-     $-     $75,000  
REHAB/RENOVATE - MOBILE 
FARE COLL EQUIP 
1: Reliability N/A RTD0005022  $75,000   $-     $-     $75,000  
REHAB/RENOVATE - MOBILE 
SURVEILL/SECURITY EQUIP 
1: Reliability Brockton Area 
Transit Authority 
RTD0004784  $350,000   $-     $-     $350,000  
REHAB/RENOVATE - MOBILE 
SURVEILL/SECURITY EQUIP 
1: Reliability N/A RTD0005064  $40,000   $-     $-     $40,000  
REHAB/RENOVATE - MOBILE 
SURVEILL/SECURITY EQUIP 
1: Reliability Martha’s Vineyard 
Regional Transit 
Authority 
RTD0004539  $40,000   $-     $-     $40,000  
REHAB/RENOVATE - MOBILE 
SURVEILL/SECURITY EQUIP 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0005018  $30,000   $-     $-     $30,000  
REHAB/RENOVATE - MOBILE 
SURVEILL/SECURITY EQUIP 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004624  $100,000   $-     $-     $100,000  
REHAB/RENOVATE - SHOP 
EQUIPMENT 
1: Reliability Brockton Area 
Transit Authority 
RTD0004765  $20,000   $-     $20,000   $-    
REHAB/RENOVATE - SHOP 
EQUIPMENT 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004441  $10,000   $-     $-     $10,000  
REHAB/RENOVATE - SHOP 
EQUIPMENT 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0004582  $10,000   $-     $-     $10,000  
REHAB/RENOVATE - SHOP 
EQUIPMENT 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004717  $300,000   $-     $-     $300,000  
REHAB/RENOVATE - SHOP 
EQUIPMENT 
1: Reliability N/A RTD0004745  $110,000   $-     $-     $110,000  
REHAB/RENOVATE - SHOP 
EQUIPMENT 
1: Reliability N/A RTD0004764  $110,000   $-     $-     $110,000  
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REHAB/RENOVATE - SHOP 
EQUIPMENT Waste Oil Heater 
1: Reliability Brockton Area 
Transit Authority 
RTD0005057  $15,000   $-     $-     $15,000  
REHAB/RENOVATE - 
SUPERVISORY VEHICLES (1) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004758  $10,000   $-     $-     $30,000  
REHAB/RENOVATE - 
SUPERVISORY VEHICLES (5) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004747  $120,000   $-     $-     $120,000  
REHAB/RENOVATE - 
SUPPORT VEHICLES (2) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004751  $150,000   $-     $-     $150,000  
REHAB/RENOVATE - 
SUPPORT VEHICLES (2) 
1: Reliability N/A RTD0004757  $150,000   $-     $-     $150,000  
REHAB/RENOVATE - 
TAUNTON MAINTENANCE 
FACILITY 
1: Reliability Greater Attleboro-
Taunton Regional 
Transit Authority 
RTD0004444  $350,000   $-     $350,000   $-    
REHAB/RENOVATE - UMASS 
MAINTENANCE FACILITY 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0003839  $1,000,000   $-     $-     $1,000,000  
REHAB/RENOVATE - YARDS 
AND SHOPS Diesel Fuel Tanks 
1: Reliability Brockton Area 
Transit Authority 
RTD0005082  $200,000   $-     $-     $200,000  
Rehab/Renovate 
Administration/Maintenance 
Facility 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0005196  $50,000   $-     $-     $50,000  
REHAB/RENOVATE BUS 
STATIONS 
1: Reliability Cape Cod 
Regional Transit 
Authority 
RTD0004382  $400,000   $-     $400,000   $-    
REHAB/RENOVATE BUS 
STATIONS 
1: Reliability N/A RTD0004391  $190,000   $-     $-     $190,000  
REHAB/RENOVATE BUS 
STATIONS 
1: Reliability N/A RTD0004405  $120,000   $-     $-     $120,000  
REHAB/RENOVATE BUS 
STATIONS 
1: Reliability N/A RTD0004419  $645,000   $-     $-     $645,000  
REHAB/RENOVATE BUS 
SUPPORT FACIL Garage 
Sealant 
1: Reliability Brockton Area 
Transit Authority 
RTD0004827  $100,000   $-     $100,000   $-    
REHAB/RENOVATE BUS 
SUPPORT FACIL/EQUIP 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004357  $1,150,000   $-     $-     $1,150,000  
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REHAB/RENOVATE BUS 
SUPPORT FACIL/EQUIP 
1: Reliability Nantucket 
Regional Transit 
Authority 
RTD0005017  $50,000   $-     $-     $50,000  
Rehab/Renovation: 
Adin/Maintenance Facility 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004432  $25,000   $-     $-     $25,000  
Rehab/Renovation: 
Administration/Maintenance 
Facility 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004427  $15,500   $-     $15,500   $-    
Rehab/Renovation: 
Communications Systems 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004429  $20,000   $-     $-     $20,000  
Rehab/Renovation: 
Communications Systems (ITS) 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004710  $3,010,544   $-     $3,010,544   $-    
Rehab/Renovation: Refurbish 
Engine/Transmission 8 Model 
Year 2011 Buses 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004540  $280,000   $-     $280,000   $-    
Rehab/Renovation: Shop 
Equipment 
1: Reliability Berkshire 
Regional Transit 
Authority 
RTD0004347  $25,000   $-     $25,000   $-    
Rehab/Renovation: Shop 
Equipment 
1: Reliability N/A RTD0004351  $25,000   $-     $-     $25,000  
Rehab/Renovation: Shop 
Equipment 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004426  $10,000   $-     $10,000   $-    
Rehab/Renovation: Shop 
Equipment 
1: Reliability N/A RTD0004431  $10,000   $-     $-     $10,000  
Rehab/Renovation: Shop 
Equipment 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004703  $750,000   $-     $-     $750,000  
Rehab/Renovation: 
Surveillance/Security 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004425  $10,000   $-     $10,000   $-    
Rehab/Renovation: 
Surveillance/Security 
1: Reliability N/A RTD0004430  $75,000   $-     $-     $75,000  
Rehab/Renovation: 
Surveillance/Security 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004596  $50,000   $-     $50,000   $-    
Rehab/Renovation: 
Surveillance/Security 
1: Reliability N/A RTD0004599  $100,000   $-     $-     $100,000  
Transit 
214         2017 – 2021 Capital Investment Plan 
Project Name Priority Location  ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Rehab/Renovation: Terminal, 
Intermodal 
1: Reliability Franklin Regional 
Transit Authority 
RTD0004428  $200,000   $-     $-     $200,000  
Rehab/Renovations: 
Northampton 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0003438  $325,000   $-     $-     $325,000  
Rehab/Renovations: 
Northampton Maintenance 
Facility 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0003445  $250,000   $-     $250,000   $-    
Rehab/Renovations: UMASS 
Maintenance Facility 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0003486  $100,000   $-     $100,000   $-    
Replace 1 Model Yr 2013 
Support Vehicle 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004990  $46,350   $-     $46,350   $-    
Replace 1 Model Yr 2013 
Support Vehicle 
1: Reliability N/A RTD0004991  $47,750   $-     $-     $47,750  
Replace 1 Model Yr 2013 
Support Vehicle 
1: Reliability N/A RTD0004992  $49,000   $-     $-     $49,000  
Replace 11 Model Yr 2015 vans  1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004993  $681,268   $-     $-     $681,268  
Replace 2 Model Yr 2009 buses 
delivery 2022 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004957  $886,338   $-     $-     $886,338  
Replace 3 Model Yr 2007 buses 
delivery 2020 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004956  $1,456,620   $-     $-     $1,456,621  
Replace 5 Model Yr 2016 vans 
with new 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004959  $354,200   $-     $-     $354,200  
Replace 6 Model Yr 2004 buses 
delivery 2018 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004954  $2,725,755   $-     $-     $2,725,755  
Replace 7 Model Yr 2004 buses 
with new 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004932  $597,800   $-     $597,800   $-    
Replace Batteries for Hybrid 
Electric Bus 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004514  $47,500   $-     $-     $47,500  
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Replace Batteries for 
Hybrid/Electric Buses 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004513  $95,000   $-     $-     $95,000  
Replace Parking Facilities 
Revenue Collection Equipment 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004919  $300,000   $-     $300,000   $-    
SGR Gateway Parking 1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004921  $20,000   $-     $-     $20,000  
SGR Gateway Parking 1: Reliability N/A RTD0004922  $10,000   $-     $-     $10,000  
SGR Gateway Parking 1: Reliability N/A RTD0004923  $10,000   $-     $-     $10,000  
Spare Parts / Associated Capital 
Maintenance 
1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004639  $187,335   $-     $187,335   $-    
Spare Parts / Associated Capital 
Maintenance 
1: Reliability N/A RTD0004650  $297,465   $-     $-     $297,465  
Springfield Union Station 2: Modernization Statewide RTD5309001  $23,270,372   $-     $23,050,372   $-    
Systemwide Facilities Upgrades 1: Reliability Region wide RTDIC00006  $8,226,866   $-     $-     $8,226,866  
Terminal& Building Equipment 
and Maintenance 
1: Reliability Lowell Regional 
Transit Authority 
RTD0004942  $100,000   $-     $-     $100,000  
Terminal& Building Equipment 
and Maintenance 
1: Reliability N/A RTD0004943  $140,000   $-     $-     $140,000  
Terminal& Building Equipment 
and Maintenance 
1: Reliability N/A RTD0004944  $100,000   $-     $-     $100,000  
Terminal& Building Equipment 
and Maintenance 
1: Reliability N/A RTD0004945  $100,000   $-     $-     $100,000  
Terminal& Building Equipment 
and Maintenance 
1: Reliability N/A RTD0004953  $60,000   $-     $60,000   $-    
TERMINAL, INTERMODAL 
(TRANSIT) 
1: Reliability Metro West 
Regional Transit 
Authority 
RTD0004879  $187,500   $-     $-     $187,500  
TERMINAL, INTERMODAL 
(TRANSIT) 
1: Reliability N/A RTD0004890  $187,500   $-     $-     $187,500  
TERMINAL, INTERMODAL 
(TRANSIT) 
1: Reliability N/A RTD0005164  $177,500   $-     $-     $187,500  
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TERMINAL, INTERMODAL 
(TRANSIT) 
1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0004968  $750,000   $-     $-     $750,000  
TERMINAL, INTERMODAL 
(TRANSIT) 
1: Reliability N/A RTD0004969  $100,000   $-     $-     $100,000  
TERMINAL, INTERMODAL 
(TRANSIT) - WESTFIELD 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0005150  $827,843   $-     $827,843   $-    
TERMINAL, INTERMODAL 
(TRANSIT) - WESTFIELD  
2: Modernization Pioneer Valley 
Transit Authority 
RTD0003800  $2,871,579   $-     $2,871,379   $-    
TERMINAL, INTERMODAL 
(TRANSIT): Facil. Improvements  
1: Reliability Metro West 
Regional Transit 
Authority 
RTD0004883  $187,500   $-     $-     $187,500  
Tire Lease 1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004604  $103,700   $-     $103,700   $-    
Transit Enhancement 2: Modernization Southeastern 
Regional Transit 
Authority 
RTD0004598  $10,000   $-     $-     $10,000  
Transit Enhancements 2: Modernization Berkshire 
Regional Transit 
Authority 
RTD0004350  $50,000   $-     $-     $50,000  
Transit Enhancements 2: Modernization Southeastern 
Regional Transit 
Authority 
RTD0004587  $10,000   $-     $-     $10,000  
Transit Enhancements: Shelters 2: Modernization Pioneer Valley 
Transit Authority 
RTD0004704  $75,000   $-     $-     $75,000  
Transit Enhancements: Shelters, 
benches, etc. 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0004708  $150,000   $-     $150,000   $-    
Transit Enhancements: 
Signs/Lighting 
2: Modernization Pioneer Valley 
Transit Authority 
RTD0004705  $15,000   $-     $-     $15,000  
Transit Enhancements: 
Signs/Lighting 
2: Modernization N/A RTD0004709  $10,000   $-     $10,000   $-    
Transit Technical Assistance 1: Reliability Statewide RTDIC00001  $2,213,352   $-     $2,213,352   $-    
Transit Technical Assistance 1: Reliability N/A RTDIC00002  $2,325,606   $-     $-     $2,325,606  
Transit Technical Assistance 1: Reliability N/A RTDIC00003  $2,350,812   $-     $-     $2,350,812  
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Transit Technical Assistance 1: Reliability N/A RTDIC00004  $2,358,057   $-     $-     $2,358,057  
Transit Technical Assistance 1: Reliability N/A RTDIC00005  $2,359,919   $-     $-     $2,359,919  
TRAVELER INFORMATION 2: Modernization Nantucket 
Regional Transit 
Authority 
RTD0005076  $23,000   $-     $23,000   $-    
TRAVELER INFORMATION 2: Modernization N/A RTD0005077  $23,000   $-     $-     $23,000  
TRAVELER INFORMATION 2: Modernization N/A RTD0005078  $23,000   $-     $-     $23,000  
TRAVELER INFORMATION 2: Modernization N/A RTD0005079  $23,000   $-     $-     $23,000  
TRAVELER INFORMATION 2: Modernization N/A RTD0005080  $23,000   $-     $-     $23,000  
VEH OVERHAUL (UP TO 20% 
VEH MAINT) (4) 
1: Reliability Brockton Area 
Transit Authority 
RTD0005056  $700,000   $-     $-     $700,000  
VEH OVERHAUL (UP TO 20% 
VEH MAINT) (4) 
1: Reliability N/A RTD0005081  $700,000   $-     $-     $700,000  
VEH OVERHAUL (UP TO 20% 
VEH MAINT) (5) 
1: Reliability Brockton Area 
Transit Authority 
RTD0004825  $800,000   $-     $800,000   $-    
VEH OVERHAUL (UP TO 20% 
VEH MAINT) (5) 
1: Reliability N/A RTD0005063  $875,000   $-     $-     $875,000  
VEH OVERHAUL (UP TO 20% 
VEH MAINT) (5) 
1: Reliability N/A RTD0005090  $1,056,088   $-     $-     $875,000  
BUY REPLACEMENT Fixed 
Rounte Vans (5) 
1: Reliability Lowell  Regional 
Transit Authority 
RTD0004507  $118,750   $-     $-     $118,750  
BUY REPLACEMENT 35-FT 
BUS - 5 
1: Reliability Lowell  Regional 
Transit Authority 
RTD0004508  $579,375   $-     $-     $579,375  
BUY REPLACEMENT 35-FT 
BUS - 6 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004613  $676,748   $-     $-     $676,748  
BUY REPLACEMENT Fixed 
Rounte Vans (20 
1: Reliability Lowell  Regional 
Transit Authority 
RTD0004946  $78,750   $-     $-     $78,750  
BUY REPLACEMENT 35-FT 
BUS - 9 
1: Reliability Lowell  Regional 
Transit Authority 
RTD0004947  $1,356,428   $-     $-     $1,356,438  
Replace 2 Model Year 2009 
buses delivery 2022 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004957  $98,483   $-     $-     $98,483  
Transit 
218         2017 – 2021 Capital Investment Plan 
Project Name Priority Location  ID Total Cost Prior years  SFY 2017  SFY 2018-2021  
Replace 11 Model Year 2015 
vans 
1: Reliability Merrimack Valley 
Regional Transit 
Authority 
RTD0004993  $75,698   $-     $-     $75,698  
BUY REPLACEMENT VANS (6) 1: Reliability Montachusett 
Regional Transit 
Authority 
RTD0005114  $40,625   $-     $-     $40,625  
BUY REPLACEMENT 
ARTICULATED BUS 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004733  $1,449,191   $-     $-     $1,449,191  
BUY REPLACEMENT 35-FT 
BUS - 4 
1: Reliability Pioneer Valley 
Transit Authority 
RTD0004746  $1,140,615   $-     $-     $1,140,615  
BUY REPLACEMENT VANS (16) 1: Reliability Pioneer Valley 
Transit Authority 
RTD0005153  $109,450   $-     $-     $109,450  
BUY REPLACEMENTS - 
CAPITAL BUS (7) 
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004606  $1,183,994   $-     $-     $1,183,994  
ACQUIRE SUPPORT VEHICLES 1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0004630  $3,500   $-     $-     $3,500  
ACQUIRE SUPPORT VEHICLES 1: Reliability N/A RTD0005003  $4,000   $-     $-     $4,000  
ACQUIRE SUPPORT VEHICLES 1: Reliability Worcester 
Regional Transit 
Authority 
RTD0004689  $3,250   $-     $-     $3,250  
ACQUIRE SUPPORT VEHICLES 1: Reliability N/A RTD0005144  $3,250   $-     $-     $3,250  
BUY REPLACEMENT 35-FT 
BUS  
1: Reliability Southeastern 
Regional Transit 
Authority 
RTD0005001  $95,175   $-     $-     $95,175  
PVTA Maintenance Facility Modernization Pioneer Valley 
Transit Authority 
RTDBOARD1  $55,700,000   $-     $14,900,000   $40,800,000  
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MassDOT historical capital spending
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Year Spending Amount
2010 $  1,590,000,000 
2011 $  1,490,000,000
2012 $  1,600,000,000
2013 $  1,500,000,000
2014 $  1,730,000,000
2015 $  2,010,000,000
2016 $  2,230,000,000
Average $  1,735,714,286
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MBTA historical capital spending and SGR ramp up
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MBTA historical spending Year Spending Amount
2009 $  412,900,000 
2010 $  302,600,000 
2011 $  357,200,000 
2012 $  337,100,000 
2013 $  386,200,000 
2014 $  479,900,000 
2015 $  539,500,000 
Average $  402,200,000 
Target $  765,000,000 
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MBTA State of Good Repair ramp-up
Year Spending Amount
Average $  402,200,000 
2016 $  600,000,000 
2017 $  682,500,000 
2018 $  765,000,000 
2019 $  765,000,000 
2020 $  765,000,000 
2021 $  765,000,000 
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Highway program descriptions
Priority
1
Program name Program description
Interstate 
Pavement
This program uses federal funds to perform resurfacing and related work on the interstate system.  The 
primary objective of these projects is to improve pavement condition.
Non-Interstate 
DOT Pavement
This program uses federal funds to perform resurfacing and related work on non-interstate DOT owned 
roadways.  In addition to the site specific federal aid projects, state funded maintenance contracts are also 
used to improve pavement condition.
Bridge This program includes the federal aid replacement and rehabilitation projects as well as the state funded routine structures maintenance contracts.
Roadway 
Maintenance
This program consists of state funded routine maintenance contracts that are used to repair drainage 
systems, sidewalks, fencing, guardrail and vegetation management.  These investments maximize the 
potential of our assets and increase the useful life.  This program also includes the federal aid storm water 
retrofit contracts.
Safety 
Maintenance
This program consists of state and federal funded maintenance contracts that are used to repair traffic 
signals, highway lighting systems, impact attenuators, traffic signs and pavement markers.  These 
investments are essential to providing a safe roadway network for our customers.
Facilities This program is used to maintain, repair and replace buildings that are owned by the Highway Division.  This investment provides the infrastructure to enable Highway Division staff to fulfill organizational goals.
Municipal Bridge This program will assist municipalities in repairing and replacing town owned bridges with a span length of less than 20 feet. 
All-Electronic 
Tolling Implementation of cashless electronic tolling on the Western Turnpike and Metropolitan Highway System.
CA/T Trust
Funds restricted for the purpose of repairs associated with defects in the development and construction of 
the CA/T Third Harbor Tunnel project. Funds can only be used in agreement with FHWA. Fund is known 
as the Central Artery Remediation Monies (CARM).
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Priority
2
Program name Program description
Roadway 
Reconstruction
This program includes projects that are typically federal aid roadway reconstruction projects.  Many are 
municipally proposed projects involving municipally owned facilities.  Nearly all of these projects include 
improvements to bicycle and pedestrian accommodations.
Intersection 
Safety
This program includes traffic signal upgrades and intersection improvement projects.  These projects 
provide valuable safety improvements.  All new traffic signal installations include Accessible Pedestrian 
Signals (APS).
ADA Retrofits
This program consists of projects that are specifically designed to improve the accessibility of state owned 
sidewalks.  Locations will be identified utilizing information collected as part of MassDOT's ADA Transition 
Plan.  A prioritization methodology that was developed in cooperation with the Massachusetts Office on 
Disabilities will be implemented for future projects. 
ITS
Projects in this program typically involve the installation of cameras message, signs and communication 
equipment designed to provide real time traffic information to roadway users.  This information allows 
drivers to make better informed decisions regarding their travel options.
Complete Streets 
Program
This program rewards communities that demonstrate a commitment  to embedding Complete Streets in 
their policies and practices by providing technical assistance and funding.
Priority
3
Program name Program description
Multi-use Path Projects in this program typically involve the construction of multi-use paths on alignments that are independent from the roadway network.
Capacity This program includes projects that add new connections to or expand the existing transportation network.
Bicycle and 
Pedestrian Plan 
Implementation
This program will fund future projects in accordance with statewide bicycle and pedestrian implementation 
plans.
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MBTA program descriptions
Priority
1
Program name Program description
Revenue vehicles In the FY17-21 CIP, the State of Good Repair target was allocated based on each individual asset class’ 
percentage of the total backlog ($7.3B). This will establish the program funding programs by asset class 
for the next five years. Based on available funding, directorates will recommend projects within these 
categories to return assets to acceptable condition.
Revenue vehicle program includes acquisition of new rolling stock as well as mid-life overhauls. Track, 
signals and power includes a variety of investments designed to improve the reliability of those assets. 
Bridges and Facilities will follow a similar approach, focusing funding on critical needs in all these two 
categories. 
Track, signals, 
and power
Bridges
Facilities
Priority
2
Program name Program description
Capacity 
improvements
Investments to track, infrastructure, and car houses designed to ensure that the vehicles scheduled for 
delivery in FY2019 will operate as intended. This program includes a mix of state of good repair 
investments and additional improvements designed to modernize the system. Examples include Red and 
Orange Line infrastructure. 
Federally 
mandated safety 
programs and 
accessibility
To meet federally mandated safety requirements for the commuter rail system. Contracts to complete the 
work were approved by the Board of Directors; however, the FY17 – FY21 CIP will detail the finance plan 
necessary to pay for this mandated program. Examples include Positive Train Control, Green Line 
Automatic Train Protection, and other investments identified through PATI and BCIL. 
Priority
3
Program name Program description
Expansion 
projects
Targeted expansion investments designed to improve access to transit and statewide rail. Examples could 
include Green Line Extension, South Coast Rail, and Silver Line to Chelsea.
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Rail program descriptions
Priority
1
Program name Program description
Safety/Capital 
Maintenance
Covers cost to maintain MassDOT- owned track and right of way to a minimal classification (Class 1) 
condition inclusive of structures such as bridges, culverts and grade crossings. Includes FRA compliance 
inspections.
Federal 
Obligations / 
Railroad 
Contracted 
Services
Covers costs for PRIIA (Passenger Rail Investment and Improvement Act) 209 and 212, includes 
Framingham Secondary, Middleboro Secondary, and Knowledge Corridor
Grade Crossing 
(Section 130 
Program)
Repair of grade crossings owned by MassDOT and provide technical support.  Cost primarily with federal 
funds (90% of the cost) 
Priority
2
Program name Program description
MAAB 
Compliance
Compliance with the requirements of MAAB (Massachusetts Architectural Access Board) when significant 
investments made to assets (e.g. Knowledge Corridor, Springfield Union Station)
Modernize Rail 
Properties
Modernization of MassDOT lines to be used for projects such as a storage facility or MassDOT 
maintenance equipment.
Industrial Rail 
Access Program
Investment in private sector rail lines to leverage private investment and increase freight rail usage or to 
modernize an active line to increase the utility to customer.
Priority
3
Program name Program description
Increase Capacity Supports Falmouth’s reuse of the Falmouth Depot, and rehabilitation of surplus MBTA equipment (pilot project), and Housatonic Berkshire
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RTA Transit program descriptions
Priority
1
Program name Program description
MassDOT 
Mobility 
Programs: 
Vehicle 
Replacement
The Mobility Assistance Program funds the purchase of vans and related equipment used to provide 
transportation for the elderly and disabled by Councils on Aging, RTAs, and non-profits.
RTA: Facility and 
Vehicle 
Maintenance
Maintenance of the 15 Regional Transit Authorities’ Facilities and Vehicles in or close to a State of Good 
Repair (SGR).
Transit Support Funds IT support for the Federal Grants program and technical assistance for the rural transit providers; Funds one year of BusPlus support for the intercity bus program
Transit and 
Technical 
Assistance
Technical assistance (IT grants management) to rural RTAs in capital project development
Priority
2
Program name Program description
RTA: Fleet 
Expansion
Construction of new Regional Transit Authority Maintenance, Operations, or Intermodal Transit Facilities 
such as garages and bus stations. Fleet growth to meet service needs. 
RTA: Facility and 
System 
Modernization
Modernization of Regional Transit Authority Facilities and Systems
RTA: 
Replacement 
Facilities
Replacing outdated RTA facilities with modern buildings
Priority
3
Program name Program description
No priority 3 
programs No priority 3 programs
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Aeronautics program descriptions
Priority
1
Program name Program description
Airport Pavement 
Management 
System
Maintain a Pavement Condition Index (PCI) equal to 75 for all pavements “inside the fence” by both 
investing state matching funds to leverage and manage Federal flow-through funding and to provide state 
funding for airport safety and maintenance program (ASMP) projects
Airport Capital 
Improvement 
Program
Capital investments from federal and state sources to accomplish a full range of airport state of good 
repair projects that focus on safe and efficient airport operations and services
Statewide Airport 
Administration 
and Terminal 
Building Program
In 2010, the Statewide Airport System Plan identified 17 Airports that did not have, or needed renovation 
to their Administration Building  due to insufficient admin spaces requiring upgrades
Priority
2
Program name Program description
Statewide Airport 
Administration 
and Terminal 
Building Program
In 2010, the Statewide Airport System Plan identified 17 Airports that did not have, or needed renovation 
to their Administration Building  due to insufficient admin spaces requiring upgrades
Priority
3
Program name Program description
No priority 3 
programs No priority 3 programs
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RMV program descriptions
Priority
1
Program name Program description
RMV operations 
maintenance 
(RMV SGR)
Maintain and improve existing operating systems to support service delivery; application platforms, 
electronic records retention systems
Priority
2
Program name Program description
ATLAS
Improve RMV service delivery options by replacing the ALARS system 
► Increase business process efficiency through reduced wait times
► Increase the number of transactions done via alternative customer service channels
► Increase the capacity of third parties dependent on RMV data
RMV Customer 
Service  
Modernization
Service delivery target of serving 80% of all customers in branches in under 30 minutes and all branch 
customers in under 1 hour. 
► Strategy includes updating and upgrading leased branch locations to include the new dual line queuing
model, signage, furniture and fixtures
Kiosks Branch improvement through installing kiosks to improve customer experience
Priority
3
Program name Program description
No priority 3 
programs No priority 3 programs
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IT program descriptions
Priority
1
Program name Program description
MassDOT / MBTA 
Infrastructure 
Resiliency
Efforts to keep critical Information Technology infrastructure operational and secure. Backup and disaster 
recovery projects are also included here since they are central to maintaining business continuity in the 
case of primary system outages and other incidents. 
Priority
2
Program name Program description
MassDOT/MBTA 
Workforce 
Management
Projects in this category include efforts adjust the ways that MassDOT/MBTA manages workforce 
productivity and time reporting through implementation of software solutions. 
MassDOT/MBTA 
Enterprise 
Workflow/Paper 
Reduction
Projects in this category utilize technology to improve business processes through automated workflows 
and other electronic means. Projects that can make improvements in reducing process timelines and 
contribute to doing more with less also fit into this category. 
Highway 
Asset/Contract 
Management
Efforts to help the Highway Division track and maintain records for infrastructure assets across the 
Commonwealth. Through a series of application enhancements and re-platforming, updated business 
processes will be enforced electronically resulting in better data collection and leading to efficient data 
driven decisions. 
Customer Digital 
Experience 
Projects in this category directly impact how transportation system users interact with various MassDOT 
public websites. As the agency’s public face, MassDOT and MBTA websites must be capable of 
presenting clear, concise, and timely information to the citizens of the Commonwealth 24/7. 
Public Safety 
Modernization 
Safety is the top priority at MassDOT and Information Technology projects in this category play a key role 
in providing systems to keep customers safe and secure and address transportation network security 
threats. 
RMV Customer 
Service Model 
Modernization 
Projects in this category contribute to service delivery at RMV branches on the MassDOT website by 
streamlining information systems and making data more accessible to employees and customers. 
Cybersecurity and 
Merchant 
Regulations (PCI) 
Projects in this category contribute to keeping IT infrastructure and software compliant with modern digital 
security standards to protect both agency and citizen data. Keeping ahead in this area and adopting 
industry best practices is imperative to customer confidence in making secure transactions. 
Priority
3
Program name Program description
No priority 3 
programs No priority 3 programs
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MassDOT sources: assumptions
Source Assumptions
FHWA New Obligation 
Authority
93% of new FAST Act federal apportionments less GANs debt service
FHWA Existing
Federal spending on projects already underway (prior federal obligation authority). Amount will increase over the CIP as 
new obligation authority is used
FAA Discretionary 
Grants
Estimate of expected FAA Discretionary Grants for Airport Improvement (AIP funds) and Noise Abatement Project (set 
asides)
Federal Transit 
Funding
FTA funding under FAST Act (primarily for RTAs)
‒ Section 5307 :  Urbanized Area formula funds
‒ Section 5310:   Mobility Assistance Funds
‒ Section 5311 :  Non-urbanized Area formula funds
‒ Section 5337 :  State of Good Repair funds
‒ Section 5339 :  Bus and Bus Facilities funds
Bond Cap Assumes $750 million/year for planning purposes with $200 million/year for Chapter 90 program
Accelerated Bridge 
Program Remaining GANs ($260 million) and special obligation bond spending ($90 million) for underway projects 
Toll Revenues and 
Reserves
Projected annual revenues available for capital for each of the toll facilities plus existing projected reserve balances as 
of June 30, 2016; assumes Western Turnpike Tolls remain in place
CA/T Trust and 
Reserves
Assumes use of $307 million from the CA/T Trust, also known as Central Artery Remediation Monies (CARM), on 
eligible MHS projects; subject to FHWA approval
Third Party Funds Estimated based on historical amounts
Gaming Revenues Annual gaming revenues devoted to the Transportation Infrastructure and Development Fund from the Springfield and Everett casinos; estimate provided by A&F
Toll Development 
Credits Soft match to federal funds accrued in lieu of Interstate Maintenance aid on tolled facilities within the Commonwealth
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MBTA sources: assumptions
Source Assumptions
FTA New Obligation 
Authority (three 
sections)
93% of new FAST Act federal apportionments
FTA Existing Projected drawdowns of federal funds for projects already underway; amounts will increase in out years as new obligation authority is assigned to specific projects
FFGA (GLX) Amount obligated and projected for the GLX project through the Full Funding Grant Agreement
Bond Cap – MBTA Commonwealth general obligation bond proceeds allocated to specific projects; primarily for project operations and other construction support provided to the Highway Division and Rail Division
ABP – MBTA Commonwealth special obligation bond proceeds allocated to specific bridge projects; primarily for project operations and other construction support provided to the Highway Division
Transit SOBS The Commonwealth Rail Enhancement Program; a dedicated $2.1B program for reliability, modernization and expansion initiatives at the MBTA
Revenue Bonds General obligation bonds issued by the MBTA
Cash on Hand Also known as the capital maintenance fund; surplus operating funds appropriated to pay-go in the past
Pay-GO FY2017 initiative funded through operating budget savings; amounts are allocated to specific reliability and modernization projects
Excess Debt Service 
Reserve Funds Estimated amount (final to be determined) potentially available through improved debt management policies
Reimbursable Third party funding for specific initiatives
TIFIA & RIIF Estimated amounts being sought from federal loan programs to fund the federally mandated, underway  Positive Train Control (PTC) project 
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Social equity analysis
The social equity analysis was conducted to establish compliance with federal and 
state nondiscrimination laws and regulations, including Title VI of the Civil Rights Act 
of 1964 (Title VI), the Civil Rights Restoration Act of 1987, and the 1994 Presidential 
Executive Order 12898 on Environmental justice. Due to the methodology used to 
create the CIP’s project universe, the analysis evaluated financial investments per 
capita at the municipal level. While municipality was the only geographic level 
analyzed, equitable investment was evaluated three different ways; (1) municipal 
distribution of funds, (2) MassDOT investments, and (3) all CIP project investments, 
which includes MassDOT, MBTA, and RTA investments. Investments were 
measured per capita to account for population density and both CIP recommended 
projects and projects already underway are included. Overall, this analysis 
determined that the CIP equitably distributes investments among minority and low-
income communities.  
Minority municipalities are defined as those with populations that are at least 23.87 
percent people of color, which is the statewide average. Low-income municipalities 
are defined as municipalities with a median household income at or below 65 percent 
of the statewide median household income. The statewide median household income 
is currently $67,846. Therefore, low-income municipalities are defined as those with 
median household incomes of $44,100 or less, regardless of household size. Few 
municipalities in Massachusetts qualify as low-income; those that do meet the 
definition are mainly densely populated urban communities and scarcely populated 
rural communities.
The municipal distribution of funds shows a less than one percent difference between 
investments in minority and non-minority municipalities. The municipal distribution of 
funds to low-income municipalities is 8 percent higher than to non-low-income 
municipalities. When analyzing all projects, including MassDOT, MBTA, and RTA 
projects that are both underway and recommended in the CIP, minority municipalities 
receive 37 percent more funding per capita than non-minority municipalities. This is 
attributed to the fact that these municipalities make up most of the Commonwealth’s 
urban areas and transit investment locations. It is important to note that the CIP only 
captures capital projects, and thus reflects investments on the MBTA system as a 
whole. Therefore, this social equity analysis does not capture equity implications as 
they may relate to transit operations or capital improvements implementation plans. 
Analyzing MassDOT investments alone, investments between minority and non-
minority communities are nearly even. 
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Non-low income municipalities receive 46 percent more investment per capita for all 
projects than low-income municipalities. However, low-income municipalities receive 
7.6 percent more investment when considering MassDOT projects only. This 
discrepancy can also be attributed to the transit investments in the densely populated 
urban communities that meet the low-income threshold.
In addition to analyzing CIP project investments, an equity analysis was conducted to 
evaluate the Capital Conversations public process that helped inform the CIP. Based 
on meeting attendance and submitted public comments, Capital Conversations had 
an under-representation of people of color, low-income people, and limited-English 
proficient communities. To address this, MassDOT changed the outreach strategy 
during a second round of Capital Conversations conducted after release of the draft 
CIP. The outreach list was made much broader and efforts were made to directly 
contact a variety of community-based organizations across the Commonwealth to 
more accurately reflect the diversity of MassDOT and MBTA customers. This effort 
led to public meeting attendance and comments that better reflected the 
Commonwealth’s constituents. 
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Regional equity analysis
MassDOT also conducted an equity review of this CIP based on geographic 
distribution.  As a state agency, MassDOT seeks to fund transportation infrastructure 
needs equitably across the state. However, because of the data that is available and 
the nature of transportation infrastructure, there is no clear consensus on what 
exactly is an equitable regional distribution of resources, given that needs, demand, 
and tax dollars contributed all vary. As a result, MassDOT assessed the data in a 
variety of ways for this equity analysis. While no single method is perfect, these 
approaches, taken together, provide useful information to better understand the 
regional distribution of resources. Eventually, better data will allow MassDOT to 
conduct more refined equity analyses.
Based on several forms of analysis, MassDOT determined that the CIP does not 
present any major spending inequities, though the regional equity analysis did 
identify areas of improvement for future CIPs. There is some indication, for example, 
that future CIPs should consider additional Chapter 90 funding or funding support for 
rural areas without significant federal aid eligible roads. 
Going forward, it will be important to conduct an equity assessment for each CIP in 
order to determine that no geographic areas are being continuously underfunded. For 
any analysis, MassDOT would not expect perfect equity for a five year plan, as 
variations are bound to happen given that one-time large projects can skew the 
outcomes. 
For this CIP, MassDOT analyzed the data by assessing the funding distribution 
against the following variables:
Population (All non-transit projects)
One proxy of demand for transportation infrastructure is how many people live in a 
certain geographic area. If funding per capita is the same across municipalities, this 
could be considered an equitable distribution if the goal is for transportation 
infrastructure to be distributed equally among residents. 
Lane miles (highway only and non-transit projects)
The amount of existing lane miles is another measure of demand for transportation 
funding as it speaks to demand for maintenance funding and is a proxy for existing 
demand.  This analysis looked at the variation in funding on a per lane mile basis by 
municipality and by District as another way to look at an equitable distribution of 
resources. It is important to note that this analysis looked at all lane miles, not just 
roads eligible for federal aid.
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Chapter 90 ratio (highway only and non-transit projects)
The Chapter 90 Program is a formula program distributed to municipalities for 
roadway improvements based on population (20.83%), employment (20.83%), and 
lane miles (58.33%).  This formula can serve as a benchmark against which 
MassDOT Highway funding should be distributed and as a proxy for an appropriate 
distribution for all non-transit MassDOT projects. Because of concerns with just 
looking at population or just looking at lane miles, this formula is an opportunity to 
consider both variables. As the formula is already in use throughout the 
Commonwealth, MassDOT opted to use the given percentages as an acceptable 
measure for an equitable distribution. 
If the ratio of CIP funding allocated to a municipality is the same as the ratio of 
Chapter 90 funding it receives – meaning a ratio of one—this would indicate that the 
CIP distribution is equitable. Greater than one would indicate more CIP funding than 
would be expected if funding were distributed according to the Chapter 90 formula, 
less than one would mean that the CIP distribution provided less than would have 
been received if the Chapter 90 formula were used. The allocation can also be rolled 
up from the municipality level to a Highway District level to better understand the 
broader patterns.
Vehicle Miles Traveled (highway only projects)
The measure of Vehicle Miles Traveled (VMT) per highway district provides 
information about how much the transportation infrastructure is being used. This gets 
at both the demand for the infrastructure as well as potential degrading of the 
infrastructure from use. This data is not available on a municipality level. If the 
proportion of Highway funding in a Highway District is equal to the proportion of VMT 
in that District (a ratio of 1), it would indicate that the distribution of Highway funding 
is equitable.
Regional Transit Authority (RTA) ridership (transit projects)
Ridership was determined to be the best indicator of transit funding equity. If the 
proportion of ridership for an RTA (including the MBTA) is equal to the proportion of 
transit funding in this CIP, one could say that the distribution of transit funding is 
equitable. This was also translated to dollars allocated per rider.
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MassDOT CIP Projects 2017-2021
MassDOT Highway Projects per Capita | All location specific projects
All divisions except Transit
State and districtwide programs 
are allocated as follows.
District 1: $53.22
District 2: $49.99
District 3: $109.26
District 4: $50.28
District 5: $55.76
District 6: $127.20
Statewide: $1711.25  
Spending per capita was greatest in the Berkshires as well as in lower population areas surrounding Worcester and other rural municipalities scattered across 
the state.
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MassDOT Highway CIP Projects 2017-2021
Project Cost per Lane Mile | All location specific projects
Highway Division only
State and districtwide programs 
are allocated as follows.
District 1: $53.22
District 2: $49.99
District 3: $109.26
District 4: $50.28
District 5: $55.76
District 6: $127.20
Statewide: $1711.25  
The funding distribution per lane mile was greater where Interstates and major federal or state roads bisect municipalities. This occurred around the major 
cities in Massachusetts where the Interstates tend to meet, as well as more suburban or rural municipalities through which these Interstates pass. 
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MassDOT Highway CIP Projects 2017-2021
Highway Only Project Distribution Ratio/Lane Mileage Ratio
All MassDOT Highway Projects
District Ratio
1 0.543
2 0.826
3 0.796
4 0.987
5 0.757
6 2.976
On a per lane mile basis on a District level, the Boston area gets nearly three times the funding per lane mile as would be expected given perfect 
equity by lane mile. District 1 receives just more than half of what would be expected. The other Districts all receive relatively similar allocations per 
lane mile.241
MassDOT Highway CIP Projects 2017-2021
MassDOT Highway Projects Distribution Ratio/Chapter 90 Distribution Ratio
Highway Division Only
Similar to the distribution on a per lane mile basis, the distribution of CIP funding was greater than the distribution of Chapter 90 funding in municipalities with 
Interstates and major federal or state roads. Because lane miles comprise the largest share of the funding formula, this similar distribution makes sense. 
On a municipal basis, funding is not solely focused in the Boston area but in all areas of the state with existing transportation infrastructure. It does appear that rural 
areas are not getting their expected Chapter 90 proportion. However, using Chapter 90 as a proxy for equity is problematic because it looks at total lane miles, not 
MassDOT funding-eligible lane miles; rural areas generally have fewer of these.
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MassDOT Highway CIP Projects 2017-2021
Highway Only Project Distribution Ratio/Chapter 90 Distribution Ratio
All MassDOT Highway Projects
District Ratio
1 0.796
2 0.971
3 0.875
4 0.864
5 0.831
6 1.691
On a District-level basis, the ratio of CIP funding to Chapter 90 funding is not less than 79 percent for any district, which appears reasonable for a five-year 
plan. District 1 receives the lowest proportion of CIP funding under this ratio, with about 20 percent less than what would be considered perfect equity under 
this analysis. District 6, on the other hand, receives the largest share with 60 percent more funding than would be expected under the Chapter 90 formula.
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MassDOT Highway CIP Projects 2017-2021
Highway Only Project Distribution Ratio/Vehicle Miles Travelled (VMT) Ratio
All MassDOT Highway Projects
District Ratio
1 1.666
2 1.189
3 0.851
4 0.739
5 0.750
6 1.804
Using the VMT measure, District 4 received the lowest share, receiving just 74 percent of what would be expected given an equal proportion of funding 
to VMT. District 6 is followed closely by District 1 and then District 2 in receiving the largest shares. Given that funding is uneven, with large projects 
skewing the data in a given location over time, this distribution also appears reasonable from an equity standpoint.
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Transit CIP Projects 2017-2021
Project Cost per Rider | All location specific projects
MassDOT Transit Division and MBTA
District Millions
BRTA $9.78
FRTA $36.31
PVTA $7.23
MRTA $7.81
WRTA $5.33
LRTA $15.70
MWRTA $10.58
MVRTA $7.14
MBTA $15.77
BAT $8.21
SRTA $7.59
CATA $12.71
GATRA $9.56
CCRTA $7.69
VTA $5.93
NRTA $12.19
Note: In addition to the totals reflected above, 
$87.55M is allocated to Mobility Assistance 
Projects and Systemwide RTA Facilities Upgrades
Even though the MBTA includes subway and commuter rail infrastructure while regional transit authorities are mainly funding vehicles, the MBTA does not 
receive the most funding per rider. Framingham RTA received over twice the amount per rider as the MBTA and the Lowell RTA received approximately the 
same amount per rider as the MBTA. The RTA figures also do not include the statewide RTA funding, which, if distributed evenly across the RTAs (and does 
not include the MBTA), would provide approximately an extra $2 per rider. 245
Transit CIP Projects 2017-2021
Transit Project Distribution Ratio/Ridership Ratio
MassDOT Transit Division and MBTA
District Ratio
BRTA 0.644
FRTA 2.392
PVTA 0.476
MRTA 0.515
WRTA 0.351
LRTA 1.035
MWRTA 0.697
MVRTA 0.471
MBTA 1.039
BAT 0.541
SRTA 0.500
CATA 0.838
GATRA 0.630
CCRTA 0.507
VTA 0.391
NRTA 0.803
This map looks at the proportion of ridership in a given RTA to the ratio of funding provided to that RTA. It shows the same story as the previous map, 
but in ratio form.
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Conclusions
Each of these maps shows a different story about the regional distribution of funding. 
Generally urban areas received a disproportionately high share based on lane miles, 
while rural areas received a disproportionately high share on a per capita basis. 
Using the Chapter 90 formula as a benchmark for equity, which includes both lane 
miles and population, resulted in less stark contrasts, though urban areas still 
performed better. Because more roads are eligible for state and federal funding and 
projects are generally more expensive in urban areas, this finding does not mean 
there is clear bias. Nevertheless, one of the conclusions from this analysis is that 
MassDOT should pay closer attention to the needs of rural areas and consider 
whether currently available programs are sufficient in addressing these needs.  
MassDOT will continue to work to better understand appropriate regional distributions 
and better ways of measuring equity. 
Methodology
The CIP equity analysis is based on data in the FY17-21 CIP project universe table. 
Detailed project data was garnered from MassDOT’s Project Info web tool and the 
team used this information to assign spatial locations to each project. Projects that 
were not associated with a specific location were given either a statewide or 
districtwide designation. 
The resulting geospatial dataset was pulled into ArcGIS and intersected with a 
municipal layer to provide projects with a town field and the length of the project 
within that town. All highway project cost data for the FY17-21 CIP were then 
distributed into each of their associated municipalities according to the proportion of 
the project that was in that municipality. Any projects that had vague location 
information were distributed equally among the relevant municipalities. 
MassDOT rail spending was distributed using a similar method.  Projects relating to a 
single facility or area were assigned to only the affected municipalities, while system-
wide projects were distributed to each municipality in which the facility is located 
based on the proportion of the line within that municipality. System-wide projects 
were similarly distributed regardless of whether the train stops at a yard or station 
within a municipality since the general improvement of a line’s facilities is in the best 
interest of all through-towns.
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The transit dataset was evaluated in ArcGIS based on 2014 annual ridership totals 
and the total ridership estimate for the entire MBTA as provided in the American 
Public Transportation Association 2014 year-end report. The primary cartographic 
products for data were two statewide maps of transit areas; the first shows RTA 
spending by ridership and the second an equity ratio map that determines if each 
RTA is being distributed a fair share of total transit funding based on the formula 
(RTA spending/Total)/(RTA Ridership/Total). The RTA statewide totals do not include 
the MBTA service area.
MassDOT data was evaluated for equity based on 2015 lane mileage, Chapter 90 
allocation, vehicle miles traveled (VMT) estimates, and per capita spending. A total of 
seven maps was generated to best interpret the distribution of project funding. The 
first set of non-transit maps considers three inputs: MassDOT Highway Division 
project spending at a municipal scale, project spending by lane mileage, and an 
equity formula to determine if highway division spending mimics chapter 90 allocation 
(Highway Only Municipal Spending/Total)/(Chapter 90 Allocation/Total).
The second set of maps considers all non-transit (Highway, Aeronautics, RMV, and 
Rail) MassDOT project spending at a municipal scale, one of project spending per 
capita, and one of an equity formula to determine if all non-transit division spending 
mimics chapter 90 allocation (Municipal CIP Allocation/Total CIP Funding)/(Chapter 
90 Allocation/Total Chapter 90 Funding). The last three maps compare total Highway 
District spending to the variables Chapter 90, lane mileage, and VMT using the 
formula (District Spending/Total)/( District variable/Total). Each of the equity ratio 
maps determine the extent to which project funding is distributed equitably, where a 
display value approaching 1 would be perfectly equitable compared to the variable 
being considered.
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